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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN 101- 25. 9/ 27 I'N DEL NORTE COUNTY I N CRESCENT CI TY W BRADLEY ELECTRI C I NC BROWN, KARL $99,969 05/15/06 0%
01- 461804 FROM ELK VALLEY ROAD TO NORTHCREST 90 HILL ROAD 700 PARK PLACE $0 05/ 25/ 06 0%
DRI VE $0 07/31/06 0
REPLACE TRAFFI C SI GNAL HEADS NOVATO CA 94945 (707) 465-3246
(415) 898- 1400 SUSPENDED
Hw WPCP
01- DN-101-35.8/45.3 I'N DEL NORTE COUNTY NORTH OF SHASTA CONSTRUCTORS | NC BROWN, KARL $4,676,550 07/28/05 30%
01- 293134 CRESCENT CI TY AT SM TH RI VER P O BOX 491539 700 PARK PLACE $2, 761, 606 08/ 15/ 05 59%
ACNH QL01- (052) E OVERFLOW BRI DGE AND AT G LBERT CREEK CRESCENT CITY, CA 95531 $0 05/16/07 0
BHQL- 01 0- (2EN)H BRI DGE REDDI NG CA 960491539 (707) 465-3246
Q101- 052-() W DEN ROADWAY AND BRI DCGES (530) 365- 3930
HA21 SWPPP
01-DN-169-2.3/2.9 I'N DEL NORTE COUNTY NEAR KLAMATH GLEN SHASTA CONSTRUCTORS | NC MARTI N, M KE $3, 746,236 09/28/04 52%
01-311714 FROM 3.7 KM EAST OF ROUTE 101 AND 169 P O BOX 491539 5065 BOYD ROAD, SU TE $2,801,342 10/ 07/ 04 25%
ACBR- S169- (004) E SEPARATI ON TO 0.5 KM EAST OF TERVER B $0 02/ 15/ 07 0
P S1-69 0- (4E) CREEK BRI DGE REDDI NG CA 960491539 ARCATA, CA 95521
--0) REPLACE BRI DGE (530) 365- 3930 (707) 825-4897
HA21 SWPPP
01- DN- 199- 23. 6/ 24 I'N DEL NORTE COUNTY NEAR PATRI CKS TI DEWATER CONTRACTORS | NC BROWN, KARL $162,316 09/19/05 47%
01- 399504 CREEK FROM 0.8 KM TO 0.2 KM SOUTH OF P O BOX 1956 700 PARK PLACE $3,900 09/29/05 204
M DDLE FORK SM TH RI VER BRI DGE CRESCENT CI TY, CA 95531 $0 12/31/06 0
W DEN TURNOUT AND REPLACE CULVERTS BROOKI NGS OR 97415 (707) 465-3246
(541) 469- 5341 SUSPENDED
HA42 WPCP
01- DN 199-27.0/27.5 I'N DEL NORTE COUNTY NEAR PATRI CK GRANI TE CONSTRUCTI ON COVPANY BROWN, KARL $4, 569, 158 04/ 14/ 06 16%
01- 409604 CREEK FROM 1.7 KM TO 0.9 KM SOUTH OF P O BOX 50085 700 PARK PLACE $529, 577 04/ 25/ 06 12%
| DLEW LD MAI NTENANCE STATI ON  ROAD $72,409 01/09/08 0
CURVE REALI GNMVENT WATSONVI LLE CA 95077 (707) 465-3246
(831) 724-1011
HB1 SWPPP
01-DN-199-33.3/0 I'N DEL NORTE COUNTY AT COLLI ER TUNNEL WEST CONSTRUCTI ON BROWN, KARL $996, 008 12/08/05 71%
01- 375634 SAFETY ROADSI DE REST AREA P O BOX 494455 700 PARK PLACE $685, 037 12/21/05 70%
ACNH P199- (030) E REHABI LI TATE ROADSI DE REST $0 02/ 27/ 07 0
P1-99 0-(0E) REDDI NG CA 96049 (707) 465-3246
--0) (530) 243- 0402

HA26 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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01- HUM 96-/5 I'N HUVMBOLDT COUNTY NEAR W LLOW CREEK | NTERNATI ONAL SURFACI NG RADFORD, ALAN $706, 172 04/10/06 100%
01- 462004 FROM ROUTE 299 TO 5.2 KM WEST OF TI SHP O BOX 4770 P. 0. BOX 3700 $534, 307 04/ 20/ 06 779
TANG VI ADUCT $0 07/19/06 0
CHI P SEAL MODESTO CA 95352 (530) 629-3342 08/ 10/ 06
(209) 525- 9065 COMPLETED
HML WPCP
01- HUM 101-15.3/15.7 I'N HUMBOLDT COUNTY NEAR GARBERVI LLE VAN METER LOGGE NG | NC MCGEE, JAMES $156, 200 02/ 23/ 06 44%
01- 440904 AT 1.6 KM NORTH OF DEAN CREEK BRI DGE P O BOX 609 3575 JOHNSON ROAD, $20, 425 03/13/06 13%
AND AT 2.2 KM NORTH OF DEAN CREEK SUI TE #1 P. O BOX 160 $0 09/12/06 0
BRI DCE REDWAY CA 95560
DRAI NAGE SYSTEM RESTORATI ON (707)923-2209 (707) 768-9510
HwVR WPCP
01- HUM 101-35.9/39.2 I'N HUMBOLDT COUNTY NEAR REDCREST FROMMERCER FRASER COVPANY MCGEE, JIM $3, 595,639 04/27/05 0%
01- 363104 SQUTH FORK EEL RI VER BRI DGE TO P O BOX 1006 P. O BOX 160 $1, 670,458 05/10/05 0%
ACNH QL01- (082) E ENGLEWOOD PARK OVERCROSSI NG HYDESVI LLE, CA 95547 $0 01/18/07 °
--0) ROADWAY REHABI LI TATI ON EUREKA CA 955021006 (707) 768-9510
(707) 443-6371 PLANT EST
HA22 WPCP SATI S
01- HUM 101-56.2/57.5 I'N HUMBOLDT COUNTY NEAR ALTON FROM M C M CONSTRUCTI ON | NC WRI GHT, GEOFFREY $13, 814,437 06/30/05 36%
01- 314404 1.0 KM SQUTH OF THE VAN DUZEN RIVER P O BOX 620 P. O BOX 160 $7,553,944 07/11/05 58
ACNH Q101- (097) E BRIDGE TO 0.1 KM NORTH OF THE VAN HYDESVI LLE, CA 95547 $0 07/16/07 °
--0) DUZEN RI VER BRI DGE OVERFL NORTH HI GHLANDS CA 95660 (707) 768-9206
BRI DGE REPLACEMENT ( SCOUR) (916) 334- 1221
HA21 SWPPP
01- HUM 101-78.9/79. 4 I'N HUMBOLDT COUNTRY | N EUREKA ON GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLIE $3,049,108 09/27/04 0%
01- 330454 NORTHBOUND ROUTE 101 FI FTH STREET P O BOX 50085 P. 0. BOX 3700 $2,977,822 10/07/04 0%
ACNH- Q101- (073) E FROM O STREET TO U STREET AND ON W LLOW CREEK, CA 95573 $0 04/27/07 0
--() ROUTE 255 R STREET FROM FI FTH WATSONVI LLE CA 950775085 (707) 825-4895
REALI GNVENT AND SI GNALI ZATI ON (831) 724- 1011 PLANT EST
HB4N SWPPP SATI S
01- HUM 101-83.4/0 I'N HUMBOLDT COUNTY NEAR EUREKA AT THE WAHLUND CONSTRUCTI ON | NC RADFCRD, ALAN $321,000 06/16/06 36%
01- 457204 BRACUT MAI NTENANCE STATI ON 830 HI LMA DRI VE P. 0. BOX 3700 $18,083 06/ 26/ 06 6%
I NSTALL WATER SUPPLY $0 09/30/06 0
EUREKA CA 95503 (707) 445-6465
(707) 725- 6741
HA12 SWPPP
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01-HUM 101-97.5/109. 6 I N HUVMBOLDT COUNTY NEAR TRINIDAD AT GRANI TE CONSTRUCTI ON COVPANY HAYLER, CHARLIE $255,786 03/ 14/06 33%
01- 461204 VARl QUS LOCATI ONS P O BOX 50085 P. O BOX 3700 $8, 555 03/ 28/ 06 30
RESURFACE EXI STI NG HI GHWAY $0 09/ 15/ 06 0
WATSONVI LLE  CA 950775085 (707) 825-4895
(831) 724- 1011
HB1 WPCP
01- HUM 101-102.9/103.7 [N HUVBOLT COUNTY NEAR TRINTDAD FROMTERRY HANSEN HAYLER, CHARLIE $497, 710 09/08/05 4%
01- 403204 0.1 KM SOUTH TO 0.5 KM NORTH OF 6911 DANYEUR ROAD P. Q. BOX 3700 $1,400 09/21/05 0%
SEAWOOD DRI VE UNDERCROSSI NG EUREKA, CA 95501 $0 03/08/07 0
UPGRADE WATER FI LTRATI ON SYSTEM REDDI NG CA 96001 (707) 825-4895
(530) 241- 3073
HA26 WPCP
01-LAK-20-8.3/29 N LAKE COUNTY AT AND NEAR LUCERNE  STEINY AND COVPANY INC CHARLES BUTLER $400,588 10/26/05  100%
01- 453304 FROM THE | NTERSECTI ON OF ROUTES 20 P O BOX 3008 P. O BOX 457 $386,868 11/21/05 00
ACST- P020- (139) E AND 29 TO 0.3 KM EAST OF KEYS LOVWERLAKE, CA 95457 $0 07/21/06 0
G P0-20 1-(9E) BOULEVARD VALLEJO CA 94590 (707) 994-4578 07/ 27/ 06
-0 I NSTALL SI GNS (707) 552- 6900 COVPLETED
HB1 WPCP
01-LAK-20-17.2/17.8 I'N LAKE COUNTY TN LUCERNE AT LUCERNEJ R ALTMAN GENERAL ENG NEERI NGBUTLER, CHARLES $258, 116 05/11/05 0%
01- 429704 CREEK AND DEER CREEK 1557 EUGENE COURT P.Q BOX 457 $0 05/24/05 0%
ACST- P020- (134) E MODI FY GUARD RAI LI NG AND CULVERT CLEARLAKE, CA 95457 $0 08/10/05 0
PO-20 1- (4E) YUBA CI TY CA 95993 (707) 994-4578
--0) (530) 671- 1155 SUSPENDED
HB1 WPCP
01-LAK-20-38.6/45.3 I'N LAKE COUNTY FROM 7.9 KM VEST OF  GRANI TE CONSTRUCTI ON COVPANY KRAFT, DAN $7,330,768 07/05/05 76%
01-276814 WALKER RIDGE ROAD TO 1.9 KM VWEST OF P O BOX 50085 1401 WLL S. GREEN - $4, 516, 805 07/20/05 61%
ACNH- P020- (137) E COLUSA COUNTY LI NE STE. A $0 11/01/06 °
--0) W DEN AND RESURFACE HI GHWAY WATSONVI LLE CA 95077 COLUSA, CA 95932
(831) 724- 1011 (530) 458-3080 SUSPENDED
HA22 SWPPP
01-LAK-99-70 I'N LAKE COUNTY TN AND NEAR CLEARLAKE GRANI TE CONSTRUCTI ON COWPANY UNCK, JUSTIN $982,218 04/13/06 75%
01- 452604 AT VARI OUS LOCATI ONS P O BOX 50085 P.O BOX 457 $973, 040 04/ 24/ 06 95%
REPLACE ASPHALT CONCRETE SURFACI NG $0 09/01/06 °

WATSONVI LLE CA 95077
(831) 724- 1011

(707) 894-1381

HVL WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01-LAK-175-11.8/12.1 I'N LAKE COUNTY NEAR COBB FROM 0.6 KM MAGGE ORA AND GHI LOTTI | NC UNCK, JUSTI N $623,782 07/28/06 0%
01- 455304 EAST OF W LDCAT ROAD TO 2.7 KM WEST 555 DUBO S ST P. 0. BOX 457 $0 08/08/06 0%
CF DI ENER ROAD $0 10/ 24/ 06 0
W DENI NG AND RESURFACE HI GHWAY SAN RAFAEL CA 94901 (707) 994-1381
(415) 459- 8640
HB1 WPCP
01- MEN-1-10.2/11.2 I'N MENDOCI NO COUNTY NEAR PO NT ARENA ARGONAUT CONSTRUCTORS DEROCSI ER, DAVE $1,909,177 02/02/06 50%
01- 307904 FROM 1.7 KM SOUTH OF SCHOONER GULCH P O BOX 639 P. 0. BOX 1245 $769, 805 02/10/06 219%
BRI DGE TO 0.1 KM SOUTH OF SCHOONER $0 10/23/06 0
GULCH BRI DGE SANTA ROSA CA 95402 (707) 961-5403
REALI GN ROADVWAY (707)542- 4862
HA42 SWPPP
01- MEN-1-50.0/0 I'N MENDOCI NO COUNTY NEAR MENDOCI NO CGRANI TE CONSTRUCTI ON COVPANY DEROCSI ER, DAVE $362, 658 06/ 15/ 06 50%
01- 458404 FROM 0.5 KM SOUTH OF BI G RI VER BRI DGE P O BOX 50085 P. O BOX 1245 $184,877 06/ 30/ 06 51%
TO BI D Rl VER BRI DGE $0 09/25/06 0
CHANNELI ZATI ON WATSONVI LLE CA 950775085 (707) 961-5403
(831) 724- 1011
HB4N SWPPP
01- MEN- 1- 60. 0/ 60. 7 I'N MENDOCI NO COUNTY | N FORT BRAGG M C M CONSTRUCTI ON | NC STI LES, DAN $34, 416,293 03/ 25/02 0%
01-378014 FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF P O BOX 620 P. O BOX 1450 $33, 666,677 03/28/02 0%
STP- PO01- (476) E NOYO RI VER BRI DGE WLLITS, CA 95490 $0 08/09/06 0
BRPO- 01 4- ( 6E) SI ESM C RETROFI T NORTH HI GHLANDS CA 95660 (707) 459- 6254
--() (916) 334- 1221 PLANT EST
HA4S2 SWPPP SATI S
HA21
01- MEN-20-20.0/0 I'N MENDOCI NO COUNTY NEAR W LLITS AT TRUESDELL CORPORATI ON OF SCHULTZ, KELLEY $188,365 05/22/06 0%
01- 443404 JAMVES CREEK BRI DGE 3529 E WOOD STREET P. O BOX 1450 $0 06/12/06 0%
REPAI R BRI DGE DECK $0 08/22/06 0
PHOENI X AZ 85040 (707) 459-6234
(602) 437-1711
HWVB WPCP
01- MEN- 20- 33. 3/37.9 I'N MENDOCI NO COUNTY NEAR CALPELLA CGRANI TE CONSTRUCTI ON COVPANY TAPPAN, SUSAN $11,994,774 06/ 05/06 11%
01- 297704 FROM 0.1 KM EAST OF ROUTE 101 AND 20 P O BOX 50085 P. O BOX 3027 $194,971 06/ 21/ 06 204
SEPARATI ON TO COLD CREEK BRI DGE $0 09/17/07 °
ROADWAY REHABI LI TATI ON WATSONVI LLE CA 95077 (707) 496-4354

(831) 724- 1011
HA22 SWPPP
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01- MEN-101-9.2/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY MCKEON, MATT $196, 349 02/15/06 82%
01- 459504 RUSSI AN RI VER BRI DGE P O BOX 50085 P. 0. BOX 959 $183,575 02/ 28/ 06 93%
REPAI R DAMACGED STEEL TRUSS MEMBERS $0 08/10/06 0
WATSONVI LLE CA 95077 (707) 485-0876
(831) 724- 1011
HA23 WPCP
01- MEN-101-10.7/0 I'N MENDOCI NO COUNTY NEAR HOPLAND AT GRANI TE CONSTRUCTI ON COMPANY NMATT MCKEON $4,097,933 06/21/04 76%
01- 293014 FELI Z CREEK BRI DGE P O BOX 50085 P.O BOX 131 $3, 632,609 07/06/04 39%
ACNH QLO1- (066) E W DEN BRI DGE AND UPGRADE RAI L REDWOOD VALLEY, CA 95470 $0 12/ 18/06 0
--() WATSONVI LLE CA 950775085 (707) 485-8876
(831) 724- 1011
HA21 SWPPP
01- MEN-101-51.5/55. 2 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMMERCER FRASER COVPANY SCHULTZ, KELLEY $760, 610 04/10/06 0%
01- 461904 1.2 KM NORTH OF OUTLET CREEK BRIDGE P O BOX 1006 21340 BACHTEL ROAD. $0 04/21/06 0%
TO 2.5 KM SOQUTH OF ARNOLD OVERHEAD P. 0. BOX 1450 $0 09/26/06 0
OPEN GRADE ASPHALT CONCRETE OVERLAY EUREKA CA 955021006
(707) 443- 6371 (707) 459-6234
HML WPCP
01- MEN-101-58.9/82.5 I'N MENDOCI NO COUNTY AT VARI QUS TABER CONSTRUCTI ON | NC MCKEON, MATT $3, 069,830 10/19/05 98%
01- 375614 LOCATI ONS P O BOX 1309 P. O BOX 959 $2, 757,881 10/ 28/ 05 91%
ACNH Q101- (103) E REHABI LI TATE ROADSI DE REST WLLITS, CA 95490 $0 01/ 04/ 07 0
QL-01 1-(3E) MARTI NEZ CA 94553 (707) 485-0876
-0 (925) 682- 6133
HA26 SWPPP
01- MEN-101-75.5/81.4 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO RODRI GUEZ, JOAQUI N $1,500,199 09/29/05 83%
01- 458704 FROM 3.5 KM SOUTH OF RATTLESNAKE P O BOX 38 P. 0. BOX 160 $1, 311,323 10/13/05 87%
SUMM T TO RATTLESNAKE CREEK BRI DGE REDWOCD VALLEY, CA 95470 $0 08/28/06 0
(KP 121.5/131.0) W NDSOR CA 95492 (707) 768-3184
RESURFACE EXI STI NG H GHVWAY (707)838-9751
HMVL WPCP
01- MEN-101-84.0/0 I'N MENDOCI NO COUNTY ABOQUT 11.4 KM SONOVA ENG NEERI NG | NC SCHULTZ, KELLEY $495,811 06/24/04 99%
01-412204 SOUTH OF LEGGETT AT RATTLESNAKE 110 DRY CREEK RQOAD P. O BOX 1450 $313,120 07/07/04 62
CREEK WLLITS, CA 95490 $0 11/21/05 °
REPAI R CULVERT HEALDSBURG CA 95448 (707) 459-6234

(707) 433-1110
HA21 WPCP



State of California Department of Transportation Page 6

Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 01
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
01- MEN- 101-98. 9/ 100. 8 I'N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC DEN HEYER, RON $65, 740, 722 05/ 22/ 06 5%
01- 397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O. BOX 699 $548, 540 06/ 05/ 06 19
ER- 37B3- (004) E MOUNTAI N CREEK $0 08/27/09 0
--() REALI GN ROADVWAY NORTH HI GHLANDS CA 95660 (707) 441-3989
(916) 334- 1221
HA23 SWPPP
01- MEN-271-.5/20.4 I'N MENDOCI NO COUNTY AT VAR QUS ROBERT J FRANK CONSTRUCTI ON RODRI GUEZ, JOAQUI N $535,116 09/12/05 13%
01- 408204 LOCATI ONS 2806 TARVAC ROAD P. O. BOX 160 $63,330 09/23/05 129
REHABI LI TATE CULVERTS WLLITS, CA 95490 $0 10/ 10/ 06 0
REDDI NG CA 96003 (707) 768-3184
(530) 222- 1408 SUSPENDED
HA22 WPCP
01-VAR--/0 I'N HUMBOLDT AND DEL NORTE COUNTI ES AT VANGUARD CONSTRUCTI ON GORONA, MARK $214,950 06/27/06 0%
01- 458004 VARI QUS LOCATI ONS 1010 THI RTY NI NTH AVE 5065 BOYD ROAD, STE. $0 07/12/06 0%
REPAI R S| DEWALKS B $0 09/ 14/ 06 0
OAKLAND CA 94601
(510) 261- 5700 (707) 825-4887
HwVR WPCP
01-VAR--/0 I'N DEL NORTE, HUMBOLDT, LAKE AND SUPERI OR TRAFFI C SERVI CES CHARLY EI TEL $405,560 10/19/05 66%
01- 443704 MENDOCI NO COUNTI ES AT VARI OUS 2988 MAJESTI C OAK Cl RCLE 930 3RD STREET $305, 254 11/ 02/ 05 4%
LOCATI ONS EUREKA, CA 95501 $0 10/18/06 °
NUMBERED EXI T Sl GNI NG COTTONWOOD CA 96022 (707) 445-6663
(530) 347- 5701
WPCP

Totals: Authorized Final Amt: $172, 130, 108 Completed to Date: $69, 375,130  wWork ThisMonth: $72, 409
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- LAS- 36-25.4/25.9 I'N LASSEN COUNTY | N SUSANVI LLE AT GU TON AND SON CONSTRUCTI ON TUHOLSKI, JERRY $795,091 11/29/05 87%
02-0C55WU4 VARI QUS LOCATI ONS P O BOX 994188 4300 CATERPI LLAR ROAD $734,263 12/15/05 91%

REHABI LI TATE DRAI NAGE REDDI NG, CA 96003 $0 08/28/06 0

REDDI NG CA 960004188 (530) 225-3419
(530) 243- 2313
HA42 WPCP
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,816,277 05/12/04 90%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY 24339 HW 89 N 3881 BENETAR WAY #C & $2, 484,325 05/24/04 85%
ACNH- P044- (041) E ROADSI DE REST AREA F $0 10/12/06 0
PO- 44 0- (1E) BUI LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928

-0 (530) 335- 5501 (530) 895-4618
HA26 SWPPP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDQZA, SERG O $799,500 06/01/05 100%
02- 1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $766,524 06/09/05 0

HVL WPCP

02- LAS-44-36.9/37.2
02- 396504

HB4N WPCP

02- LAS-139-. 6/ 40
02-2C5504

HVL WPCP

SEAL COAT
REDDI NG CA 96001
(530) 246- 4388

N LASSEN COUNTY NEAR SUSANVI LLE FROMGUI TON AND SON CONSTRUCTT ON
0.6 TO 0.0 KM VEST OF ROUTE 36 P O BOX 994188
W DEN | NTERSECTI ON

REDDI NG CA 96099

(530) 243- 2313

I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG
TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231
CH P SEAL

YREKA CA 96097
(530) 842- 7283

REDDI NG, CA 96003
(530) 225-3193

GREENE, DAVI D
P. Q. BOX 270430

(530) 257-8120

TUHOLSKI, JEROVE
P. 0. BOX 270430

(530) 225-3419

$0 07/28/07

$483, 327 05/22/06
$0 06/ 06/ 06
$0 10/10/06

$1, 453,891 05/12/06
$0 05/ 25/ 06
$0 08/ 25/06

0%
0%

0%
0%

02- LAS- 139- 25. 0/ 52
02-1C6904

HA22 WPCP

I'N LASSEN COUNTY FROM 9.3 KM SOUTH OF LARRANAGA CONSTRUCTI ON | NC
EAGLE LAKE ROAD TO 1.9 KM SOQUTH OF P O BOX 1604

HAYDEN HI LL ROAD
RESTORE SHOULDER ALTURAS CA 96101

(530) 233- 3785

TUHOLSKI, JEROVE
4300 CATERPI LLAR ROAD

(530) 225-3419

$737,960 04/12/06
$369, 242 04/ 25/ 06
$0 08/29/06

84%
50%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-LAS-395-5.8/9 I'N LASSEN COUNTY NEAR HALLELUJAH MEYERS EARTHWORK | NC COLLINS, RON $4,155,395 01/23/06 100%
02- 359404 JUNCTI ON FROM 2.0 KM TO 7.1 NORTH OF P O BOX 493730 1555 EAST MAIN ST $3, 979,539 02/ 06/ 06 100%
ROUTE 70 AND 395 SEPARATI ON $0 08/16/06 0
W DEN SHOULDERS REDDI NG CA 96049 (530) 283-2451 08/ 24/ 06
(530) 365- 8858
HB1 SWPPP
02-LAS-395-11.8/24.8 'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04709/ 03 100%
02- 258504 JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $9, 870, 513 04/ 22/ 03 97%
ACNH- P395- (197) E VALLEY CREEK BRI DGE TO 0.2 KM NORTH SUSANVI LLE, CA 96127- $0  09/20/ 09 0
-0 OF W LLOW RANCH CREEK BRI D SACRAMENTO CA 95827 0008
ROADWAY REHABI LI TATI ON (916) 386-5936 (530) 257-7383
HA22 SWPPP
02-LAS-395-24.8/32. 4 I'N LASSEN COUNTY NEAR DOYLE FROM 0. 2 BALDW N CONTRACTI NG COMPANY  GREENE, DAVI D $8, 860, 347 07/ 26/05 56%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.O. BOX 270430 $3, 978,511 08/ 09/ 05 459
ACST- P395- (208) E TO 1.4 KM NORTH OF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $0 11/ 24/ 06 °
P3-95 2-(8E) 39. 9/ 49. 4) CHI CO CA 95928 (530) 257-8120
-0 W DEN EXI STI NG HI GHWAY (530) 891- 6555
HB1 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,934,265 06/18/04 95%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O BOX 270430 $2,582,009 07/ 06/ 04 870
ACNH- P395- (204) E ROADSI DE REST AREA SUSANVI LLE, CA 96127 $0 03/26/07 0
P3-95 2-(4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120
--0) (559) 241- 0374
HA26 SWPPP
02-LAS-395-64.0/71. 3 I'N LASSEN COOUNTY TN AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $4,333,333 08/07/06 0%
02- 4Cl6U4 SUSANVI LLE AT VARI QUS LOCATI ONS P O BOX 50085 $0 08/18/06 0%
M LL AND REPLACE ASPHALT CONCRETE $0 °
WATSONVI LLE CA 950775085
(831) 724- 1011
HA22 WPCP
02-MOD-139-33.5/40. 6 I'N MODOC COUNTY AT VARI OUS LOCATI ONS EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $1,562,690 02/28/06 50%
02- 1C8304 ASPHALT CONCRETE OVERLAY P O BOX 879 4300 CATERPI LLAR ROAD $1, 046, 759 03/ 09/ 06

$0 o09/01/06  °/%

ALTURAS CA 96101
(530) 233- 4568

(530) 225-2922
SUSPENDED
HML WPCP
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02- MOD- 395-11.0/23.8 I'N MODOC COUNTY I N AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 821,233 11/01/05 39%
02- 3603W4 AT 0.4 KM VWEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $4, 695,617 11/10/05 48%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG CA 96003 $0 01/29/07 0
STP3-95 2-(2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADWAY REHABI LI TATI ON (530) 233- 4568
SWPPP
02- MOD- 395-23. 3/61. 6 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 8 TI DEWATER CONTRACTORS | NC ALEXANDER, NATHAN $6, 718,375 09/07/05 60%
02- 387404 KM SOQUTH OF COUNTY RCAD NUMBER 55 TO P O BOX 1956 4300 CATERPI LLAR ROAD $1, 358,229 09/16/05 20%
ACNH- P395- (211) E OREGON REDDI NG, CA 96003 $0 09/ 20/ 06 0
--0) ASPHALT CONCRETE OVERLAY BROOKI NGS OR 97415 (515) 223-1296
(541) 469- 5341
HA22 WPCP
02-PLU-36-.7/1.5 I'N PLUVAS COUNTY ABOUT 12 KM WEST OF GRANI TE CONSTRUCTI ON COMPANY BLI NE, JEFF $1, 621,999 04/20/ 06 100%
02-1C2204 CHESTER FROM 1.2 KM EAST TO 2.4 KM P O BOX 50085 122 BELLE M LL ROAD $1, 155,120 05/03/06 71%
EAST OF TEHAMA COUNTY $0 08/31/06 0
CURVE | MPROVEMENT WATSONVI LLE CA 95077 (530) 949-2984
(831) 724- 1011 OVER RUN
HB1 SWPPP
02- PLU- 36-12.8/0 I'N PLUVAS COUNTY NEAR CHESTER AT LAKE RON HALE CONSTRUCTI ON | NC CHAFFI N, FRED $202,522 06/02/ 06 0%
02-0C7504 ALMANCR SAFETY ROADSI DE REST AREA P O BOX 795 1555 EAST MAI N STREET $0 06/12/06 0%
RI GHT TURN LANE AND LI GHTI NG $0 0
SHASTA LAKE CA 96019 (530) 283-9368
(530) 275- 7844
HB4AN WPCP
02- PLU- 36-14.0/18. 4 I'N PLUVAS COUNTY NEAR CHESTER FROM W NDSOR FUEL COVPANY CHAFFI' N, FRED $2,113,746 06/07/06 67%
02-1C8204 0.1 KM EAST OF COUNTY ROAD Al3 TO P O BOX 38 1555 EAST MAI N STREET $676, 932 06/ 16/ 06 320
LASSEN COUNTY $0 08/25/06 °
THI N BLANKET AND DI GOUTS W NDSOR CA 95492 (530) 283-9368
(707)838-9751
HVL WPCP
02-PLU-49-4.0/7.5 I'N PLUVAS COUNTY FROM 0.1 KM NORTH OF STEVE MANNI NG CONSTRUCTI ON | NCCOLLI NS, RONALD $580,590 05/11/06 100%
02-1C7904 DYSON LANE TO RQUTE 70 P O BOX 491660 1555 EAST MAI N STREET $523, 035 05/ 22/ 06 920
THI N BLANKET AND DI GOUTS $0 08/18/06 0
REDDI NG CA 96049 (530) 283-2451 08/ 25/ 06

HVL WPCP

(530) 222- 0810
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02-PLU-70-.7/1.3 I'N PLUVAS COUNTY NEAR STORRI E FROM TENNYSON ELECTRI C | NC ROGERS, JIM $490, 225 02/18/05 99%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SU TE A2 3881 BENATAR, SU TE C $465,261 03/07/05 95%
ACST- PO70- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $0 08/21/06 0
PO-70 0-(5E) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245
-0 (925) 606- 1038
HB1 WPCP
02-PLU-70-3.0/7 I'N BUTTE, PLUMAS AND LASSEN COUNTI ES AMERI CAN Cl VI L CONSTRUCTORS ROGERS, JIM $23,320,729 08/01/02 100%
02-3016W4 AT VARI QUS LOCATI ONS 3701 MALLARD DR 3881 BENETAR WAY, $22,734,965 08/12/02 97%
STP- PO70- (074) E BRI DGE REHABI LI TATI ON SU TE C $0 11/01/06 0
BHPO- 70 0- (4EA)C BENI CI A CA 94510 CHI CO, CA 95928
PO70- 074-() (707) 746- 8028 (530) 895-5245 OVER RUN
HA21
02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $4, 495,078 09/01/04 90%
02- 366004 1.1 KM NORTH OF SIERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $2, 430,503 09/09/04 549
ACST- P089- (084) E KM SOUTH OF SULPHUR CREEK BRI DCE QUI NCY, CA 95971 $0 09/11/06 0
P0- 89 0- (4E) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368
--() (530) 244- 7097
HB1 SWPPP
02- SHA- 5- 28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $16, 788,269 07/11/06 3%
02- 3C1414 CITY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HONE ROAD 10300 BRI DGE BAY ROAD $567,358 07/18/06 30
OVERCROSSI NG TO 0.5 KM SOQUTH OF $0 03/27/08 0
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372-8000
HA21 WPCP
02- SHA-5-40.4/44. 4 I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON | NC WOOD, JAMES $11, 707,421 08/ 29/ 05 49%
02- 387504 SACRAMENTO RI VER BRIDGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $10, 583,752 09/08/05 90%
ACI M 005 -(326)E SOUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $0 09/ 14/ 06 0
--() REHABI LI TATE ROADVWAY REDDI NG CA 960494519 (530) 225-3160
(530) 246- 4292
HA22 SWPPP
02- SHA-5-44. 0/ 58 I'N SHASTA COUNTY NEAR LAKEHEAD FROM RON HALE CONSTRUCTI ON | NC WOOD, JAMES $1, 111,750 07/27/06 0%
02-4C1804 2.5 KM SQUTH CF DOG CREEK TO 2.2 KM P O BOX 795 20803 ANTLERS ROAD $0 08/07/06 0%
SQUTH OF FLUME CREEK UNDERCROSSI NG $0 09/08/06 0
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019 (530) 225-3160
(530) 275- 7844
HA22 WPCP
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02- SHA- 5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTCRS CHEM CAL | NC BLINE, JEFF $260, 920 05/19/05  100%
02-1C8704 AT VARI OUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $184, 830 05/26/ 05 2104
CRACK SEAL RED BLUFF, CA 96080 $0 08/31/06 0
HAYWARD CA 94545 (530) 527-8418
(510) 783- 5631 OVER RUN
HML WPCP
02- SHA-5-58. 0/ 67 I'N SHASTA AND SISKIYOU COUNTIES IN  J F SHEA CONSTRUCTI ON I NC M NDUS, CARL $17, 802,561 06720/ 06 7%
02- 387304 AND NEAR DUNSMUI R FROM 0.9 KM NORTH P O BOX 494519 4300 CATERPI LLAR RQAD $1, 329,261 06/30/06 8%
ACI M 005 -(325)7 OF SI M5 ROAD UNDERCRGSSI NG TO $0 03/15/07 0
AClI M- 005 -(325)E SACRAMENTO RI VER BRI DGE OVERH REDDI NG CA 960494519
--0) RESURFACE ASPHALT CONCRETE (530) 246- 4292 SUSPENDED
HA22 WPCP
02-SHA-36-7.5/7.7 I'N SHASTA COUNTY NEAR PLATINA FROM  MERCER FRASER COVPANY RI NARD, WAYNE $1, 685,848 09/ 28/ 04 76%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL RQAD $1, 447,017 10/ 13/ 04 83%
ACST- P036- (077) E FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $0 10/31/06 0
P0-36 0-(7E) BRI DGE REPLACEMENT EUREKA CA 95502 (530) 527-8412
--() (707) 443-6371
HA21 SWPPP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC BAILEY, JOHN $4,407,259 12/08/05 65%
02- 0C8104 VI CTOR AVENUE OVERCROSSI NG TO 0.9 KM P O BOX 493416 4300 CATERPI LLAR RD $4, 056,472 12/ 20/ 05 92%
ACST- PO44- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $0 10/ 24/06 0
G P0-44 0-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3172
--() (530) 241- 5105
HB1 SWPPP
02-SHA-44-7.070 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOOD, JAMES $186, 850 03/29/06 57%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $100,589 04/ 18/ 06 54%
PLANTI NG AND | RRI GATI ON $0 03/14/07 °
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 SUSPENDED
HB32 WPCP
02- SHA-44-14. 4/ 43.3 I'N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1,105,675 05/26/05 100%
02- 1C9004 BRIDGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $1,078,776 06/ 06/ 05 97%
ROAD REDDI NG, CA 96003 $0 09/27/06

HVL

WARRANTY SLURRY SEAL

WATSONVI LLE CA 95077
(831) 724- 1011

(530) 225-3192
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02- SHA- 44-24. 2/ 25. 2 I'N SHASTA COUNTY NEAR SHI NGLETOWN MEYERS EARTHWORK | NC W NG KATHRYN $2,926,905 04/11/06 27%
02- 383014 FROM 0.4 KM WEST OF PONDERCSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $546, 964 04/ 25/ 06 19%
2.0 KM VWEST OF SHASTA FOREST DRI VE $0 11/07/06 0
W DEN AND REALI GN ROADWAY REDDI NG CA 96049 (530) 225-3212
(530) 365- 8858
HB1 SWPPP
02- SHA- 44- 43. 3/ 65. 3 I'N SHASTA COUNTY ON VARI OQUS ROUTES NORTHERN CALI FORNI A PAVI NG W NG KATHRYN $931,251 05/16/06 0%
02-2C5204 AND VARI QUS LOCATI ONS P O BOX 1231 13203 BRI AN S WAY $814, 154 05/ 25/ 06 86%
CHI P SEAL $0 08/ 25/ 06 0
YREKA CA 96097 (530) 335-7140
(530) 842- 7283
HML WPCP
02- SHA- 44-66.1/67. 1 I'N SHASTA COUNTY ON ROUTE 44 NEAR OLD STEVE MANNI NG CONSTRUCTI ON | NCKATHRYN W NG $1, 235,143 03/09/06 93%
02- 391304 STATION FROM 1.0 KM EAST TO 2.2 KM P O BOX 491660 13203 BRAIN S WAY $1, 140,993 03/23/06 87%
EAST OF ROUTE 89 SEPARATI ON $0 08/ 25/ 06 0
CURVE | MPROVEMENT REDDI NG CA 96049 (530) 335-7140
(530) 222- 0810
HB1 SWPPP
02- SHA- 89-21. 3/ 26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON | NC BADE, TIM $8, 408,925 02/09/ 06 51%
02- 360604 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR RQAD $2, 805,037 02/ 24/ 06 349%
ROADWAY REHABI LI TATI ON $0 11/15/06 0
REDDI NG CA 960494519 (530) 225-3158
(530) 246- 4292
HA22 SWPPP
02- SHA-89-29. 4/43.3 I' N SHASTA AND Sl SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 403,231 07/27/05 24%
02- 310404 BARTLE FROM LAKE BRI TTON BRI DGE TO P O BOX 491660 4300 CATERPI LLAR ROAD $3,322,304 08/10/05 16%
ACNH- PO89- ( 086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $0 12/01/08 0
--() RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810
HA22 SWPPP
02- SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM  TULLIS INC JEFF BLI NE $1, 006,119 08/11/05 50%
02- 39374 0.2 KM SQUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $962, 328 08/18/05 91%
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 08/31/06 °
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
-0 (530) 241- 5105 SUSPENDED

HB1 SWPPP
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02-SHA-299-1.7/0 N SHASTA COUNTY ABOUT 27 KM WEST OF STEVE MANNI NG CONSTRUCTI ON I NCTORRES, SAL $248,382 06/29/ 06 0%
02- 400904 SHASTA AT 3 KM EAST OF BUCKHORN P O BOX 491660 4300 CATERPI LLAR ROAD $0 07/12/06
SUMWM T $0 0%
CONSTRUCT ROCK SLOPE PROTECTI ON REDDI NG CA 96049 (530) 225-2034
(530) 222- 0810
HA23 WPCP
02- SHA- 299- 24. 1/ 30. 3 N SHASTA COUNTY N AND NEAR REDDI NGTULLIS TNC MENDOZA, SERG O $2,861, 790 10/21/05 74%
02- 0C3504 FROM ROUTE 273 TO 0.7 KM WEST OF KERNP O BOX 493416 P.O BOX 959 $2, 128,206 10/ 31/ 05 "y
ACST- P299- (149) E DRI VE REDWOCD VALLEY, CA 95470 $0 09/ 14/ 06 0
P2-99 1-(9E) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (707) 485-5495
) (530) 241- 5105
HA22 WPCP
02- SHA- 299- 26. 8/ 27. 2 N SHASTA COUNTY NEAR REDDI NG FROM  NERCER FRASER COVPANY MENDOZA, SERG O $1,231,506 03/16/06 98%
02-1C1704 0.7 KM VEST OF OLD OREGON TRAI L P O BOX 1006 4300 CATERPI LLAR ROAD $1,238,671 03/28/06 97%
UNDERCROSSI NG TO OLD OREGON TRAI L $0 08/21/06 °
UNDERCROSSI NG EUREKA CA 955021006 (530) 225-3193
| MPROVE SI GHT DI STANCE (707) 443- 6371
HB1 SWPPP
02- SHA- 299- 31. 0/ 41 N SHASTA COUNTY AT AND NEAR BELLA  RON HALE CONSTRUCTI ON I NC $506, 250 08/ 14/ 06 0%
02- 4C1904 VI STA FROM 0. 8 KM WEST OF DESCHUTES P O BOX 795 $0 08/22/06 0%
ROAD TO BACKBONE RI DGE $0 0
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019
(530) 275- 7844
HA22 WPCP
02- SHA-299-60. 0/ 67. 7 I'N SHASTA COUNTY AT VARI OUS LOCATI ONS VALLEY SLURRY SEAL COVPANY MENDOZA, SERG O $884, 803 02/ 24/ 06 70%
02- 1C9404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $674,973 03/ 09/ 06 69%
ROUTE 89 $0 08/02/06 °
WARRANTY SLURRY SEAL AND DI GOUTS WEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500
HML WPCP
02-SHA-5713-/0 I'N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC M NDUS, CARL $2,122,225 02/08/06 31%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT ROAD 4300 CATERPI LLAR ROAD $100, 028 02/ 21/ 06 506
FACI LI TY $0 04/ 26/ 07 °
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 225-3192
(530) 223- 5937 SUSPENDED

HA12 SWPPP
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02- SHA-5716-/0 I' N SHASTA COUNTY NEAR OLD STATI ON AT DONALD F GALLI NO I NC BRACE, CHRI S $3, 396,497 01/19/06 35%
02- 3508W4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $1, 396,690 01/25/06 41%
CONSTRUCT BUI LDI NG $0 04/ 27/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SI S-5-10.0/ 16 I'N SI SKI YOU COUNTY I N AND NEAR MOUNT TULLIS I NC PASCAL, ANTHONY $1,233,546 07/27/06 0%
02- 4C2004 SHASTA FROM 0. 6 KM NORTH OF REAM P O BOX 493416 10300 BRI DGE BAY ROAD $0 08/07/06 0%
AVENUE OVERCROSSI NG TO 0.1 KM NORTH $0 09/08/06 0
OF BLACK BUTTE OVERHEAD REDDI NG CA 96049 (530) 235-9806
RESURFACE ASPHALT CONCRETE (530) 241- 5105
HA22 WPCP
02-SIS-5-11.4/16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13,539,419 12/23/05 59%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOTT ROAD $7,734,211 01/10/06 57
ACI M 005 -(164)E OVERCROSSI NG TO BLACK BUTTE OVERHEAD $0 08/ 20/ 06 °
--0) REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292
HA22 SWPPP
02-SIS-5-31.2/0 I'N SI SKI YOU COUNTY NEAR GRENADA AT GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $1,119,211 12/14/05 20%
02-1C3604 LOU E ROAD 901 HOWE RQAD 1625 MOTT ROAD $1, 049,186 12/21/05 98%
REPLACE BRI DGE DECK $0 08/18/06 0
MARTI NEZ CA 94553 (530) 235-9806
(925) 372- 8000
HVB WPCP
02-SIS-5-40.1/58.1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JI'M $5, 368,464 01/27/06 73%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRI DGE P O BOX 494519 1745 S. MAI N STREET $4, 805, 655 02/ 10/ 06 88Y%
TO KLAVATH RI VER ROAD UNDERCROSSI NG $0 09/21/06 0
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695
(530) 246- 4292
HB1 SWPPP
02-SI S-89-29.1/29.6 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $239,904 11/07/05 100%
02-1C1204 0.5 KM SQUTH TO 0.3 KM NORTH OF SKI P O BOX 494519 1625 MOTT ROAD $214, 014 11/21/05 100%
PARK H GHVAY MI. SHASTA, CA 96067 $0 07/31/06 °
ASPHALT CONCRETE SURFACI NG REDDI NG CA 960494519 (530) 235-9806 08/ 03/ 06
(530) 246- 4292 COWPLETED

HB4N
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02-SIS-96-1.3/21.9 I'N SI SKI YOU COUNTY FROM 2.0 KM VEST R BROWN CONSTRUCTI ON COMPANY  HI NTON, JOHN $567,500 07/12/06 20%
02- 3C8004 OF THE SALMON RI VER BRI DGE NO. 2-177 P O BOX 406 1745 S. MAIN STREET $61, 182 07/ 20/ 06 11%
ACST- 43A1- (004) E TO ELLI OT CREEK (KP 2.1/35.3) $0 09/18/06 0
43- AL 0- (4E) REPAI R STORM WATER DAMAGE W LLOW CREEK CA 95573 (530) 841-0173
() (530) 629- 3702
HA23 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST COF TI 2806 TARVAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 °
DRAI NAGE AND SLOPE PROTECTI ON WORK REDDI NG CA 96003
HA23
02- Sl S-96- 23. 3/ 50 I'N SI SKI YOU COUNTY AT VARI OUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1,813,242 05/31/06 42%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD $711,090 06/09/06 39%
RESURFACE EXI STI NG ROADVWAY $0 09/19/06 0
REDDI NG CA 96001 (530) 841-0695
(530) 246- 4388
HML WPCP
02- SI S-96- 65. 2/ 65. 6 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC HI NTON, JOHN $1, 576,817 02/28/06 42%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAIN STREET $411, 765 03/08/06 26%
ACST- P096- ( 046) E ONEl L CREEK $0 11/20/06 °
P0- 96 0- (6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
-0 (530) 244- 8464
HA42 SWPPP
02-SI S-96-96.4/96. 8 I'N SI SKI YOU COUNTY ABOUT 11 KM EAST HAYES AND SONS | NC HI NTON, JOHN $749, 427 11/ 15/ 05 64%
02- 380204 OF KLAVATH RIVER FROM 5.5 KM TO 6.0 P O BOX 258 17455 MAI N STREET $265,319 11/28/05 36%
KM EAST OF EMPI RE CREEK BRI DGE YREKA, CA 96097 $0 09/ 12/ 06 °
W DENI NG AND EXTEND CULVERTS HAPPY CAMP CA 96039 (530) 841-0173
(530) 493- 2679
HA42 SWPPP
02-SIS-97-24.0/52.5 I'N SI SKI YOU COUNTY AT AND NEAR J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JAMES $1, 193,280 07/28/06 24%
02-4C2104 MACDCEL FROM 6.0 KM SOUTH OF TENNANT P O BOX 494519 1745 S. MAI N STREET $524,394 08/ 07/ 06 449
BRAY ROAD TO 0.2 KM NORTH OF | NDI AN $0 09/18/06 0
TOM LAKE ROAD REDDI NG CA 96049 (530) 841-0695

RESURFACE ASPHALT CONCRETE (530) 246- 4292
HA22 WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Com %Time
Fed Aid Storm Water Description Res!dent Comp To date ADDI’OVGS % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-SI S-97-40.0/49.5 I' N MODOC, SHASTA, LASSEN AND TRAFFI C SOLUTI ONS | NC ALEXANDER, NATHAN $249, 431 06/ 08/ 06 22%
02- 3C3704 SI SKI YOU COUNTI ES AT VARI OUS 8490 HARTMEYER LANE 4300 CATERP| LLAR ROAD $53,904 06/ 21/ 06 220
LOCATI ONS $0 10/10/06
REPLACE RECESSED PAVEMENT MARKERS REDDI NG CA 96002 (530) 225-2922
(530) 222- 8023
Hw WPCP
02-SI S-161-18.7/19.3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT SHASTA CONSTRUCTORS | NC $5, 724,296 08/10/06 0%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 $0 08/23/06 0%
ACST- P161- (002) E REPLACE BRI DGE $0 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002-() (530) 365- 3930
HA21 SWPPP
02-SI S-265-20.1/0 I'N SI SKI YOU COUNTY AT VARI OQUS RI CHARD A HEAPS ELECTRI CAL PASCAL, ANTHONY $329,312 05/24/06 100%
02- 39694 LOCATI ONS 8909 FLORI N ROAD 1625 MOTT ROAD $176, 163 06/ 06/ 06 53%
I NSTALL HI GHWAY ADVI SORY RADI O $0 08/31/06 0
SACRAMENTO CA 95829 (530) 235-9806
(916) 386- 8857 OVER RUN
HB4N WPCP
02- TEH5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/ 24/ 06 0%
02- 3C2304 KI RKWOOD ROAD OVERCROSSI NG AND 10556 COVBI E RD 122 BELLE M LL ROAD $0 06/ 07/06 0%
CORNI NG SAFETY ROADSI DE REST AREA $0 08/31/06 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418
(530) 268- 9512
HA23 WPCP
02- TEH5-27.3/27.8 I'N TEHAMA COUNTY | N RED BLUFF FROM AUBURN GARDENI NG AND LANDSCAPERI NARD, WAYNE $470,597 03/29/06 93%
02- 1C45U4 0.3 KM SOUTH TO 0.5 KM NORTH OF P O BOX 2080 122 BELLE M LL ROAD $403, 097 04/ 18/ 06 .
ADOBE ROAD OVERCROSSI NG $0 11/17/06
H GHVWAY LANDSCAPI NG POLLOCK PI NES CA 95726 (530) 527-8412
(916) 641- 7223
HA25 WPCP
02- TEH-5-28.0/32. 3 I'N TEHAMA COUNTY | N AND NEAR RED TULLI'S I NC BLI NE, JEFF $5, 153,530 10/11/05 55%
02-301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $3, 700, 768 10/ 18/ 05 1%
ACI M 005 -(327)E CREEK BRI DGE TO Bl GGS CREEK BRI DGE RED BLUFF, CA 96080 $0 11/ 24/ 06
--() CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418

(530) 241- 5105
HB4AN SWPPP
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02-TEH-5-35.1/37. 1 N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLIS TNC JEFF BLINE $3, 719,315 10/19/05 73%
02- 301704 RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL ROAD $3,233,192 10/31/05 86%
ACI M- 005 - (328)E NORTH OF NINE M LE OVERCROSSI NG RED BLUFF, CA 96080 $0 10/ 10/ 06 0
-0 CONSTRUCT NORTHBOUND MEDI AN LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02- TEH-5-41.3/41. 6 N TEHAMA COUNTY NEAR COTTONWOOD AT TULLIS INC RINARD, VWAYNE $223,004 05/08/06 0%
02- 3C2204 BOWVAN ROAD OVERCROSSI NG P O BOX 493416 122 BELLE M LL ROAD $0 05/ 16/ 06 0%
REHABI LI TATE RAMPS $0 07/12/06 0
REDDI NG CA 96049 (530) 527-8412
(530) 241- 5105
HA22 WPCP
02- TEH-36-98.9/0 N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $3,005, 574 10/ 24705 31%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HONE ROAD 4300 CATERPI LLAR ROAD $1, 350,006 11/ 04/ 05 450
ACBH- P036- (080) E BRI DGE RED BLUFF, CA 96080 $0 08/07/07 0
P P0-36 0-(OE) DECK REPLACEMENT MARTI NEZ CA 94553 (530) 218-2266
) (925) 372- 8000
HA21 SWPPP
02-TEH-99-7.9/8.9 N TEHAMA COUNTY FROM 0.6 KM NORTH OF SHASTA CONSTRUCTORS | NC RINARD, VAYNE $5,016, 268 02/ 16/ 06 29%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOUTH OF P O BOX 491539 122 BELLE M LL ROAD $1, 704,043 03/ 07/ 06 34%
CHAMPLI N SLOUGH BRI DGE $0 05/11/07 °
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930
HA21 SWPPP
02- TEH-99-16. 4/ 16. 8 I'N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTI ON I NC WAYNE RI NARD $4,014,518 11/02/05 40%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $2,530,535 11/18/05 63%
ACNH- P099- (484) E 62ND AVENUE RED BLUFF, CA 96080 $0 12/ 01/06 °
--0) REPLACE BRI DGE REDDI NG CA 960493459 (530) 527-8412
(530) 245- 0132
HA21 SWPPP
02-TRI-3-6.5/0 I'N TRINITY COUNTY IN HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,781,825 06/18/04 92%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $4,573,206 07/ 06/ 04 94%
ACST- P003- (028) E CLI NI C AVENUE ANDERSON, CA $0 09/ 22/ 06 0
PO- 03 0- (8EA)C REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779
PO03- 028-() (530) 365- 3930 SUSPENDED

HA21 SWPPP
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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02- TRI - 36-23. 1/ 32 I'N TEHAMA AND TRI NI TY COUNTY AT NORTHWEST PAVI NG BLI NE, JEFF $628, 463 05/ 25/ 05 100%
02-1C9204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553,249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/10/06 0
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HML WPCP
02-TRI-36-/2.2 IN TRINITY COUNTY NEAR MAD Rl VER FROMMERCER FRASER COVPANY CORBETT, DAVE $293,522 05/23/06 0%
02- 300604 HUVMBOLDT COUNTY LINE TO 0.8 KM WEST P O BOX 1006 P. O BOX 1178 $0 06/13/06 0%
OF MAD RI VER BRI DGE $0 08/ 09/ 06 0
RESURFACE ASPHALT CONCRETE PAVEMENT  EUREKA CA 955021006 (530) 623-4954
(707) 443- 6371 SUSPENDED
HA22 WPCP
02-TRI -299-20.9/21. 4 IN TRINITY COUNTY NEAR DEL LOVA FROMR BROWN CONSTRUCTI ON COMPANY BAI LEY, JOHN $1, 166,479 03/09/06 85%
02- 009104 2.0 KM TO 2.5 KM EAST OF BI G MOUNTAI NP O BOX 406 4300 CATERPI LLAR $669, 729 03/ 16/ 06 59
ROAD $0 09/01/06 0
CURVE | MPROVEMENT W LLOW CREEK CA 95573 (530) 225-3172
(530) 629- 3702 SUSPENDED
HB1 SWPPP
02-TRI -299-37.0/41.5 IN TRINITY COUNTY NEAR HELENA FROM STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $720, 064 05/05/06 100%
02-1C8104 NORTH FORK TRINITY RIVER BRIDGE TO P O BOX 491660 $697, 228 05/ 16/ 06 100%
PONERHOUSE ROAD $0 08/08/06 0
THI N BLANKET AND DI GOUTS REDDI NG CA 96049 (530) 225-3482 08/ 18/ 06
(530) 222- 0810 OVER RUN
HML WPCP
02- TRI - 299- 48. 6/ 50. 9 IN TRINITY COUNTY NEAR WEAVERVI LLE R BROAN CONSTRUCTI ON COMPANY CORBETT, DAVE $264,522 11/18/05 78%
02-0C2204 FROM GLENNI SON GAP ROAD TO 0.3 KM P O BOX 406 P. O BOX 1178 $217,670 11/29/05 81%
VEST OF M NER STREET WEAVERVI LLE, CA 96093- $0 09/01/06 °
DRAI NAGE | MPROVEMENT W LLOW CREEK CA 95573 0189
(530) 629- 3702 (530) 623- 4954
HA42 SWPPP
02-TRI -299-55.7/57. 7 IN TRINITY COUNTY NEAR DOUGLAS CITY STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL $3, 319,647 10/ 18/ 05 75%
02- 288534 FROM 1.5 KM WEST OF WEAVER CREEK P O BOX 491660 4300 CATERPI LLAR ROAD $3, 340,814 10/ 28/ 05 979%
ACNH- P299- (150) E BRIDGE TO 0.5 KM VEST OF TRINITY REDDI NG, CA 96003 $0 10/ 18/ 06 0
--0) Rl VER BRI DGE REDDI NG CA 96049 (530) 225-3483
W DEN EXI STI NG ROADVWAY (530) 222- 0810

HB4C SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-VAR--/0 I'N PLUVAS AND LASSEN COUNTI ES AT ELKEN CONTRACTI NG | NC BLI NE, JEFF $1,083,000 06/17/03 100%
02- 388504 VARI QUS LOCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 100%
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

Totals: Authorized Final Amt: $258, 008, 137 Completed to Date: $134, 307,684  work ThisMonth: _$0
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Location Awarded
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03-BUT-32-1.4/1.8 I'N BUTTE COUNTY NEAR HAM LTON CI TY STEELHEAD CONSTRUCTORS | NC JI' M ROCGERS $2,526,563 11/02/05 51%
03-0C3404 FROM EAST END OF PI NE CREEK LAGOON P O BOX 997 3881 BENATAR SUI TE C $1,593,548 11/10/05 62%
ACST- P032- (038) E BRI DGE TO THE WEST END COF PI NE CREEK CHI CO, CA 95928 $0 11/21/06 0
P0O- 32 0-(8E) OVERFLOW BRI DGE PALO CEDRO CA 96073 (530) 895-5245
--0) REPLACE BRI DGE (530) 226- 6400
HB1 SWPPP
03-BUT-32-5.7/6.2 I'N BUTTE COUNTY NEAR CH CO FROM 0.8 GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $665,999 02/ 02/ 06 29%
03- 4A4404 KM WEST OF EAST AVENUE TO EAST AVENUE P O BOX 50085 3881 BENATAR WAY, $5,278 02/ 16/ 06 1%
CONSTRUCT TWO WAY LEFT TURN LANE SU TE C $0 10/ 04/06 0
WATSONVI LLE CA 950775085
(831) 724- 1011 (530) 895-5245
HB1 WPCP
03-BUT-32-/7.7 I'N BUTTE COUNTY I N AND NEAR CH CO AT GRANI TE CONSTRUCTI ON COMPANY ROGERS, JIM $823,999 05/11/06 38%
03-2MB904 VARI QUS LOCATI ONS P O BOX 50085 3881 BENATAR, SUITE C $792,493 05/ 25/ 06 90%
ASPHALT CONCRETE OVERLAY $0 08/31/06 0
WATSONVI LLE CA 950775085 (530) 895-5245
(831) 724- 1011
HMLA WPCP
03- BUT- 99- 24. 5/ 30. 3 I'N BUTTE COUNTY I N AND NEAR CHI CO GRANI TE CONSTRUCTI ON COVPANY SCOTT, JEFF $749,900 06/13/06 100%
03- 0OE3104 FROM 1.2 KM NORTH OF DURHAM PENTZ P O BOX 50085 3855 NORTH FREEVAY $679, 713 06/ 23/ 06 100%
ROAD TO 0.6 KM SQUTH OF SKYWAY BLVD., STE. 120 $0 08/ 14/ 06 °
OVERCROSSI NG WATSONVI LLE CA 95077 08/ 24/ 06
RESURFACE ASPHALT CONCRETE (831) 724- 1011 (916) 263-4931
HA22 WPCP
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C | CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $82, 704,747 01/31/06 15%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOODYEAR ROAD 2060 3RD STREET, $17, 807,158 02/ 06/ 06 220
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SUI TE B $0 06/01/09 0
X0-07 0-(8E) BENI CI A CA 94510
-0 (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP
HA21
03-COL-5-1.9/8.2 I'N COLUSA COUNTY ABOUT 11.3 KM SOUTH PROFESSI ONAL CONSTRUCTI ON JODY ALLEN $689, 685 11/01/05 98%
03- 0E3204 OF WLLIAMS AT PETROLEUM CREEK BRI DCE 164 BELLE AVENUE 849 N. HUWNBCLDT AVE. $171,346 11/18/05 25
AND AT SALT CREEK BRI DGE W LLOWS, CA 95988 $0 08/21/06 0
REPAI R SLABS PLEASANT HI LL CA 94523 (530) 934-3520
(925) 945- 1052
HA22 WPCP
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1M4404 SIDEWALK IN THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE S| DEWALK
03-C0L-20-31.3/32.1 I'N COLUSA COUNTY IN COLUSA FROM 7TH J R ALTMAN GENERAL ENG NEERI NGABU- MARKHI EH, OSAVA $124,810 04/28/06  100%
03- 2M4704 STREET TO CARSON STREET 1557 EUGENE COURT MARYSVI LLE FI ELD $126,822 05/10/06 0.
S| DEWALK REPAI R OFFI CE $0 08/ 02/ 06 0
YUBA CI TY CA 95993 08/ 18/ 06
(530) 671- 1155 (530) 368-1693 COVPLETED
HVRC WPCP
03-ED 49-21.5/0 I'N EL DORADO COUNTY NEAR COLOMA FROMYUBACON | NC SPECTOR, PETE $365, 652 06/28/06  100%
03- 2E2104 3.2 KM NORTH OF GOLD HILL ROAD TO2 P O BOX 3176 3065 BLAI R AVENUE $342,384 07/12/06 91%
ACST- 43A3- (004) E KM SOUTH OF ROUTE 153 $0 08/21/06 °
43- A3 0- (4E) REPAI R SLI P oUT DI AMOND SPRI NGS CA 95619 (530) 621-0986
--0 (530) 295- 5890
HA23 WPCP
03-ED 49-24.1/24. 6 N EL DORADO COUNTY NEAR COLOMA FROMMARTI N BROTHERS CONSTRUCTI ON  PETE SPECTCR $1,692,907 11/04/05 80%
03- 2C3604 SOUTH FORK AMERI CAN RI VER BRI DGE TO 3065 BLAIR AVE. P.Q $1, 035,967 12/ 02/ 05 61%
ACST- P049- (136) E 0.1 KM WEST OF MARSHALL RQAD BOX 2424 $0 09/15/06 °
PO- 49 1-(6E) CONSTRUCT 2 WAY LEFT TURN LANE PLACERVI LLE, CA 95667
-0 (916) 852-1911 (916) 416- 7547
HB1 SWPPP
03-ED-50-16.7/18. 1 I'N EL DORADO COUNTY I'N PLACERVILLE M TCHELL ENG NEERI NG FLAHERTY, KEI TH $35, 184, 656 03/22/ 06 9%
03- 3555U4 FROM 0.2 KM WEST OF WEST PLACERVI LLE P O BOX 34367 701 FORNI RD $3, 357,898 04/ 03/ 06 10%
ACST- P050- (110) E UNDERCROSSI NG TO CLAY STREET $0 08/20/08 °
PO-50 1-(OEB)R UNDERCRGSSI NG AND AT HANGTOWN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014-() W DEN H GHWAY AND BRI DGES (415) 227- 1040
HB4N SWPPP
HB4N
03-ED-50-69. 4/0 I'N EL DORADO COUNTY NEAR MEYERS AT D M L CONSTRUCTI ON LU S RIVAS $767,560 10/31/05 73%
03- 1A6104 FLAGPOLE GUN MOUNT P O BOX 728 3065 BLAIR AVE. P.Q $142,682 11/09/05 19%
AVALANCHE CONTROL BOX 2424 $0 09/20/06 °
VERDI NV 89439 PLACERVI LLE, CA 95667
(775) 345- 7320 (530) 621-0985

HA42 WPCP
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03- ED-89- 8. 6/ 21 I'N EL DORADO COUNTY IN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LUS $941,989 05/ 04/ 06 61%
03- 2MB304 SOUTH LAKE TAHOE FROM THE NORTHERN P O BOX 981330 3065 BLAI R AVENUE, $7,050 05/23/06 1%
ROUTE 89 AND 50 JUNCTION TO 2.1 KM P.O. BOX 2424 $0 10/ 05/ 06 0
NORTH OF BLI SS MEMORI AL ST VEST SACRAMENTO CA 95798
SEAL COAT (916) 373- 1500 (530) 621-0985
HMLA WPCP
03-ED-89-/8.5 I'N EL DORADO COUNTY TN AND NEAR VALLEY SLURRY SEAL COVPANY RIVAS, LU S $551, 755 02/ 08/ 05 100%
03- 2MD304 MEYERS FROM THE ALPI NE COUNTY LINE TOP O BOX 981330 P.O BOX 2424 $499, 604 03/ 01/ 05 89%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 08/ 26/ 06 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621-0985
(916) 373- 1500
HMLA WPCP
03-ED-193-6.2/0 I'N EL DORADO COUNTY ABOUT 11 KM WEST MARTI N GENERAL ENG NEERI NG | NCRI VAS, LU S $605, 310 08/ 09/ 05 67%
03-4C2604 OF GEORGETOM AT SLI GER M NE ROAD 133 CANYON RI M DRI VE P. O BOX 2424 $411, 603 08/ 25/ 05 68%
ACST- S193- (008) E CONSTRUCT LEFT TURN POCKET RANCHO CORDOVA, CA 95670 $0 09/11/06 °
S1-93 0- (8E) FOLSOM CA 95630 (530) 621-0985
--() (916) 989- 8187
HB1 SWPPP
03-GLE-32-.2/.1 I'N GLENN COUNTY N ORLAND FROM 0. 3 KMBALDW N CONTRACTI NG COMPANY  ALLEN, JODY $1, 850, 694 10/13/05 59%
03- 373604 EAST OF ROUTE 5 AND 32 SEPARATI ON TO 1764 SKYWAY 849 N. HUMBOLDT $1, 789,528 10/ 27/ 05 95%
ACST- P032- (037) E 0.1 KM VEST OF FI FTH STREET AVENUE $0 09/ 05/ 06 0
P0- 32 0- (7E) REALI GN EXI STI NG ROADWAY CHI CO CA 95928 W LLOWS, CA 95988
-0 (530) 891- 6555 (530) 934-3520
HB4N SWPPP
03-GLE-32-5.9/10. 8 N GLENN COUNTY NEAR ORLAND FROM 0.5 BALDW N CONTRACTI NG COMPANY  ROGERS, JIM $2,180, 732 02/09/06 90%
03- 1A8304 KM EAST OF 6TH AVENUE TO THE GLENN 1764 SKYWAY 3881 BENATAR, STE. C $2, 150, 727 02/ 16/ 06 92%
ACST- P032- (039) E AND BUTTE COUNTY LI NE $0 07/20/ 06 0
P0- 32 0- (9E) ASPHALT CONCRETE OVERLAY CH CO CA 95928 (530) 895-5245 07/ 27/ 06
-0 (530) 891- 6555 COMPLETED
HA22 SWPPP
03-GLE-162-67.2/84.6 I'N GLENN COUNTY NEAR WLLOAS AT FRANKLT N CONSTRUCTI ON T NC GRANDY, DWAYNE $873,378 04728/ 06 73%
03- 2MB704 VARl OUS LOCATI ONS P O BOX 3100 P.O. BOX 911 $52,175 05/ 08/ 06 6%
SEAL COAT $0 09/ 06/ 06 0

HMLA

CHI CO CA 95927
(530) 343- 9600

(530) 713-7814
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- NEV- 20-17.4/46.1 I' N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,181,079 12/21/04 100%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $1,097,333  01/03/05 .0,
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/20/ 06 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271-6173
HMLA WPCP
03-NEV-49-7.3/8.1 I' N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $2,312,497 05/10/05 92%
03- 3A2604 FROM 0.2 KM NORTH OF LI ME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $2, 031,208 05/26/05 91%
ACST- P049- (135) E TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $0 09/08/06 0
P0- 49 1- (5E) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
-0 (530) 223- 6605 (530) 271-6172
HB1 SWPPP
03- NEV-49-22.5/0 I'N NEVADA COUNTY AT 12.0 KM NORTH OF YUBACON | NC $222,165 08/14/06 0%
03- 2E3504 NEVADA CI TY P O BOX 3176 $0 08/22/06 0%
ACST- 43A4- (004) E REPAI R EMBANKMENT AND RAI LI NG $0 0
43- A4 0- (4E) DI AMOND SPRI NGS CA 95619
-0 (530) 295- 5890
HA23 WPCP
03-NEV-80-9.0/0 I'N NEVADA COUNTY NEAR DONNER LAKE AT YUBACON | NC REED, AL $414,390 06/07/06 0%
03-2Mb104 DONNER LAKE UNDERCROSSI NG P O BOX 3176 10960 WEST RI VER $0 06/23/06 0%
REPAI R CULVERT STREET, SU TE 101A $0
DI AMOND SPRI NGS CA 95619
(530) 295- 5890 (530) 550-8326
HWwC WPCP
03- NEV-80-60. 6/ 63.5 I'N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC ZINK, PHL $3,098,912 06/07/05 100%
03- 3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 P. 0. BOX 1807 $2,994, 458 06/17/05 96%
ACI M 080 -(177)E I NDI AN SPRI NGS UNDERCROSSI NG AND AT COLFAX, CA 95713 $0 07/ 20/ 06 0
--() 0.1 KM EAST OF Cl SCO ov ALAMO CA 94507 (530) 346-7996
W DEN EXI STI NG H GHVWAY (925) 837- 5600
HB1 SWPPP
03-NEV-89-1.1/4 I'N NEVADA COUNTY NEAR TRUCKEE FROM SI ERRA NEVADA CONSTRUCTI ON | NCFARRETTA, DEN SE $648, 007 05/18/06 0%
03- 2MB804 1.6 KM NORTH OF THE ROUTE 80 AND 89 P O BOX 50760 10960 WVEST RI VER $0 06/02/06 0%
SEPARATI ON TO 1.8 KM NORTH OF EAST STREET, SU TE 101A $0 10/ 26/ 06 0
ALDER CREEK ROAD SPARKS NV 894350760
ASPHALT CONCRETE OVERLAY (775) 355- 0420 (530) 587-7958

HMLA WPCP
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District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03-NEV-267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT VWATKI N AND BORTOLUSSI I NC REED, ALBERT $860, 186 05/ 16/ 05 49%
03-291014 VARl QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $799, 611 05/31/05 93%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $0 11/07/07 0
X0-57 0-(4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
--() (415) 453- 4691 (530) 550-8326
HE14 SWPPP
03-PLA-80-14.3/33. 3 I'N PLACER COUNTY TN AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $41,367, 253 06/ 10/ 04 84%
03- 0A6004 AT VARI OUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $35, 760, 099 06/ 24/ 04 819
ACI M 080 -(231)1 ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $0 10/ 15/06 0
ACI M 080 -(231)E SACRAMENTO CA 958276830 (530) 878-1786
BHO8- 0 E2-(112)0 (916) 386- 5900
HA22 SWPPP
03-PLA-80-39.0/55. 7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $35, 149,051 06/ 04/ 04 97%
03- 1A8014 TO 0.5 KM WEST OF CARPENTER FLAT P O BOX 238 33 DEPOT STREET $35, 478,328 06/ 17/ 04 98%
ACI M 080 -(175)1 UNDERCROSSI NG COLFAX, CA 95713 $0 08/30/06 0
ACI M 080 -(175)E PAVEMENT REHABI LI TATI ON ALAMD CA 94507 (530) 346-7996
--0) (925) 837- 5600
HA22 SWPPP
03-PLA-80-56. 1/ 66. 3 I'N NEVADA COUNTY AT YUBA PASS MARTI N BROTHERS CONSTRUCTION.  SAMPSON,  TAD $824,965 05/04/06 70%
03- 2MB504 SEPARATI ON OVERHEAD AND | N PLACER 20 LI GHT SKY CT 2520 WARREN DRI VE, $681, 855 05/ 15/ 06 83%
COUNTY AT KI NGVALE UNDERCROCSSI NG SU TE B $0 08/31/06 °
PORTLAND CONCRETE SLAB REPLACENMENT SACRAMENTO CA 95828
(916) 381-0911 (916) 624-2851
WPCP
03-PLA-80-62.9/0 I'N PLACER COUNTY NEAR CI SCO GROVE AT HARVEYS EXCAVATI NG AND OULAD- DAOUD, BRAHI M $270, 778 04/ 19/06 47%
03- 0E0204 0.1 KM EAST OF SOUTH YUBA RI VER 4325 DOM NGUEZ ROAD SUITE C 33 DEPOT STREET P. O $139, 090 05/ 03/ 06 530
BRI DGE BOX 1807 $0 10/ 15/ 06 °
ROCK SLOPE PROTECTI ON ROCKLI N CA 95677
(916) 624- 6070 (530) 346-7513 SUSPENDED
HA23 WPCP
03-PLA-80-/1.6 I'N PLACER COUNTY IN ROSEVILLE FROM  WATKI N AND BORTOLUSSI I NC SAGER, JANET $1,471,684 02/06/06 12%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $751, 189 02/ 22/ 06 50%
ACI M 080 -(234)E DOUGLAS BOULEVARD OVERCRGOSSI NG BLVD., SU TE 120 $0 01/20/10 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453- 4691 (916) 263-4912

HA25 SWPPP
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03-PLA-89-8.6/0 I N PLACER COUNTY IN TAHCE CI TY AT TENNYSON ELECTRI C | NC CROSBY, TI'M $489, 833 06/ 23/ 06 0%
03- 3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 WVEST RI VER $0 07/07/06 0%
| NSTALL PEDESTRI AN SI GNAL STREET, SU TE 101A $0 0
LI VERMORE CA 94550
(925) 606- 1038 (530) 587-5698
HB4N WPCP
03- PLA-193-5.6/0 I'N PLACER COUNTY ABOUT 8 KM EAST OF VI KI NG CONSTRUCTI ON COVPANY SAMPSON, TAD $198,350 08/14/06 13%
03- 1E1504 LI NCOLN AT HI DDEN ACRES LANE P O BOX 1508 2520 WARREN DRI VE, $29,792 08/22/06 15%
REHABI LI TATE CULVERT AND SLOPE SU TE B $0 09/ 26/ 06 0
RANCHO CORDOVA CA 95741
(916) 852- 5530 (916) 624-2851
HA23 WPCP
03- PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCCLARK, MARTI N $1,927,081 01/19/06 38%
03- OE0604 VARI QUS LOCATI ONS 10556 COwWBI E ROAD 2520 WARREN DRI VE, $880, 365 02/ 01/ 06 46%
ACST- 000C- ( 286) E UPGRADE MESSAGE SI GNS SUl TE B $0 01/19/07 °
00-0C 2-(6ED)E AUBURN CA 956028908
6203- 008-() (530) 268- 9512 (916) 624-2852
HB4N WPCP
03- PLA-5731-/0 I'N PLACER COUNTY NEAR BAXTER AT THE P N P CONSTRUCTI ON | NC HAAS, KENNETH $503, 497 12/ 30/ 05 69%
03- 24804 VWH TMORE MAI NTENANCE STATI ON 4500 YANKEE HILL CT SUTE A p.O BOX 1807 $438,483 01/17/06 87%
REMODEL EXI STI NG BUI LDI NG $0 10/ 16/ 06 0
ROCKLI N CA 95677 (530) 346-9473
(916) 632-9361
HA12
03-SAC-5-16.1/26.8 I' N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COMPANY  CHOHAN, MOHAN $4, 690, 057 01/20/05 100%
03-0A9104 VARI QUS LOCATI ONS P O BOX 50085 3855 NORTH FREEWAY $4,757,521 02/02/05 100%
ACI M 005 -(314)E W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $0 07/27/06 0
PL62- 00 0-(6) WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834 08/ 24/ 06
--0) (831) 724- 1011 (916) 263-4922 PLANT EST
HB4N SWPPP SATI S
03-SAC-50-1.1/2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LINE CUTTI NG AND CORI NG  OKPALA, MESHACK $520, 129 06/13/06 0%
03- 0E1804 VARl QUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORNMANCE $0 06/30/06 0%
REHABI LI TATE JO NT SEALS DRI VE, SU TE E $0 10/ 23/06 0
QAKLAND CA 94608
(510) 420- 8992 (916) 263-5620
HA21 WPCP
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03-SAC-51-.2/1.1 I'N SACRAMENTO COUNTY | N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON  BEHVAND, MORTEZA $720,351 04/17/06 53%

03- 0E4904 FROM 0.4 KM NORTH OF OAK PARK 20 LI GHT SKY COURT 3855 NORTH FREEWAY $515, 658 04/ 25/ 06 7004
SEPARATI ON TO 0.3 KM SOUTH OF E BLVD, STE. 120 $0 10/ 10/ 06 0
STREET UNDERCROSS! NG SACRAMENTO CA 95828
RESURFACE EXI STI NG HI GHWAY (916) 381- 0911 (916) 263-4925
HA21 WPCP
03-SAC-80-.4/11.1 TN SACRAVENTO COUNTY AT VARl OUS GRANI TE CONSTRUCTT ON COVPANY VALKER, CLAY $2,706, 623 03/02/05  100%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEWAY $2, 569,224 03/11/05 95%
ACl M X067- (066) E RAMP W DENI NG BLVD., STE. 120 $0 08/ 25/ 06 0
-0 WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263-4927
HB4N SWPPP
HB4N
03-SAC-80-1.4/14.5 N SACRAVENTO COUNTY TN AND NEAR CONTRACTORS CHEM CAL T NC El SSA, SAM $696, 175 05/ 19/ 06 42%
03- 0E1704 SACRAMENTO AT VAR OUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $59,012 06/ 01/06 8%
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 10/ 14/ 06 0
HAYWARD CA 94545
(510) 783- 5631 (916) 263- 4929
HVBH WPCP
03- SAC-99- 19. 6/ 19. 8 N EL DORADO AND SACRAVENTO COUNTI ES CLAYBORN CONTRACTI NG GROUP | NCRI CHARD JOHNSON $164, 206 08/ 10/ 05 91%
03- 4C5104 AT VARI OUS LOCATI ONS 10556 COMBI E ROAD PMB 6203 3855 NORTH FREEWAY $163,131 08/ 22/ 05 99%
ACST- 000C- ( 269) E RELOCATE RAMP METER AND LI GHTI NG BLVD, STE. 120 $0 07/28/06 0
00- 0C 2- ( 9E) AUBURN CA 956028908 SACRAMENTO, CA 95834
-0 (530) 268- 9512 (916) 799- 0937 SUSPENDED
HB1 WPCP
03-SAC 160-5. 9720. 9 TN SACRAVENTO COUNTY AT VARl OUS TABER CONSTRUCTI ON COMPANY  FEUSI, ROBERT $4, 205, 490 07/ 18/05 0%
03- 437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $1, 882,969 07/28/05 5%
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $0 05/ 09/ 07 0
S1-60 0- (1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
-0 (925) 682- 6133 (916) 263- 4926 SUSPENDED
HA21 SWPPP
03-SAC 160- 19. 7/20. 9 TN SACRAVENTO COUNTY NEAR ASHRON CONSTRUCTI ON AND FEUSI, ROBERT $188, 885 05/ 30/ 06 80%
03- 0E9004 PAI NTERSVI LLE AT STEAMBOAT SLOUGH 713 N SHORELI NE BLVD 3855 NORTH FREEWAY $40, 200 06/ 08/ 06 219
BRI DGE AND AT SACRAMENTO RI VER BLVD., STE. 120 $0 09/ 07/ 06 0

HVB SWPPP

PAI NTERSVI LLE BRI DGE
REPAI R BRI DGES

MOUNTAI N VI EW CA 94043

(650) 964- 1775

(916) 263- 4926
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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03-SUT-20-16.7/17 TN SUTTER COUNTY IN YUBA CITY FROM  VIKING CONSTRUCTI ON COMPANY ~ JANET SAGER  $498,642 10/21/05 0%
03- 4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEWAY $572,905 11/08/05 0%
FEATHER RI VER BRI DGE OVERHEAD BLVD. STE. 120 $0  04/09/07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S
03-SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES TN YUBA GOLDEN STATE BRIDGE INC GEESEY, DUANE $6, 027,378 09/ 20/ 05 59%
03- 0A1314 CITY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWE ROAD 555A W ONSTOTTE ROAD $3, 419,213 09/ 28/ 05 5704
ACNH- P020- (138) E OF LI VE OAK BLVD TO 0.8 KM VEST OF YUBA CI TY, CA 95993 $0 01/17/07 0
--0) ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372- 8000
HA21 WPCP
03-SUT-99-8.7/11. 7 I'N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTI ON RI'VERA,  FERNANDO $8, 278,407 06/ 28/ 06 10%
03- 1A4314 0.9 KM SOUTH OF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $239, 125 07/ 14/ 06 30
KM SOUTH OF GARDEN HI GHWAY $0 03/08/07 °
UNDERCRGCSSI NG SACRAMENTO CA 958276830 (530) 741-4170
W DEN HI GHWAY (916) 386- 5900
HE13 SWPPP
03-YOL-5-.4/5.5 I'N EL DORADO, PLACER, SACRAMENTO AND CORAL CONSTRUCTI ON COVPANY CGHASSEM , MOHSSEN $3, 459, 607 04/ 20/ 06 56%
03- 0E6804 YOLO COUNTI ES AT VARIOUS LOCATIONS P O BOX 347 3951 PERFORMANCE $1, 121,097 04/ 27/ 06 3204
I NSTALL THRI E BEAM MEDI AN BARRI ER DRI VE, STE. E $0 11/13/06 °
W LSONVI LLE OR 97070
(503) 682- 2252 (916) 263-5648
HB1 WPCP
03-YOL-5-.8/0 I' N SACRAMENTO AND YOLO COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCMULLEN, M CHAEL $230,886 05/15/06 0%
03- 2M6404 VARI OUS LOCATI ONS 10556 COVBI E ROAD 3951 PERFORMANCE $0 05/ 25/ 06 0%
ELECTRONI C SI GNS DRI VE, SUTE E $0 0
AUBURN CA 95602
(530) 268-9512 (916) 263-5647
HVEK WPCP
03-YOL-50-/3.1 I'N YOLO AND SACRAMENTO COUNTI ES I N C C MYERS I NC OKPALA, MESHACK $10, 710,211 07/ 25/05 87%
03- 0A8404 VEST SACRAMENTO AND SACRAMENTO FROM P O BOX 2948 3951 PERFORMANCE $9, 159, 863 08/ 08/ 05 85%
ACl M 305 -(046)E 0.6 KM VEST OF ROUTE 80 AND 50 DRI VE, SU TE E $0 09/ 27/ 06 0
-0 SEPARATI ON TO 0.4 KM EAST OF RANCHO CORDOVA CA 957412948  SACRAMENTO, CA 95838
GRI ND PORTLAND CEMENT CONCRETE (916) 635- 9370 (961) 263-5620

HA22 WPCP
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03-YOL-84-.8/0 I'N YOLO COUNTY NEAR VALDEZ AT 0.1 KM CI MARRON | NC $224,295 08/16/06 0%
03- 2E4004 NORTH OF WEST SUTTER ROAD 10424 Cl MARRON TRAI L $0 08/24/06 0%
ACST- 43A5- (004) E REPAI R ROADVAY AND ENMBANKMENT $0 0
43- A5 0- (4E) OAKDALE CA 95361
-0 (209) 848- 1655
HA23 WPCP
03-YOL-113-10.1/0 I'N YOLO COUNTY I N WOCDLAND AT MAI N ROBERT J FRANK CONSTRUCTI ON $159, 120 08/ 09/ 06 0%
03- 2E3904 STREET OFF RAMP 2806 TARMAC ROAD $0 08/17/06 0%
ACST- 43A6- (004) E REPAI R EMBANKMVENT $0 0
43- A6 0- (4E) REDDI NG CA 96003
-0 (530) 222- 1408
HA23 WPCP
03-YUB-20-1.9/6.6 I'N YUBA COUNTY I N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG | NCRI VERA, FERNANDO $1,717,282 05/23/06 39%
03- 2ML004 AT VARI OUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $429,290 06/ 09/ 06 259
RESURFACE ROADVAY $0 10/ 25/ 06 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101
HVLA WPCP
03-YUB-49-2.8/0 I'N YUBA COUNTY NEAR CAMPTONVI LLE AT ROBERT J FRANK CONSTRUCTI ON PETERSON, DALE $192,895 06/27/06 100%
03- 2E3604 4.5 KM 2806 TARMAC RD 124 CLYDESDALE COURT, $185,540 07/05/06 100%
ACST- 43A2- (004) E REPAI R EMBANKMENT UNIT A $0 07/21/06 °
43- A2 0- (4E) REDDI NG CA 96003 08/ 03/ 06
--() (530) 222- 1408 (530) 271-6189 COVPLETED
HA23 WPCP
03-YUB-49-6.9/9. 4 I'N YUBA AND SI ERRA COUNTI ES AT THUNDER MOUNTAI N ENTERPRI SES DEMARTI NI, MARK $586,590 12/15/05 100%
03-4A5104 VARI QUS LOCATI ONS P O BOX 292821 124 CLYDESDALE COURT, $579, 855 01/ 04/ 06 100%
REPLACE CULVERTS UNIT A $0 08/10/06 0
SACRAMENTO CA 95829 08/ 14/ 06
(916) 381- 3400 (530) 271-6173 COWPLETED
HA42 SWPPP
03-YUB-65-8.2/0 I'N YUBA COUNTY I N OLI VEHURST ON GOODW N CONSTRUCTI ON | NC TED COPPI N $444,906 11/01/05 98%
03- 1E4404 ROUTE 65 AT MCGOWAN ROAD OVERCROSSI NG13160 TULLOCH DAM RD 555A VST ONSTOTT $422,901 11/09/05 95
AND ON ROQUTE 70 AT THE 65 SCUTH AND YUBA CI TY, CA 95993 $0 07/20/ 06 0
70 EAST SEPARATI ON JAMESTOMWN CA 95327 (530) 741-4194 08/ 03/ 06
| NSTALL UNDERDRAI N (209) 881- 3010 COVWPLETED

HA23 WPCP
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03- YUB- 70- 18. 9/ 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY ABU- MARKHI EH, OSANA $2,367,518 06/30/06 0%
03-4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR 1315 YUBA STREET $0 07/14/06 0%
WOCDRUFF LANE $0 12/29/06 0
W DEN HI GHWAY MARYSVI LLE CA 95901 (530) 634-7678
(530) 742- 5141
HB1 SWPPP
03- YUB- 5503-/0 I'N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER I NC RI VERA, FERNANDO $3, 495,591 04/06/06 34%
03- 3C0604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 555A WEST ONSTOTT $730,216 04/ 21/ 06 210
CONSTRUCT NEW WAREHOUSE ROAD $0 07/ 26/07 0
WEST SACRAMENTO CA 95691
(916) 372-2190 (530) 822-4332
HA12 SWPPP
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OQUSALLEN L BENDER I NC BROOK, BILL $12,888,871 10/27/04 100%
03- 0A29W4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $12, 706, 433 11/ 08/ 04 98%
REMODEL MAI NTENANCE STATI ONS ROAD $0 09/ 20/ 06 0
WEST SACRAMENTO CA 95691 YUBA CITY, CA 95993
(916) 372- 2190 (530) 822-4332
HA12 SWPPP

Totals: Authorized Final Amt: $289, 477, 988 Completed to Date: $151, 601, 941 work ThisMonth: _$0
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04- ALA-13-4.2/8.3 I'N ALAVEDA COUNTY AT VARI QUS BAY LI NE CUTTI NG AND CORING  AHMADZADEH ALI $220, 425 05/17/06 7%
04- 0E1304 LOCATI ONS 1033 YERBA BUENA AVE 34102 MANDELA PKWY $220, 633 06/ 07/ 06 98%
SEAL BRI DGE DECKS $0 07/31/06 0
OAKLAND CA 94608 (510) 450-3990
(510) 420- 8992
HWVB WPCP
04- ALA-13-4.7/9.6 I'N ALAVEDA COUNTY | N QAKLAND AT WATKI N & BORTOLUSSI, | NC. JOHN HOLLI S $584,918 06/17/03 87%
04- 1R0424 VARl QUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $554, 493 06/ 27/ 03 95%
H GHWAY PLANTI NG RESTORATI ON QAKLAND, CA 94607 $4,431 01/09/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-24-1.8/6.2 I'N ALAMEDA COUNTY I N OQAKLAND FROM O C. JONES AND SONS I NC MO N SHAI KH $3, 694,914 05/10/05 100%
04- 0C6804 ROUTE 580 AND 24 SEPARATI ON TO 1.7 KM1526 FOURTH STREET 3410 MANDELA PARKWAY $3, 448,587 05/ 26/ 05 93%
ACNH- P024- (028) E EAST OF THE ROUTE 24 AND 13 OAKLAND, CA 94608 $63,889 08/11/06 °
--0) | NTERSECTI ON BERKLEY, CA 94710 (510) 450-2410
REHABI LI TATE PAVEMVENT OVER RUN
HA22 WPCP
04- ALA-80-1.6/3.5 I'N ALAMEDA COUNTY | N OQAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13,177,569 03/20/06 17%
04-0120J4 EMERYVI LLE AT VARI OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $2,561,681 04/ 03/ 06 20%
STORM WATER TREATMENT SYSTEMS $426, 155 04/ 30/ 07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-80-7.1/8 I'N ALAVEDA COUNTY | N ALBANY AT ECOLOGY SPRI NKLER FAROKH MONEMZADEH $805, 459 10/ 04/ 02 100%
04-181634 VARI QUS LOCATI ONS 6636 2ND ST 3401 REGATTA BLVD $809, 940 10/07/02 99
ACl M X001- (485) E REPLACE PLANTI NG AND | RRI GATI ON Rl CHVOND, CA 94804 $4,236 08/24/06 0
--() RI O LI NDA CA 95673 (510) 231-7170 08/ 24/ 06
HE14 SWPPP
04- ALA-92-2.6/6.3 I'N ALAVEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTOLUSSI BHOOPEN KURANI $732,793 01/08/03 95%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $672,372 01/22/03 90%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $3,140 11/01/06 0

HE2

SWPPP

BOULEVARD UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94903

(510) 780- 1530
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04- ALA-112-/1.7 I'N ALAVEDA COUNTY I N SAN LEANDRO AT ROSENDI N ELECTRIC, |1 NC EDALATI BEN $1,212,864 12/12/05 100%

04- 151774 VARI OUS LOCATI ONS P O BOX 49070 3401 REGATTA BLVD $773,066 12/ 22/ 05 649

ACST- 000C- ( 273) E I NSTALL CLOSED Cl RCUI T TELEVI SI ON $227, 445 09/ 15/ 06 0
00- 0C 2- ( 3E) SAN JOSE, CA 95161 (510) 385-7163

-0 OVER RUN

HB4N WPCP

04- ALA-123-75. 2 I'N ALAVEDA COUNTY | N EMERYVI LLE, GHI LOTTI CONSTRUCTI ON COMPANY FAROKH NONEMZADEH $8, 433,894 10/06/04 94%

04- 249714 QAKLAND, BERKELEY AND ALBANY FROM 2301 KERNER BLVD. SUITE E 3401 REGATTA BLVD $8,572,337 10/ 13/ 04 980

ACST- P123- (002) E 35TH STREET TO CONTRA COSTA COUNTY RI CHVOND, CA 94804 $51,125 09/ 07/ 06 0
P1-23 0-(2E) LI NE SAN RAFAEL CA. 94901 (510) 231-7170

-0 REHABI LI TATE ROADWAY

HA22 WPCP

04- ALA-580-. 1/12. 5
04- 150924

ACI M 000C- ( 280) E
--()

HB4N WPCP

I'N ALAMEDA AND SAN JOAQUI N COUNTI ES
AT VARI QUS LOCATI ONS
I NSTALL CHANGEABLE MESSAGE SI GNS

TENNYSON ELECTRIC, INC
7275 NATI ONAL DR SU TE A-2

LI VERMORE, CA 94550

BORRAYO SALVADOR
1007 KNOX AVE.

(408) 654-5716

$958, 973 03/28/06 0%

$0 04/05/06
$0 11/24/06

0%

04- ALA-580-9.0/27.5
04- 444804

HA42 WPCP

I'N ALAMEDA AND SANTA CLARA COUNTI ES
AT VARI QUS LOCATI ONS
REPLACE MESSAGE SI GNS

M BUMGARNER, | NC
1175 GREENVI LLE ROAD

LI VERMORE, CA 94550

TRUONG HENRY
1007 KNOX AVENUE

(408) 254-5029

$699, 723 10/ 24/ 05 57%

$451, 054 11/ 02/ 05
11/ 02/ 06

$100, 679

64%

04- ALA-580-17. 0/ 22
04- 151054

HB4N SWPPP

I'N ALAMEDA COUNTY | N DUBLI N AND
PLEASANTON AT VARI QUS LOCATI ONS
I NSTALL TRAFFI C OPERATI ONS SYSTEM

TOP GRADE CONSTRUCTI ON | NC

50 CONTRACTOR STREET

LI VERMORE, CA 94551

SHAI KH
3410 MANDELA PARKWAY

(510) 385-7143

$2,398,378 06/23/06 0%

$0 07/12/06

0%

$0 05/15/07

04- ALA-580- 18. 87 30. 8
04- 284314

ACI M 580 - (045)E
--0)

HA22 WPCP

I'N ALAMEDA COUNTY | N PLEASANTON,

R&L, BROSAMER RE SERRANO | NC

DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE

FROM HACI ENDA DRI VE OVERCROSSI NG TO
ROUTE 580 AND 238 SEPAR
REHABI LI TATE ROADVWAY

ALAMO, CA 94507

ELSHAER KHALED
3410 MANDELA PARKWAY
OAKLAND, CA 94608
(510) 715- 7650

$20, 715,850 10/ 18/05 79%

$18, 080, 504 11/02/05

84%

$3, 053,226 10/ 04/06
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04- ALA-580-45.8/46.9 I'N ALAVEDA COUNTY I N OAKLAND FROM 0. 3 R G W CONSTRUCTI ON | NC KAVRAN ABOLFAZLI AN $8, 095,309 07/01/05 100%
04- 162004 KM MACARTHUR BOULEVARD ON RAMP TO 550 GREENVI LLE RD 3410 MANDELA PARKWAY $7,869,113 07/20/05 97%
ER- 1597- (004) E DI STRI BUTI ON STRUCTURE CAKLAND CA 94608 $81,289 08/30/06 0
--0) CONSTRUCT NEW BRI DGE LI VERMORE CA 94550- 8390 (510) 385-6881
HB4N SWPPP
04- ALA-580-46.3/46. 4 I'N ALAVEDA COUNTY | N QAKLAND AT AVERI CAN CI VI L CONSTRUCTORS $8, 793,885 05/05/06 0%
04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE $0 05/12/06 0%
DRI VE PI LES AND FOOTI NG RETROFI T $0 12/27/07 °
BENI CI A CA 94510 (510) 450- 2453
(707) 746- 8028
HA4S2 WPCP
04- ALA-580-/2.7 I'N ALAMEDA AND SAN JOAQUI N COUNTI ES DESI LVA GATES- MCM JV MARQUEZ, PAM $18, 888,606 06/29/06 1%
04- 470804 NEAR TRACY AT VARI QUS LOCATI ONS 611 SAN JUAN AVENUE $12, 000 07/17/06 0%
CONSTRUCT TRUCK BYPASS $12,000 12/26/08 0
(209) 941-1911
(925) 829- 9220
HB4C SWPPP
04- ALA-580-/0 I'N ALAVEDA COUNTY AT VARI QUS CORAL CONSRUCTI ON EDALATI BEN $1, 185,587 12/20/05 100%
04-150144 LOCATI ONS P O BOX 347 3401REGATTA BLVD. $851, 417 01/10/06 720
ACI M 580 -(047)E I NSTALL CHANGEABLE MESSAGE Sl GNS $90, 250 09/ 15/ 06 °
--() W LSONVI LLE OR. 97070 (510) 385-7163
OVER RUN
HB4N WPCP
04- ALA-680-2.4/0 I'N ALAVEDA COUNTY | N FREMONT AT MKM CONSTRUCTI ON | NC GREWAL, SATI NDER $182,497 06/ 09/ 06 64%
04- 254604 NORTHBOUND M SSI ON BOULEVARD OFF 670 SCOTT CREEK ROAD $100, 024 06/ 26/ 06 5500
ER- 37A3- (004) E RAVP $88,660 09/ 12/ 06 0
--() STORM DAMAGE REPAI R (510) 413-5930
(408) 727- 5330
HA23 WPCP
04- ALA- 680-12. 4/ 18 I'N ALAVEDA COUNTY | N PLEASANTON FROMRGW CONSTRUCTI ON COMPANY KURAI BHOOPEN $9, 181,325 05/08/06 65%
04- 0C6904 KOOPMAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKWAY $3, 435,736 05/ 23/ 06 379
SQUTH OF WEST LAS PGOsSI TAS BOULEVARD $1, 895,004 09/ 26/ 06 °

HA22 SWPPP

OVERCRGSSI NG
ASPHALT CONCRETE OVERLAY

LI VERMORE, CA 94551

(510) 867-6032
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04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY I N HAYWARD AT AMLAND MO N SHAI KH $1,093,613 09/05/02 0%
04- 243004 VARI OUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 029,982 09/ 24/ 02 0%
ACI M 880 - (050)E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $4,760 01/03/07 0
--() SAN JOASE CA 95132 (510) 780-1545
PLANT EST
HA25 SWPPP SATI S
04- ALA- 880-32.7/ 34 I'N ALAMEDA COUNTY | N QAKLAND ON DESU VG GATRS CONSCTRUCTI ON HANSON JI M $11, 850,433 06/ 28/ 02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410 MANDELA PARKWAY $11,530,991 07/12/02 0%
ACl M 880 - (049) 4 32ND STREET OAKLAND, CA 94607 $7,000 10/29/08 0
--() ROADVWAY | MPROVEMENTS AND PLANTI NG (510) 450-2450
PLANT EST
HA23 SWPPP UNSAT
04- ALA- 880- 34. 8/ 35 I'N ALAVEDA COUNTY | N QAKLAND AT AM_LAND JI' M HANSON $404,541 01/26/04 0%
04-2923A4 VARI QUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKWAY $367,881 02/05/04 0%
ER- 1539- (004) E M Tl GATI ON PLANTI NG OAKLAND CA 94607 $490 04/ 09/ 08 °
--0) SAN JOSE, CA 95132 (510) 450-2450
PLANT EST
HA23 WPCP UNSAT
04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCI JNT VENTURE DEVANG J DESAI $60, 628,027 12/17/04 27%
04- 23324 I'N M LPI TAS AND FREMONT AT VARI QUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $28, 665,019 12/21/04 47%
ACNH- 880 - (055) N LOCATI ONS FREMONT CA 94539 $1,574,788 02/ 05/09 0
88-0 10-(5N) W DEN EXI SI TI NG FREEVAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04- ALA-5746-/0 I'N ALAVMEDA COUNTY I N SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 743,377 03/28/06 33%
04- 130524 SAN LORENZO | N THE SOUTHEAST QUADRANT 3410 MANDELA PARKWAY $1,391,692 04/11/06 16%
OF ROUTE 880 AND 238 SEPARATI ON $252,551 10/ 04/ 07 0
CONSTRUCT NMAI NTENANCE STATI ON (510) 450-3709
(415) 227- 1040
HA12 SWPPP
04-CC-4-.7/31.1 I'N CONTRA COSTA COUNTY AT VAR QUS STEI NY AND COVPANY | NC EDALATI, BEN $1, 499,900 04/20/06 0%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $0 05/01/06 0%
OVERCRGOSSI NG TO OAKLEY ROAD $0 03/01/07 0
OVERCRGSSI NG VALLEJO, CA 94590 (510) 231-7187
I NSTALL CHANGEABLE MESSAGE SI GN
HB4N WPCP



State of California Department of Transportation Page 34

Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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04-CC-4-12.4/0 I' N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG | NC BAGHERLI AZI TA $625,264 12/02/05 92%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $491, 686 12/15/05 80%
CONSTRUCT RETAI NI NG WALLS SU TE 100- A $4,369 08/31/06 0
UNION CITY, CA 94587
(925) 957-2160
HB71 WPCP
04-CC-4-22.2/23.8 I'N CONTRA COSTA COUNTY IN PI TTSBURG R&L BROSSAMER ALFONSO GONZALEZ $32, 725,732 11/14/03 100%
04- 229014 FROM 1.7 KM WEST CF RAI LROAD AVENUE 1777 QAKLAND BLVD, STE 300 4585 PACHECO BLVD STE $31,988,706 11/24/03 100%
ACNH- P004- (124) E OVERCRGSSI NG TO 0. 3 KM WEST OF 100 $0 07/20/ 06 0
--0) LOVERI DGE ROAD OVERCROSSI NG WALNUT CREEK, CA 94596-4063 Pl TTSBURGH, CA 94565 07/ 24/ 06
W DEN EXI STI NG FREEWAY (510) 286-5081 COVPLETED
HB4C SWPPP
04-CC-4-/T4.9 I'N CONTRA COSTA COUNTY I N AND NEAR CHI LOTTI BROTHERS, | NC REZAEI ASGHAR $1,139,142 05/19/06 80%
04- 0E1704 HERCULES FROM SAN PABLO AVENUE TO 525 JACOBY STREET 4585 PACHECO BLVD. $1, 038,779 05/26/06 89
CUMM NGS SKYWAY OVERCRGSSI NG $854,423  08/30/ 06 ’
RESURFACE ASPHALT CONCRETE SAN RAFAEL, CA 94901 (925) 957-2152
HML WPCP
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19,511,995 01/19/06 44%
04- 263704 FROM 0.2 KM WEST COF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $8, 206, 557 02/ 02/ 06 42%
ACI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUI TE 100A $2, 495,331 01/31/07 °
--0) SKYWAY OVERCROSSI NG RANCHO CORDOVA CA 957412948
W DEN FREEWAY (916) 635- 9370 (925) 957- 2595
HB4C SWPPP
04-CC-80-13.7/14.1 I'N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $30, 312,498 04/04/05 48%
04- 013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALLEY ROAD 4585 PACHECO BLVWD. , $20, 415,123 04/ 20/ 05 67%
CUMM NGS SKYWAY OVERCROSSI NG TO SUI TE 100A $774,447 12/ 08/ 07 0
CARQUI NEZ TOLL PLAZA PLESANTON, CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-123-/2.2 I'N CONTRA COSTA COUNTY IN EL CERRI TOBAY CITIES PAVI NG & GRADING  ABDOLREZA ABDI $1, 659,303 11/17/04 58%
04- 270204 FROM ALAMEDA AND CONTRA COSTA COUNTY 1545 W LLOW AVE. $1, 762,655 12/06/04 96%
ACST- P123- (003) E LI NE TO THE ROUTE 80 AND 123 $0 08/ 15/ 06 °
P1-23 0-(3E) SEPARATI ON (510) 286-1161
--() ROADWAY REHABI LI TATI ON

HA22 WPCP



State of California Department of Transportation Page 35

Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-CC-680-2.9/4.3 I' N CONTRA COSTA COUNTY I N SAN RAMON NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 165,289 03/29/06 55%
04- 228554 AND DANVI LLE AT VARI QUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $5, 898,405 04/12/06 30%
STPL- 6204- ( 056) E CONSTRUCT AUXI LI ARY LANES $1, 562, 446 11/ 20/ 06 0
-0 BENICI A. CA 94510 (925) 840- 4480
HB4N SWPPP
HB4N
04- CC- 680-10.2/10.9 I' N CONTRA COSTA COUNTY AT ALAMO AT S| TEWORKS CONSTRUCTI ON | NC BOUZAR, CYRUS $438,625 11/03/05 100%
04- 254504 0.3 KM SOQUTH AND 0.9 KM NORTH OF P O BOX 1324 4585 PACHECO BLVD. $422,644 11/ 15/ 05 100%
ER- 37B1- (004) E STONE VALLEY ROAD UNDERCROSSI NG $0 08/ 04/ 06 0
I MB8-0 10- (5E) RECONSTRUCT ENMBANKMENT SLOPE LAFAYETTE CA 94549 (925) 957- 2590 08/ 07/ 06
--0) (925) 284- 1437 COWPLETED
HA23 WPCP
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ WEST BAY BU LDERS AGNES LIU $22,284,777 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BENI Cl A P O BOX 3474 4585 PACHECO BLVD $20, 971, 755 04/ 16/ 02 0%
ACl M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $332,642 05/14/07 0
--() TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912-3474 (925) 957-2154
PLANT EST
HE2 SWPPP SATI S
04- CC- 680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC I GOR TSI GELVAN $757, 450,304 10/25/01 87%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI ClI A- 80 MOCOCO ROAD 4585 PACHECO BLVD. $689, 803,014 10/31/01 93%
ACI M 680 -(054)5 MARTI NEZ BRI DGE SUI TE 200 $11, 672,036 12/ 30/ 07 0
--() CONSTRUCT NEW BRI DGE MARTI NEZ, CA 94553 MARTI NEZ CA 94553
(825) 957-2006
HE2 SWPPP
04-CC-680-/12.6 I' N CONTRA COSTA COUNTY I N SAN RAMON  AMERI CAN Cl VI L CONSTRUCTORS $412,327 08/ 07/ 06 0%
04- 4C2604 DANVI LLE, ALAMO AND WATNUT CREEK FROM3701 MALLARD DRI VE $0 08/14/06 0%
ALAMEDA AND CONTRA COSTA COUNTY LI NE $0 °
TO RUDGEAR RCAD UND BENI CI A CA 94510
REPLACE CONCRETE PAVEMENT (707) 746- 8028
HA22 WPCP
04-CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $7,225,541 10/23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,501,101 11/04/03 0%
STPL- 680- ( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $4, 406 03/ 20/ 07 0
--0) BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MODI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST

HE11l SWPPP (510) 881-7425 SATI S
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04- MRN- 1- 25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE ORA AND GHI LOTTI | NC $184,481 05/26/06 0%
04-1S9614 SQUTH OF SI R FRANCI S DRAKE BLVD TO 555 DUBO S ST $0 06/07/06 0%
ER- 35L8- (004) E 9.0 KM NORTH COF BOLI NAS FAI RFAX ROAD $0 0
--0) MAJOR DAMAGE RESTORATI ON SAN RAFAEL CA 94901
(415) 459- 8640
HA23 SWPPP
04- MRN- 37-11. 2/ 14. 6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2,309,101 03/28/06 24%
04- 150674 AT VARI QUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $514, 333 04/13/06 2204
ACST- 000C- (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $317,250 05/17/07 0
00- 0C 2-(8E) VALLJO, CA 94590 (510) 231-7139
--()
HB4N WPCP
04- MRN-101-.1/.9 I'N MARI N COUNTY NEAR SAUSALI TO FROM WEST BAY BU LDERS ADAM SOPLCP $4, 683,205 08/19/02 0%
04- 251304 THE H DANA BOWERS SAFETY ROADSI DE 756 WEST FRANCI SCO $4, 704,073 08/29/02 0%
ACNH- QL01- (017) E REST AREA TO 1.0 KM NORTH OF BLVD. $0 04/ 26/ 06 °
--() SAUSALI TO ROAD UNDERCROSSI NG SAN RAFAEL, CA 94901
UPGRADE REST AREA (415) 257-3647 PLANT EST
HA26 SWPPP SATI S
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTIT HI SLOP $460,988 06/ 07/ 05 0%
04- 1A9604 DANA BOWERS SAFETY ROADSI DE REST AREA 1397 BI RDI E DR 756 WEST FRANCI SCO $428,552 06/ 20/ 05 0%
UPGRADE REST AREA BLVD $0 07/21/06 0
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257-3643 PLANT EST
HB71 WPCP SATI S
04- MRN-101-1.4/7.7 I'N MARIN COUNTY I N AND NEAR SAUSALI TOMCGUI RE AND HESTER BAVI D BARTEL $1, 601,559 02/09/06 11%
04- 271604 AND CORTE MADERA AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKVWAY $900, 167 02/ 24/ 06 56%
HI GHVWAY PLANTI NG AND | RRI GATI ON $38,148 08/ 20/ 06 °
QAKLAND, CA 94603 (510) 385-6755
HA25 SWPPP
04- MRN-101-8.3/8.4 I'N MARIN COUNTY I N LARKSPUR, CORTE BALFOUR BEATTY CONSTRUCTI ON ADAM SOPLOP $9, 211,824 01/29/04 99%
04- 226134 MADERA, AND SAN RAFAEL FROM 0.2 KM 1934 VEST VALLEY H G-MAY SU T 756 WEST FRANCI SCO $8, 026,713 02/17/04 89
ACNH- Q101- (057) E NORTH OF TAMALPAI S DRI VE OVERCROSSI NG BLVD $0 08/17/05 °

--0)
HB5 SwWepp

TO 0.1 KM SOUTH OF RQU
CONSTRUCT HOV LANES

100, KENT, WA 98032

SAN RAFAEL, CA 94901
(415) 257- 3647
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04- MRN- 101-9. 6/ 11 I'N MARIN COUNTY I N SAN RAFAEL AT CHI LOTTI BROS. I NC JOHN SAWYER $49, 359,966 03/28/06 13%
04-2261V4 VARI QUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $7,041,062 04/13/06 149%
CM_- 6404- (054) E W DEN FREEWAY $2,121,076 12/01/08 0
--() SAN RAFAEL, CA (415) 257-4844
HB5 SWPPP
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGHI LOTTI BROS I NC $2, 126,888 06/ 08/ 06 0%
04- 0E0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET $0 06/23/06 0%
SONOVA COUNTY LI NE $0 °
ASPHALT CONCRETE OVERLAY SAN RAFAEL CA 94901
(415) 454- 7011
HML SWPPP
04- MRN-580-/1.9 I'N CONTRA COSTA AND MARI N COUNTI ES AT CALI FORNI A ENG NEERI NG SENG TA $10, 484,270 06/ 02/ 06 20%
04- 041524 RI CHMOND SAN RAFAEL BRI DGE 20 HAPPY VALLEY ROAD 3410 MANDELA PARKWAY $1, 916,283 06/ 20/ 06 18%
RESURFACE BRI DGE DECKS $1,916,283 11/08/06 0
PLEASANTON, CA 94566 (510) 450-3993
HA21 SWPPP
04- NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN Cl VI L CONSTRUCTORS NAPA CONSTRUCTI ON $1, 113,740 04/12/06 100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE CFFI CE $1, 093,937 04/20/06 100%
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 °
BENI CI A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04- NAP-29-29.3/32.8 I'N NAPA COUNTY NEAR ST HELENA FROM GHI LOTTI BROTHERS, | NC. NAPA CONSTRUCTI ON $4, 606,399 12/23/05 69%
04-128474 YORK CREEK BRI DGCE TO BALE LANE 525 JACOBY STREET P. O BOX $2,091,284 01/10/06 449
ACST- P029- (099) E ROADVWAY REHABI LI TATI ON $212,579 10/ 20/ 06 °
P0O- 29 0-(9E) SAN RAFAEL, CA 94901 (707) 265-1920
--()
HA22 SWPPP
04- NAP-29-/6. 2 I'N MARI N, NAPA, SCLANO, AND SONOVA BUGLER CONSTRUCTI ON MANGLO PERPETUO $514,719 02/ 16/ 06 100%
04- 445904 COUNTI ES AT VARI OUS LOCATI ONS 47000 WARM SPRI NGS BLVD 101 2320 COURAGE DRI VE $561,397 03/06/06 |0,
UPGRADE DRAI NAGE | NLETS SUI TE #106 $0  07/27/06 0
FREMONT, CA 94539 07/ 31/ 06
(707) 428-2029 COVPLETED

HA22 WPCP
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04- NAP-121-5.0/5.7 I'N NAPA COUNTY IN NAPA CITY FROM 0.9 C C. MYERS, | NC. KI SH YAMA, DARI N $30, 421, 442 02/13/03 98%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. O BOX 2948 P. 0. BOX 4282 $29, 795, 060 02/ 25/03 97%
ACST- P121- (020) E 0.4 KM WEST OF STATE ROUTE 221 NAPA, CA 94558 $85,546 08/ 16/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-()
HA21 SWPPP
04- NAP-121-9.0/9. 2 I'N NAPA COUNTY I N NAPA AT HAGEN ROAD AMLAND DUAN, FRANK $226, 434 09/ 22/ 05 100%
04- 444604 I NSTALL TRAFFI C SI GNALS 3401 REGATTA BLVD. $142,200 10/05/05 63%
RI CHMOND, CA 94804 $0 06/ 30/ 06
(510) 231-7139
OVER RUN
HB4N WPCP
04- NAP- 128-20.0/0 I'N NAPA COUNTY ABCOUT 23 KM EAST OF KEVI N PHAN ELI AS MOUSSA $151, 785 02/08/06 100%
04-2S3804 RUTHERFORD FROM 0.2 KM WEST OF CAPELL P. O BOX 4282 $153, 786 02/ 24/ 06 100%
ER- 37B2- (004) E CREEK BRI DGE $0 08/ 02/ 06 0
--0) STORM DAVAGE REPAI R (707) 265-1920 08/ 02/ 06
COVPLETED
HA23 WPCP
04-SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VARI OQUS ROSEDI N ELECTRI C | NC TRUONG HENRY $846,219 11/10/05 54%
04-151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $607, 007 11/29/05 720
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMENT $127,733 12/18/ 06 °
X0-85 0-(6E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VARI OQUS CORAL CONSTRUCTI ON COVPANY NI M PATEL $2,654,919 08/31/05 75%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $1,818,963 09/12/05 68%
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $256, 858 10/ 05/ 06 0
G X0-85 0-(5E) W LSONVI LLE, OR. 97070 (408) 254-5705
--()
HB1 WPCP
04-SCL-85-17.7/17.9 I'N SANTA CLARA COUNTY | N CUPERTI NO AT GRANI TE CONSTRUCTI ON COMPANY KOOS CHARLES $229, 437 04/17/06 100%
04- 2R9704 SOUTHBOUND OFF RAMP TO STEVENS CREEK 1007 KNOX AVENUE $252,438 05/08/06 100%
BOULEVARD $0 08/ 01/06 °
RESURFACE ASPHALT CONCRETE (408) 254-5848 08/ 02/ 06
(831) 724- 1011 COWPLETED

HVL WPCP
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04- SCL- 85-18. 7/ 20 I'N SANTA CLARA COUNTY I N SUNNYVALE WATKI N & BROTOLUSSI | NC MACKLE BRI AN $1,370,526 12/07/05 14%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $651, 550 12/ 22/ 05 47%
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $106, 469 10/ 20/ 09 0
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
--0) PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-20. 0/ 22 I'N SANTA CLARA COUNTY I N SUNNYVALE AM_LAND BRI AN MACKLE $1, 753,236 04/06/06 7%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE. $227,250 04/21/06 13%
OF FREMONT AVENUE UNDERCROSSI NG TO $154, 000 03/05/10 °
0.5 KM NORTH OF ROUTE SAN JOSE, CA 95122 (510) 385-6991
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04- SCL- 85-22.0/22.3 I'N SANTA CLARA COUNTY I N MOUNTAI N M BUMGARNER | NC NI M PATEL $1,369,595 01/11/06 54%
04- 0A2304 VI EW AND PALO ALTO AT VAR OUS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $129, 677 01/19/06 9%
LOCATI ONS $28,214 12/29/ 06 0
REMOVE AND REPLACE OVERHEAD S| GNS LI VERMORE CA 94550 (408) 254-5705
HB1 WPCP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/29/ 04 57%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $59, 065 10/19/04 69%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,602 12/24/07 °
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04-SCL-85-/18.7 I'N SANTA CLARA COUNTY AT VARI OQUS GORDON N BALL, INC KOOGS, CHARLES $5, 855,675 12/29/05 43%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $1,561,942 01/12/06 279
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $436,929 12/ 04/ 07 °
S0- 85 0- ( 1E) (408) 254-5848
--()
HA42 SWPPP
04-SCL-87-3.1/3.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT RELI ANCE ENG NEERI NG SHAWN ORDOUBADI $444,360 06/27/06 0%
04- 247304 COVMUNI CATI ONS HI LL FROM 0. 3 KM NORTHPO BOX 882103 650 | RENE ST $0 07/12/06 0%
OF HI LLSDALE AVENUE UNDERCROSSI NG TO $0 0
1.1 KM SQUTH OF C SAN FRANCI SCO, CA 94188 (408) 201-8219

I NSTALL HORI ZONTAL DRAI NS
HA22 WPCP
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04-SCL-87-/5.1 I' N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC SAMUEL WANG $41,764,989 12/08/04 61%
04- 4396W4 FROM 0. 4 KM NORTH OF BRAHNAM LANE 550 GREENVI LLE ROAD 650 | RENE STREET $29, 789,005 12/17/04 7100
ACNH- S087- (027) E OVERCROSSI NG TO 0.4 KM NORTH COF SAN JOSE CA 95110 $1,109,352 11/30/06 0
--0) VI RA NI A STREET OVERCROSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I'N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,562,247 12/01/05 51%
04-151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $679, 558 12/09/05 439%
NH- - ( )P | NSTALL TRAFFI C OPERATI ON SYSTEM $56, 325 11/ 13/06 0
000- C 28- (E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04- SCL- 101-6.5/52. 2 I'N SANTA CLARA COUNTY AT VAR QUS BAY LI NE CUTTING & CORI NG | NC LOAE, THOVAS K $394,162 05/17/06 100%
04- OE1404 LOCATI ONS 1007 KNOX AVE $340, 742 06/ 05/ 06 86%
REPLACE JO NT SEALS $340, 742 08/ 25/ 06 0
(408) 254-5816
(510) 420- 8992 OVER RUN
HVB WPCP
04- SCL- 101-27. 0/ 48 I'N SANTA CLARA COUNTY AT VAR OQUS GRANI TE CONSTRUCTI ON COVPANY $1,832,865 03/28/06 0%
04- 151294 LOCATI ONS FROM BERNAL ROAD P O BOX 50085 $0 04/10/06 0%
ACNH- QL01- (110) E UNDERCROSSI NG TO ELLI S STREET $0 0
--() OVERCRGSSI NG WATSONVI LLE CA 95077
UPGRADE EXI STI NG RAMPS (831) 724- 1011
HB4N WPCP
04- SCL-101-40.2/52.6 I'N SANTA CLARA COUNTY I N SAN JCSE, GRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14, 087,800 10/19/05 39%
04-0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $7,728,986 10/31/05 51%
ACNH QLO1- ( 105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $2,714,986 02/ 16/ 07 0
--0) RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI OUS SCQ CONSTRUCTI ON LOAE THOVAS K. $1, 485,255 03/10/06 73%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $283, 741 03/ 23/ 06 19%
MAI NTENANCE VEHI CLE PULLQUTS $19,339 10/11/06 0
CUPERTI NO CA 95014 (408) 254-5816

HA28 WPCP
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04- SCL-130-1.3/3.1 I'N SANTA CLARA COUNTY I N AND NEAR SAN VALLEY SLURRY SEAL COVPANY LOAE THOVAS K. $553,118 05/26/06 87%
04- 0E1904 JOSE FROM ROUTE 130 AND 680 1007 KNOX AVENUE $389, 196 06/ 09/ 06 70%
SEPARATI ON TO 0. 15 KM EAST OF KI RK $389, 196 08/ 28/ 06 0
FLEMM NG AVENUE (408) 254-5814
RESURFACE ROADVWAY (916) 373- 1500
HMVL WPCP
04- SCL- 152-21.9/30. 3 I'N SANTA CLARA COUNTY NEAR d LROY PAVEX CONSTRUCTI ON NI M PATEL $5, 335,550 09/07/05 80%
04- 0C7604 FROM JUNCTI ON ROUTE 156 TO PACHECO 411 WALKER STREET 1007 KNOX AVE. $4,520,684 09/23/05 83%
ACNH- P152- (067) E CREEK BRI DGE SAN JOSE, CA 95122 $2, 190,597 09/ 22/06 0
--0) RUBBERI ZED ASPHALT CONCRETE OVERLAY  WATESONVI LLE, CA 95077-5085  (408) 254-5705
SUSPENDED
HA22 WPCP
04- SCL-280-2.2/5.1 I'N SANTA CLARA COUNTY I N SAN JOSE RGW CONSTRUCTI ON | NC. RAY BALALLO, JR $15, 624,535 05/ 24/ 06 15%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $494, 080 06/12/06 30
CYPRESS AVENUE PEDESTRI AN $277,130 06/ 26/ 07 0
OVERCRGOSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADVWAY
HB4N SWPPP
04- SCL-280-2.3/2.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT J.S. BRAR NI M PATEL $1, 785,391 08/15/02 94%
04- 244604 VARI QUS LOCATI ONS 7202 EAST BULI LRAD STREET 1007 KNOX AVE $1,532,375 09/11/02 85%
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $18,596 11/29/06 °
I M28-0 1-(5E) CLOVI S CA 93611 (408) 254-5705
--()
HA25
04- SCL- 680-/ M. 6 I'N SANTA CLARA COUNTY IN SAN JOSE ANDQJ JONES & SONS I NC MOAI D LAYMOUN $7,988,032 11/23/05 57%
04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVE $2,982,264 12/07/05 379
ACl M 680 -(064)E JUNCTI ON TO CALAVERAS ROAD $996, 331 11/ 15/ 06 °
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER (408) 254-5838
--0) (510) 526- 3424
HA27 SWPPP
04- SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY I N SAN JOSE AT AM_LAND CONSTRUCTI ON NI M PATEL $1,897,725 09/09/04 40%
04- 253404 VARl QUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 439,291 09/ 20/ 04 7504
ACI M 880 -(056) E HI GHVAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $16,984 02/ 04/ 09 0
() SAN JOSE CA 95132 (408) 254-5705

HA25 SWPPP
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04- SCL- 880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG HARPAL CHAHAL $31,586,223 07/17/01 0%
04- 285524 IN M LPI TAS AND FREMONT FROM 1.6 KM P.O. BOX 6227 21339, CABOT BLVD. $31, 577,062 07/26/01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $0 04/20/07 0
1-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
--0) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST
HE11l SWPPP SATI S
04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $222, 423,586 06/06/03 64%
04-0435V4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $157, 735,873 06/ 16/ 03 71%
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $512,633 01/11/09 0
SEI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04-SF-80-5.7/7.7 IN THE CITY AND COUNTY OF SAN AVERI CAN CI VI L CONSTRUCTORS DOUG | NORI $12, 450,947 12/08/05 57%
04-0105U4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DR 280 BEALE STREET $8, 966, 413 12/ 22/ 05 720
QAKLAND BAY BRI DCE FROM WEST OF SAN $1, 628,230 11/09/06 0
FRANCI SCO ANCHORACE TO YERBA BUE BENI CI A, CA 94510 (415) 356-6628
RESURFACE UPPER AND LOWER DECKS
HA21 SWPPP
04- SF-80-6.0/7.5 IN THE CITY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG ABELA, FERNANDO $7,622,508 02/22/05 100%
04- 049044 FRANCI SCO AT THE SAN FRANCI SCO 20 HAPPY VALLEY ROAD 280 BEALE STREET $7,629,643 03/09/05 100%
QCAKLAND BAY BRI DCE SAN FRANCI SCO CA 94105 $0 08/01/06 0
REPLACE BRI DGE FENDERS PLEASANTON CA 94566 (415) 356-6498 08/ 01/ 06
COVPLETED
HA21 WPCP
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANl GOL MAHANTESH $83, 035,132 03/10/04 51%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURVA ROAD $31, 406, 721 03/ 25/ 04 36%
ACBR- 080 - (097) N CONSTRUCT SOUTH DETOUR OAKLAND, CA. 94607 $392, 046 12/ 07/07 0
08-0 10- (7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AMVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 444,585,935 04/18/06 4%
04- 0120F4 FRANCI SCO FROM 0. 6 KM TO 1.3 KM EAST 1000 AMERI CAN BRI DGE WAY 333 BURVA ROAD $138, 222,969 05/ 03/ 06 10%
CF YERBA BUENA TUNNEL EAST PORTAL $67,557, 742 03/11/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPOLI' S, PA 15108 (510) 622-5660
HA4S3 SWPPP
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04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $267,526,246 04/01/04 45%

04- 0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURVA ROAD 333 BURMA ROAD $122, 167,534 04/22/04 46%
ACBR- 080 - (095) N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $6, 641,261 03/31/08 0
08-0 10-(5N) OAKLAND, CA 94607 (510) 286-0538
--()
HAA4S3 SWPPP
04-SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALANEDA KIEWT F CT MANSON A JONT  COE, DOUG $1, 112,942,947 01717702 92%
04- 012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND P O BOX 1769 345 BURMA ROAD $1, 037, 130, 443 01/ 22/ 02 93%
ACI M 080 - (085)8 FROM 1.3 KM EAST OF THE YERBA BUENA OAKLAND, CA. 94607 $11, 546, 112 12/ 01/ 07 0
-0 | SLAND TUNNEL EAST PORTAL VANCOUVER WA 98668 (510) 622-5101
REPLACE SFOBB EAST SPAN
HA4S3 SWPPP
04-SF-101-.5/1.8 N THE CI TY AND COUNTY OF SAN CALT FORNI' A ENG NEERI NG WASHI NGTON,  MARCUS $422, 454 10/24/05  100%
04- 443544 FRANCI SCO VARI OQUS LOCATI ONS 20 HAPPY VALLEY ROAD 280 BEALE STREET $300,793  11/07/05 00
SEAL BRI DGE DECKS AND JO NTS SAN FRANCI SCO, CA 94105 $0 07/21/06 0
PLEASANTON, CA 94566 (415) 356-6512 07/ 26/ 06
COMPLETED
HA21 WPCP
04-SF-101-4.7/5. 1 N THE CITY AND COUNTY OF SAN PROVEN MANAGEMVENT | NC KHALI FE WALI D $27,825,524 09/18/03 0%
04- 291004 FRANCI SCO FROM SOUTH VAN NESS AVENUE 706 SANSOVE STREET 280 BEALE STREET $27, 663,845 10/ 02/ 03 0%
ACNH QL01- (049) E TO MARKET STREET ON THE CENTRAL SAN FRANCI SCO CA 94105 $820 09/ 30/ 05 °
-0 FREEWAY SAN FRANCI SCO CA 94111 (415) 356-6622
W DEN CENTRAL FREEWAY PLANT EST
HA23 SWPPP SATI S
04-SF-101-6. 778 I'N SAN FRANCI SCO COUNTY N SAN W BRADLEY ELECTRIC INC. DUAN, FRANK $2,330,650 12/01/04 94%
04- 171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HILL ROAD 3401 REGATTA BLVD. $2,203,925 12/ 10/ 04 950
ACST- QL01- (086) E LYON STREET RI CHMOND CA 94804 $669, 195 09/ 15/ 06 °
G Q1-01 0-(6E) MODI FY TRAFFI C SI GNALS NOVATO, CA 94945 (510) 231-7139
--()
HB4N WPCP
04-SF-101-9.1/9. 4 I'N SAN FRANCI SCO COUNTY N SAN CALI FORNI A" ENG NEERI NG $13, 655,765 08/ 01/ 06 0%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD $0 08/17/06 0%
REHABI LI TATE VI ADUCT $0 0

HA21 WPCP

PLEASANTON CA 94566
(925) 461- 1500
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04- SF-280-4.0/7 IN THE CITY AND COUNTY OF SAN GOLDEN STATE BRI DGE | NC ABELA, FERNANDO $1,200,774 10/31/05 100%
04- 0R5404 FRANCI SCO AT VARI OUS LOCATI ONS 901 HONE ROAD 280 BEALE ST. $1,187,453 11/14/05 .0,
REPAI R DECK JO NTS SAN FRANCI SCO, CA 94105 $0 07/20/06 0
MARTI NEZ, CA 94553 (415) 356-6498 07/ 25/ 06
COVPLETED
HWVB WPCP
04-SM 1-24.5/0 I'N SAN MATEO COUNTY NEAR HALF MOON PAVEX CONSTRUCTI ON FRED BOOSHEHRI $492,940 10/27/05 93%
04- 276704 BAY AT VERDE PURI SMA CREEK ROAD 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $412, 855 11/09/ 05 84%
I NSTALL LEFT TURN CHANNELI ZATI ON PALO ALTTO CA 94304 $0 07/31/06 0
SAN JOSE CA 95136 (650) 855-7777
HB4N WPCP
04- SM 1- 36. 5/ 38. 2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 416,957 08/29/05 15%
04-11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $951, 896 09/ 09/ 05 69%
ER- 1187- (009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $11,860 04/15/10 0
--() WETLAND CREATI ON AND RESTORATI ON SONOVR, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM 1- 38. 0/ 38. 6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8, 209,248 04/01/05 100%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LI NDA 333 CAM LLE AVENUE 280 BEALE STREET $7,866,521 04/13/05 100%
ACST- 1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/ 16/ 06 0
11-87 0-(8E) RETAI NI NG WALL AND EMBANKNVENT ALAND CA 94507 (510) 774- 4396
--()
HE14 SWPPP
04-SM 1-39.6/40.1 I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC LOURDES DAVI D $38, 183,843 02/ 23/06 20%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 635 OCCI DENTAL AVE $8, 384,237 03/13/06 2204
ER-1187-(010) E OF LI NDA MAR BOULEVARD $2,342,945 08/20/06 °
--() BRI DGE CONSTRUCTI ON SAN MATEO, CA 94402 (650) 738-3804
HE14 SWPPP
04-SM 35-7.4/0 I'N SAN MATEO COUNTY | N AND NEAR GORDON N BALL, INC FRED BOOSHEHRI $854,523 10/ 21/05 46%
04- 212804 WOODSI DE ON ROUTE 35 AT 5.02 KM 333 CAM LLE AVE. 2350 PAGE M LL ROAD $591, 591 11/01/05 69%
SOUTH OF ROUTE 84 PALO ALTO CA 94304 $73,700 10/ 31/06 °

HA42 WPCP

REHABI LI TATE SHOULDER

ALAMO, CA 94507

(650) 855-7777
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SM 82-2.7/5 I'N SAN MATEO COUNTY I N REDWOOD CI TY W NDSOR FUEL FRED BOOSHEHRI $1, 988,925 05/26/06 48%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD W NDSOR, CA 95492 2350 PAGE MLL RD $226,271 06/ 08/ 06 11%
ROAD $115,887 10/ 31/ 06 0
RESURFACE ROADVWAY (650) 855-7777
HML WPCP
04- SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN CHI LOTTI., I NC WASHI NGTON MARCUS $665, 889 10/ 31/ 05 23%
04- 299704 FRANCI SCO AND COLVA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $285,995 11/18/05 43%
AT ARLI NGTON DRI VE $118,676 10/ 25/ 06 0
W DEN EXI STI NG H GHVWAY SAN RAFAEL, CA 94901 (415) 356-6512
HB4N WPCP
04- SM 84-13.3/0 I'N SAN MATEO COUNTY NEAR WOODSI DE AT MKM CONSTRUCTI ON, | NC FRED BOOSHEHRI $143,370 06/21/06 0%
04- 253104 2.7 KM SOUTH OF RQUTE 35 P O BOX 2290 2350 PAGE M LL RD. $0 07/12/06 0%
STORM DAMAGE REPAI R $0 12/31/07 °
CUPERTI NO, CA 95015 (650) 855-7777
HA23 SWPPP
04- SM 84-27.7/ 28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433,845 06/19/03 85%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $407,615 07/03/03 949%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/30/07 °
SAN JOSE, CA 95132 (415) 356- 6636
HE2 SWPPP
04-SM 92-5.0/7.3 I'N SAN MATEO COUNTY NEAR SAN MATEO J. A GONSALVES & SON CONSTRUCFRED BOOSHEHRI $593, 690 05/18/06 29%
04- 0E2004 FROM 0. 3KM WEST OF JUNCTI ON ROUTE 35 1100 SOSCOL FERRY ROAD # 2 2350 PAGEM LL ROAD $371, 163 06/ 06/ 06 63%
SKYLI NE BLVD TO 280 AND 92 SEPARATI ON $358, 073 09/ 30/ 06 0
RESURFACE ASPHALT CONCRETE NAPA, CA 94558 (650) 855-7777
HVL WPCP
04-SM 92-7.2/0 I N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI QUS LOCATI ONS 371 BEL MARI N KEYS BLVD 200 $0 05/25/06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 °

NOVATO CA 94949
(415) 884- 3000

Hw WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO FROMO GRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF WEST HI LLSDALE MOUNTAI N VI EW CA 94043 2350 PAGE M LL RD $0 07/ 05/ 06 0%
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 12/31/06 0
LAS PULGAS OVERCROSSI NG (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04-SM 92-11.8/11.8 I'N SAN MATEO COUNTY I N SAN MATEO AT  PENHALLCOVPANY FRED BOOSHEHRI $408, 477 05/ 04/ 06 0%
04- 2R5704 ROUTE 92 AND 101 SEPARATI ON SAN LEANDRO, CA 94577 2350 PAGE M LL RD $0 05/ 25/ 06 0%
REPLACE JO NT SEAL ASSEMBLI ES $0 09/30/06 0
(650) 855- 7777
HWVB WPCP
04- SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2, 643,654 12/05/05 29%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOME ST 2350 PAGE M LL RD $1, 130,283 12/21/05 449
ACNH P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $705, 554 10/ 31/ 07 °
--0) PLANTI NG AND | RRI GATI ON SAN FRANC!I SCO (650) 855-7777
HA25 SWPPP
04- SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8, 892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE MLL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCRGCSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0 09/20/05 °
--0) OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST
HB4C SWPPP SATI S
04-SM 101-19.2/19.9 I'N SAN MATEO COUNTY NEAR SAN BRUNO VANGUARD CONSTRUCTI ON FERNANDO ABELA $463,096 06/21/06 0%
04- 1A9404 FROM 0. 25 KM NORTH OF SAN FRANCI SCO 1010 39TH AVENUE 280 BEALE STREET $0 07/07/06 -
Al RPORT OVERCROSSI NG TO 0. 68 KM $0 10/02/06 0
SOUTH OF SAN BRUNO AVENUE QAKLAND CA 94601 (415) 356-6498
I NSTALL CONCRETE BARRI ER SUSPENDED
HB1 WPCP
04-SO.-0-/0 I'N MARI N, SOLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HOLLI' S, JOHN $949, 600 02/ 06/ 06 42%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPMAN STREET 3410 MANDELA PARKWAY $475,893 03/02/06 50%
HI GHWAY PLANTI NG RESTORATI ON $0 02/08/07 0
CAKLAND, CA 94601 (510) 450- 3996

HA25 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-S0OL-12-1.8/4 I'N SOLANO COUNTY IN FAIRFIELD FROM O C JONES AND SONS INC CARL BUTTERS $1,793,818 08/10/05 87%
04- 444104 ROUTE 80 | NTERCHANGE TO PENNSYLVANI A 1520 FOURTH STREET 2320 COURAGE DRI VE $1, 663,815 08/18/05 91%
ACST- P012- (095) E AVENUE SUI TE 106 $13,045 09/ 08/ 06 0
G PO-12 0-(5E) I NSTALL CONCRETE MEDI AN BARRI ER BERKELEY CA 94710 FAI RFI ELD CA 94533
--0) (707) 428-2060
HB1 SWPPP
04-S0L-29-.1/0 I'N SOLANO COUNTY I'N VALLEJO FROM 0.2 BAY CI TIES PAVING & GRADING  SIDHU BALJI T $836, 304 03/29/05 0%
04- 299204 KM SOUTH TO 0.2 KM NORTH OF MARI Tl ME PO BOX 6227 2320 COURAGE DRI VE $852, 053 04/ 11/ 05 0%
ACST- S029- (097) E ACADEMY DRI VE | NTERSECTI ON SUI TE 106 $10, 167 09/ 07/ 06 0
G S0-29 0-(7E) W DEN ROADVAY CONCORD CA 94524 FAl RFI ELD CA 94533
-0 (707) 648-4081 PLANT EST
HB1 WPCP SATI S
04-SOL-37-7.2/7.2 I'N SOLANO COUNTY I'N VALLEJO AT THE  BAUNAN LANDSCAPE | NC BUTTERS, CARL $504, 432 06/10/02  100%
04-0T14C4 WALNUT STREET OVERCROSSI NG 115 BROOKSI DE DRI VE 2320 COURAGE DRI VE $463,720 06/19/02 00
PLANTI NG AND | RRI GATI ON SUI TE 106 $0 07/24/06 °
RI CHVOND, CA. 94801 FAI RFI ELD, CA. 94533 08/ 08/ 06
(707) 428-2060 PLANT EST
HE14 SATI S
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS STEI NY AND COVPANY, | NC EDALATI BEN $2,032,150 11/21/05 60%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG 3401 REGATTA BLVD. $1, 694,501 12/ 07/05 83%
ACST- X095- (019) E $105, 637 01/11/07 0
X0-95 0- (9E) (510) 385-7163
--()
HB4N WPCP
04-SOL-80-9.8/0 I'N SOLANO COUNTY TN AND NEAR RYAN NAGLE CARL BUTTERS $5,611,514 01/13/06 18%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH CA 2320 COURAGE DRI VE $727,033 01/31/06 13%
ACl M 080 - (348)E ROAD UNDERCROSSI NG SUl TE 106 $589, 720 02/ 11/ 08 °
-0 STABI LI | ZE LANDSLI DE 94509
(707) 428-2060
HA42 SWPPP
04-SOL-80-12. 8/16. 2 I'N SOLANO COUNTY N FAIRFIELD AT FANFA TNC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SOLANO COVMMUNI TY COLLEGE 2401 GRANT AVE 2320 CARICl A DRI VE, $672, 489 05/ 06/ 04 0%
ACI M 080 -(343)4 ROADWAY EXCAVATI ON AND CONCRETE STE 103 $2,881 10/18/07 0
-0 SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428-2015 PLANT EST

HE13 SWPPP SATI S
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-SOL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1,220,384 12/09/05 21%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE ROAD 2320 COURAGE DRI VE $331,512 12/28/05 270
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $0 02/20/07 0
G X0-95 0-(8E) LI VEMORE, CA 94550 (707) 428-2015
--()
HA4 WPCP
04-SOL-113-19.0/19.8 I'N SCLANO COUNTY I N DI XON FROM EAST GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI , $2,696,801 12/08/05 38%
04-0T1114 CHESTNUT STREET TO WEST H STREET FAlI RFI ELD CONSTRUCTI ON $1,171,092 12/20/05 43%
ACST- P113- (030) E REHABI LI TATE PAVEMENT 2320 COURACE DRI VE, $482,069 11/02/06 0
O1- 13 9- (9E) STE 106
-0 (415) 454- 7011
HA22 SWPPP (707) 428-2015
04-SOL-680-.3/1 I'N SOLANO AND CONTRA COSTA COUNTIES C. C, MYERS LEE, KEN $87, 262,058 12/20/01 96%
04- 006064 IN BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $80, 933,545 01/ 08/ 02 92%
ACI M 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $1, 441, 465 04/13/08 °
--0) CONSTRUCT BRI DGE | NTERCHANGE BENI Cl A CA 94510 MARTI NE, CA 94553
(925) 957-2007
HE2 SWPPP
04-SOL- 680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOC JONES & SONS | NC. SIDHU, BALJIT $7, 288,793 01/11/06 57%
04- 258714 AND FAI RFl ELD FROM BENI CI A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $3,047,181 01/19/06 42%
ACl M 680 - (349)E ROUTE 680 AND 80 SEPARATI ON SUl TE 106 $1, 755,771 01/ 23/ 07 °
--0) W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198
HA22 SWPPP
04-SOL-780-4.7/5 I'N SCLANO COUNTY I N BENI CI A AT THE O C JONES AND SONS | NC MANGLO PERPETUO $470,438 10/ 20/ 05 100%
04- 299304 WESTBOUND ON RAMP FROM COLUMBUS 1520 FOURTH STREET 2320 COURACE DRI VE $462, 738 11/01/05 100%
PARKWAY SUl TE #106 $0 08/04/06 0
W DEN EXI STI NG ROADVWAY BERKELEY CA 94710 FAlI RFI ELD, CA 94533 08/ 07/ 06
(510) 526- 3424 (707) 428-2029 COWPLETED
HB4N WPCP
04- SON-1-9. 7/ 10 I'N SONOVA COUNTY NEAR BCDEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2, 068,965 02/02/06 34%
04- 153004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $767,505 02/ 10/ 06 379
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG. A $175, 083 04/ 25/ 07 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SON- 1- 50. 6/ 58. 5 I'N SONOVA COUNTY ON ROUTE 1 FROM SEA J. A. GONSALVES & SON BRAJNI KOFF, LEONARD $557, 600 06/13/06 0%
04- 0E3004 WALK DRI VE TO GUALALA RIVER BRIDGE 1100 SOSCAL FERRY RD #2 PO 4030 OCCI DENTAL RD, $0 06/21/06 0%
ABOUT 12.8 KM SOUTH OF GUALALA BLDG. A $0 10/31/06 0
RESURFACE ASPHALT CONCRETE BOX 6553, NAPA, CA 94558
(707) 566-3956
HML WPCP
04- SON-12-27.0/0 I'N SONOVA COUNTY | N KENVOOD AT WARM RI CHARD A HEAOS ELECTRI CAL FRANK DUAN $173,513 01/10/06 100%
04- 446004 SPRI NGS ROAD 8909 FLORIN RD. 3401 REGATTA BLVD. $166, 405 01/20/06 100%
I NSTALL TRAFFI C SI GNALS $0 08/24/06 0
SACRAMENTO, CA 95829 (510) 231-7139 08/ 25/ 06
HB4N WPCP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2, 239,646 04/05/06 61%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRI DGE P. O BOX 5697 1009 CLEGG COURT $1, 390, 623 04/17/06 62%
RESURFACE ASPHALT CONCRETE SUI I TE A $686,041 09/ 07/ 06 0
CONCORD, CA 94529
(707) 781-2640
HA22 SWPPP
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRl COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $586, 676 07/09/03 0%
BRI DGE SANTA ROSA $1,918 04/15/08 0
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 197,254 09/29/04 96%
04- 276004 PETALUVA RI VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $7,680,186 10/13/04 750
ACNH- Q101- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SU TE A $162,802 12/04/06 0
--() OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 781- 2640
HA21 SWPPP
04- SO\-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04-130214 0.3 KM SQUTH TO 1.0 KM NORTH CF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2, 835,154 12/26/03 999
ACNH QLO1- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $0 01/30/06 0
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566-3956
HB6 SWPPP

HB4N
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04- SON- 101- 16. 8/ 19. 4 I'N SONOVA COUNTY I N AND NEAR SANTA GORDON BALL CONSTRUCTI ON LEGALLEE, DALE $4,026,986 06/22/04 95%
04-272424 ROSA AT VARI QUS LOCATI ONS 333 CAM LLE AVE 202 4TH STREET $4,012,364 07/06/04 97%
ACNH- QL01- (050) E CONSTRUCT SOUND WALLS SANTA ROSA, CA 95402 $20, 787 09/30/06 0
-0 ALAMD, CA (707) 576- 2404
HB5 SWPPP
04- SON-101-19.5/21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $71,859,134 03/10/06 19%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCClI DENTAL ROAD, $12, 506,286 03/27/06 179%
ACNH- QLO1- (107)E W DEN FREEWAY TO 6 LANES BLDG A $3, 731,827 04/ 09/ 06 0
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
-0 (707) 566- 3956
HE13 SWPPP
04- SON-101-21.6/22.2 I'N SONOVA COUNTY | N SANTA ROSA FROM  GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12,693,392 01/12/06 41%
04- 263904 0.4 KM SQUTH OF STEELE LANE 246 GH LOTTI AVE. 4030 OCCl DENTAL ROAD, $2, 638,571 01/27/06 219
CML.- 6204- (058) UNDERCROSSI NG TO 0. 2 KM SQUTH COF BLDG A $295, 462 04/ 15/ 08 0
--0) Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566-3956
HE11 SWPPP
04-SON-116-3.2/0 1N SONOVA COUNTY ABOUT 0.5 KM WEST OFGORDON N BALL ~ HAL STREATER ~ $1,940,535 11/09/05  34%
04-1S2824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $695,396 11/18/05 36%
ER- 35MD- (004) E REPAI R STORM DAMAGE SU TE A $197,334 01/ 18/ 07 °
--0) ALAMD, CA 94507 PETALUMA, CA 94954
(707) 781- 2640
HA23 SWPPP
04- SO\ 116-4.4/21. 3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COVPANY HAL STREATER $1,529,647 12/09/05 50%
04-1S2814 CF JENNER AND ABQOUT 0.7 KM EAST CF 1500 GROVE STREET 1009 CLEGG COURT $1, 053,444 12/ 20/ 05 69%
ER- 35MD- (004) E DUNCANS M LLS SU TE A $65, 150 11/ 13/ 06 0
--() REPAI R STORM DANMVACE AT 2 LOCATI ONS HEALDSBURG, CA 95448
(707) 781- 2640
HA23 SWPPP
04- SO\ 116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3, 226,167 10/ 20/ 05 39%
04-1S3224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $1,949,142 10/ 28/ 05 60%
ER- 35L9- (004) E CONSTRUCT Tl EBACK WALL SUITE A $404, 173 04/ 25/ 07 0
--() ALAMD, CA 94507 PETALUMA, CA 94954

(707) 781-2640
HA23 SWPPP
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04- SON-116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, | NC BRAJNI KOFF, LEONARD $269, 027 10/ 25/05 44%
04-2S3004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCClI DENTAL ROAD, $83,845 11/02/05 31%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG A $75, 000 09/30/06 0
-0 SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956
HA23 SWPPP
04- SON-128-5.3/5.8 I'N SONOVA COUNTY I N GEYSERVILLE FROMCC MYERS, | NC SARGA SS, RAMSBES $11,570,771 04/11/06 58%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCl DENTAL RD $10, 964, 822 04/ 13/ 06 95%
ACST- 4390- (001) E VEST OF RI VER ROAD $3,529,165 11/22/06 0
43-90 0-(1E) REPLACE STORM DAMAGE BRI DGE RANCHO CORDOVA, CA 95741 (707) 566-3953
--()
HA23 SWPPP
04-VAR--/0 I'N SANTA CLARA COUNTY AT VAR OQUS AM_LAND WASSEFF, WAGDY $1, 613,967 02/08/06 20%
04- 151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $269, 675 02/ 24/ 06 17%
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $135,962 05/ 25/ 07 °
X0- 85 0- (8E) SAN JOSE, CA 95132 (408) 254-5866
--()
HB4N WPCP
04-VAR--/0 I'N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADOR $1,838,977 12/13/05 59%
04-151914 SANTA CLARA, SAN FRANCI SCO AND SCLANO630 REED STREET 1007 KNOX AVE $1, 510,356 12/28/05 820
ACST- 000C- (285) E COUNTI ES AT VARI QUS LOCATI ONS $391, 792 12/ 16/ 06 °
00-0C 2- (5E) MONI TORI NG AND SURVEI LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716
--()
HB4N WPCP

Totals: Authorized Final Amt: $4, 833, 934, 209 Completed to Date: $2, 730, 289,917  work This Month: $146, 523, 896
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 85%
05- 0P2204 ROADWAY; PM22. 5/ 23. 0 & 27. 0- ROADWAY P. O BOX 556 775 ARLI NGTON STREET $207, 025 04/ 04/ 06 230
DROPPED SEVERALI NCHES; REESTABLI SH $0 07/03/06 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660
05- MON- 1- 74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COWPANY W LSON, JENNI FER $931, 683 04/23/04 57%
05-4757V4 MONTEREY AT VARI OQUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $821, 717 05/06/ 04 92%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940-5279 $3,246 03/11/08 0
PO-01 5-(0E) CLOVIS, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05- MON- 1-91. 5/ 99. 8 I'N MONTEREY COUNTY AT MOSS LANDI NG PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $574,350 05/10/06 90%
05- OMB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $456, 245 05/ 26/ 06 80%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $117,363 08/ 25/ 06 0
RQOAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUMBLE STRI P
HB1 WPCP
05- MON- 68- 10. 8/ 16. 8 I'N MONTEREY COUNTY NEAR MONTEREY FROMPAVEX CONSTRUCTI ON DI VI SI ON LAVERI NG TYLER $3, 055,885 12/23/05 100%
05- 486904 0.8 KM WEST OF LAURELES GRADE ROAD TO411 WALKER ST. 1529 H GHWAY 68 $2,979,360 01/05/06 92%
ACST- P068- (018) E 1.5 KM EAST OF TORO PARK $6, 159 08/07/ 06 0
PO- 68 0-(8E) UNDERCROSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) OVERLAY ASPHALT CONCRETE OVER RUN
HA22 WPCP
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 76%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $315,616 07/07/04 849%
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $48,032 04/27/06 0
--() REPLACE CULVERT (831) 375-1621
HA23 WPCP
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 26%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $138,134 06/ 14/ 05 56%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $2,919 12/ 24/ 06 °
APTCS, CA. 95003 (831) 375-1621

HA22 WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON- 101- 73. 9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMGRANI TE ROCK CO. LAVERI NG TYLER $1,433,395 11/23/05 51%
05-0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHWAY 68 $1, 312,457 12/ 09/ 05 90%
ACST- QLO1- ( 106) E TO 1.4 KM SOUTH OF MAI N STREET $20,200 12/13/06 0
G Q1-01 1-(6E) OVERCROSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101-95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI' S COVPANY | NC NAAS, ABDALLA $8, 727,094 08/27/01 100%
05-0161W4 ROUTE 101 FROM 0.1 KM SQUTH TO 0.4 KM1000 HOWE ROAD $8, 766, 116 09/10/01 100%
ACNH- X053- (020) E NORTH OF ROUTE 156/ 101 SEP AND ON $11,437 09/27/06 0
--() ROUTE 156 FROM MCCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335- 3000 OVER RUN
HE14 SWPPP
05- MON- 156- 1. 8/ T4. 8 I'N MONTEREY COUNTY NEAR CASTROVI LLE GRANI TE CONSTRUCTI ON CO. NAAS, ABDALLA $1, 041,045 04/01/05 100%
05- 0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. O BOX 50085 3075 EXECUTI VE DR. $950,304 04/11/05 .0,
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $500 08/ 17/ 06 °
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663-8900
HMLA WPCP
05-MON-183-4.2/0 | N MONTEREY COUNTY NEAR SALINAS AT  GRANITE CONSTRUCTION CO. LAVERING TYLER ~ $587,572 11/21/05 100%
05- 0K6204 SAN JON ROAD 580 WEST BEACH ST. 1529 H GHWAY 68 $486, 495 12/02/05 100%
ACST- P183- (003) E I NSTALL LEFT TURN CHANNELI ZATI ON $0 07/19/06 °
P1-83 0-(3E) WATSONVI LLE, CA 95076 (831) 375-1621 07/ 25/ 06
--0) COVPLETED
HB1 SWPPP
05- MON-198-7.0/25. 8 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COVPANY HOPKI NS, RAMON $1,417,738 12/21/05 100%
05-0L8304 VARI QUS LOCATI ONS P. O BOX 50085 3230 RI VERSI DE AVE, $1, 387,997 01/04/06 100%
ASPHALT CONCRETE OVERLAY SUI TE 130 $0 07/22/06 0
WATSONVI LLE, CA 95077 07/ 24/ 06
(805) 226-9983 SUSPENDED
HMLA WPCP
05- MON- 198-16.1/21. 3 I'N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTI ON CO., INC. HOPKI NS, RAY $412,367 03/24/05 100%
05- 0MB504 M EAST OF RTE 25 TO7.5 M EAST CF P. O BOX 2210 P. O BOX 307 $377,964 03/ 24/ 05 999
RTE 25 TEMPLETON, CA 93465 $0 08/31/06 °
REPAI R EMBANKMENT Pl SMO BEACH, CA 93448 (805) 226-9217
OVER RUN

HVL
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District 05
e
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-MON-218-1.5/1.5 EASTBOUND HW 218 NEAR DEL REY ~  MONTEREY PENINSULA ENG NEERINGLAVERING TYLER ~~ $385,000 04/19/06 0%
05- 0P5404 GARDENS DR. P. O BOX 2317 1529 H GHWAY 68 $0 04/21/06 0%
REPAI R CULVERT AND SI NK HOLES $0 10/31/06 0
MONTEREY, CA 93942 (831) 375-1621
201 130
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MSON, PATRI CK $4, 130,313 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $4,010, 704 04/21/04 0%
ER 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SUTE E $4,761 01/ 10/ 07 0
--0) REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05- SB-1-10.1/10.3 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STI MsON, PATRI CK $2, 740,354 06/ 15/05 100%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM P O BOX 12368 2053 PREI SKER LANE, $2, 669, 793 06/ 23/ 05 100%
ACNH- 4101- (004) E NORTH OF YTI AS CREEK BRI DGE SU TE E $0 08/ 24/06 0
--() CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604 08/ 24/ 06
(510) 534- 3400 (805) 348-3197 PLANT EST
HA23 SWPPP SATI S
05- SB-1-46. 4/ 49. 2 I'N SANTA BARBARA COUNTY NEAR UNI ON ASPHALT, | NC. M KE LEW $451, 114 04/ 19/ 06 100%
05- 0M2204 GUADALUPE FROM WALDORF UNDERPASS TO 1625 EAST DONOVAN ROAD 2053 PRESKI ER LANE, $451, 307 05/01/06 100%
ROUTE 166 SUI TE E $0 07/31/06 0
ASPHALT CONCRETE OVERLAY SANTA MARI A, CA. 93454 07/ 31/ 06
(805) 348-3105 COWLETED
HML WPCP
05-SB-1-/0 I' N SANTA BARBARA COUNTY AT VARI QUS TRUESDELL CORP. OF CALI FORNIA ANDY G LL, R E. $205,471 04/13/06 67%
05- OML904 LOCATI ONS 3529 EAST WOOD LANE 22 N. M LPAS STREET, $185, 131 04/ 28/ 06 93%
SEAL BRI DGE DECK STE G & H $0 08/ 14/ 06 0
PHCENI X, AZ 85040
(805) 884-9689
HVBH WPCP
05-SB-33-/8.2 I' N SANTA BARBARA AND SAN LU S OBI SPO GRANI TE CONSTRUCTI ON COVPANY M CHAEL LEW $8, 324,168 02/23/05 0%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P. O BOX 790 2053 PREI SKER LANE, $7,707,339 03/08/05 0%
ACST- P033- (060) E THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $648 08/ 30/ 06 °
PO- 33 0-(0E) SQUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454 08/ 30/ 06
--0) REHABI LI TATE AND W DEN H GHWAY (805) 348-3105 PLANT EST

HA22 SWPPP SATI S
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District 05
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SB-101-6.4/7.1 I'N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC ROLDAN, ANDRES $2,150,350 11/09/05 100%
05- 314304 SUMMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $1, 889,411 11/18/05 89%
ACNH- QL01- (089) E GARRAPATA CREEK TO PADARO LANE G&H $46,901 07/28/06 0
--0) OVERCRGSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SOUND WALL (805) 648- 3373 (805) 884-9459
HB311 SWPPP
05- SB-101-8.1/8.9 I'N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4,878,930 12/15/05 28%
05- 448104 SUMMVERLAND FROM 0.2 KM VWEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $2,249,459 12/28/05 47%
AVENUE UNDERCROSSI NG TO 0.2 KM EAST H $430, 748 12/19/06 0
OF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525- 8043 (805) 884-9459
HB4N SWPPP
HB4N
05- SB-101-12.7/19.8 I' N SANTA BARBARA COUNTY IN AND NEAR AMERI CA VEST LANDSCAPE | NC I NFANTE, ART $1,314,772 11/01/02 97%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1, 243,499 11/18/02 949%
ACNH QL01- (013) E UNDERCROSSI NG TO 0. 2 KM SOQUTH OF SANTA BARBARA, CA 93103 $4,328 08/23/06 0
--0) TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884-9459 08/ 23/ 06
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
05-SB-101-14.1/0 CASTILLO STREET UNDER-CROSSING ~ WH TAKER CONTRACTORS, INC. HENCH, CHARLIE =~ $3,360,000 04/18/05 100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 250, 688 04/ 18/ 05 97%
BARRI ER CAMBRI A, CA 93428 $98,479 01/ 04/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HML
05- SB-101- 18.9/19.8 I N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $669, 820 04/15/05 0%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $671,915 04/22/05 0%
ACST- QLO1- (091) E SOUTH OF TURNPI K ROAD SAN LU'S OBI SPO CA G&H $1, 600 08/21/06 0
G QL-01 0-(1E) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
-0 (805) 543- 8568 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05- SB-101- 38. 7/ 39. 6 I'N SANTA BARBARA COUNTY NEAR REFUG OJOHN MADONNA CONSTRUCTI ON $806, 431 08/16/06 0%
05-0L5404 STATE BEACH FROM TAJI GUAS RANCH P O BOX 5310 $0 08/29/06 0%
ENTRANCE TO 0.3 KM SOUTH OF ARROYO $0 0
QUEMADO CREEK BRI DGE SAN LU S OBI SPO CA 93403
MEDI AN BARRI ER (805) 543- 7751

HB1 SWPPP
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Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SB- 101- 46. 2/ 47. 2 N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1, 305,337 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1, 247,659 03/ 01/ 06 0%
ACST- Q101- (108) E GAVI OTA TUNNEL $143, 605 03/23/07 0
G Q1-01 1-(8E) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403

-0 (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05-SB-101-47.9/50. 8 N SANTA BARBARA COUNTY NEAR LAS A J DIANI CONSTRUCTI ON CO I NC I NFANTE, ART $2,812,333 04/18/05 100%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $2,704,437  04/26/05 .
ACST- QL01- (092) E GAVI OTA TUNNEL TO 3.1 KM NORTH OF SUTE H $0 07/26/06 0
G Q1-01 0-(2E) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103 07/ 27/ 06

--0) CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05-SB-101-84.1790. 9 N SANTA BARBARA COUNTY TN AND NEAR DI ABLO CONTRACTORS TNC STIMSON,  PATRI CK $30, 086, 553 06/ 22/ 06 4%
05- 446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $84, 000 07/ 06/ 06 0%
ACNH QL01- (028) E SANTA MARI A UNDERCROSSI NG TO 0.4 KM SU TE E $84,000 05/12/08 °
--() NORTH OF NORTH SANTA MARI SAN RAMON CA 94583

W DEN FREEWAY (925) 552- 8250 (805) 348-3533

HE13 SWPPP

05-SB-192-13.7/0 N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON T NC MORTENSEN, M CHAEL $613,269 07/18/06 0%
05- OMB704 SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARION CT 22 N M LPAS ST. STE H $0 08/01/ 06 0%
ACST- 4111- (004) E CANYON ROAD $0 03/31/07 0

41-11 0- (4E) CONSTRUCT RETAI NING WALL SAN LU S OBl SPO CA 93401 (805) 884-9459

--() (805) 543- 1706

HA23 WPCP

05-SB-217-.9/2.2 I'N SANTA BARBARA COUNTY N GOLETA GRANI TE CONSTRUCTI ON COMPANY  MORTENSEN, M CHAEL $1,177,995 08/02/05 0%
05- 0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 138,047 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $2,550 01/26/07 °
G P2-17 0- (1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103

-0 MEDI AN BARRI ER (831) 724-1011 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S

05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5,000,000 01/20/98 0%
05- 470304 REPAI R ROADWAY P O BOX 15002 $0 02/02/98 0
ER- () $0 0%
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District 05
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%
05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR $1, 244,784 06/ 14/ 05 100%
COUNTY LI NE SALI NAS, CA 93907 $500 11/03/06 0
RESURFACE ROADVWAY WATSONVI LLE, CA 95076 (831) 663-8902
HMLA WPCP
05- SBT- 156-.2/2.9 I'N SAN BENI TO COUNTY I N AND NEAR SAN PAVEX CONSTRUCTI ON NAAS, ABDALLA $1, 159,461 12/29/04 0%
05- 0E3604 JUAN BAUTI STA FROM 0. 4 KM EAST OF 330 BLOMQUI ST STREET 3075 EXECUTI VE DR $1,178,168 01/13/05 0%
ACST- P156- (014) E ROUTE 101 AND 156 SEPARATI ON TO 0.1 SANTA CRUZ, CA 95060 $0 07/10/06 0
G P1-56 0- (4E) KM WEST OF ALANEDA STRE REDWOOD CI TY, CA 94063 (831) 663-8900
--0) CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST
HB1 SWPPP UNSAT
05- SBT- 156-3.0/7. 2 I'N SAN BENI TO COUNTY NEAR SAN JUAN C. F. ARCH BALD PAVI NG, | NC. NAAS, ABDALLA $833,653 02/21/06 100%
05-0L0604 BAUTI STA FROM ALAMEDA STREET TO P. O BOX 37 3075 EXECUTI VE DRI VE $830, 507 03/02/06 949%
UNI ON ROAD $98, 766 08/ 25/ 06 0
ASPHALT CONCRETE OVERLAY REDWOOD CI TY, CA 94064 (831) 663-8902
OVER RUN
HMLA WPCP
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/06 0%
05- 0P5504 RCAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 0
WATSONVI LLE, CA 95076 (831) 375-5920
201130
05-SCR-1-8.0/8.1 I'N SANTA CRUZ COUNTY NEAR APTOS FROMGOODW N CONSTRUCTI ON, | NC. W LSON, JENNI FER $388, 020 06/22/06 0%
05- 0L7904 0.6 KM NORTH OF LARKIN VALLEY ROAD 460 N YOSEM TE AVE, SU TE 4 3075 EXECUTI VE DRI VE $0 07/12/06 0%
UNDERCRGOSSI NG $0 07/26/06 0
SLOPE STABI LI ZATI ON QAKDALE, CA 95361 (831) 663-8908
HWwC WPCP
05-SCR-1-8.4/9.4 I'N SANTA CRUZ COUNTY NEAR APTOS FROMPAVEX CONSTRUCTI ON DI VI SI ON W LSON, JENNI FER $1, 462,612 05/12/06 43%
05- 039404 ROB ROY JUNCTI ON OVERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $601, 386 05/ 26/ 06 20%
KM NORTH OF RI O DEL MAR OVERCROSSI NG $282,038 10/17/06 °
I NSTALL MEDI AN BARRI ER SAN JOSE, CA 95136 (831) 663-8908

HB1 SWPPP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 05
- -]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SCR- 1-15.8/17. 6 I' N SANTA CRUZ COUNTY I N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $43, 838,282 03/10/06 14%
05-129104 SANTA CRUZ AT VARI QUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBO S STREET, $7,918,063 03/24/06 18%
ACNH- X087- (028) E W DEN TO 6 LANES SU TE E $3,124,082 09/22/09 0
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11 SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516,725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BA SE ST SUI TE $1, 506, 366 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1, 260 02/ 14/08 0
S0- 09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--() (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS CGRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $3,980, 115 03/16/06 32%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $1, 762,150 03/27/06 449%
RCAD TO 0.4 KM NORTH OF LAUREL ROAD $187,262 03/19/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
HB1 SWPPP
05-SCR-17-/6.5 I'N SANTA CRUZ COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $1,827,811 05/05/06 100%
05-0L9304 SANTA CRUZ FROM 0.1 KM NORTH OF P. O BOX 50085 3075 EXECUTI VE DRI VE $1, 614,893 05/15/06 88%
ROUTE 1 AND 17 SEPARATION TO 0.1 KM $297, 247 08/ 24/ 06 0
NORTH OF GRANI TE CREEK OVERC WATSONVI LLE, CA 95077-5085 (831) 663-8904 08/ 25/ 06
SEAL COAT OVER RUN
HVLA WPCP
05- SCR-35-2.8/3.5 I'N SANTA CRUZ COUNTY NEAR REDWOOD PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $134,060 03/21/06 93%
05- 0M2304 ESTATES FROM SUVWM T ROAD TO SKYLI NE 120 GRANI TE ROCK WAY 3075 EXECUTI VE DR $126, 905 04/ 04/ 06 86%
BOULEVARD $10, 420 07/27/ 06 0
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136 (831) 663-8902
(408) 574- 1400
HVL WPCP
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 356, 708 06/28/05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBAO S ST SU TE $1,335,509 07/13/05 0%
ACST- P152- (066) E VEST OF THE SANTA CRUZ AND SANTA "D $0 04/ 24/ 06 0
P1-52 0- (6E) CLARA COUNTY LI NE REDWOCD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 1-9.4/10 I'N SAN LU S OBI SPO COUNTY NEAR OCEANOUNI ON ASPHALT, | NC. M KE LEW $398,273 06/ 05/06 100%
05- OML504 FROM 0.8 KM NORTH OF HALCYON ROAD TO 1625 EAST DONOVAN RCAD 2053 PRESKI ER LANE, $341,993 06/ 15/ 06 100%
0.4 KM SQUTH CF LGOS BERROS CREEK SU TE E $0 08/23/06 0
BRI DGE SANTA MARI A, CA. 93454 08/ 24/ 06
ASPHALT CONCRETE OVERLAY (805) 348-3105
HB1 WPCP
05-SLO 1-67.4/69.4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLES $1,551,820 11/09/05 63%
05- 420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $734,063 12/02/05 479
ACST- PO01- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $293, 666 04/ 26/ 07 0
PO-01 5-(7E) JANVESTOWN CA 95327 (805) 927-4559
-0 (209) 984- 4800
HB1 SWPPP
05-SLO- 41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY | N CGRANI TE CONSTRUCTI ON COMPANY SILVA, RICK $849,341 07/10/06 3%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P.Q BOX 790 3230 RI VERSI DE AVE. , $185,209 07/18/06 2904
CONSTRUCT TURNOUTS #130 $185,209 01/02/08 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO-46-.3/0 I'N SAN LU S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., I NC. HENCH, CHARLIE $547,500 12/01/04 84%
05- 0M6404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $301, 404 12/ 01/ 04 61%
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAVBRI A, CA 93428 $0 09/ 05/ 06 0
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED
HA23
05-SLO-46-.7/1 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3, 644,898 02/27/06 59%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST OF P O BOX 1280 775 ARLI NGTON STREET $3, 149,308 03/ 14/ 06 -
ROUTE 1 $591, 957 11/07/06 °
CONSTRUCT EARTH BUTRESS EMBANKNVENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858
HA42 SWPPP
05-SLO 46-52.5/0 I'N SAN LU S OBl SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COWMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 0
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415)883-6734 SUSPENDED

HA23
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-12.5/14. 7 I'N SAN LU'S OBI SPO COUNTY TN ARROYO J.S. BRAR COVPANY RICHARDS, TIM $1,312,334 05/ 24/ 04 0%
05-0C1004 GRANDE AND PI SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 231,302 06/10/04 0%
ACNH- QL01- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $4,200 06/11/07 0
--() OF QAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-28.1/28.7 I'N SAN LU S OBl SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY $390, 390 06/16/06 0%
05- 0MD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 $0 06/23/06 0%
SEPARATI ON TO BROAD STREET $0 0
STEEL POST METAL BEAM GUARD RAI L W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBl SPO FROM 2. 6 KM NORTH OF 2972 LARKI N AVENUE 50 H GUERA STREET $471, 047 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5, 600 03/21/07 °
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO-101-33.3/35.1 SAN LU S OBI SPO COUNTY NEAR SAN LU S R BURKE CORP. ROSS MCGOWAN $1, 312,878 01/13/06 100%
05- ON9904 OBl SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 055,898 03/02/06 98%
MAJOR DAVAGE RESTORATI ON AT RYANS $0 12/15/06 0
GATE SAN LU S OBI SPO, CA 93406 (805) 549-3735
OVER RUN
201 130
05-SLO 101-56.0/59.1 I'N SAN LU S OBl SPO COUNTY I N AND NEAR PACI FI C RESTCORATI ON GROUP, | NCRI CHARDS, TIM $2, 363,727 03/14/06 34%
05- 0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O. BOX 77038 4485 VACHELL LANE $556,909 03/30/06 230
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $221, 144 04/ 08/ 10 °
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
05-SLO 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, | NCSI LVA, RI CK $594, 074 09/ 27/ 05 94%
05- 0C8704 LOCATI ONS 10556 COwBlI E ROAD 3230 RI VERSI DE AVE. $486, 075 10/ 06/ 05 83%
I NSTALL CHANGEABLE MESSACE S| GNS #130 $0 06/23/06 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 SUSPENDED

HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 227-13.4/13.7 I'N SAN LU S OBI SPO COUNTY I N SAN SOUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $970,986 10/ 24/05 55%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $566, 840 11/08/05 59%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBl SPO CA 93403- SAN LU S OBI SPO CA 93401 $119, 316 10/ 04/ 07 0
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON
HB4N WPCP
Totals: Authorized Final Amt: $163, 115, 775 Completed to Date: $74,901,595  work ThisMonth: $6, 450, 143
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 33-62. 5/ 69. 5 I'N FRESNO COUNTY I N MENDOTA AND LEE" S PAVI NG | NC. BAI'NS, DEL $5, 890, 437 10/ 04/02 100%
06- 343534 Fl REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5,899, 047 10/ 18/02 08%
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/29/08 0
PO- 33 0-( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291

--0) W DEN EXI STI NG HI GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE-41-6.1/0 I'N FRESNO COUNTY NEAR CARUTHERS AT MADCO ELECTRI CAL | NC HADDADI N HAI DAR $219,070 02/06/06 100%
06- 494804 ELKHORN AVENUE 2135 E. FRONT ST. 505 N STREET $218, 607 02/ 16/ 06 100%
ACST- P041- (101) E I NSTALL TRAFFI C SI GNAL $0 07/ 24/ 06 0
G P0O-41 1-(1E) SELMA, CA 93662 (559) 445- 6720 07/ 26/ 06
--0) COMPLETED
HB1 WPCP
06- FRE-41-31.1/31.7 I'N FRESNO COUNTY I N FRESNO FROM 0.2 YEAGER SKANSKA, | NC. MENGONI, MARK $6, 632,666 06/28/04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P. O BOX 87 2510 S. EAST AVE. $6,617,549 07/12/04 0%
ACNH- P041- (097) E UNDERCROSSI NG TO FRI ANT ROAD #400 $82,381 10/ 01/ 06 °
--0) UNDERCRGOSSI NG RI VERSI DE, CA 92502-0087 FRESNO, CA 93706

W DEN EXI STI NG H G-MAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06- FRE-43-7.1/7.5 I'N FRESNO COUNTY NEAR SELMA AT R J. BERRY JR INC MENGONI ,  MARK $501, 653 10/ 18/05 68%

MOUNTAI N VI EW AVENUE
I NSTALL SI GNAL AND RESURFACE

06- 494004 P.O BOX 468
ACST- P043- (033) E
G PO- 43 0- (3E)

--()

$264, 177 10/ 31/05

$100 652 09/15/06 8%

FRESNO, CA 93721

SELMA, CA 93662 (559) 445-5595

HB1 WPCP
06-FRE-99-.7/7.4 I'N FRESNO COUNTY I N AND NEAR F C 1 CONSTRUCTORS I NC WOODS, JOHN A $58, 163,248 11/23/05 35%
06- 350704 KI NGSBURG AND SELMVA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $12, 952,199 12/13/05

201 SEPARATION TO 1.5 KM NORTH OF 22%

FLORAL AVENUE UNDERCROSSI NG

ACNH P099- (450) E
BHPO- 99 4- (OEN) H

FRESNO, CA 93721
(559) 445- 6308

$1, 926,548 07/23/07
BENI CI A CA 94510

P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000

HE13 SWPPP

06- FRE-99-10. 7/15.9 I'N FRESNO COUNTY I N AND NEAR FOALER F C | CONSTRUCTORS, | NC. ABOUZEDAN, RAAI D $16, 690, 434 01/ 04/ 05 100%
06- 420304 FROM 0. 7 KM SOUTH OF MERCED STREET 505 N STREET $16, 001, 852 01/ 13/ 05

0,
FRESNO, CA 93721 92%

(559) 445- 6322

ACNH P099- (464) E UNDERCRCSSI NG TO 0.1 KM NORTH OF $1,657,685 09/01/06
--0) CENTRAL AVENUE OVERCRCSSI N
ASPHALT CONCRETE OVERLAY (707) 742- 6000

HA22 SWPPP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 99-12. 2/14.5 I'N FRESNO COUNTY NEAR FOALER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $461, 025 01/31/05 11%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $235,350 02/ 14/ 05 5100
ACST- P099- (482) E UNDERCROSSI NG TO AMVERI CAN AVENUE FRESNO, CA 93721 $0 07/09/09 0
P0O-99 4-(2ES)T OVERCROSSI NG CLOVIS, CA 93611 (559) 445-6720
6206- 005- () HI GHWAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE- 99- 19. 8/ 24. 2 I'N FRESNO COUNTY I N FRESNO FROM WATKI N & BORTOLUSSI SAM M, MOHAMVAD $1, 478,530 05/21/01 79%
06- 404104 CALI FORNI A AVENUE OVERCRGOSSI NG TO 77 LARKSPUR ST. $1, 390,492 06/05/01 94%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $3,600 05/21/07 0
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901 (559) 445-6727
HA25 SWPPP
06- FRE- 99- 20. 2/ 27. 3 I'N FRESNO COUNTY I N FRESNO FROM W JAXON BAKER | NC $2, 240,995 08/10/06 0%
06- 0E2604 VENTURA AVENUE OVERCROSSI NG TO BI OLA P O BOX 994248 $0 08/22/06 0%
JUNCTI ON OVERHEAD $0 ()
ASPHALT CONCRETE OVERLAY REDDI NG CA 960994248
(530) 241- 1086
HA22 WPCP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY | N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $882,547 06/17/03 85%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O. BOX 6270 $838, 603 06/27/03 94%
NORTH OF ASHLAN AVENUE OVERCROSSI NG FRESNO, CA 93721 $6, 080 02/ 23/07 °
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 168-29. 3/ 0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI ,  MARK $250 04/18/06 0%
06- OF8804 CULVERT REPAI R/ SLOPE STABI LI ZATI ON 5070 N SI XTH ST., STE 176 505 N STREET $0 05/24/06 0%
$0 07/ 14/ 06 0
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE- 168-58.1/58. 8 I'N FRESNO COUNTY NEAR SHAVER LAKE BUGLER CONSTRUCTI ON MARK  MENGONI $628, 790 12/15/05 100%
06- 333704 FROM 0.3 KM WEST OF TAMARACK CREEK 47000 WARM SPRI NGS BLVD RMLO1 505 N STREET $456, 682 01/ 05/ 06 100%
BRI DCE TO 0.2 KM EAST OF TAMARACK $0 08/15/06 0
CREEK BRI DGE FREMONT, CA 94539 (559) 445-5595 08/ 16/ 06
REPLACE BRI DGE RAI LI NG COWPLETED

HA21 WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 168-/4. 2 I' N FRESNO COUNTY I N FRESNO FROM GRANI TE CONSTRUCTI ON COMPANY  SHERRI LL, OSCAR $2,544,185 05/16/06 48%
06- 497504 CEDAR AVENUE RAMP UNDERCROSSI NG TO P O BOX 50085 505 N STREET $867, 227 06/ 01/ 06 349%
SHAW AVENUE UNDERCROSSI NG $404, 540 10/ 26/ 06 0
CONSTRUCT MEDI AN BARRI ER WATSONVI LLE CA 95077 (559) 445-6726
(831) 724- 1011
HB1 SWPPP
06- FRE- 180- 31. 3/0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96,384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DCE 1039 E. SANTA ANA 505 N STREET $94, 611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/16/06 0
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE- 180-58. 7/ 61 I'N FRESNO COUNTY I N FRESNO AT VARIQUSJ. S. BRAR JOHANSON, T CHRI' S $936,248 03/19/03 100%
06- 478604 LOCATI ONS 2779 BULLARD AVE 505 N STREET $927,977 04/03/03 100%
ESTABLI SH EXI STI NG PLANTI NG FRESNO, CA 93721 $0 04/21/06 °
CLOVI S, CA 93611 (559) 445-6727
HWE SWPPP
06- FRE- 198-14. 9/ 26. 8 I'N FRESNO COUNTY NEAR HARRI S RANCH LEE' S PAVI NG | NC. HADDADI N, HAI DAR $4,297,510 11/29/05 79%
06- 497404 ABOUT 22 KM EAST COALI NGA AT ROUTE 5 1212 N. PLAZA DRI VE 505 N STREET $3, 643,996 12/15/05 84%
ACST- X019- (019) N AND 198 SEPARATI ON FRESNO, CA 93721 $749, 381 09/ 26/ 06 °
X0-19 0-(9N) CONSTRUCT TWO LOOP ON RAMP VI SALI A, CA 93291 (559) 445-6720
--()
HB1 SWPPP
06- KER-5-11.9/0 I'N KERN COUNTY AT LEBEC AT THE HI GHLAND CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $409, 500 04/12/06 82%
06- 464404 GRAPEVI NE TRUCK WEI GH AND | NSPECTI ON 133 N. PI XLEY STREET P. O BOX 81197 $398, 651 04/ 25/ 06 95%
STATI ONS $264, 125 08/ 28/ 06 °
CONCRETE PAVEMENT AND COLD PLANE ORANGE, CA. 92868 (661) 859-2428 08/ 28/ 06
HA42 WPCP
06-KER-5-47.3/47.7 I'N KERN COUNTY AT VARI OQUS LOCATIONS GRI FFI TH COVMPANY PETER MULLALY $424, 424 06/ 19/ 06 100%
06- 0F3204 RESURFACE ASPHALT CONCRETE P.O. BOX 70157 805 S. LEXI NGTON ST. $422, 463 06/ 27/ 06
100%
$0 08/18/06
BAKERSFI ELD, CA 93387-0157 (661) 720-0971 08/ 23/ 06

HMLA WPCP



State of California Department of Transportation

Page 65
Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KER-5-/4.6 I'N KERN COUNTY I N AND NEAR LEBEC FROMGRI FFI TH COVPANY PETER MULLALY $802,942 06/ 22/ 06 67%
06- 0F6104 LOS ANGELES COUNTY LINE TO 0.2 KM P. O BOX 70157 805 S. LEXI NGTON ST. $484,370 07/05/06 60%
NORTH OF GRAPEVI LE CREEK BRI DCE $484,370 09/01/06 0
SLAB REPLACEMENT BAKERSFI ELD, CA 93387-0157 (661) 720-0971
WPCP
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY I N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY Pl NEDA, PAUL $46, 203,913 01/ 24/ 06 24%
06- 408404 VARI QUS LOCATI ONS P. O BOX 5127 P. O. BX 2548 $19, 510,821 02/ 02/ 06 429
W DEN H GHWAY $1, 029,708 11/30/06 0
BAKERSFI ELD, CA. 93388-5127 (661) 332-0892
HE13 SWPPP
HE13
06-KER-43-1.0/6.1 I'N KERN COUNTY AT VARI QUS LOCATI ONS GRI FFI TH COVPANY H SHAM ALNATOUR $2,343,627 11/04/05 83%
06- 0C6304 RESURFACE ASPHALT CONCRETE P. O. BOX 70157 P. O BOX 81197 $2, 195,315 11/16/05 93%
$144,356 08/ 25/ 06 0
BAKERSFI ELD, CA. 93387 (661) 859-2428 08/ 28/ 06
HML WPCP
06- KER- 43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND CRI FFI TH COVPANY PETER MULLALY $214,973 05/23/05 100%
06- 410304 ROAD AND AT SCHUSTER ROAD P.O BOX 70157 805 SOUTH LEXI NGTON $218, 628 06/ 01/ 05 100%
ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0 03/29/06 0
PO- 43 0- (1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215
--0) (661) 720-0971
HB1 WPCP
06- KER- 46-32.1/32. 7 I'N KERN COUNTY NEAR LOST HI LLS AT CRI FFI TH COVPANY PETER MULLALY $525,865 10/ 19/ 05 100%
06- 000604 VARI QUS LOCATI ONS P O BOX 70157 $511, 418 11/03/05 98%
ACST- P046- (035) E I NSTALL TRAFFI C SI GNALS $0 07/28/06 0
G PO- 46 0- (5E) BAKERSFI ELD CA 93387 (661) 720-0971
--() (661) 831- 7331 OVER RUN
HB1 WPCP
06- KER- 58-27.2/31.8 I'N KERN AND TULARE COUNTI ES AT I NTERMOUNTAI N SLURRY SEAL | NC. DHALI WAL, AMARJI T $941, 978 05/10/ 06 100%
06- 0F1204 VARI QUS LOCATI ONS 6225 S. WALNUT ST. SU TE#C 805 S. LEXI NGTON ST. $927,951 05/25/06 100%
SLURRY SEAL $0 08/17/06 0

HM WPCP

LOOM S, CA 95650

(661) 720-0972
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District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER- 58-46. 0/ 51. 6 I'N KERN COUNTY I N AND NEAR CRI FFI TH COVPANY H SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE OAK DRIVE TO  P. O BOX 70157 P. O BOX 81197 $7,407,871 08/04/05 .0,
ACNH- PO58- (100) E FRUI TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/05 0
--0) ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06- KER- 58-55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMA C C U CONSTRUCTI ON $945,109 07/20/06 0%
06- 0A5104 0.4 KM WEST OF WASHI NGTON STREET P O BOX 23135 $0 08/07/06 0%
ACST- P058- (102) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT $0 0
P0- 58 1- ( 2E) VERNON AVENUE UNDERCRO PERRI' S CA 92570
--0) PLANTI NG AND | RRI GATI ON (951) 657- 8200
SWPPP
06- KER-58-67.0/77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COVPANY $9, 049,409 06/23/06 0%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DGE TO 18851 JAMES RD. $0 07/12/06 0%
ACNH- PO58- (101) E 0.3 KM EAST OF CALI ENTE ROAD $0 ()
--0) CCOLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
HA22 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM VST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697,498 05/23/05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720,115 06/06/05 0,
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724-1011
HA22 WPCP
06- KER- 65-6. 1/ 25. 2 I'N KERN COUNTY NEAR BAKERSFI ELD AT WESTERN STATES SURFACI NG, | NC. H SHAM ALNATOUR $1, 005,560 06/03/05 100%
06- 493604 VARI QUS LOCATI ONS P. O BOX 4770 P. O. BOX 81197 $979, 690 06/16/05 93%
CH P SEAL AND DI GOUTS BAKERSFI ELD, CA. 93380 $500 10/ 20/ 06 °
MODESTO, CA. 95352 (661) 859-2428
HMLA WPCP
06-KER-99-2.7/13.4 I'N KERN COUNTY NEAR WHEELER RI DGE MODERN ALLOYS, | NC. HI SHAM ALNATOUR $5, 264,399 05/10/06 34%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATI ON TO 11172 WESTERN AVENUE P. O BOX 81197 $745,698 05/23/06 149%
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $312,337 01/08/07 °
CONSTRUCT MEDI AN BARRI ER STANTQON, CA. 90680 (661) 859-2428

HB1 SWPPP



State of California Department of Transportation Page 67

Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER- 99- 20. 5/ 36. 4 I N KERN COUNTY I N AND NEAR GRAHAM CONTRACTORS AMARJI T DHALI WAL $708, 434 05/ 24/ 06 100%
06- 0F1404 BAKERSFI ELD FROM PACHECO ROAD P.O BOX 26770 805 S. LEXI NGTON ST. $577,369 06/ 06/ 06 100%
UNDERCROSSI NG TO 0.2 KM SQUTH OF $0 08/22/06 0
LERDO H GHWAY OVERCROSSI NG SAN JOSE, CA 95159 (661) 720-0972 08/ 23/ 06
JO NT SEAL
HML WPCP
06- KER-99-23.1/0 I'N KERN COUNTY AT VARI OQUS LOCATI ONS SHASTA CONSTRUCTORS HI SHAM ALNATOUR $1, 254,833 01/19/06 86%
06- 491904 REPLACE BRI DGE RAI LI NG P. O BOX 491539 P. O BOX 81197 $990, 551 02/ 06/ 06 80%
$185,425 09/ 07/ 06 0
REDDI NG, CA. 96049- 1539 (661) 859-2428
HWVB WPCP
06- KER-99-24.7/27.1 I'N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2,674,226 08/ 04/ 06 0%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $0 08/22/06 0%
ACNH- P099- (479) E AVENUE UNDERCROSSI NG $0 ()
--0) PLANTI NG AND | RRI GATI ON PERRI' S, CA 92570 (661) 720-0971
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY I N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 442,467 04/06/ 05 100%
06- 0C1204 FROM 1. 0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275,084 04/14/05 99%
OVERCRGSSI NG TO 0.8 KM SOUTH OF DELANO CA 93215 $100 02/10/07 0
TULARE COUNTY LI NE W NDSCR CA 95492- 0038 (661) 588-4548
H GHWAY OVERLAY
HVLA WPCP
06-KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $571, 115 02/ 25/05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. O BOX 5127 P. O BOX 81197 $592,395 03/07/05 100%
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1-78 0-(7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06-KER-178-7.5/13. 4 I'N KERN COUNTY | N BAKERSFI ELD FROM GRANI TE CONSTRUCTI ON COVPANY HI SHAM ALNATOUR $7,948,122 01/05/06 67%
06- 422304 0.2 KM VEST OF MORNING DRIVE TO 3.0 P.Q BOX 5127 P. O BOX 81197 $4,999,324 01/19/06 59
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $1, 774,020 10/10/06 0
P1-78 0-(8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428

--()
HA22 SwWepp
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KER-178-13.7/0 I'N KERN COUNTY NEAR BAKERSI FLED AT  PETERSON CHASE GENERAL ENGI NEEJAVES BURFORD $598, 784 05/ 25/ 06 0%
06- 483304 S| DEHI LL VI ADUCT 1792 KAl SER AVENUE P. 0. BOX 81197 $0 06/ 06/ 06 0%
REPLACE GUARD RAI L W TH CONCRETE $0 0
I RVINE, CA. 92614 (661) 859-2428
HB1 WPCP
06- KER- 178- 16. 5/ 20 I'N KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COMPANY JAMES BURFORD $528, 405 05/26/06 50%
06- 493704 1.0 KM EAST OF EDI SON PONERHOUSE TO P. O BOX 70157 P. O. BOX 81197 $405, 753 06/ 07/ 06 779
0.2 KM VEST OF UPPER RI CHBAR $405, 753 09/01/06 0
CAMPGROUND BAKERSFI ELD, CA. 93387 (661) 859-2421
COLD PLANE ASPHALT CONCRETE
HMLA WPCP
06- KER- 178-100. 6/104.6 | N KERN COUNTY I N RI DGECREST FROM ASPHALT CONSTRUCTI ON CO. I NC. JI M BURFORD $1,271,102 04/17/06 94%
06- 0C5904 I NYO KERN ROAD TO SAN BERNARDI NO P. 0. BOX 1187 P. 0. BOX 81197 $803, 313 04/ 25/ 06 4%
COUNTY LI NE $803,313 08/ 22/ 06 0
OPEN GRADE ASPHALT CONCRETE LANCASTER, CA. 93585 (661) 859-2421
HML WPCP
06- KER-223-21.1/31.9 I'N KERN COUNTY I N AND NEAR ARVI N FROMGRI FFI TH COMPANY BURFORD, JAMES D $875,583 04/01/05 100%
06- 0C3604 DERBY STREET TO ROUTE 58 JUNCTI ON P O BOX 70157 PO BOX 81197 $828, 606 04/11/05 100%
RUBBERI ZED ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0 08/28/06 °
BAKERSFI ELD CA 93387 (661) 859-2421 08/ 29/ 06
(661) 831- 7331
HML WPCP
06-KIN-5-3.1/7.3 I'N KINGS COUNTY ABOUT 15 KM SOUTH OF M BUMGARNER | NC $940, 665 08/ 01/06 0%
06- 0A8704 KETTLEMAN CI TY FROM 2. 0 KM SOUTH COF 1175 CREENVI LLE ROAD $0 08/14/06 0%
ACI M 005 -(177)2 XENI A AVENUE OVERCROSSI NG TO 0.3 KM $0 0
G 005 -(177)E NORTH OF WATERLOO AVE LI VERVORE CA 94550
-0 CONSTRUCT MEDI AN BARRI ER (925) 373- 1986
HB1 SWPPP
06- KI N-41-28. 4/ 33 I'N KINGS COUNTY NEAR STRATFORD FROM GRANI TE CONSTRUCTI ON CO. MEJI A, HUGO $4, 012,393 04/06/06 73%
06- 364604 0.1 KM NORTH OF NEVADA AVENUE TO 2716 GRANI TE COURT 8530 W ROCSEVELT $1, 971,209 04/17/06 48%
LAUREL AVENUE AVE. $1, 117,340 09/20/06 0

RESURFACE EXI STI NG HI GHWAY FRESNO, CA 93706
(559) 651-8313
HA22 SWPPP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KIN-41-36.7/0 I'N KINGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI , HANI $900,989 07/13/06 11%
06- 479204 KM SOUTH OF JERSEY AVENUE TO 0.5 KM P. O BOX 994248 8530 W ROOSEVELT $33,005 07/ 24/ 06 4%
NORTH OF JERSEY AVENUE AVE. $33,005 10/17/06 0
LEFT TURN LANE AND LI GHTI NG REDDI NG, CA 96099-4248
(559) 651-8315
HB1 WPCP
06-KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOHANSON, T CHRI' S $439, 067 06/30/03 100%
06- 467904 AT VARl OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719  07/11/03 .0,
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445-6727
HB32 WPCP
06-KIN-41-41.2/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE W JAXON BAKER ROVANI , HANI $319,284 05/26/06 100%
06- 0C8104 FROM 0.1 KM NORTH OF Cl MARRON P. O BOX 994248 8530 W ROOSEVELT $318, 035 06/ 05/ 06 100%
OVERHEAD TO HANFCRD AND ARMONA ROAD AVE. $0 07/28/06 °
I NSTALL RUMBLE STRI PS REDDI NG, CA 96099 08/ 01/ 06
(559) 651-8315 COVPLETED
HB1 SWPPP
06- KI N-43-10.1/10.6 I'N KINGS COUNTY ABOUT 11.2 KM NORTH LEE S PAVING I NC HANI  ROVANI $724,954 12/02/05 67%
06- 0A0804 OF CORCORAN FROM 0.3 KM NORTH OF 1212 N PLAZA AVE 8530 W ROOSEVELT AVE $132,670 12/20/05 19%
ACST- P043- (034) E KANSAS AVENUE TO 0.4 KM SOUTH OF $132,670 09/ 01/ 06 °
G PO- 43 0- (4E) KANSAS AVENUE VI SALI A CA 93291 (559) 651-8315
--0) I NSTALL TRAFFI C SI GNALS
HB1 SWPPP
06- KI N-43-22.0/ 25 I'N KINGS COUNTY NEAR HANFORD FROM LEE' S PAVI NG | NC. MEJI A, HUGO $402, 860 05/25/06 80%
06- 0F1304 10TH AVENUE TO 0.8 KM NORTH OF 1212 N. PLAZA DR 8530 W ROCSEVELT $366, 337 06/ 08/ 06 88%
EXCELSI OR AVENUE AVE. $366, 337 08/ 30/ 06 0
RESURFACE ASPHALT CONCRETE VI SALI A, CA 93291
(559) 651-8313
HM WPCP
06-KIN-43-/1.5 I'N KINGS AND TULARE COUNTI ES AT GRAHAM CONTRACTCRS, | NC. MEJI A, HUGO $1, 148,740 05/26/05 100%
06- 0C4204 VARI OQUS LOCATI ONS P. O BOX 26770 8530 W ROOSEVELT $913,893 06/ 06/ 05 98Y%
SEAL COAT AVE. $0  04/21/06 0
SAN JOSE, CA 95159 VI SALI A, CA 93291
(559) 651-8313 OVER RUN

HVL
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06-KIN-5712-/0 N KINGS COUNTY I N LEMOORE AT THE W JAXON BAKER MEJT A, HUGO $648, 875 06/ 21/ 06 55%
06- 480404 LEMOORE MAI NTENANCE STATI ON P.O. BOX 994248 8530 W ROOSEVELT $551, 226 07/ 05/ 06 85%
PAVE MAI NTENANCE STATI ON AVE. $551, 226 09/ 14/ 06 0
REDDI NG, CA 96099- 4248
(559) 651-8313
HA12 SWPPP
06-MAD-41-6.8/6.9 I'N MADERA COUNTY AT FRI ANT MADERA AGEE CONSTRUCTI ON' CORPORATI ON SHERRI LL, OSCAR $379,641 04/04/06  100%
06- 327004 CANAL BRI DGE P O BOX 629 505 N STREET $299,494  04/20/06 o0
UPGRADE BRI DGE RAI L $0 07/31/06 0
CLOVI S CA 93613 (559) 445-6726 08/ 02/ 06
(559) 299- 3290 COVPLETED
HA21 SWPPP
06- MAD- 41-35. 4/35. 6 I'N MADERA COUNTY AT OAKHURST FROM W JAXON BAKER | NC SHERRI LL, OSCAR $1,138,529 01/13/06 100%
06- 303104 FRESNO RI VER BRIDGE TO 0.2 KM NORTH P. O. BOX 994248 505 N STREET $758, 804 01/ 24/ 06 66%
ACST- P041- (099) E OF ROUTE 41 AND 49 | NTERSECTI ON $193, 225 08/21/06 0
G PO-41 0- (9E) SI GNALS AND LI GHTI NG REDDI NG, CA 96099- 4248 (559) 445-6726
--()
HB1 WPCP
06- MAD- 99- 19. 6/ 22. 2 I'N MADERA COUNTY NEAR FAI RVEAD FROM DI VERSI FI ED CONCRETE CUTTING SHERRILL, OSCAR $738,318 11/18/05 100%
06- 006504 1.5 KM SOUTH OF AVENUE 21 TO 0.1 KM 59 CONEY | SLAND DRI VE 505 N STREET $663, 174 12/ 09/ 05 95%
SOUTH OF 99 AND 152 CONNECTOR $160, 481 07/31/06 °
SEPARATI ON SPARKS, NV 89431 (559) 445-6726
GRI ND PORTLAND CEMENT CONCRETE
HML WPCP
06- MAD- 145-8.0/ 9 I'N FRESNO AND MADERA COUNTI ES NEAR  LEE S PAVING INC MARK NENGONI $617,641 11/15/05  100%
06- 006804 KERMAN FROM MCMULLI N GRADE TO CENTRAL 1212 N. PLAZA DR 505 N STREET $593,691 11/23/05 00
AVENUE AND | N MADERA FROM AVENUE 13 FRESNO, CA 93721 $0 07/28/06 0
TO QLI VE AVENUE VI SALI A, CA 93291 (559) 445-5595 07/ 31/ 06
COLD PLANE ASPHALT CONCRETE COVPLETED
HML WPCP
06- TUL-63-19. 8/30. 1 I'N TULARE COUNTY IN AND NEAR ORCSI LEE' S PAVING, [NC. MEJT A, HUGO $3,659,473 05/19/05  100%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROOSEVELT $3, 410,335 06/08/05 0,
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/07/05 0

PO- 63 0- (9E)

--()
HA22 WPCP

FRESNO AND TULARE COUNTY LI NE
RESURFACE ASPHALT CONCRETE

VI SALI A, CA 93291

VI SALI A, CA 93291
(559) 651-8313



State of California Department of Transportation

Page 71
Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL- 63-23.2/0 I'N TULARE COUNTY I N OROSI AT AVENUE MADCO ELECTRI C CO DAVI D ONTI VERCS $227,654 02/02/06 100%
06- 494704 413 2135 E FRONT ST 8530 W ROCSEVELT AVE $206, 395 02/ 16/ 06 86%
I NSTALL TRAFFI C SI GNAL $76,493 08/ 21/ 06 0
SELMA CA 93662 (559) 651-8321
OVER RUN
HB1 WPCP
06- TUL- 65-18. 7/21.9 I'N TULARE COUNTY NEAR PORTERVI LLE AT W JAXON BAKER | NC SHELLEY MAGGARD $1, 658,954 05/ 24/06 60%
06- 0C6204 VARI QUS LOCATI ONS PO BOX 994248 8530 W ROCSEVELT AVE $1, 455, 769 06/ 05/ 06 90%
RESURFACE ASPHALT CONCRETE $1, 152,523 09/18/06 0
REDDI NG CA 96099- 4248 (559) 651-8319
HML WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 20%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $462, 731 12/ 02/ 05 820
ACST- P09O- (489) E TO 0.3 KM NORTH OF AVENUE 100 $3,522 05/ 20/ 09 °
PO- 99 4- (9E) OVERCROSSI NG SAN RAFAEL, CA 94901- 4886 (661) 720-0971
--0) PLANTI NG AND | RRI GATI ON
HB32 SWPPP
06- TUL-99-17.8/0 I'N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434, 475 06/ 23/ 06 0%
06- 484404 VARI QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/05/06 0%
OT'S- 000C- (283) I NSTALL CHANGEABLE MESSACE SI GNS $0 0
--0) VEST LAKE VILLAGE, CA 91361 (559) 651-8319
HB4N WPCP
06- TUL-99-25. 3/26. 3 I'N TULARE COUNTY I N AND NEAR TULARE FC SHELLEY MAGGARD $2, 780,531 03/10/06 84%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $1, 736,197 03/ 24/ 06 63%
OVERCROSSI NG TO 0.4 KM NORTH OF $55, 755 09/ 14/ 06 °
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319
REMOVE BRI DGCE AND OFF RAMP
HA21 SWPPP
06- TUL-99-28.3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTOLUSSI DAVI D ONTI VERCS $2,113,872 01/19/06 17%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 601,129 01/26/06 76%
ACNH- P099- (455) E OVERCROSSI NG TO 0. 3 KM NORTH OF $46,478 12/17/08 0

--0)
SwWepp

CROSS AVENUE OVERCROSSI NG
PLANTI NG AND | RRI GATI ON

SAN RAFAEL, CA 94901-4886

(559) 651-8316
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL-99-43.4/45.7 I'N TULARE COUNTY IN VI SALIA FROM 0.1 APEX FENCE CO DAVI D ONTI VERCS $966, 356 07/ 18/ 06 0%
06- 000704 KM SOQUTH OF AVENUE 328 OVERCROSSI NG PO BOX 545 8530 W ROOSEVELT AVE $0 08/01/06 0%
ACST- P099- (504) E TO THE CROSS CREEK BRI DGE $0 0
G P0-99 5-(4E) I NSTALL MEDI AN BARRI ER ANDERSON, CA 96007 (559) 651-8321
--()
HB1 SWPPP
06- TUL- 137-15.0/15.9 I'N TULARE COUNTY I N TULARE AT SOUTH ELEE S PAVI NG DAVI D ONTI VEROS $962, 728 06/ 27/ 06 0%
06- 3937U4 STREET AND AT O STREET 1212 N. PLAZA DRI VE 8530 W ROOSEVELT AVE $0 07/12/06 0%
MODI FY SI GNALS $0 0
VI SALI A CA 93291 (559) 651-8321
HB4N WPCP
06- TUL-198-4.8/8.8 I'N TULARE COUNTY I N AND NEAR VI SILIAJS BRAR CO SHELLEY MAGGARD $2, 440,729 04/06/01 100%
06- 278634 FROM 0.4 KM EAST OF PLAZA DRI VE TO 7202 E. BULLARD 8530 W ROOSEVELT AVE $2,384,353 05/01/01 100%
ACNH- P099- (416) E ROUTE 198 AND 63 SEPARATI ON VI SALI A CA 93291 $0 03/31/06 °
--0) PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 (559) 651-8319
PLANT EST
HE14 SWPPP SATI S
06-TUL-198-15.1/21.5 I N TULARE AND FRESNO COUNTIES AT  WESTERN STATES SURFACING, INC SHELLEY MAGGARD $1,143,633 10/31/05  93%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROOCSEVELT AVE $1, 084,034 11/14/05 100%
SEAL COAT $0 06/12/07 0
MODESTO CA 95352 (559) 651-8319
HML WPCP
06- TUL-198-19.8/0 I'N TULARE COUNTY NEAR VI SALI A AT MADCO ELECTRI C I NC SHELLEY MAGGARD $310, 136 06/ 28/ 06 0%
06- 483204 ROUTE 198 AND 245 SEPARATI ON 2135 E FRONT ST 8530 W ROOCSEVELT AVE $0 07/12/06 0%
SI GNAL LI GHTS $0 0
SELMA CA 93662 (559) 651-8319
HB4N WPCP
06- TUL-201-/14 I'N TULARE AND FRESNO COUNTI ES AT W JAXON BAKER ROVANI , HANI $2,479,960 11/15/05 100%
06- 0C6404 VARl QUS LOCATI ONS P.O BOX 994248 8530 W ROCSEVELT $2,450,940 11/28/05 .o
RUBBERI ZED ASPHALT CONCRETE OVERLAY AVE. $0 08/ 04/06 0
REDDI NG, CA 96099 VI SALI A, CA 93291
(559) 651-8315
WPCP

Totals: Authorized Final Amt: $229, 434, 153 Completed to Date: $118, 222,893  Work ThisMonth: $14, 223, 930
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-1.0/1 I'N LOS ANGELES COUNTY AT VARI OUS SRD ENG NEERI'NG I NC. WANG, SI MON' YEH- FU $1,036, 791 10/ 06/ 05 92%
07-231504 LOCATI ONS 3578 E. ENTERPRI SE DRI VE 1615 SOUTH WALL $854, 027 10/ 21/ 05 79%
MODI FY STORM WATER FI LTERI NG SYSTEM STREET $152, 045 09/ 06/ 06 0
ANAHEI M CA. 92807 LOS ANGELES, CA. 90015
(213) 620-2039
HA42 WPCP
07-LA-1-3.4/3.5 I'N LOS ANGELES COUNTY I'N LONG BEACH TDS ENG NEERI NG NGUYEN, LUKE $259,869 02/02/06 51%
07- 4K6804 AT LOS ALAM TOS Cl RCLE 2899 AGOURA RCAD, SUI TE 171 14620 CARMENI TA ROAD $221,259 02/16/06 85%
REPLACE LI GHTI NG VEST LAKE VI LLAGE, CA $0 09/ 08/ 06 0
91361 (562) 926- 2537
HB1 WPCP
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY I'N LONG BEACH | NSPECTI ON ENG NEERI NG CONSTR WANG, PAUL $170, 000 06/08/06 0%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD., STE. 516 14620 CARMVEN TA ROAD $0 06/ 26/ 06 0%
| NSTALL SMART PEDESTRI AN CROSSWALK $0 0
COSTA MESA, CA 92626 (562) 926-2537
HB1 WPCP
07-LA-1-6.8/9.2 I'N LOS ANGELES COUNTY I'N LONG BEACH ALL AVERI CAN ASPHALT FAYAD, HASSAN $859, 833 05/24/06 10%
07- 1Y5604 AND LOS ANGELES FROM MAGNOLI A AVENUE P O BOX 2229 17912 CRUSADER AVE. $335,016 06/ 13/ 06 39%
TO ALAMEDA STREET STE. 101 $335, 016 12/ 10/ 06 °
RESURFACE ASPHALT CONCRETE CORONA CA 92878
(951) 736- 7600 (562) 860- 3085
HVL WPCP
07-LA-1-7.1/30.7 I'N LOS ANGELES COUNTY I'N AND NEAR D WPOAELL CONSTRUCTION INC  AZI Z, FUAD $2,396,676 07/28/05 100%
07- 1190E4 CARSON, LONG BEACH AND LOS ANGELES AT P O BOX 1406 17912 CRUSADER AVE. $1, 888, 154 08/ 18/ 05 29%
ACST- P001- (510) E VARI QUS LOCATI ONS SUI TE 101 $229,396 10/ 24/ 06 0
PO- 01 5-(0E) UPGRADE BRI DGE RAI'LS FONTANA CA 923341406 CERRI TOS, CA 90703
--0) (909) 356- 8880 (562) 860-3085 OVER RUN
HA21 SWPPP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY I'N LOS ANGELES KLM CONSTRUCTI ON, | NC. FAYAD, HASSAN $715,353 11/16/05 0%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE., $19,016 11/28/05 304
ACST- S001- (522) E UPGRADE BRI DGE RAI LS SUI TE 101 $19,016 01/05/07 °
S0-01 5-(2E) PUYALLUP, WA 98372 CERRI TOS, CA 90703
-0 (562) 860-3085 SUSPENDED

HA21 WPCP
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07-LA-1-26.5/ 27
07-4J2504

I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL
FROM SEPULVEDA BOULEVARD TUNNEL NORTH 1792 KAI SER AVENUE

GALLARDO, SAM
18730 S. W LM NGTON

$1, 755,072 12/09/05 100%
$1, 720,824 12/21/05

ACST- S001- (524) E PORTAL TO 98TH STREET AVE. SU TE 103 $0 08/ 11/06  100%
G S0-01 5-(4E) CONSTRUCT CONCRETE MEDI AN BARRI ER I RVINE CA 926145706 08/ 16/ 06
--0) (949) 252- 0441 (310) 609- 0264 COVPLETED
HB1 WPCP
07-LA-1-27.4/30.9 N LOS ANGELES COUNTY IN LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $10, 063, 102 05/04/05 60%
07- 1660U4 AT VARI OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $3,573,708 05/17/05 36%
W DEN AND REALI GN ROADWAY BLVD., SU TE 200 $50, 035 09/ 29/ 08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649-1821
HE13 SWPPP
07-LA-2-24.4/82.3 N LOS ANGELES COUNTY TN AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $19, 965,599 06/ 22/ 06 0%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $0 07/05/06 0%
ROUTE 2 AND 210 SEPARATI ON TO SAN $0 05/ 09/ 07 0
BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
07-LA-5-2.0/0 N LOS ANGELES COUNTY AT VARI OUS TERNO TNC NGUYEN, LUKE $638,900 10/13/05 100%
07- 214604 LOCATI ONS 15701 HERON AVENUE 14620 CARMENI TA ROAD $586, 943 10/ 26/ 05 97%
ACl M X037- (130) E REPLACE LOOP DETECTOR NORWALK, CA. 90650 $0 08/18/06 °
NHPO- 60 1- ( 8E) LA M RADA, CA 90638 (562) 926- 2537
--() OVER RUN
HB4N WPCP
07-LA-5-11.6/15.3 I'N LOS ANGELES COUNTY TN LOS ANGELES ALL AMERI CAN ASPHALT TRAN, KELVI'N $4,156,999 06/15/05  100%
07- 206204 AND CI TY OF COMMERCE FROM 0.1 KM 400 E. S| XTH STREET 11229 S. WOODRUFF $4,353,918  06/29/05 ;.
ACI M 005 -(918) E SOUTH OF WASHI NGTON ~ BOULEVARD P.O BOX 2229, CORONA AVE. $0 08/15/06 °
--0) UNDERCROSSI NG TO 0. 2 KM NORTH CA92878 DOWNEY, CA 90241 08/ 16/ 06
RESURFACE ASPHALT CONCRETE (562) 401- 3333 COVPLETED
HA22 WPCP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VARI OUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 0%
07- 232404 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $0 04/21/06 0%

REMOVE AND REPLACE DI SEASED TREES SU TE G 107 $0 05/ 08/ 08
PERRI S, CA 92570
(323) 981-1795

HA25 WPCP
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07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY IN LOS ANGELES A P ENG NEERI NG CORPORATI ON PATEL, PRAVIN $1, 050, 727 09/ 29/ 04 100%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $1, 006, 069 10/ 19/ 04 100%
ACNH- QL01- (070) E OVERCROSSI NG AND ON ROUTE 5 AT STREET $0 07/18/06 0
| MDO-5 29- (4E) CALZONA STREET Rl VERSI DE, CA 92507 LOS ANGELES, CA 90015 08/ 02/ 06
--0) FREEWAY MAI NTENANCE ACCESS (213) 620-2039 PLANT EST
HA28 WPCP SATI S
07-LA-5-15.9/17. 1 I'N LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT I ZADPANAH, MOE $791,492 02/ 067/ 06 92%
07- 232604 AND MONTEREY PARK AT VARl QUS P. O BOX 2229 2550 CORPORATE PLACE, $200, 664 02/ 21/ 06 26%
ACl M X037- (131) E LOCATI ONS SUl TE C 107 $173,856 03/ 15/ 07 0
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878
-0 (323) 981-1795
HA28 WPCP
07-LA-5-16.9/28.7 N LOS ANGELES COUNTY IN LOS F CT CONSTRUCTORS TNC RESLER, CAESAR $44,300, 418 10/ 24705 15%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $9, 324,518 11/ 05/ 05 21%
ACl M- 005 - (064) E VARl OUS LOCATI ONS $3, 455,612 10/ 31/ 10 0
-0 REHABI LI TATE PAVENMENT VI STA, CA 92081- 8831 (818) 637-2506
HA22 WPCP
07-LA-5-28.1/28.6 N LOS ANGELES COUNTY TN GLENDALE AND P& LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $355, 160 06/ 19/ 06 18%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOWN & COUNTRY RD 4TH FL 2090 FERN LN $8, 027 07/ 06/ 06 204
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $8, 027 12/ 07/09 0
OF ALAMEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON
HB311 WPCP
07-LA-5-39.4/45.6 N LOS ANGELES COUNTY TN LOS ANGELES CHUMD CONSTRUCTI ON, T NC. YOUNG, FRED $35, 306, 696 04/ 12/ 05 50%
07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JQANBRI DGE STREET 13171 TELFAI R AVE. $19, 899,381 04/ 27/ 05 56%
ACNH- 005 - (051) N 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $1,987,948 12/19/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
) W DEN FREEWAY AND STRUCTURES (818) 364- 2760
HB5 SWPPP
07-LA-5-42.6/88.6 I'N NORTHERN LA COUNTY BETWEEN THE ALLI ED PAVI NG COVPANY SHARI FI, KAM $985, 000 04725/ 06 63%
07- 1X3804 CI TIES OF VALENCI A AND FRAZI ER PARK 1234 N. BLUE GUM ST. 25061 W AVENUE $796, 203 05/ 09/ 06 81%
ON LA-5 TO REMOVE FAI LED PCC PAVEMENT STANFORD #70 $425, 248 10/ 27/ 06 0

HA- 22

SLABS DI R S EMERGENCY
REMOVE FAI LED PCC SLAB W TH ASHPALT
PAVEMI

ANAHEI M CA 92806

(661) 257-0273
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07-LA-5-65.4/65.8 SOUTH OF TEMPLIN HI GHWAY U C, WTH N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $5, 193,505 01/12/05 100%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $0 07/19/06 0
TO LA-5 PM65.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355 07/ 21/ 06
TRAFFI C CONTROL & | NSTALL WELLS TO (661) 257-0273 COVPLETED
HA- 23 DEMATER
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19,526, 786 02/01/06 47%
07-4L0404 FROM 0.2 KM NORTH OF RQUTE 5 1995 AGUA NANSA ROAD 25061 AVENUE STANFORD $8, 753,851 02/ 09/ 06 45%
ACI M 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $2, 175,879 03/31/07 0
--() TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-5-85.6/86.5 I'N LOS ANGELES COUNTY AT GORMAN FROMALLI ED PAVI NG COVPANY ARDABI LI, MAHMUD $294,998 06/22/06 68%
07- 1P1504 0.6 KM VEST TO 0.6 KM EAST OF GORMAN 1234 NORTH BLUE GUM STREET 25061 W AVENUE $249,291 07/18/06 85%
BOULEVARD UNDERCROSSI NG STANFORD, STE 70 $249,291 09/ 29/ 06 0
CCOLD PLANE ASPHALT CONCRETE ANAHEI M CA 928062411
(714) 632- 7484 (661) 257-0274
HA22 WPCP
07-LA-5-/61 REPAI R FI RE DAMAGE ON LA-5, NO OF ALCORN FENCE COVPANY SHARI FI, KAM $500, 000 07/10/06 0%
07-1X4404 CASTAI CFl RE DESTROYED 500 LI NEAR FEET P. 0. BOX 1249 25061 W AVENUE $0 07/10/06 0%
O- BARB WRE AND FENCE PGSTS. DI R STAFORD, STE. 70 $0 09/01/06 °
ORDER, EMERGENCY FA CO SUN VALLEY, CA 91353-1449
FI X DAMAGE LA 5 FROM PM 60.0 TO PM (661) 257-0273
201. 130 61.0
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI, SHAHRI AR $9, 441,984 10/ 13/05 52%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. O BOX 2229 1200 S. SEPULVEDA $1, 883,853 10/27/05 20%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $175, 422 03/ 28/ 07 °
--() 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI QUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090, 742 08/30/05 42%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. WOODRUFF $916, 257 09/ 14/ 05 849
ACl M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $9,375 08/ 20/ 07 0

--0)
HA25 WPCP

ORANGE, CA. 92868

DOMEY, CA 90241
(562) 401-3333
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07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC CASTI LLO, ELOY $1,998,794 11/30/05 85%
07-242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1, 807,419 12/13/05 90%
UNDERCRCOSSI NG TO 0.1 KM WEST OF MOTOR BLVD. #200 $276,089 09/ 25/ 06 0
AVENUE UNDERCROSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821
HB34 SWPPP
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SI MON $5, 688,912 05/25/05 92%
07-222204 AT VARI QUS LOCATI ONS P O BOX 429 $5, 509,508 06/ 09/05 95%
ACI M 010 -(775)E BRI DGE RAI L REPLACEMENT LOS ANGELES, CA 90015 $641, 425 09/11/06 0
NHP1- 10 O- (9E) FONTANA CA 92334 (213) 620-2039
-0 (909) 350- 3535
HA21 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VAR OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 27%
07- 205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $411, 400 10/28/05 47%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SUTE H $103, 447 08/ 09/ 07 °
01-0 17-(5E) I RVINE, CA. 92614-5706 | RW NDALE, CA. 91706
--() (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-23.4/26.4 I'N LOS ANGELES COUNTY I N ALHAMBRA, PETERSON CHASE GENERAL KAROUT, REDA $451, 416 03/01/06 100%
07-1Y8904 MONTEREY PARK, ROSEMEAD AND SAN 1792 KAl SER AVENUE 12901 RAMONA BLVD STE $460, 172 03/10/06 100%
GABRI EL AT VARI QUS LOCATI ON H $0 08/07/06 0
REPLACE CONCRETE PAVEMENT SLABS I RVINE CA 926145706 08/ 29/ 06
(949) 252- 0441 (626) 338-3430
HMLA WPCP
07-LA-10-30.8/31.3 I'N LOS ANGELES COUNTY I N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $2,211,588 10/02/02 86%
07- 008704 AT VARI QUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVWD., $2,087,274 10/ 16/ 02 949%
ACl M X037- (102) E H GHWAY PLANTI NG UNIT H $0 11/30/06 0
--() W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338-3430
HB32 SWPPP
07-LA-10-33.6/34.3 I'N LOS ANGELES COUNTY I N WEST COVI NA ALCORN FENCE COVPANY GALVAN, PATRI ClI A $272,034 08/22/05 90%
07- ON9704 FROM 0.4 KM EAST OF PUENTE AVENUE 9901 GLENOAK ST 821 BREA CANYON ROAD, $255, 070 09/08/05 93%
ACI M 010 -(780)E UNDERCRCSSI NG TO CAMERON AVENUE SUl TE 6 $151, 443 08/ 17/06 0
01-0 17-(0E) UNDERCRGSSI NG SUN VALLEY, CA 91352 WALNUT, CA 91789 08/ 23/ 06
--0) I NSTALL METAL BEAM GUARD RAI L (909) 594-9311

HB1 WPCP



State of California Department of Transportation Page 78

Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-/.6 E/B LA-10 AT 101/ 10WEAST TO PM 0. 65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVI N $2,306,000 10/04/05 100%
07- 250804 EASTSOF DOANTOWN L. A. TO | NSTALL 2200 WYMORE WAY $1, 169, 776 10/ 19/ 05 51%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $79,356 12/31/06 0
& CRIB WALLS DIR' S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-10-/.1 I'N LOS ANGELES COUNTY I N LOS ANGELES P. K. CONSTRUCTI ON PATEL, PRAVI N $139,000 02/14/06 100%
07- 4K4304 AT ROUTE 10 AND 101 SEPARATI ON 2126 N. FAI R OAKS 1615 SOUTH WALL $135, 080 03/ 03/ 06 36%
SLOPE PAVI NG STREET $10,570 08/31/06 0
ALTADENA, CA 91001
(213) 620- 2039
HA42 WPCP
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI' N $2,193,403 03/16/04 100%
07- 4E2404 CLARI TA AT TI CK CANYON WASH BRIDGE P O BOX 2150 25061 W AVENUE $1,539,134 03/ 29/ 04 2720
ACNH- P014- ( 060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $284, 642 10/ 16/ 06 °
--0) SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207-1777 (661) 726-0148
HA21 SWPPP
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,543,798 01/ 10/ 06 26%
07- 194104 AT VARI OUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $3,329,136 01/24/06 44%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $528, 787 01/11/08 °
--() | RVINE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R&L BROSAMER, | NC. CARRANZA, ALVARO $30, 465, 207 02/18/05 96%
07-125204 PALMDALE FROM 0.4 KM SQUTH COF 1777 QAKLAND BLVD., STE 300 45120 13TH ST W $29, 737,219 03/09/05 96%
CMLN- 6207- (028) E MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO SYLMAR, CA 91306 $347,021 09/ 10/ 06 0
--() AVENUE P8 UNDERCROSSI NG WALNUT CREEK, CA 94596 (818) 364-2760
W DEN EXI STI NG HI GHWAY AND BRI DGES
HB5 SWPPP
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO  SAYKALI, ZARIF $2, 796,987 07/21/06 0%
07-184904 MALI BU AND VWESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA $0 08/07/06 0%
ROUTE 1 TO VENTURA COUNTY LI NE BLVD. SUI TE 200 $0 02/16/07 °
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801

(310) 649-1821
HA22 WPCP
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07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY I N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 0%
07-0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $0 06/ 02/ 06 0%
TO TOPANGA SCHOOL ROAD STE 101 $0 11/01/07 0
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364- 2760
HB4N WPCP
07-LA-27-7.0/0 LOS ANGELES COUNTY I N TOPANGA CANYON BURNS PACI FI C CONSTRUCTI ON, | NCPATEL, JAGDI SH $650, 000 10/ 04/05 100%
07-4L5904 AT PM7.0 KELLY GULCH JUST EAST/CITY 505 THOUSAND QAKS BLVD. 5160 HASKELL AVENUE $590, 292 10/ 24/ 05 91%
CF MALI BU REBUI LDI NG FAI LED SI DESLOPE ENCI NO, CA 91436 $0 06/ 20/ 06 0
DUE TO STORMS DIR S THOUSAND OAKS, CA 91360 (818) 788-3303
REBUI LD FAI LED SI DESLOPE AND OVER RUN
HA23 REI NFORCE
07-LA-27-19.9/20 I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $344,128 05/22/06 20%
07-4J0704 AT | NDI AN DRI VE 133 N PI XLEY STREET 5160 HASKELL AVENUE $174,550 05/30/06 51%
ROADWAY W DENI NG $0 11/01/06 0
ORANGE CA 92868 (818) 788-3303
(714)538-5156
HB4N WPCP
07-LA-27-7/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $1, 200,000 01/10/05 100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT 505 THOUSAND QAKS BLVD., 2550 CORPORATE PLACE, $864, 712 01/10/05 720
CONTRACT, LA027 SUI TE C- 107 $0 08/30/06 0
ROCK AND DEBRI S REMOVAL THOUSAND QAKS, CA 91360 MONTEREY PARK, CA 91754
(323) 981-1795 OVER RUN
HA23
07-LA-27-/11.1 I'N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT RAM N, SI XTO $4,673,004 09/22/05 53%
07-2074U4 ANGELES FROM ROUTE 1 TO MJULHOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $490, 096 10/11/05 10%
ACST- S027- (004) E DRI VE BLVD., SUI TE 200 $231,515 03/30/ 07 0
S0-27 0- (4EA) C W DEN AND RESURFACE ROADVAY CORONA, CA 92879 THOUSAND OAKS, CA 91320
S027- 005- () (310) 649-1821
HA22 HB1 WPCP
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KARCQUT, REDA $539, 759 12/30/05 89%
07-4Gr004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $494,326 01/12/06 93%
PEJSA CANYON BRI DCE STE H $135,576 03/12/07 0
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430

HA22 SWPPP
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07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEI LI, A $1, 029,840 03/16/06 0%
07-1Y7104 AT VI NCENT THOVAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $0 04/04/06 0%
REALI GN TRAVELER RAI L AVE., SU TE 103 $0 02/05/07 0
RI CHMOND, CA 94804
(310) 609- 0264
HWVB SWPPP
07-LA-47-2.1/2.1 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTORS | NC AZlI Z, FUAD $62, 000 05/22/06 0%
07-1Y9604 AT VI NCENT THOVAS BRI DGE 4925 SEAPORT AVENUE 17912 CRUSADER AVE. $0 06/07/06 0%
REPLACE SEI SM C DAMPERS SU TE 101 $0 08/31/06 0
RI CHMOND CA 94804
(510) 215- 4820 (562) 860-3085
HWVB WPCP
07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C CO. ALONZO, BERNARD $2,950,863 11/30/05 40%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O BOX 231430 14620 CARMENI TA ROAD $1, 307,584 12/16/05 45%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOVAS NORWALK, CA 90650 $306, 855 04/ 09/ 07 0
--0) BRI DGE AND AT THE LA SACRAMENTO, CA 95823- 0409 (562) 926- 2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4N WPCP
07-LA-60-.5/.7 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVI N $601, 731 04/ 21/ 06 56%
07-2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $107,968 05/08/06 18%
BRI DGE REHABI LI TATI ON STREET $107,968 10/ 27/ 06 °
SAN DI MAS CA 917732911
(909) 394- 4510 (213) 620-2039
HVB WPCP
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VARI QUS AMERI CAN Cl VI L CONSTRUCTORS PUNJABI, RAJ $10, 209,072 06/03/05 2%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $9, 613,776 06/17/05 929
ACNH- P060- (125) E CGRIND CONCRETE PAVEMENT AVENUE $0 01/06/07 0
--() BENI CI A, CA 94510 DOMWNEY, CA 90241
(562) 572-6230
HA22 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3, 154,500 08/02/05 58%
07- 244604 CI TY OF I NDUSTRY AND DI AMOND BAR FROM10722 ARROW ROUTE, SUI TE 716 11229 S. WOODRUFF $2, 781,649 08/18/05 859
ACNH- P060- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $0 04/30/07 0
--() KM WEST OF CGRAND AVENU RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241

REPLACE PORTLAND CEMENT CONCRETE (562) 401-3333
HA22 WPCP
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07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $55, 430,329 04/08/03 91%
07-1257U4 AND THE CI TY OF I NDUSTRY AT VARI OUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $49, 602, 042 04/ 23/ 03 89%
ACST- X037- (114) E LOCATI ONS SUI TE #6 $97,358 12/30/06 0
X0-37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
--0) (909) 594-9311
HB5 SWPPP
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12,816,576 02/10/06 61%
07-201704 THE POMONA MAI NTENANCE STATI ON P.O BOX 429 721 BREA CANYON ROAD, $1, 288,775 02/ 22/ 06 10%
CONSTRUCT NEW NMAI NTENANCE STATI ON SUl TE 6 $456, 905 07/30/07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,818,548 08/12/05 70%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P. O BOX 1406 11229 S. \DODRUFF $1, 626,297 08/ 25/ 05 58%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $7,626 05/ 01/ 07 °
--0) GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOWNEY, CA 90241
(562) 401-3333
HA42 SWPPP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $3, 032,302 02/16/05 0%
07- 1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $2,993,927 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $4,413 07/01/07 0
UNDERCRGCSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUWI LLO, G LBERT $11, 588,281 02/16/05 92%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $9, 036, 635 03/03/05 78%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $457,426 12/ 28/ 07 0
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635- 9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14.1 I'N LOS ANGELES COUNTY | N CARSON, CHUMO CONSTRUCTI ON | NC. LONGAZO, RON $71, 268,603 11/03/05 4%
07- 182204 COVPTON AND LONG BEACH AT VARl OUS 14425 JOANBRI DGE STREET 11229 S. \WDODRUFF $14, 256, 404 11/21/05 20%
ACNH 091 - (123)E LOCATI ONS AVE. $2, 534,328 03/08/08 0
--() REHABI LI TATE PAVEMENT BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241

(562) 401- 3333
HA22 SWPPP
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07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COVPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06 13%
07- 1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R QAKS 11229 S. \DODRUFF $1,875 04/18/06 0%
COLLEGE OVERHEAD AVENUE $0 12/ 05/ 06 0
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21 WPCP
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. WANG, M KE $2, 356,634 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2, 328,437 09/27/02 0%
ACNH- P091- (111) E HI GHWAY PLANTI NG AND | RRI GATI ON DOMNEY, CA 90241-5521 $54, 189 09/ 22/ 06 0
| M50-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333
--0) PLANT EST
HB32 SATI S
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,229,388 01/05/06 12%
07- 180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $770,634 01/23/06 35%
ACNH- P091- (125) E BOULEVARD UNDERCRGOSSI NG TO 0.2 KM $209, 425 12/29/09 °
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.2/S.2 I'N LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTI ON | NC PATEL, PRAVI N $176, 730 05/18/06 100%
07-4L3204 AT 6TH STREET OVERCROSSI NG 133 NORTH PI XLEY ST 1615 SOUTH WALL ST. $160, 996 05/ 25/ 06 100%
REPAI R STORM DRAI N AND SI NK HOLE $0 07/21/06 0
OCRANGE, CA 92868 (213) 620-2039 08/ 11/ 06
COVPLETED
HA23 WPCP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 209,878 08/20/04 89%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $9, 687,398 09/07/04 68%
UNDERCROSSI NG TO ALAMEDA STREET STREET $275, 790 04/ 27/ 07 0
OVERCRCSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY I N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/ 02/05 45%
07-23244 AND BURBANK AT VARI OQUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $990, 597 08/18/05 779%
ACNH- Q101- (101) E REMOVE AND REPLACE DI SEASED TREES SUl TE C 107 $81,582 09/30/07 0

--0)
HA25

WPCP

PERRI' S, CA 92570

MONTEREY PARK, CA 91754
(323) 981-1795
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07-LA-101-3.9/4.1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $240, 747 06/13/06 38%
07- 436904 AT VIRG L AVENUE UNDERCROSSI NG 1792 KAl SER AVENUE 2550 CORPORATE PLACE, $189, 027 06/ 21/ 06 2704
RECONSTRUCT DEPRESSED PAVEMENT STE. C- 107 $189, 027 11/15/06 0
I RVINE, CA 92614-5706
(323) 981-1795
HA22 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, | NC. AZI MA, HASSAN $4,110,802 06/03/05 59%
07-244804 FROM CAHUENGA BOULEVARD P. 0. BOX 1489 2550 CORPORATE PLACE, $2, 885,236 06/14/05 76%
ACNH QL01- (095) E UNDERCRCSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $819, 133 01/ 30/ 07 0
--0) UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754
RESURFACE ASPHALT CONCRETE (323) 981-1795
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/ 31/05 29%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $2,718,402 11/15/05 53
ACNH- X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $577,192 01/24/08 °
--0) I RVINE, CA 92614-5706 (818) 788-3303
HB34 SWPPP
07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE- VWEST LANDSCAPE, |NC. PATEL, JAGDI SH $1,114,779 05/17/03 84%
07- 0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $1, 052,598 05/ 17/ 03 93%
ACNH- P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $36, 000 03/30/07 °
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10,582,399 11/14/05 35%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $1, 950,812 11/29/05 18%
ACNH- 000C- (276) E I NSTALL COVMMUNI CATI ON SYSTEM SUl TE 101 $385, 325 08/ 28/ 07 0
--() TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-33.7/33.7 I'N LOS ANGELES COUNTY | N AGOURA HI LLS H GHLAND CONSTRUCTI ON | NC PATEL, JAGDI SH $482,977 06/ 12/ 06 0%
07- 4K3804 AT PALO COVADO CANYON ROAD 133 N PI XLEY STREET 5160 HASKELL AVENUE $0 06/ 26/ 06 0%
OVERCROSSI NG $0 08/30/06 °
REPLACE G RDER AND OVERHEAD S| GN ORANGE CA 92868 (818) 788-3304

(714) 538- 5156
HVB WPCP
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07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY IN LOS ANCGELES R. J. NOBLE COVPANY PUNJABI, RAJ $321,702 06/06/06 0%
07- 2Y3804 AND LONG BEACH AT VARI OUS LOCATIONS P.O. BOX 620 11229 SOUTH WOODRUFF $0 06/ 15/ 06 0%
RESURFACE ASPHALT CONCRETE AVENUE $0 0
ORANGE, CA 92856
(562) 401-3333
HMLA WPCP
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZlI Z, FUAD $427,767 05/25/05 100%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P.O BOX 620 17912 CRUSADER, SU TE $440, 705 06/ 02/ 05 100%
ROUTE 47 TO ROUTE 1 AND 103 101 $0 08/18/06 0
SEPARATI ON ORANGE, CA 92856 CERRI TOS, CA 90703 08/ 21/ 06
COLD PLANE (562) 860- 3085
HVLA WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 0%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $0 06/12/06 0%
PARAMOUNT, SOUTH GATE, DOWNEY AND $0 06/28/07 °
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333
REPLACE STRI PI NG AND MARKI NG
Hv4 WPCP
07-LA-105-/0 I'N LOS ANGELES COUNTY AT VARI OQUS JFL ELECTRI C I NC. NGUYEN, L $595, 300 02/ 14/06 69%
07- 214804 LOCATI ONS ON ROUTES 105, 110, 405, 710 8257 COMPTON AVE. 14620 CARMENI TA RD. $542, 545 02/ 24/ 06 949
ELECTRI C LOOP DETECTOR REPLACEMENT $0 09/12/06 0
LOS ANGELES, CA 9001-3915 (562) 926- 2537
HB4AN WPCP
07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $422,955 06/ 06/ 06 0%
07- 439904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $0 06/ 15/ 06 0%
190TH STREET $0 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP
07-LA-110-8.9/8.9 I'N LOS ANGELES COUNTY I N CARSON AT PETERSON CHASE SCHEI LI, ANDY $553,835 05/26/06 19%
07- 251404 ROUTE 110 AND 405 SEPARATI ON 1792 KAl SER AVENUE 18730 S. W LM NGTON $3,750 06/ 07/ 06 1%
REPLACE APPROACH AND ROADWAY SLABS AVE., STE. 103 $0 11/21/06 0

I RVINE, CA 92614-5706
(310) 609- 0264
HA22 WPCP
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07-LA-110-11. 1/ 13 I'N LOS ANGELES COUNTY I N LGOS ALL AMERI CAN ASPHALT GALLARDO, SAM $855,995 05/08/06 58%
07-2Y3604 ANGELES, TORRANCE, LAWNDALE AND P. O BOX 2229 18730 S W LM NGTON $657,317 05/30/06 77%
HAWTHOVE AT VARI OUS LOCATI ONS AVE STE 103 $650, 837 10/ 06/ 06 0
COLD PLANE AND OVERLAY RAMPS CORONA, CA 92878-2229
(310) 609- 0264
HMLA WPCP
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,500,174 11/14/05 26%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $814, 078 11/ 23/05 329
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $426, 704 10/ 30/ 07 0
G S1-10 0- (0E) 110 AND 5 SEPARATI ON I RVINE, CA 92614 (818) 637-2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COMPANY MANNAA, HASSAN $3,583,780 10/04/05 42%
07- 4G3004 FROM 0.1 KM NORTH OF PARK ROWDRIVE 3131 52ND AVENUE 13171 TELFAI R AVE. $732,084 10/ 20/ 05 200
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 10/30/06 0
--0) BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286 SUSPENDED
HA22 WPCP
07-LA-110-30. 2/ 32 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT MCKENZI E, DARRELL $528, 600 05/ 24/ 06 0%
07-1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $0 06/06/06 0%
DRI VE OVERCROSSI NG TO GLENARM STREET $0 °
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506
(951) 736- 7600
HML WPCP
07-LA-118-9.9/13.3 I'N LOS ANGELES COUNTY I N LOS ANGELES ORTI Z ASPHALT PAVI NG | NC SHEI K, HAKI M $417,000 05/08/06 64%
07-1Y8104 AT VARI QUS LOCATI ONS P O BOX 883 5160 HASKELL AVENUE $5, 748 05/ 26/ 06 19
COLD PLANE ASPHALT CONCRETE $5, 748 09/ 19/ 06 0
COLTON CA 92324 (818) 788-3303
(909) 382- 2233
HMLA WPCP
07-LA-118-11.3/11.4 I'N LOS ANGELES COUNTY I N LOS ANGELES A P ENG NEERI NG CORP. TOUTOUNCHI AN, MOHAMVAD $575,098 11/04/05 100%
07- 4K7404 AT ROUTE 118 AND 5 SEPARATI ON 1271 COLUMBI A AVENUE 1525 RANCHO CONEJO $514,378 11/21/05 .0,
SLOPE PAVI NG AND EROSI ON CONTROL BLVD., SU TE 103 $0 08/11/06 °
RI VERSI DE, CA 92507 THOUSAND QAKS, CA 91320 08/ 16/ 06
(805) 480- 4928 OVER RUN

HA42
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07-LA-118-11.3/12.1 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE JAVAL, ABDUL $593,580 02/24/06 7%
07- 4K1204 AT LAUREL CANYON BOULEVARD P. O BOX 1632 13171 TELFAI R AVENUE, $496, 380 03/14/06 84%

UNDERCROSSI NG SU TE 101 $122, 600 09/27/06 0

SLOPE PAVI NG AND EROSI ON CONTROL LAKE FOREST, CA 92609

(818) 364-2760

HA42 WPCP
07-LA-134-11.5/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,247,978 12/01/05 10%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOMN & COUNTRY RD. 4TH FL 2090 FERN LANE $711,966 12/09/05 56%
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $105,919 09/ 25/ 09 0
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514

PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-2.2/4.3 I'N LOS ANGELES COUNTY I N LANCASTER CGRANI TE CONSTRUCTI ON COVPANY $783,925 05/30/06 0%
07-1Y8204 FROM 1.5 KM EAST OF OLD RIDGE ROUTE P O BOX 50085 $0 06/12/06 0%

RCAD TO 0.5 KM EAST OF 288TH STREET $0 °

ASPHALT RUBBER CHI P SEAL WATSONVI LLE CA 950775085

(831) 724- 1011

HMLA WPCP
07-LA-138-60.2/61.6 I'N LGOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $4, 144,020 02/02/05 0%
07-127254 FROM 0.2 KM VWEST COF LONGVI EW ROAD TO P. O. BOX 902500 45120 13TH STREET $4,128,600 02/14/05 0%

3.0 KM VWEST OF 165TH STREET EAST VEST $960 03/15/07 0

W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534

(661) 726-0148 PLANT EST

HE13 SWPPP SATI S
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COVPANY HORMOZI, | RAJ $15, 008, 330 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $4,202,204 10/ 20/ 05 0%
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $1, 343,148 06/ 25/08 0
--() 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148

W DEN HI GHMAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBL SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DGE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOABKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. DODRUFF $812, 630 05/ 23/ 05 90%

CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 06/01/06 0

NARROAS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241

PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN

HA- 23

FOOTI NGS
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07-LA-164-4.0/4.8 I'N LOS ANGELES COUNTY I N SOUTH EL ALL AMERI CAN ASPHALT CHOU, M CHAEL $502, 660 05/ 30/ 06 0%
07- 1Y5304 MONTE FROM RUSH STREET TO ROUTE 10 P O BOX 2229 12901 RAMONA BLVD $0 06/13/06 0%
COLD PLANE ASPHALT CONCRETE $0 12/26/06 0
CORONA, CA 92878-2229 (626) 338-3430
HML WPCP
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 46%
07-244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $1, 141, 145 10/ 26/ 05 21%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SU TE C 107 $366, 875 04/ 30/ 07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
-0 (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5, 282,243 03/27/06 45%
07- 224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $1, 747,866 04/12/06 33%
OVERCROSSI NG TO 0.2 KM NORTH OF SUl TE G 107 $481, 263 04/ 30/ 07 °
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334- 0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311 SWPPP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1, 504,820 08/02/05 21%
07- 172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 259,907 08/11/05 83%
M LES WEST OF TOANNE AVENUE | RW NDALE, CA 91706 $120, 923 08/18/09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $1,748,256 07/13/05 23%
07-1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1,512,092 07/28/05 86%
BERNARDI NO COUNTY LI NE #11 $76,569 07/08/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-405-7.5/7.5 I'N LOS ANGELES COUNTY I N LONG BEACH RSB GROUP, | NC. GALLARDO, SAM $396, 010 05/16/06 0%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 22865 LAKE FOREST DRI VE, #26 18730 S. WLM NGTON $0 05/31/06 0%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE., STE. 103 $0 11/27/06 0

LAKE FOREST, CA 92630
(310) 609- 0264
HVB WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-405-21.3/26. 4 LOS ANGELES COUNTY TN AND NEAR BALFOUR BEATTY CONSTRUCTION  ALI, MASHHUR $29,916,929 01/17/03  100%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST HI GHLAND AVE STE 21 18730 S. W LM NGTON $29, 658,873 01/30/03 96%
ACNH- 405 - (032) N CI TY AT VAR OUS LOCATI ONS AVE. SUITE 103 $140, 474 12/ 21/ 06 0
40-5 30-(2N) HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
-0 (909) 886- 6823 90220
HBS SWPPP
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR. INC.  VENTOCOI LLA, JCSE $115, 169, 522 09/ 28/ 04 47%
07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $43,817,981 10/ 06/ 04 38%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $2, 101,307 04/13/09 0
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HBS SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY N LOS ANGELES DI ABLO CONTRACTORS I NC TANDUAQUI O, ALLAN $33,180,652 04/12/05 100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $19, 255,126 04/ 26/ 05 58%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 084,989 02/15/07 0
40-5 30-(4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
) W DEN EXI STI NG FREEWAY (925) 552- 8250
HB4N SWPPP
07-LA-405-30.3/36. 1 I'N LOS ANGELES COUNTY IN AND NEAR LOS PKB CONSTRUCTI ON I NC YADEGARI, SHAHRI AR $2,823,339 08/29/05 85%
07- 226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 SO SEPULVEDA $1, 856,562 09/ 14/ 05 66%
ACI M 405 - (046) E GROSS SOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $85, 688 05/ 15/ 07 0
() ARCADI A CA 910661717 (310) 478-7970
(626) 301- 9897
HA42 SWPPP
07-LA-405-38.6/40. 2 N LOS ANGELES COUNTY N LOS ANGELES DW POMELL CONSTRUCTI ON PATEL, JAGDI SH $3,969, 897 06/21/05 94%
07- 199624 0.3 KM SOUTH OF VENTURA BOULEVARD P.Q BOX 4406 5160 HASKELL AVENUE $3, 049,815 07/08/05 770
UNDERCROSSI NG TO 0.1 KM SOUTH OF ENCI NO, CA 91436 $202, 069 09/ 14/ 07 °
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303
ADD HOV LANE
HB5 SWPPP
07-LA-405-38.7/39. 4 I'N LOS ANGELES COUNTY IN LOS ANGELES STEVE P RADCS INC PATEL, JAGDI SH $24,791,802 03/02/05 59%
07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $16, 852,677 03/18/05 68%
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0. 3 KM ENCI NO, CA 91436 $876, 941 04/27/07 0
40-5 30-(ON) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
) REALI GN AND W DEN EXI STI NG HI GHWAY  (714) 835- 4612

HE11l SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-405-/12.6 I'N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 14%
07- 244404 CARSON AND Sl GNAL HI LL FROM LOS 1792 KAl SER AVE. 11229 S. \DODRUFF $738,156 11/ 23/ 05 5%
ACI M+ 405 -(929)E ANGELES AND ORANGE COUNTY LI NE TO AVE. $252,379 06/30/09 0
--() ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOMNEY, CA 90241
SLAB REPLACEMENT AND GRI NDI NG (562) 401-3333
HA22 WPCP
07- LA-405-/13 I'N LOS ANGELES COUNTY I N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSCD $993,174 08/05/04 100%
07- 232414 SIGNAL HI LL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $915,707 08/25/04 .0,
ACl M 405 -(916) E AT VARI QUS LOCATI ONS SU TE 101 $0 08/ 04/06 0
--0) HI GHWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TOS, CA 90703 08/ 09/ 06
(818) 342- 1376 (562) 860-3085 PLANT EST
HA25 WPCP SATI S
07-LA-605-1.7/26 I'N LOS ANGELES COUNTY AT VAR OQUS AVERI CAN CI VI L CONSTRUCTORS JAHROM , REZA $12, 562,424 06/ 03/ 05 90%
07-212304 LOCATI ONS 3701 MALLARD DRI VE 11229 S. WOODRUFF $12, 498,900 06/ 17/05 97%
ACI M 605 -(928)E RESURFACE EXI STI NG PAVEMENT AVENUE $500, 325 09/ 08/ 06 °
--0) BENECI A, CA 94510 DOMNEY, CA 90241-5521
(562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 067,916 10/29/04 69%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $4,239,041 11/16/04 84%
ACI M 605 - (720) E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $309, 801 12/ 04/ 06 0
--0) SQUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230
HB311 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY | N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $2,999,829 11/14/05 43%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $303,696 11/29/05 10%
ACNH 710 -(787)E SEPARATI ON NORWALK, CA 90650 $177,196 05/31/07 °
--() I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSOD $3,037,844 08/05/04 43%
07-234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2,776,543 08/19/04 89
ACNH P710- (011) E WARDL OW AVENUE STE 101 $9,019 10/ 20/ 08 0
--() H GHVWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TOS, CA 90703

(562) 860- 3085
HA25 SWPPP
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07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VAR OQUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSOD $19, 757,155 12/23/05 29%
07- 242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $3,943,991 01/11/06 20%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SU TE 101 $286,546 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--() (916) 635-9370 (562) 860- 3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VAR OQUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 65%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $11, 285,952 06/17/05 749
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $1, 457,759 02/ 10/ 07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609- 0264
07-LA-710-21.6/26.9 I'N LOS ANGELES COUNTY I N VERNON, EXCEL PAVI NG COVPANY SAAD, HUSSEI N $742,129 04/28/06 100%
07-2Y0104 BELL, CITY OF COMWERCE, MONTEREY PARK 2230 LEMON AVENUE 11229 S. WOODRUFF $698, 232 05/10/06 100%
AND ALHAMBRA AT VARI OQUS LOCATI ONS AVE. $0 08/ 03/06 0
COLD PLANE AND OVERLAY RAMPS LONG BEACH CA 90806 08/ 04/ 06
(562)599- 5841 (562) 401-3333 COVPLETED
HML WPCP
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,531, 144 12/02/ 05 22%
07-201604 AT SI LVERLAKE NAI NTENANCE STATI ON 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $337,155 12/21/05 704
RECONSTRUCT MAI NTENANCE STATI ON SUI TE C- 107 $88, 105 04/30/08 0
DOMEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07-VEN-1-1.2/1.2 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $173,160 02/23/06 100%
07- 4K3904 SOUTH COAST AT LI TTLE SYCAMORE CREEK P O BOX 1632 1525 RANCHO CONEJO $171,120 03/09/06 100%
BRI DGE BLVD., #102 $0 07/05/06 °
REPLACE BRI DGE RAI LI NG LAKE FOREST CA 92609 07/ 27/ 06
(949) 380- 9414 (805) 375-9247 COWPLETED
HA21 WPCP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GAWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LINE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475,413 01/10/05 83%
PM 11.0 AT WOOD ROAD O T | N OXNARD BLVD. $0 04/30/ 06 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN

HA- 23
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07- VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $60, 009, 888 04/ 04/ 06 4%
07-115454 AND MOCRPARK FROM THOUSAND OAKS P O BOX 1489 1525 RANCHO CONEJO $4, 633,328 04/17/06 8%
HP21- 6207- ( 036) L BOULEVARD UNDERCROSSI NG TO NEW LOS BLVD. #102 $3, 863,196 07/19/10 0
620-7 03-() ANGELES AVENUE UNDERCROSSI N SUN VALLEY CA 913531489
--0) W DEN ROADVWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13 SWPPP
07- VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 376,810 04/ 25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH CF TI ERRA REJADA ROAD $0 11/07/06 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418
HMLA WPCP
07-VEN-23-5.2/24.1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2, 200, 000 05/03/05 100%
07-4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI S AVE. $1,512,181 05/03/05 69%
FAI LURES | NCLUDI NG POTHCLI NG, $0 08/23/06 0
DELAM NATI ON &RUTTINGDIR' S EM SUN VALLEY, CA 91352 (805) 480-4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07- VEN-23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $510, 000 10/03/05 100%
07- 406204 SECTI ON OF VEN23 |'S JUST SOUTH OF 505 EAST THOUSAND OAKS BLVD. 1525 RANCHO CONEJO $366, 218 10/ 03/ 05 .y
SANTA CLARA RI VER & FILMORE DI R BLVD. STE. 102 $0 02/ 28/ 06 0
EMERCENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NAGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3,196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,889,382 01/09/05 90%
QJAI G TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 07/20/06 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE OF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07-VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/14/05 999
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 09/29/06 0
EMERGENCY F. A, CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DANVAGED (805) 480-4928 OVER RUN

HA- 23

ROADWAY
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07- VEN- 33-11. 2/20. 8 I'N VENTURA COUNTY I N AND NEAR QJAI NYE AND NELSON | NC TOUTOUNCHI AN, MOHAMVAD $1, 651,987 06/23/06 28%
07- 2Y3304 FROM ROUTE 150 TO CANON CREEK 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $224,500 06/ 30/ 06 13%
RESURFACE ASPHALT CONCRETE BLVD., SU TE 103 $224,500 11/22/06 0
VENTURA CA 93003
(805) 654- 1682 (805) 480-4928
HML WPCP
07- VEN- 33-55.8/0 I'N VEN 33 AT PM 55.8 IN THE LOS SUMMER CONSTRUCTI ON, | NC. DORRI, M KE $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M COF QJAI P.O BOX 30 1525 RANCHO CONEJO $3,471,598 09/01/05 68%
& 2 M SO OFSANTA BARBARA COUNTY BLVD., SUITE 103 $0 09/ 30/ 06 0
LI NE/f REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD EMBANKMENT (805) 480-4928 OVER RUN
HA23
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $679, 138 05/ 24/ 06 0%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $0 06/06/06 0%
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $0 06/ 27/07 °
DOWNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
07-VEN-34-6.3/12. 4 I'N VENTURA COUNTY I N AND NEAR OXNARD GRANI TE CONSTRUCTI ON COMPANY | RA, ALFRED $1, 159,070 05/04/06 63%
07-1Y7404 AND CAMARI LLO FROM RI CE AVENUE TO P O BOX 50085 $936,578 05/15/06 80%
PLEASANT VALLEY ROAD $936, 578 10/ 05/ 06 0
CCOLD PLANE ASPHALT CONCRETE WATSONVI LLE CA 95077
(831) 724-1011
HMLA WPCP
07- VEN-101-22.0/26. 4 I'N VENTURA COUNTY I N VENTURA AT METROPOLE BOBBA, PRASAD $398,390 02/ 24/06 92%
07- 4K1004 VARI QUS LOCATI ONS P O BOX 1632 1525 RANSHO CONEJO $360, 790 03/13/06 91%
SLOPE PAVI NG AND ERGSI ON CONTROL BLVD., #102 $174,805 08/21/06 °
LAKE FOREST CA 92609
(949) 380- 9414 (805) 375-9247
HA42 SWPPP
07- VEN-101-22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURI TY PAVING J V ALl SHAHI , HOOSHANG $82, 029, 150 04/ 26/ 02 86%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $71,137,522 05/02/02 86%
ACNH QLO1- (005) E SPUR OVERHEAD BLVD. , SU TE 102 $516, 903 03/ 30/ 07 0
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07- VEN-101-31.5/31.5 ON AND BENEATH THE NB VEN- 101 FWY AND SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $735,000 07/03/06 0%
07-1X4304 THE ADJACENT MAI N STREET ON-RAMP AT P.O. BOX 1489 1525 RANCHO CONEJO $0 07/05/06 0%
PM 31.5 I NG TY OF VENTURA NORTH OF BLVD. SUI TE 103 $0 07/30/ 06 0
VEN101/ 33 | NTCHNGDI R SUN VALLEY, CA 91353
REPAI R SI NKHOLE AND PAVEMENT DANMAGE (805) 480-4928
HA23
07- VEN-118-4.8/0 IN THE TOMN OF SATI COY NV OF CAMARILLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/ 15/06 °
SI DESLOPE/ ROADBED DIR' S SIM VALLEY, CA 93065 THOUSAND OAKS, CA 91320
SLOPE PROTECTI ON ERCSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07-VEN-118-7.7/8.1 2 MLES WEST OF VEN 34/118 | NTERSECT NYE & NELSON, | NC. I RA, ALFRED $500, 000 10/ 04/05 0%
07- 4L6004 IN SOM S I N VENTURA COUNTY TO REPAIR 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $0 10/12/05 0%
UNDERCUT& COLLAPSED GUARDRAI L DUE TO BLVD. STE. 103 $0 01/25/06 0
STORM DAVAGE DIR S VENTURA, CA 93003 THOUSAND QAKS, CA 91320
REBUI LD S| DESLOPE/ ROADBED (805) 480-4928
HA- 23 SUPPCRT/ GUARDRAI
07-VEN-118-16.0/17.9 I'N VENTURA COUNTY | N MOORPARK FROM SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 060, 765 05/ 26/ 06 41%
07-2Y3204 BUTTER CREEK ROAD TO SPRI NG ROAD P O BOX 1489 1525 RANCHO BLVD. , $911, 088 06/ 06/ 06 86%
COLD PLANE ASPHALT CONCRETE SUl TE 103 $911, 088 11/13/06 °
SUN VALLEY CA 913531489
(818) 767- 8418 (805) 480-4928
HMLA WPCP
07- VEN- 118-18.6/0 IN THE I TY OF MOORPARK ON THE E/ B ABUVHOR, | SSAM ABUMUHCR, | SSAM $270,000 02/07/06 100%
07-1X3404 VEN- 118BRI DGE TRANSI TION TO THE S/B 1525 RANCHO CONEJO BLVS., 1525 RANCHO CONEJO $140, 436 02/ 13/ 06 100%
VEN- 23 FWY BRI DGE NO. 52-0331L DR S BLVD. #102 $0 05/19/06 0
EMERGENCY F. A, CONTRA THOUSAND QAKS, CA 91320 08/ 10/ 06
REPLACE FAI LED BRI DGE JO NT ASSEMBLY (805) 375-9247 COVPLETED
HA- 21
07- VEN-118-23.8/30.5 I'N VENTURA COUNTY IN SIM VALLEY AT A AND R CONSTRUCTI ON CORP CHAVEZ, EFRAIM $412,800 06/22/06 32%
07-4G6804 VARI OQUS LOCATI ONS 20282 VI A MEDI Cl 13171 TELFAI R AVENUE, $67,354 06/ 29/ 06 16%
CONSTRUCT SI DEWALK AND RAMPS SUI TE 101 $67,354 11/14/06 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN-126-/13. 1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3,137,947 04/22/05 54%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $2,899,473 05/06/05 92%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DCGE BLVD, STE 103 $1, 240,198 02/ 28/ 07 0
G P1-26 0-(9E) AND FROM PECK ROAD OVERCRGS STANTON CA 90680 THOUSAND OAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN- 126-/13 I'N VENTURA COUNTY I N AND NEAR VENTURA SECURI TY PAVI NG COVPANY, TOUTOUNCHI AN, MOHAMVAD $6, 399, 857 09/ 21/05 100%
07- 244904 AND SANTA PAULA FROM ROUTE 101 AND P. O BOX 1489 1525 RANCHO CONEJO $7,619,112 10/ 06/ 05 96%
ACNH- P126- (050) E 126 SEPARATI ON TO HALLOCK DRI VE BLVD., SU TE 103 $143,846 08/ 07/ 06 0
--0) SLAB REPLACEMENT AND CRI NDI NG SUN VALLEY, CA 91353 THOUSAND OAKS, CA 91320
(805) 480- 4928
HA22 WPCP
07- VEN- 150-8. 7/ 0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG, CO. I RA, ALFRED $1, 423,500 09/26/05 14%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $4,194 10/13/05 0%
ACST- P150- (022) E REI NFORCED CONCRETE PI PES BLVD., SU TE 102 $0 04/19/07 °
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320
-0 (805) 480- 4928
HA23 SWPPP
07- VEN- 150-11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OQAK NYE AND NELSON | NC DORRI, M KE $469, 099 06/16/06 0%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $0 06/22/06 0%
W DEN ROADWAY AND BRI DGE RAI LS BLVD, SU TE 103 $0 °
VENTURA CA 93003
(805) 654- 1682 (805) 480- 4929
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. | RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 01/14/08 0
--() RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150-22.5/23.5 BETWEEN CI TIES OF QJAI & SANTA PAULA C. A, RASMUSSEN, | NC. DORRI, M KE $3,200,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPORT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $1, 496, 762 10/ 02/ 05 479%
POST M LES: BLVD. STE 103 $288,038 08/ 31/ 06 0
22.52,22.59, 22. 62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DR S E (805) 480-4928 OVER RUN
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI S ALLI ANCE CONTRACTI NG | NC. DORRI, M KE $8, 000, 000 08/ 04/05 100%

07- 412304 LOCATI ON | S BETWEEN THE CI TIES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $7,436,105 08/ 04/ 05 939
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $555,331 09/ 14/ 06 °
F. A CONTRACT CAMARI LLO, CA 93010 THOUSAND OAKS, CA 91320
REBUI LD SECTI ON OF FAI LED ROADWAY (805) 480- 4928 OVER RUN
HA23
07- VEN-150-/13. 4 RE DEBRI' S FROM VENLI50 TO VENB3 LARRY THOMPSON CONSTRUCTI ON CODORRI, M KE $2,510, 000 01/06/05  100%
07- 4K7804 DI RECTOR ORDER EMER. FA CONTRACT 1656 MONELL ROAD 1525 RANCHO CONEJO $2, 009, 448 01/ 06/ 05 800
CLEAR STORM DEBRI'S FROM | N/ QUTLETS BLVD., #102 $0 08/31/06 0
FLOANNS QIAI, CA 93023 THOUSAND OAKS, CA 91320
(805) 480-4928 OVER RUN
HA23
Totals: Authorized Final Amt: $978, 817, 410 Completed to Date: $515, 337,478  Work ThisMonth: $39, 032, 558
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-10-15.8/15.9 I N RI VERSI DE COUNTY NEAR BANNI NG AT DENBCER ENG NEERI NG & CONST. OZOWARA, DENI S $2,071,690 12/13/05 87%
08- 0C9504 THE DESERT HI LLS TRUCK | NSPECTI ON 4575 E. CAM NO PARCCELLA 15367 TAMARAK ROAD $876,340 12/30/05 42%
ACI M 010 -(099)1 FACI LI TI ES $78,974 09/ 14/ 06 0
ACI M 010 - (099)E CONSTRUCT TRUCK | NSPECTI ON BUI LDING  PALM SPRINGS, CA 92264 (951) 232-3714
--0) SUSPENDED
HA42 WPCP
08- RI V- 10- 156. 2/ 156. 4 I'N RI VERSI DE COUNTY I N BLYTHE FROM GRANI TE CONSTRUCTI ON COVPANY EMUH, GODW N $423,104 06/21/06 0%
08- 0F9404 RI VI ERA DRI VE TO COLORADO RI VER 380000 MONRCE STREET 2351 LUGONI A AVENUE, $0 07/07/06 0%

BRI DGE SUTE F $0 12/ 06/ 06 0

RESURFACE EXI STI NG PAVEMENT I NDI O, CA 92203

(951) 232-3706
HMVL WPCP
08-RIV-60-.5/7.5 I'N RI VERSI DE COUNTY AT GLEN AVON FROMYEAGER SKANSKA | NC. KAWM,  JABRA $52, 110,685 03/08/06 34%
08- 354804 ROUTE 15 AND 60 SEPARATI ON TO VALLEY 1995 AGUA MANSA ROAD 2023 CHI CAGO AVENUE, $10, 773,480 03/17/06 21%
ACNH P0O60- (123) E WAY UNDERCROSSI NG SUl TE B6 $4, 652,311 10/ 15/ 07 °
LN62- 08 0-(8) W DEN H GHWAY RI VERSI DE, CA 92509
-0 (951) 276-1938
HB5 SWPPP
08-RIV-71-/2.7 I'N RI VERSI DE COUNTY NEAR CORONA AND SENMA CONSTRUCTI ON YOGARAJAH, NMANNY M $9, 500,960 12/29/03 0%
08- 446514 CHI NO HI LLS FROM SAN BERNARDI NO AND 2 SOUTH PO NTE DR STE 295 790 S. VI A LATA STE $9,928,613 01/14/04 0%
HP21- 6208- (007) L Rl VERS|I DE COUNTY LI NE TO SANTA ANA 100 $2,265 04/29/08 0
620-8 00- () Rl VER BRI DGE LAKE FOREST, CA 92630 COLTON, CA 92334

--0) W DEN DI VI DED HI GHWAY (951) 830-6864 PLANT EST
HE13 SWPPP SATI S
08-RI V-74-23.5/25.9 I'N RI VERSI DE COUNTY NEAR LAKE VANCE CORPORATI ON CALI XTO, M GUEL $148, 633 04/26/02 0%
08- 1A0104 ELSI NORE FROM MAPES RCAD TO NAVAJO 2271 LOCUST AVENUE 14340 ELSWORTH, STE $0 05/07/02 o

ROAD #117 $0 0%

ASPHALT CONCRETE OVERLAY RI ALTO, CA 92377 MORENO VALLEY, CA 92553

(909) 232- 8955

HVL
08-RI V-74-27.5/30.5 I'N RI VERSI DE COUNTY AT ROMOLAND FROMR J NOBLE COVPANY $819, 007 04/21/06 0%
08- 0F8304 ROUTE 74 AND 215 SEPARATION TO 0.2 KMP O BOX 620 $0 05/01/06 0%

VEST OF BRI GGS ROAD $0 °
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08-RIV-74-71.7/85.2 I'N RI VERSI DE COUNTY AT VAR QUS VANCE CORPORATI ON AL- SAADOON, ALI $848, 759 06/ 23/06 9%
08- 34244 LOCATI ONS 2271 N. LOCUST AVE. 2023 CHI CAGO AVE., $172,018 07/06/06 20%
PASSI NG LANES AND TURNOUTS SU TE B-6 $0 07/06/07 0
RI ALTO, CA 92377
(951) 276- 1945
HB4N SWPPP
08-RIV-74-71.8/101.5 I'N RI VERSI DE COUNTY FROM 0.5 KM VANCE CORPORATI ON $1, 587,265 06/ 15/06 0%
08-0F9104 NORTH OF CARRI ZO WASH BRI DGE TO 2271 N LOCUST AVENUE $0 06/27/06 0%
ROUTE 74 AND 111 SEPARATI ON $0 0
CCOLD PLANE ASPHALT CONCRETE RI ALTO CA 92377
(909) 355- 4333
HML WPCP
08-RI V-86-11.4/22.8 I'N RI VERSI DE COUNTY I N AND NEAR CI TY PENHALL CONSTRUCTI ON CO. MOHAMVADI , ESSI $904, 619 05/10/06 100%
08- 0F8804 OF COACHELLA FROM 66TH AVENUE TO 841 | O AVENUE 2781 W RAMSEY ST. $865, 922 05/ 26/ 06 100%
ROUTE 86S AND 10 JUNCTI ON STE 7 $0 08/01/06 0
GRI ND EXI STI NG CONCRETE PAVEMENT RI VERSI DE, CA 92507 08/ 04/ 06
(951) 453-8943 COVPLETED
HML WPCP
08-RIV-91-7.4/21.6 I'N RI VERSI DE COUNTY | N RI VERSI DE FROMBRUTOCO ENG NEERI NG & CALI XTO, M GUEL $18, 441, 152 05/29/01 0%
08-4353U4 0.1 KM EAST OF MAGNCLI A AVENUE PO BOX 429 3474 NI KI WAY $18, 888,930 06/07/01 0%
ACNH- PO91- (104) E UNDERCROSSI NG TO 0. 3 KM EAST OF RI VERSI DE, CA 92507 $2,380 02/26/06 0
--0) BROCKTON AVENUE UNDERCROSSI N FONTANA CA 92334-0429 (909) 232-8957
W DEN EXI STI NG HI GHWAY AND BRI DGES PLANT EST
HB4N SWPPP SATI S
HE13
08- RI V-95-28. 0/ 36. 2 I'N RI VERSI DE COUNTY ON ROUTE 95 FROMGRANI TE CONSTRUCTI ON COVPANY $1, 344,813 05/15/06 94%
08- 0F7904 6.3 KM NORTH OF WLEY H LL LOG CABIN P O BOX 50085 $1, 294,813 05/30/06 96%
TO SAN BERNARDI NO COUNTY LI NE $1, 294,813 08/29/06 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (951) 830-6629 08/ 29/ 06
(831) 724- 1011
HML WPCP
08-RIV-95-/6.5 I'N RI VERSI DE COUNTY | N AND NEAR CGRANI TE CONSTRUCTI ON COVPANY $1, 793,344 05/ 25/06 100%
08-0G5104 BLYTHE FROM 0.2 KM SOUTH OF JUNCTION P O BOX 50085 $1, 783,344 06/ 09/ 06 99%
10 AND 95 TO 0.5 KM NORTH OF C CANAL $1, 783,344 08/ 29/ 06 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (951) 830-6629 08/ 29/ 06

HVL WPCP

(831) 724- 1011
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-RI V-215-37.7/43.9 I'N RI'VERSI DE COUNTY I N RI VERSI DE AND WASHI NGTON/ OBAYASHI LOPEZ, JOE $216, 142,020 02/06/ 04 59%
08- 334844 MORENO VALLEY AT VARI OUS LOCATIONS P.O BOX 600 3474 NIKI WAY $127, 294,907 02/ 24/ 04 5800
ACNH- 215 -(219)9 W DEN EXI STI NG FREEVAY RI VERSI DE, CA 92557 $4, 189,659 09/11/07 0
1-215 -(219)9 H GHLAND, CA 92346 (909) 275-0751
ACNH X065- (080) N
HBS SWPPP
HB4C
HE11l
08-RI V-371-58.4/75.8 I'N RI VERSI DE COUNTY AT VAR QUS HI GHLAND CONSTRUCTI ON | NC $366,568 06/ 22/ 06 0%
08-0C4704 LOCATI ONS 133 N PI XLEY ST $0 07/07/06 0%
CONSTRUCT TURNOUTS $0 0
ORANGE CA 92868
(714) 538- 5156
HB4N SWPPP
08-SBD-2-/4.2 I' N SAN BERNARDI NO COUNTY NEAR ALL AMERI CAN ASPHALT M NA, EHAB $843,268 05/17/06 97%
08- 0F8704 VRl GHTWOOD FROM LOS ANGELES AND SAN P O BOX 2229 15367 TAMARACK RD. $932, 858 06/ 01/ 06 97%
BERNARDI NO COUNTY LI NE TO DESERT $932, 858 08/21/06 °
FRONT ROAD CORONA CA 92878 (951) 232-6415 08/ 22/ 06
RESURFACE ASPHALT CONCRETE (951) 736- 7600
HML WPCP
08- SBD- 10-9. 0/ 20 I'N SAN BERNARDI NO COUNTY I N ONTARI O, JMC LOUGHLI N ENG NEERI NG CO.  SAOUD, NAHRO $15, 215,661 10/ 24/ 05 100%
08- 493704 FONTANA AND RI ALTO AT VARI OUS 10722 ARROW ROUTE STE 100 790 S. VIA LATA STE $14,421,866 11/09/05 .0,
ACI M 010 - (253)5 LOCATI ONS 100 $0 07/ 20/ 06 0
--() REHABI LI TATE ROADVWAY RANCHO CUCAMONGO, CA 91730 COLTON, CA 92334 08/ 07/ 06
(951) 232-3778 COMPLETED
HA22 WPCP
08-SBD- 10-24.1/24.7 I'N SAN BERNARDI NO COUNTY I N COLTON AT TRUESDELL CORP OF CALI FORNI A PAIBUL, SENI $308, 308 06/ 16/ 06 29%
08- 0F1104 VARI QUS LOCATI ONS 3529 E. WOOD STREET 790 S. VI A LATA $284,676 07/ 05/06 85%
SEAL EXI STI NG BRI DGE DECKS SUl TE 100 $284,676 08/ 31/ 06 °
PHCENI X, AZ, 85040
(951) 830-9299
HVB WPCP
08- SBD- 10- 27. 6/ 30. 6 I'N SAN BERNARDI NO COUNTY | N REDLANDS J MC LOUGHLI N ENG NEERI NG CO $361, 627 06/ 21/ 06 5%
08- OF1114 AND LOVA LI NDA AT VARI QUS LOCATIONS 10641 FULTON COURT $156,321 07/05/06 43%
SEAL BRI DGE DECKS $156,321 10/ 03/ 06 °

HVB

RANCHO CUCAMONGA CA 91730
(909) 944- 1037
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08-SBD-10-/11.1 I' N SAN BERNARDI NO COUNTY AT VARIOUS J. MCLOUGHLIN ENG CO INC QZOMRA, DENI S $343,127 06/ 20/ 06 40%
08- 000504 LOCATI ONS 10641 FULTON CR 15367 TAMARAK RD $134,925 07/05/06 30%
SEAL BRI DGE DECKS $134,925 10/ 05/ 06 0
RANCHO CUCAMONGA, CA 91730 (951) 232-3714
HWVB WPCP
08- SBD- 15-12. 7/ 15 I'N SAN BERNARDI NO COUNTY I N AND NEAR COFFMAN SPECI ALTI ES, | NC ABUGHARBI EH, | MAD $23,729,556 07/14/06 6%
08- 0A4234 RIALTO AND FONTANA AT VAR OUS 4375 JUTLAND DRI VE, SUI TE 260 9225 STELLAR COURT, $285, 720 07/27/06 1%
LOCATI ONS SUl TE B $285, 720 01/ 05/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92117
(951) 232-3610
HA22 SWPPP
08- SBD- 15-40.5/0 I'N SAN BERNARDI NO COUNTY I N O DONNELL CONSTRUCTON | NC. GADALLA, AMGAD $829, 458 08/22/05 29%
08- 279004 VI CTORVI LLE AT PALMDALE ROAD 559 W COVI NA BLVD 15367 TAMARACK RD $786,870 09/08/05 949%
ACI M 015 -(222)1 OVERCROSSI NG VI CTORVI LLE, CA 92392 $0 02/06/07 °
G 015 - (222)E REALI GN RAMP AND LANDSCAPI NG SAN DI MAS, CA 91773 (951) 453-8929
--0) SUSPENDED
HB1 WPCP
08-SBD- 15-41.1/41.7 I'N SAN BERNARDI NO COUNTY I N DI VERSI FI ED LANDSCAPE CO. RUBALCABA, JCE $746, 075 12/26/02 0%
08- 493504 VI CTORVI LLE FROM 0.5 KM SOUTH OF TO 33801 WASHI NGTON STREET 464 W FOURTH STREET $741,743 01/09/03 0%
0.5 KM NORTH CF ROY RODCERS M5 1104 $4,668 09/18/06 0
OVERCROSSI NG W NCHESTER, CA 92596 SAN BERNARDI NO, CA
HI GHVWAY PLANTI NG AND | RRI GATI ON 92401- 1400 PLANT EST
HB32 SWPPP (909) 232-8620 SATI S
08-SBD-15-74.1/86. 4 I'N SAN BERNARDI NO COUNTY | N BARSTOW KIEW T PACI FI C COWANY SHAHI DI, SHAI NE $3,396,606 07/14/06 0%
08- 1A9104 FROM MURI EL AVENUE OVERCROSSI NG TO P O BOX 339 222 E MAI N STREET, $0 08/01/06 0%
EAST YERMO ROAD OVERCROSSI NG SUl TE 208 $0 03/ 14/07 °
REGRADE MEDI AN AND | NSTALL BARRI ER NEVBERRY SPRI NGS, CA 92365
(951) 232-7839 SUSPENDED
HB1 SWPPP
08- SBD- 15- 74. 9/ 124 I'N SAN BERNARDI NO COUNTY I N AND NEARKIEW T PAC FI C CO SPENCER, OVEN $47,438,942 04/07/04 85%
08- 4567V4 BARSTOW AND YERMO FROM EAST MAI N P.O BOX 1769 222 E. MAIN ST., $43, 582,365 04/ 26/ 04 90%
ACl M 015 -(218)1 STREET OVERCRGOSSI NG TO 0. 32 KM SOUTH SUl TE 208 $2,991,802 10/31/06 0
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08- SBD- 15-99. 5/103. 6 I' N SAN BERNARDI NO COUNTY | N BARSTOW DEBRUI N CONSTRUCTI ON | NC M CHAEL YUEN $742,811 02/07/06 100%
08-492804 AT VARI QUS LOCATI ONS P. O BOX 1355 222 E. MAIN STREET, $725,534 02/ 22/ 06 88%
RESURFACE ASPHALT CONCRETE #208 $184,710 08/30/06 0
FRENCH CAMP, CA 95231
(951) 232-7522 OVER RUN
HWVB WPCP
08- SBD- 18- 20. 6/ 39. 5 SR 18 PM 20.6 TO PM 39.5 200" TO C/L SOUTH BAY TI MBER DAVI S, DARCY L. $1, 400,000 01/26/06 65%
08- 0H38104 REMOVAL OF DEAD TREES ALONG EVAC. 202 N. OREGON ST. 2531 LUGONI A AVE. STE $605,977 02/07/06 43%
ER -( ) ROUTES F $190, 440 10/ 09/ 06 ’
-0 YREKA, CA 96097
(909) 844-9731
201 130
08- SBD- 18- 54. 6/ 59 I'N SAN BERNARDI NO COUNTY I N AND NEAR GRAHAM CONTRACTORS | NC $319, 708 07/07/06 100%
08- 0F8604 Bl G BEAR CI TY FROM SI ERRA AVENUE TO P O BOX 26770 $251,301 07/19/06 100%
BALDW N LAKE ROAD $0 08/ 23/ 06 0
APPLY SEAL COAT SAN JOSE CA 95159 (909) 799-3111 08/ 23/ 06
(408) 293-9516
HMVL WPCP
08- SBD- 38-.5/0 I'N SAN BERNARDI NO COUNTY | N REDLANDS FREEWAY ELECTRI C $130, 250 06/ 22/ 06 0%
08- 0F4104 AT THE | NTERSECTI ON OF LUGON A P O BOX 7745 $0 07/20/06 0%
AVENUE AND ORANGE STREET $0 0
MODI FY SI GNALS AND LI GHTI NG RI VERSI DE CA 925137745
(951) 712- 5767
HB1 WPCP
08- SBD- 38-9. 3/9.6 I'N SAN BERNARDI NO COUNTY I N AND NEARGRI FFI TH COMPANY $2, 210,473 03/27/06 0%
08- 358424 YUCAI PA FROM 1. 3 KM EAST OF BRYANT P O BOX 2150 $0 04/11/06 0%
ACST- P038- (014) E STREET TO 0.1 KM EAST OF M LL CREEK $0 0
PO- 38 0-(4E) BRI DGE SANTA FE SPRI NGS CA 90670
--0) W DEN BRI DGE (562) 207- 1777
HA21 WPCP
08- SBD- 38-14. 8/ 59. 4 I'N SAN BERNARDI NO COUNTY ON STATE A J ACOSTA COVPANY, | NC. NGUYEN, VU THANH $1, 000,000 10/11/05 52%
08- 0H4004 ROUTE 38FROM POST M LE 14.8 TO 59.4 P. O BOX 2889 2351 LUGONI A AVE., #F $481,513 10/11/05 48Y%
REMOVE DEAD AND DYI NG TREES $97,451 10/ 10/ 06 0
Bl G BEAR LAKE, CA 92315 (951) 232-7582

201 130



State of California Department of Transportation Page 101
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08-SBD-40-73.0/91 | N SAN BERNARDI NO COUNTY FROM 2.4 KM WESTERN STATES SURFACCNGINC ~ $689,690 04/28/99 0%
08- 463004 WEST OF OLD DAD WASH TO 1.0 KM WEST P O BOX 4770 $0 05/07/99 0%
OF NEWION WASH AND | N AND NEAR $0 0
NEEDLES FROM JAVA OVERHEAD MODESTO CA 95352
PLACE MEDI UM SEAL COAT (209) 525- 9065
HMLA
08- SBD- 40- 80. 0/ 97 I'N SAN BERNARDI NO COUNTY ON ROUTE 40 YEAGER - SKANSKA COVPANY YUEN, M CHAEL $9, 585,000 05/30/06 33%
08-0J1304 AT POSTM LE 80 AND BETWEEN POSTM LE 1995 AGUA MANSA ROAD 222 E. MAIN ST., #208 $1, 621,200 06/08/06 17%
ER- () 90 AND POSTM LE 97 $0 04/ 30/ 07 0
--() BRI DCE SHORI NG LANES EB AND W\B RI VERSI DE, CA 92509 (951) 232-7522
201130
08- SBD- 40- 97. 6/ 97. 6 STATE ROUTE 40, PM 97.62 NEAR ESSEX, YEAGER SKANSKA | NC. YUEN, M CHAEL $1, 845,000 03/29/06 50%
08-0J0204 SAN BERNARDI NO COUNTY AT MUSTANG WASH 1995 AGUA MANSA ROAD 222 E. MAI N STREET, $1, 134,469 03/29/06 61%
BRI DCE # 54- 0893R STE 208 $196, 819 09/ 05/ 06 0
TEMPORARY SHORI NG UNDER BRI DGE RI VERSI DE, CA 92509- 2405
(951) 232-7522
201 130
08- SBD- 40- 125. 0/ 132. 8 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COMPANY  SANTCS, JOHN $775, 755 05/12/06 26%
08- 0F9204 FROM 7.6 KM EAST COF WATER ROAD TO P O BOX 50085 222 E. MAIN ST. STE $691, 211 05/30/06 89
VEST OF 40 AND 95 JUNCTI ON 208 $0 08/25/06 0
LOCALI ZED DI GOUTS WATSONVI LLE CA 950775085
(831) 724- 1011 (951) 538-5315
HML WPCP
08- SBD- 40- 136. 0/ 143. 7 I'N SAN BERNARDI NO COUNTY NEAR NEEDLES GRANI TE CONSTRUCTI ON COMPANY  SANTOCS, JOHN $1, 320,023 05/10/06 74%
08- 0F9304 FROM 0.2 KM OF JAVA OVERHEAD TO 40 P O BOX 50085 222 E. MAIN ST. STE $1, 254,533 05/22/06 95%
AND 95 JUNCTI ON 208 $922,671 08/31/06 0
DI GOUTS WATSONVI LLE CA 950775085
(831) 724- 1011 (951) 538-5315
HMVL WPCP
08-SBD-60-.6/3.5 I'N SAN BERNARDI NO COUNTY I N CH NO BELAI RE WEST LANDSCAPE | NC SPRAY, M KE $510, 012 10/13/05 41%
08- 451504 FROM 1.0 KM EAST OF THE LOS ANGELES P O BOX 6270 1110- A RESEARCH DR. $390, 797 10/ 27/ 05 779%
COUNTY LINE TO 0.32 KM WEST OF REDLANDS, CA 92374-4562 $54,416 08/ 14/ 07 0
MOUNTAI N AVENUE UNDERCROSSI N BUENA PARK CA 90622 (951) 232-6497
PLANTI NG AND | RRI GATI ON (714)523-9200

HA25 WPCP
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08-SBD-62-.8/9.6 I'N SAN BERNARDI NO COUNTY AT AND NEARGRANI TE CONSTRUCTI ON COVPANY GONZALEZ, ALFONSO $9, 884,009 10/06/05 52%

08- 359024 MORONGO VALLEY AND YUCCA VALLEY FROM 38000 MONRCE ST. 6690 LA CONTENTA ROAD $6, 650, 118 10/ 21/ 05 6%
ACNH- P062- (024) E 0.1 KM WEST OF HESS BOULEVARD TO LA BANNI NG CA 92220 $0 03/09/07 0
-0 HONDA \\AY INDIO, CA 92203 (951) 922-1728
REHABI LI TATE ROADWAY
HB4N SWPPP
08- SBD- 62- 33. 0/ 34. 2 N SAN BERNARDI NO COUNTY TN MATI CH CORPORATI ON MAYER, GARY A. $147, 147 04705/ 02 0%
08- 1A1304 TVENTYNI NE PALMS ON ROUTE 62 FROM P O BOX 50000 322 W HOBSON WAY STE $0 04/ 18/02 0%
CEDAR AVENUE TO CHARLOTTE ROAD #2 $0 0
ASPHALT CONCRETE OVERLAY SAN BERNARDI NO CA 92412 BLYTHE, CA 92225
(909) 825- 9100 (760) 922- 5848
HML
08-SBD-66-17. 1/ 0 N SAN BERNARDI NO COUNTY TN FONTANA OLI VAS VALDEZ TNC MAGED YOUSSEF $675,676 01/27/06 52%
08- 492504 AND RI ALTO AT MAPLE AVENUE 846 NORTH CHARTER DRI VE 9225 STELLAR COURT # $351, 774 02/ 14/ 06 500
| NTERSECTI ON B $0 10/ 20/ 06 °
I NSTALL TRAFFI C SI GNAL COVI NA, CA 91724
(951) 538-3087
HB1 WPCP
08-SBD-83-.9/1 I'N SAN BERNARDI NO COUNTY I N CHINO AT NMCM CONSTRUCTI ON [ NC. SAQUD, NARRO $1,981,652 08/11/05 0%
08- 449704 CHI NO CREEK BRI DGE P.O. BOX 867 790 S. VIA LATA STE $1, 952, 046 08/ 26/ 05 0%
ACST- S083- (017) E REPLACE BRI DGE SCOUR 100 $2,710 05/ 14/ 07 0
S0- 83 0- (7E) BLOOM NGTON, CA 92316 COLTON, CA 92324
--0) (951) 232-3778 PLANT EST
HA21 WPCP SATI S
08- SBD- 138- 29. 1/ 37. 8 REMOVE DEAD AND DYI NG TREES ADJACENT SOUTH BAY TI MBER DAVI S, DARCY $2,000, 000 11/30/05 59%
08- 0H5804 TO STATE H GHWAY JCT 18 TO JCT 173 ON202 N. OREGON ST. 2351 W LUGONI A, $1, 307, 715 11/ 30/ 05 5%
NH- -C ) RTE 189 SU TE F $271, 952 10/ 03/ 06 0
-0 REMOVAL AND DI SPOSAL OF FI RE YREKA, CA 96067
(909) 844-9731
201 130
08-SBD- 138-7/13. 9 I'N SAN BERNARDI NO AND LOS ANGELES YEAGER SKANSKA T NC PINING, CATALI NO $37,687, 167 02/ 14/ 06 27%
08- 4697V4 COUNTI ES AT VARI OUS LOCATI ONS 1995 AGUA MANSA ROAD 15367 TAMARACK RD. $12, 405, 755 03/ 01/ 06 339
ACST- X071- (051) E W DEN ROADWAY $4,116, 703 08/ 03/ 07 0
X0-71 0- (1E) RI VERSI DE CA 925092405 (951) 840- 8230
-0 (951) 684- 5360
HB1 SWPPP

HA22
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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08- SBD- 142-/5.7 I'N SAN BERNARDI NO COUNTY I N AND NEARR J NOBLE COVPANY $1, 036,992 06/21/06 0%
08- 0F8504 CHI NO HI LLS FROM ORANCGE COUNTY LINE P O BOX 620 $0 06/29/06 0%
TO ROUTE 142 AND 71 SEPARATI ON $0 0
OPEN GRADED ASPHALT CONCRETE ORANGE CA 92856
(714) 637- 1550
HML SWPPP
08- SBD-210-8.3/15.1 I'N SAN BERNARDI NO COUNTY I N RANCHO BELAI RE WEST LANDSCAPE | NC MORO, BILL $4,023,938 08/12/03 0%
08- 498004 CUCAMONGA AND FONTANA AT VARI OUS P O BOX 6270 464 W FOURTH STREET $3, 870,803 09/03/03 0%
STPL- 6208- (004) E LOCATI ONS 6TH FLOOR $13,529 07/10/ 06 0
--() HI GHWAY LANDSCAPI NG AND | RRI GATI ON BUENA PARK CA 90622 SAN BERNARDI NO, CA
(714)523-9200 92401- 1400 PLANT EST
HE14 SWPPP (951) 830-6815 SATI S
08- SBD- 210- 12. 9/ 13 I'N SAN BERNARDI NO COUNTY I N FONTANA VANCE CORPORATI ON ABU- GHARBI EH, | MAD $842,553 01/24/06 0%
08- 204334 AT THE NORTH WEST CORNER COF BEECH 2271 N. LOCUST AVENUE 9225 STELLER COURT $776,204 02/02/06 0%
CMLN- 6208- (010) E AVENUE UNDERCROSSI NG STE B $84, 741 08/ 17/ 06 0
--() CONSTRUCT PARK AND RI DE RIALTO, CA 92377-4113
(951) 232-3610 PLANT EST
HB6 SWPPP SATI S
08- SBD-215-2.7/5 I'N SAN BERNARDI NO COUNTY I N COLTON BEADOR CONSTRUCTI ON COMPANY  ABDELKHALEQ, $4, 369, 300 05/24/06 20%
08- 0C1804 AND SAN BERNARDI NO FROM WASHI NGTON 26320 LESTER Cl RCLE HUSSAM SAQUD, NAHRO $633, 278 06/ 06/ 06 14%
AVENUE OVERCROSSI NG TO 0.4 KM SOUTH 790 S. VIA LATA STE $177,244 02/ 16/ 07 °
OF ORANGE SHOW ROAD OVER CORONA CA 92883 100
UPGRADE MEDI AN BARRI ER (951) 674- 7352
HA27 SWPPP (951) 830-6629
08-SBD-247-2.7/3.3 I'N SAN BERNARDI NO COUNTY | N YUCCA GRANI TE CONSTRUCTI ON  COMPANY $1, 933,333 06/27/06 0%
08- 0E9104 VALLEY FROM 0.5 KM NORTH TO 0.5 KM P O BOX 50085 $0 07/07/06 0%
SOUTH OF BUENA VI STA DRI VE AND $0 °
SKYLI NE RANCH ROAD WATSONVI LLE CA 950775085
SI GNALI ZE AND W DEN | NTERSECTI ON (831) 724-1011
HB1 SWPPP
08- SBD-247-24.0/32.2 I' N SAN BERNARDI NO COUNTY NEAR LANDERS SULLY-M LLER CONTRACTI NG CO  PARVI NJAH, MOHSEN $1, 061,552 05/04/06 69%
08- OF9004 FROM 0.6 KM NORTH OF Bl G HORN AVENUE 17540 TURNER ROAD 15367 TAMARACK ROAD $927,622 05/15/06 87Y%
TO 1.7 KM SQUTH OF CGEORGES ROAD $145, 305 08/ 25/ 06 0
RESURFACE ASPHALT CONCRETE VI CTORVI LLE, CA 92392 (951) 232-7755

HVL SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
08- SBD- 330- 30. 8/31. 8 I' N SAN BERNARDI NO COUNTY NEAR VANCE CORPORATI ON $6,272,041 07/07/06 29%
08-0H4104 Hl GHLAND FROM 2. 6 KM NORTH OF 2271 N LOCUST AVENUE $1, 700,952 07/ 14/ 06 279
ACST- 4113- (004) E H GHLAND AVENUE OVERCROSSING TO 0.6 $1, 700,952 10/ 23/ 06 0
41-13 0- (4E) KM SOUTH OF CI TY CREEK BRI DGE RI ALTO CA 92377

--0) CONSTRUCT ROCK SLOPE PROTECTI ON (909) 355- 4333
HA23 SWPPP
08- SBD- 395- 46. 0/ 52 I'N SAN BERNARDI NO COUNTY AT KRAMER ORTI Z ASPHALT PAVI NG I NC SARKI N, SUE $1,194,438 04/25/06 71%
08- 0F8904 JUNCTI ON FROM ROUTE 58 TO DESERT HI LL P O BOX 883 15367 TAMARACK RD $1, 051, 024 05/11/06 100%

ROAD $2,005 09/ 01/ 06 0

RESURFACE ASPHALT CONCRETE COLTON CA 92324 (951) 232-3748

(909) 382-2233 SUSPENDED

HML WPCP
08- SBD-5731-/0 I'N SAN BERNARDI NO COUNTY AT THE DRP NATI ONAL | NC. VERLENG A, ROVANO $923,707 01/18/06 84%
08- 499904 VI DAL MAI NTENANCE STATI ON 2694 E GARVEY AVE SQUTH #183 ( CONSTRUCTI ON TRAI LER) $823,532 01/ 24/ 06 89%

UPGRADE NAI NTENANCE STATI ON C/ O CALTRANS $0 08/29/06 °

WEST COVI NA, CA 91791 MAI NTENANCE HC 20 BOX
414

HA12

(951) 538-9810

Totals. Authorized Final Amt: $494, 277, 471 Completed to Date: $272,813,067  Work ThisMonth: $24, 956, 362
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09- I NY- 190- 86. 5/ 96. 8 I'N TNYO COUNTY ON ROUTE 190 FROM 1.3 GRANI TE CONSTRUCTI ON COVPANY KURT WEI ERVANN $1, 943,043 05/22/06 0%
09- 332204 KM EAST OF CANYON ROAD TO 4.8 KM WEST PO BOX 5127 500 SOUTH MAI N STREET $375 06/ 06/ 06 0%
OF DAYLI GHT PASS ROAD $375 12/ 01/ 06 0
RESURFACE ASPHALT CONCRETE BAKERSFI ELD, CA 93388 (760) 872-0781
SUSPENDED
WPCP
09- I NY-395- 25, 8/31. 2 I'N TNYO COUNTY NEAR OLANCHA AT GRANI TE CONSTRUCTI ON COMPANY, CHRI' S TALBOT $3,470,602 04/25/06 80%
09- 301404 VARl QUS LOCATI ONS PO BOX 5127 500 S MAIN ST $3, 356, 163 05/ 10/ 06 96%
RESURFACE ROADVAY $2,721,550 08/ 30/ 06 ’
BAKERSFI ELD CA 93388 (760) 872-0794
HML WPCP
09- TNY-395-31. 2/ 41. 4 I'N TNYO COUNTY NEAR OLANCHA FROM 0.2 HI GHLAND CONSTRUCTI ON, [ NC. H J. BLOWER $4,160,092 03/01/06 98%
09- 319704 KM SOUTH OF THE LOS ANGELES AQUEDUCT 133 NORTH PI XLEY STREET 500 SOUTH MAI N STREET $2, 442,169 03/15/06 50%
ACST- P395- (213) E BRIDGE TO 1.0 KM SOUTH OF ASH CREEK $807,491 07/19/06 °
P3-95 2-(3E) BRI DGE ORANGE, CA 92868 (760) 872-0789
-0 RESURFACE ROADWAY
HB1 SWPPP
09- 1 NY-395- 45, 4/50. 3 I'N TNYO AND MONO COUNTI ES AT VARI OUS | NTERNATI ONAL SURFACI NG DANI EL DEYO $704,194 03/15/06 68%
09- 330604 LOCATI ONS 500 SOUTH MAI N STREET $593, 403 03/ 24/ 06 83%
CHI P SEAL $0 08/31/06 0
(760) 872-0794
HML WPCP
09-TNY-395-83.9/0 I'N TNYO COUNTY NEAR | NDEPENDENCE AT DENBCOER ENG NEERI NG AND DANI EL DEYO $1, 469,647 09/23/05 100%
09- 301504 THE DI VI SI ON CREEK ROADSI DE REST AREA 4575 E. CAM NO PARCCELA 500 SOUTH MAI N STREET $1,449,911 10/05/05 ;..
ACNH- P395- (207) E REHABI LI TATE EXI STI NG REST AREA Bl SHOP, CA 93514 $0 10/ 20/ 06 0
P3-95 2-(7E) PALM SPRI NGS, CA 92264 (760) 872-0794
--()
HA26 WPCP
09- TNY-395-112. 9/ 115 I'N TNYO AND MONO COUNTI ES NEAR BI SHOPW JAXON BAKER, [ NC. KURT WEI ERVANN $1,633,670 06/13/06 10%
09- 334104 AT VARI OUS LOCATI ONS PO BOX 994248 500 SOUTH MAI N STREET $79, 433 06/ 23/ 06 504
RESURFACE ASPHALT CONCRETE $79, 433 09/ 26/ 06 °
REDDI NG, CA 96099- 4248 (760) 872-0781
SUSPENDED

HVL WPCP
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09- 1 NY-395-/8.6 I'N I NYO COUNTY NEAR LI TTLE LAKE FROMGRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $9,564,909 08/10/05 22%
09- 295504 THE KERN AND | NYO COUNTY LINE TO 1.6 PO BOX 5127 500 S MAIN ST $9, 308,557 08/23/05 96%
ACNH- P395- (206) E KM SQUTH OF LI TTLE LAKE ROAD Bl SHOP CA 93514 $128,021 08/20/06 0
--0) RESURFACE EXI STI NG HI GHWAY BAKERSFI ELD CA 93388 (760) 872-0794
SUSPENDED
HA22 SWPPP
09- I NY-5709-/0 I'N I NYO COUNTY | N | NDEPENDENCE AT THE DEN BCER ENG NEERI NG AND CHRI' S TALBOT $1, 004,708 11/09/05 100%
09- 311704 | NDEPENDENCE MAI NTENANCE  STATI ON 4575 E CAM NO PARCCELA 500 S MAIN ST $708, 708 11/22/05 71%
UPGRADE EXI STING FACILITY Bl SHOP CA 93514 $165, 708 09/ 15/ 06 0
PALM SPRI NGS CA 92264 (760) 872-0794
HA12
09- MNO- 6- 26.5/32. 4 I'N MONO COUNTY NEAR BENTON AT VARI OUS SI ERRA NEVADA CONSTRUCTI ON DANI EL DEYO $2, 310,007 12/02/05 51%
09- 330404 LOCATI ONS PO BOX 50760 500 SOUTH MAI N ST. $2,133,683 12/13/05 929
THI N BLANKET OVERLAY $2, 133,683 09/13/06 0
SPARKS, NV 89435 (760) 872-0794
HML WPCP
09- MNO- 108-12.9/0 I'N MONO COUNTY ABOUT 19 KM WEST OF CONTRACTORS CHEM CAL | NC $117,276 04/ 26/ 06 0%
09- 320604 SONOCRA JUCTI ON AT WEST WALKER RI VER 3130 DEPOT RD $0 05/03/06
BRI DGE $0 0%
RESURFACE BRI DGE DECK HAYWARD CA 94545
(510) 783- 5631
HVB WPCP
09- MNO- 158-5.4/5.7 I'N MONO COUNTY NEAR JUNE LAKE AT 0.8 AP ENG NEERI NG DANI EL DEYO $421, 783 04/11/06 8%
09- 295104 KM SOUTH OF POWER HOUSE ROAD AND AT 1271 COLUMBIA AVE. SUTE 10 500 SOUTH MAI N STREET $10, 365 04/ 25/ 06 -
0.2 KM SQUTH OF PONER HOUSE ROAD $10, 365 11/07/06 °
UPGRADE CULVERTS RI VERSI DE, CA 92507 (760) 872-0794
HA22 WPCP
09- MNO- 395-6. 0/12. 6 I'N MONO COUNTY NEAR TOVS PLACE AT I NTERNATI ONAL SURFACI NG DANI EL DEYO $1, 441,262 05/09/06 0%
09- 335304 VARI OQUS LOCATI ONS PO BOX 4770 500 SOUTH MAI N STREET $0 05/14/06 0%
ASPHALT RUBBER CHI P SEAL $0 09/14/06 0
MODESTO, CA 95352 (760) 872-0794

HVL WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- MNO- 395-13.5/75. 4 I'N MONO COUNTY NEAR TOVS PLACE AT THE CLAYBORN CONTRACTI NG GROUP, DANI EL DEYO $409, 679 10/18/05 2%
09- 312804 CROALEY LAKE DRI VE OVERCROSSI NG AND 10556 COMVBI E ROAD 500 SOQUTH MAIN ST. $328,132 10/ 27/ 05 80%
I'N LEE VINING AT FI RST STREET AT THE Bl SHOP, CA 93514 $93,288 09/13/06 0
LEE VI NI NG MAI NTENA AUBURN, CA 95602-8908 (760) 872-0794
I NSTALL CHANGEABLE MESSAGE SI GNS
HB4N WPCP
09- MNO- 395-24.3/25.7 I'N MONO COUNTY NEAR TOMS PLACE FROM CROWN FENCE CO. DANI EL DEYO $117,819 04/11/06 54%
09- 294104 0.7 KM NORTH OF HOT CREEK HATCHERY 12118 BLOOMFI ELD AVE. 500 SOUTH MAI N STREET $62,201 04/ 21/ 06 5300
RCAD TO 8.0 KM SOUTH OF MAMMOTH $62,201 09/12/06 0
SCENI C LOOP ROAD SANTA FE SPRINGS, CA 90670 (760) 872-0794
I NSTALL STANDARD FENCE
HA22 WPCP
09- MNO- 395-93. 0/ 120. 5 I'N MONO COUNTY AT AND NEAR WALKER CARLSON CONSTRUCTI ON CO. H J. BLOWER $5, 238,950 10/ 07/05 61%
09- 317604 FROM LI TTLE WALKER RI VER ROAD TO THE 1645 ESMERALDA AVE. 500 SOUTH MAI N STREET $5, 049,132 10/19/05 95%
ACNH- P395- (210) E NEVADA STATE LI NE $3, 062,960 09/ 29/06 0
--(0) RESURFACE ROADWAY M NDEN, NV 89423-4203 (760) 872-0789
HA22 WPCP

Totals: Authorized Final Amt: $34, 007, 640 Completed to Date: $25, 522,231  work ThisMonth: $9, 265, 074
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
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- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10-ALP-4-12.5/26.5 N ALPI NE COUNTY AT ROUTE 4 FROM LAKEH M BYARS CONSTRUCTI ON CO $2,000,000 04/14/97 0%
10- 1A2104 ALPI NE TO EBBETTS PASS P O BOX 10047 $0 04/ 14/ 97 0%
STP- () STORM DAMAGE REPAI R $0 0
--0) RENO NV 89510
HA23
10- ALP-89-14.9/21. 4 I'N ALPI NE COUNTY AT AND NEAR DON GARCI A EXCAVATI NG AND OSHI TA, STANLEY T. $1, 843,269 11/23/05 88%
10- 0E9804 MARKLEEVI LLE FROM WEBSTER STREET TO POST OFFI CE BOX 7176 1110 VEST KETTLEMAN $1, 808,809 12/07/05 97%
ACST- P089- (087) E ROUTE 88 LANE, SUITE 35 $102, 011 08/ 30/ 06 0
P0- 88 0-(7E) RESURFACE ASPHALT CONCRETE SOUTH LAKE TAHOE, CA 96158 LODI, CA 95240 08/ 30/ 06
--0) (209) 333-6928
HA22 WPCP
10- AVA-16-79. 4 I'N AMADOR COUNTY NEAR DRYTOM FROM  GEORGE REED, [NC. JOHN YANGUBA $2,197,847 11/16/04 100%
10- 1A4904 SACRAMENTO AND AMADOR COUNTY LINE TO 603 SAN JUAN AVENUE $2,115,724 12/06/04 .0,
ACST- P016- (028) E ROUTE 49 AND 16 | NTERSECTI ON STOCKTON, CA 95203 $0 09/29/05 °
PO- 16 0-(8E) RESURFACE ROADVAY (209) 948-7222
--() (209) 334- 0790
HA22 WPCP
10- AVA- 49-7.0/ 11 I'N AMADOR COUNTY I'N AND NEAR SUTTER VI KI NG STIMPEL A JO NT VENTURESHI VI NDER SI NGH $24,468,918 03/22/04 21%
10- 049944 CREEK AND AMADOR CI TY FROM JUNCTION  P. Q. BOX 492335 260 HANFORD STREET $18, 253,958 03/ 26/ 04 24%
ACST- P049- (129) E ROUTE 104 TO 0.3 KM SOUTH OF SUTTER CREEK, CA- 95685 $0 02/09/ 07 0
P0- 49 1-(9E) RANCHERI A CREEK BRI DGE REDDI NG CA- 96049- 2335 (209) 267-9068
-0 CONSTRUCT EXPRESSWAY
HE14 SWPPP
10- AVA-88-7. 4/ 0 N AVADOR COUNTY NEAR | ONE AT JACKSONWATKI N AND BORTOLUSSI, INC.  OSHI TA, STANLEY T. $157,164 08/10/05 24%
10- 1A6714 VALLEY ROAD 77 LARKSPUR STREET 1110 WEST KETTLENMAN $96, 773 08/ 24/ 05 62%
ACST- P088- (047) E LANDSCAPI NG AND | RRI GATI ON LANE, SUI TE 35 $0 12/31/08 0
PO- 88 0- (7E) SAN RAFAEL, CA 94901- 4886 LODI, CA 95240
--0) (209) 333-6928
HB1 WPCP
10- AVA- 88- 24. 3/ 24. 4 I'N AVADOR COUNTY EMERGENCY WORK GEORGE REED ITNC $500, 000 03/11/98 0%
10- 2A4104 SLI DE CORRECTI ON P O BOX 1630 $0 03/16/98
0%
ER- - ) $0
--0) LODI CA 95241

HA23
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- AMA-88-42.1/46.9 I'N AMADOR COUNTY NEAR COOKS STATI ON  FORD CONSTRUCTI ON COVPANY, | NCOSHI TA, STANLEY T. $5, 056, 737 11/04/05 57%
10- 406404 AND HAM STATI ON AT VARI QUS LOCATI ONS 639 EAST LOCKEFCORD STREET 1110 WEST KETTLEMAN $1,843,999 11/18/05 36%
ACNH- PO88- ( 046) E CONSTRUCT PASSI NG LANES LANE, SU TE 35 $1, 058,402 12/30/06 0
--0) LODI, CA 95240- 2406 LODI, CA 95240
(209) 333-6928
HE14 SWPPP
10- AMA- 88- 66. 6/ 68. 5 I'N AMADOR COUNTY I N AND NEAR KI'T CGEORCGE REED, | NC. OSHI TA, STANLEY T. $378,266 05/10/06 37%
10- OM4404 CARSON FROM 0.4 KM EAST OF SILVER POST OFFI CE BOX 1630 1110 WEST KETTLEMAN $340, 051 05/19/06 90%
LAKE SPILLWAY BRIDGE TO 5.1 KM VEST LANE, SU TE 35 $340, 051 09/ 15/ 06 0
OF ALPI NE COUNTY LI NE LODI, CA 95241
ASPHALT CONCRETE OVERLAY (209) 333-6928 SUSPENDED
HML WPCP
10- AMA- 104-3.6/0 I'N AVADOR COUNTY NEAR | ONE FROM 0.2 VI KI NG CONSTRUCTI ON COVPANY OSHI TA, STANLEY T. $2,013,925 06/10/04 0%
10- 2A2704 KM WEST OF DRY CREEK BRI DGE TO 0.2 KMPOST OFFI CE BOX 1508 1110 WEST KETTLEMAN $1,980,511 06/26/04 0%
ACST- S104- (003) E EAST OF DRY CREEK BRI DGE LANE, SUI TE 35 $0 12/31/06 0
--0) BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 LCDI, CA 95240
(209) 333-6928 PLANT EST
HA21 SWPPP SATI S
10- AMA- 124-8.5/0 I'N AMADOR COUNTY NEAR DRYTOMN AT DRY AMERI CAN ClVIL CONSTRUCTI ORS SHI VI NDER S SI NGH $2, 846,303 04/06/05 39%
10- 0A8504 CREEK BRI DCE 260 HANFORD STREET $2,153,319 04/13/05 76%
ACST- P124- (001) E W DEN EXI STI NG BRI DGE STOCKTON, CA 95203 $150, 025 04/ 25/ 07 °
P1-24 0- (1E) (209) 267-9068
--()
HA21 WPCP
10-CAL-4-8.1/8.4 I'N CALAVERAS COUNTY AT COPPEROPOLIS GEORGE REED, INC MARCELI NO DE LA CRUZ $392, 150 04/ 14/ 06 83%
10-0L7504 FROM OBRYNES FERRY ROAD TO 0.4 KM P. 0. BOX 548 P. 0. BOX 430 $313,476 04/ 24/ 06 80%
EAST OF OBYRNES FERRY ROAD $63,031 09/15/06 °
EXTEND EXI STI NG LEFT TURN LANE SONORA, CA 95370 (209) 736-9563
SUSPENDED
HB4N WPCP
10- CAL-4-35.4/0 I' N CALAVERAS AND TUOLUMNE COUNTI ES ON GRADE WORTHI NGTON, V. RAY $1, 431,228 01/30/06 36%
10- 2A9804 BETVEEN MURPHYS AND HATHAWAY PI NES POST OFFI CE BOX 159 POST OFFI CE BOX 218 $392,915 02/10/06 270
AND | N TUOLUMNE COUNTY ON ROUTE 108 $91, 433 12/ 26/ 06 °
AT SOULSBYVI LLE ROAD JAMESTOMWN CA 95327 (209) 533-3894

CONSTRUCT 2 SAND STORAGE FACI LI TI ES
HA12 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- CAL-4-42.7/49.6 I'N CALAVERAS COUNTY NEAR ARNOLD FROMGECRGE REED | NC DE LA CRUZ MARCELI NO $2,618,781 07/28/06 0%
10- OE9704 MORAN ROAD TO 0.5 KM EAST OF MEKO P. O BOX 548 P. 0. BOX 430 $0 08/07/06 0%
DRI VE $0 10/ 12/ 06 0
RESURFACE ASPHALT CONCRETE SONORA, CA 95370 (209) 736-9563
HA22 WPCP
10- MER- 99- 10. 2/ 12. 8 I'N MERCED COUNTY I N AND NEAR MERCED GRANI TE CONSTRUCTI ON KEWAL VI RK $69, 116,431 11/10/05 25%
10- 363114 FROM MCHENRY ROAD TO 0.4 KM SQUTH OF P. O BOX 878 $42,922,380 11/28/05 61%
ACNH- P099- (493) E CHI LDS AVENUE OVERCROSSI NG CHOWCHI LLA, CA 93610 $6, 757,544 02/ 21/08 0
--() CONSTRUCT FREEWAY AND BRI DGES (559) 665-9083
(831) 724- 1011
HE14 SWPPP
10- MER-99-14.7/15.1 I'N MERCED COUNTY I N MERCED FROM 0.2 CLAYBORN CONTRACTI NG GROUP MARQUEZ, PAM $267,822 08/31/05 100%
10- 0L1604 KM NORTH OF 99 AND 59 SEPARATI ON TO 10556 COMBI E RD., PMB 6203 P.O. BOX 1863 $265,795 09/14/05 o0
ACST- P099- (495) E 0.1 KM SQUTH OF O STREET $0 08/ 02/ 06 °
G P0-99 4-(5E) UNDERCRGSSI NG AUBURN, CA 95602 (209) 667-1147 08/ 03/ 06
--0) I NSTALL MESSAGE SI GN COVPLETED
HB1 WPCP
10- MER- 99- 15. 2/ 16. 2 I'N MERCED COUNTY I N MERCED FROM O WATKI N & BORTCLUSSI, | NC. HASSAN JAKHAR $1, 280,282 01/06/06 8%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $565, 827 01/17/06 44%
ACNH- P099- (477) E OF V STREET UNDERCROCSSI NG $125,536 08/ 04/ 09 0
--0) HI GHWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726-5485
HA25 SWPPP
10- MER- 99- 26. 5/ 28. 8 I'N MERCED COUNTY NEAR LI VI NGSTON FROMAGEE CONSTRUCTI ON CORPORATI ON SAYED HASHEMYAN $24,043,509 11/07/05 23%
10- 3169E4 0.4 KM SQUTH OF ARENA WAY TO 0.4 KM P O BOX 629 611 SAN JUAN AVE $10, 156, 722 11/18/05 429
ACNH- P099- (487) E SOUTH OF HAMVATT AVENUE OVERCROSSI NG STOCKTON, CA 95203 $4,702,305 01/10/08 0
--() CONSTRUCT FREEWAY CLOVI S, CA 93613
HB4C SWPPP
10- MER- 99- 28. 2/ 36. 4 I'N MERCED COUNTY I N AND NEAR J. S. BRAR COWPANY OSHI TA, STANLEY T. $2,537,235 04/24/02 0%
10- 2A50U4 LI VI NTSTON AND DELHI AT VARI OUS 7202 EAST BULLARD AVENUE 1110 WEST KETTLEMAN $2, 473,601 05/ 14/ 02 0%
ACNH- P099- (436) E LOCATI ONS LANE, SUITE 35 $11,557 10/ 06/ 06 0
--() H GHVWAY PLANTI NG AND | RRI GATI ON CLOVI S, CA 93611-9202 LCDI, CA 95240
PLANT EST

HE12 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- MER- 140- 27. 0/ 30. 2 I'N MERCED COUNTY NEAR MERCED FROM MC W JAXON BAKER VI RK, KEWAL $2,547,392 02/13/03 99%
10- 0A5804 SWAIN ROAD TO 1.2 KM EAST OF P. O BOX 994248 P. 0. BOX 878 $2,527,218 02/25/03 99%
ACST- P140- (027) E APPLEGATE ROAD CHOWCHI LLA, CA 93610 $0 10/14/08 0
P1-40 0-(7E) ASPHALT CONCRETE OVERLAY REDDI NG, CA 96099- 4248 (559) 665-9083
--0) SUSPENDED
HA22 SWPPP
10- MER- 152- 18. 4/19.5 I'N MERCED COUNTY I N AND NEAR LGOS TEI CHERT CONSTRUCTI ON HASSAN JAKHAR $811, 850 05/04/06 93%
10- OMB504 BANCS AT VARI QUS LOCATI ONS P. O BOX 3367 P. O BOX 878 $857, 607 05/22/06 98%
COLD PLANE ASPHALT CONCRETE $247,717 07/ 24/ 06 0
TURLOCK, CA 95381-3367
HML WPCP
10- MER- 165-32. 2/ 32.6 I'N MERCED COUNTY NEAR H LMAR FROM 0. 4 GECRGE REED | NC $612,839 05/ 04/06 0%
10- OH5504 KM SOUTH OF W LLIAMS AVENUE TO 0.4 P O BOX 4760 $0 05/22/06 0%
KM NORTH OF W LLI AMS AVENUE $0 0
I NSTALL LEFT TURN LANE MODESTO CA 95352
(209) 523- 0734
HB1 SWPPP
10- MPA- 140- 34. 0/ 51 ABOUT 5 M LES EAST OF MDPINES IN THEF AND H CONSTRUCTI ON $2, 000,000 01/21/97 0%
10- 0A8204 MERCED RI VER CANYON FROM BRI CE BURG P O BOX 55245 $0 01/21/97 0%
ER-3117-(001) E TO YOSEM TE NATI ONAL PARK (KP $0 0
--0) 54.4/82.9) STOCKTON CA 95205
STORM DAMAGE REPAI R
HA23
10- MPA- 140-42.3/0 I'N MARI POSA COUNTY ON ROUTE 140 AT PMA | S CONSTRUCTI ON CO. DEQL, HARM NDER $1, 785,000 05/03/06 40%
10- 0P2404 42.3 6420 VI A REAL, STE 6 P. O BOX 1863 $930,202 05/05/06 520
REMOVE DEBRI S FROM HWY CAUSED BY $234,090 09/21/06 °
SLI DE CARPI NTERI A, CA 93013 (209) 667-1869
201130
10- MPA- 140-42. 3/ 43.5 I'N MARI POSA COUNTY ON ROUTE 140 AT PMTEI CHERT CONSTRUCTI ON DEQL, HARM NDER $9, 985,000 06/16/06 17%
10- 0P4404 42.3 P. O BOX 3367 P. O BOX 1863 $781, 039 06/ 17/ 06 8%
CONSTRUCT TWO TEMPORARY BRI DGES AND $644, 632 09/ 30/ 06 °
HWY TURLOCK, CA 95381 (209) 667-1869

201130
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10-SJ-4-15.8/0 I'N SAN JOAQUI N COUNTY I N STOCKTON PRI SM ENG NEERI NG BAL BAHADUR PAUL $552,847 04/12/06 100%
10- 0H3504 FROM ARGONAUT STREET TO 0.1 KM WEST 630 REED STREET 1110 W KETTLEMAN LANE $225, 792 04/ 25/ 06 210%
CF ROUTE 4 AND 5 SEPARATI ON #35 $225,792 08/ 20/ 06 0
I NSTALL TRAFFI C SI GNAL SANTA CLARA CA95050
(209) 333-6923
HB1 WPCP
10-SJ-4-17.6/19.5 I'N SAN JOAQUI N COUNTY I N AND NEAR ECOLOGY SPRI NKLER COMPANY OSHI TA, STANLEY T. $1, 547,850 03/07/03 0%
10- 3A9304 STOCKTON AT VARI QUS LOCATI ONS 6636 2ND STREET 1110 WEST KETTLEMAN $1,417,389 03/18/03 0%
ACNH- X077- (012) E HI GHWAY PLANTI NG AND | RRI GATI ON LANE, SU TE 35 $9,380 12/31/07 0
--() RI O LI NDA, CA 95673 LODI, CA 95240
(209) 333-6928 PLANT EST
HA25 SWPPP SATI S
10-SJ-5-.3/13.8 I'N SAN JOAQUI N COUNTY I N AND NEAR W NDSOR FUEL COVPANY SHI VI NDER SI NGH $1,739,138 05/10/05 100%
10- OM2704 BANTA FROM GAFFERY ROAD P. 0. BOX 38-9600 W NDSOR ROAD 1110 W KETTLEVAN $1, 823,470 05/19/05 100%
UNDERCRCSSI NG TO PARADI SE CUT LANE, SUI TE 35 $0 08/18/06 °
OVERFLOW BRI DGE W NDSOR, CA- 95492 LODI, CA-95240 08/ 18/ 06
ASPHALT CONCRETE OVERLAY (209) 333-6972 COVPLETED
HML WPCP
10-SJ-5-5.4/45.8 I'N SAN JOAQUI N COUNTY AT VARI OQUS DEBRUI N CONSTRUCTI ON, | NC. UPPAL, GURDI P DANNY $339, 898 04/ 27/ 06 95%
10- OF5104 LOCATI ONS 1110 W KETTLEMAN $209,539 05/12/06 59
TREAT BRI DGE DECKS AND JO NT SEALS LANE, SU TE 35 $209, 539 08/ 23/06 °
(209) 982- 0950 (209) 333-6930
HVB WPCP
10- SJ-5-27.0/27.9 I'N SAN JOAQUI N COUNTY I N STOCKTON VI KI NG CONSRUCTI ON BAL BAHADUR PAUL $4, 625,926 12/30/03 0%
10- 263414 FROM 0.5 KM NORTH OF STOCKTON CHANNEL P. O. BOX 1508 1110 W KETTLEMAN LANE $4,688,548 01/16/04 0%
ACI M 005 -(317)4 VI ADUCT TO MONTE DI ABLO AVENUE RANCHO CORDOVA CA 95741- #35 $0 08/11/06 °
ACI M 005 -(317)E UNDERCRGSSI NG 1508 LODI CA 95240
--0) CONSTRUCT RETROFI T SOUNDWALL (209) 333-6923 PLANT EST
HB311 SWPPP SATI S
10- SJ-5-28.3/29.5 I'N SAN JOAQUI N COUNTY I N STOCKTON LONE STAR LANDSCAPE, | NC. GURDI P " DANNY" UPPAL $527,550 05/30/06 22%
10- OMB204 FROM SM TH CANAL BRI DGE TO RI VER 1110 W KETTLEMAN $4,688 06/ 08/ 06

HA25 WPCP

DRI VE
| RRI GATI ON SYSTEM

(408) 682- 0100

LANE, SUITE 35
(209) 333-6930

$4,688 11/30/06

1%
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10-SJ-12-7.0/0 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS CUNNI NGHAM & SONS, INC. UPPAL, DANNY $105,000 07/17/06  100%
10- 0P7104 AT PEATLAND ROAD (KP 11.2) P. O BOX 425 1110 W KETTLEMAN $2,404  07/18/06 .0,
REPLACE ERCDED 36" CMP W TH 48" CWP LANE, STE 35 $0 08/ 04/ 06 0
OAKDALE, CA 95361 08/ 07/ 06
(209) 333-6930 COVPLETED
HA42
10-SJ-12-18.4/20.8 I'N SAN JOAQUI N COUNTY IN AND NEAR GEORGE REED, INC. BAL BAHADUR PAUL $474,456 05/ 09/ 06 50%
10- OM2804 LODI FROM 0.1 KM EAST OF CLUFF AVENUEP. O BOX 1630 1110 W KETTLEMAN LANE $400, 510 05/ 19/ 06 84%
TO 0.1 KM EAST OF SUNRI SE STREET #35 $400, 510 08/ 20/ 06 0
RUBBERI ZED ASPHALT CONCRETE OVERLAY LODI CA95241
(209) 333-6923
HML WPCP
10-SJ-12-23.1/0 I'N SAN JOAQUI N COUNTY NEAR CLEMENTS GRANI TE CONSTRUCTI ON | NC. BAL BAHADUR PAUL $779,527 03/29/06  100%
10- 0H2004 AT VARI OUS LOCATI ONS P. O BOX 151 1110 W KETTLEMAN #35 $346, 610 04/ 11/ 06 44%
ACST- X077- (016) E W DEN, SLURRY SEAL AND S| GNAL $346, 610 10/ 02/ 06 0
X0-77 0-(6E) STOCKTON CA 95201 (209) 333-6923
--()
HB1 WPCP
10-SJ-26-1.2/15.3 I'N SAN JOAQUI N AND STANI SLAUS I NTERNATI ONAL SURFACI NG SYSTEMUPPAL, GURDI P " DANNY" $1,998,387 02/24/06 100%
10- OMB704 COUNTI ES AT VARI QUS LOCATI ONS 1110 W KETTLEMAN $1,637,905 03/10/06 ;.
CHI P SEAL LANE, SU TE# 35 $0 07/26/ 06 0
08/ 01/ 06
(209) 333-6930 COVPLETED
HML WPCP
10-SJ-26-15.3/15.9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,129,579 05/18/06 41%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $1, 495, 153 05/ 31/ 06 715
ACST- P026- (022) E WEST OF DUCK CREEK BRI DGE $739,368 12/08/06 °
P0- 26 0- (2E) REALI GN EXI STI NG CURVE STOCKTON CA 95201 (209) 942-6160
--()
HB1 SWPPP
10-SJ-88-11.9/12.5 I'N SAN JOAQUI N COUNTY NEAR LODI AND GEORGE REED, INC. JOHN YANGUBA $1,777,693 03/22/04 100%
10- 2A9104 LOCKEFORD AT VARI OUS LOCATI ONS P. O BOX 1630 1110 KETTLEMAN LANE, $1,834,475 04/07/04 00
ACST- X077- (013) E I NSTALL TRAFFI C SI GNALS SUl TE 35 $0 08/ 02/ 06 0
G X0-77 0-(3E) LODI, CA 95241 LODI, CA 95240 08/ 02/ 06
-0 (209) 333-6922 PLANT EST

HB1 SWPPP SATI S
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10-SJ-99-1.7/0 I'N SAN JOAQUI N COUNTY I N RI PON AT TENNYSON ELECTRI C | NC $596, 673 06/ 23/ 06 0%
10- OK8104 M LGEO AVENUE OVERCROSSI NG 7275 NATI ONAL DRI VE $0 07/14/06 0%
OTS- 000C- (283) CHANGEABLE MESSACGE SI GN $0 (
--() LI VERMORE CA 94550
(925) 606- 1038
HB4N WPCP
10- SJ-99-14.1/15 I'N SAN JOAQUI N COUNTY I N AND NEAR VI KING DSS A JO NT VENTURE CASTI LLO, MARIO D $25, 156, 327 05/13/02 0%
10- 1A7004 STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM 11315 SUNRI SE GOLD CIR STE A 445 W WEBER AVE. $24, 718,159 05/ 28/ 02 0%
ACNH- P099- (429) E NORTH OF ARCH ROAD OVERCRGSSI NG RANCHO CORDOVA CA 95742- STOCKTON, CA 95203 $1,900 12/18/07 0
PL62- 10 0- (1) CONSTRUCT | NTERCHANGE 6534 (209) 941-1926
--0) PLANT EST
HE11l SWPPP SATI S
HE1l
10-SJ-99-16.7/0 I'N SAN JOAQUI N COUNTY I N AND NEAR RGW CONSTRUCTI ON | NC. NOVER GUTI ERREZ $1, 341,357 05/17/06 25%
10- 0H5204 STOCKTON AT MARI POSA ROAD PO BOX 2910 550 GREENVILLE RD 611 SAN JUAN AVENUE $304, 915 05/30/06 23%
OVERCRCSSI NG $262, 064 12/29/06 0
W DEN ROADVWAY LI VERMORE CA 94550- 9235 (209) 942-6160
HB1 WPCP
10- SJ-99-17. 1/ 25. I'N SAN JOAQUI N COUNTY I N STOCKTON AT DESI LVA GATES CONSTRUCTI ON CASTILLO, MARI O D. $6, 896, 836 06/ 24/ 05 33%
10- 3A4304 VARI OUS LOCATI ONS 4550 N. W LSON WAY 611 SAN JUAN AVENUE $2, 411,479 07/12/05 35%
ACST- P099- (492) E CONSTRUCT MEDI AN BARRI ER STOCKTON, CA 95203 $463,543 04/ 24/ 07 0
G P0-99 4-(2E) STOCKTON, CA 95205 (209) 948-1926
--()
HB1 SWPPP
10- SJ-99-25. 4/ 29 I'N SAN JOAQUI N COUNTY NEAR LODI FROMR & L BROSAMER | NC. MARI O CASTI LLO $10, 160, 175 06/ 30/ 06 6%
10- OF3004 El GHT M LE ROAD OVERCROSSI NG TO SOUTH 1777 QAKLAND BLVD., STE 300 611 SAN JUAN AVENUE $293,929 07/12/06 30
ACST- P099- (502) E LODI  OVERCRCSSI NG $293,929 07/27/07 0
G P0-99 5-(2E) CONSTRUCT CONCRETE MEDI AN BARRI ER WALNUT CREEK CA 94596 (209) 941-1926
--()
HB1 SWPPP
10- SJ-99-28. 2/ 29 I'N SAN JOAQUI N COUNTY I N AND NEAR WATKI N & BORTOLUSSI, | NC. OSHI TA, STANLEY T. $449,829 06/17/03 92%
10-0J6104 LODI FROM 0.3 KM SOUTH OF HARNEY LANE 1110 WEST KETTLEMAN $441,101 06/27/03 96%
TO 0.3 KM NORTH OF SOUTH LODI LANE, SUITE 35 $3,497 12/ 29/ 06 0

HB32 SWPPP

OVERCRGSSI NG
REPLACEMENT HI GHWAY PLANTI NG

LODI, CA 95240
(209) 333-6928
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10- SJ-99-29.5/30.7 I'N SAN JOAQUI N COUNTY I N LCDI FROM CGRANI TE CONSTRUCTI ON CO. BAL BAHADUR PAUL $475,525 06/ 16/ 06 100%
10- 0K8704 ROUTE 99 AND 12 SEPARATI ON TO EAST P. O BOX 151 1110 W KETTLEMAN LANE $464, 740 06/ 26/ 06 96%
Pl NE STREET OVERCROSSI NG #35 $464, 740 08/ 20/ 06 0
CONSTRUCT RUMBLE STRI P STOCKTON CA 95201
(209) 333-6923
HB1 SWPPP
10- SJ-99-30.7/38.7 I'N SAN JOAQUI N COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY BAL BAHADUR PAUL $496,975 11/09/05 45%
10- 030504 LODI FROM 0.1 KM SOUTH OF EAST PINE P. O BOX 151 1110 1110 W KETTLEMAN $495, 138 11/28/05 98%
ACST- P099- (494) E STREET OVERCROSSI NG TO NORTH  CHANNEL LANE #35 $495, 138 08/ 20/ 06 0
G P0- 99 4- (4E) DRY CREEK BRI DCGE STOCKTON CA95201
--0) PLACE RUMBLE STRI PS (209) 333-6923
HB1 WPCP
10- SJ-99- 35. 6/ 36. 3 I'N SAN JOAQUI N COUNTY NEAR ACAMPO GEORGE REED, [ NC. MARI O CASTILLO $529, 362 06/ 14/ 06 0%
10- 0K5604 FROM 0.1 KM SOUTH OF JAHANT ROAD P. 0. BOX 1630 611 SAN JUAN AVENUE $0 06/ 22/ 06 0%
OVERCRCSSI NG TO 0.6 KM SOUTH OF $0 08/31/06 °
CCLLI ER ROAD OVERCROSSI NG LODI CA 95241 (209) 041-1926
PAVE MEDI AN SUSPENDED
HA42 SWPPP
10-SJ-132-.6/2.2 I'N SAN JOAQUI N COUNTY NEAR MODESTO AT PROFESSI ONAL CONSTRUCTI ON $629, 589 04/28/ 06 0%
10- 0M3204 VARI QUS LOCATI ONS 164 BELLE AVE $0 05/16/06 0%
RESURFACE CONCRETE PAVEMENT $0 °
PLEASANT HI LL CA 94523
(925) 945- 1052
HVLB WPCP
10- SJ- 205- 3.0/ 13. 6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV BLUM ALFRED $76, 231,376 03/28/06 9%
10- 300164 TRACY AT VARI OQUS LOCATI ONS 1520 FOURTH STREET 611 SAN JUAN AVE. $1, 350, 040 04/12/06 204
ACNH X077-(014) N W DEN FREEWAY AND BRI DGES $866, 068 06/ 11/ 10 °
X0-77 0-(4N) BERKELEY, CA 94710 (209) 948-7216
--()
HB4C SWPPP
10- STA-5-/28.1 I'N STANI SLAUS COUNTY AT VARI OUS OUR VALLEY FENCE COWPANY GURDI P " DANNY" UPPAL $654,918 06/13/06 27%
10- OF85U4 LOCATI ONS 1110 W KETTLEMAN $299, 073 06/ 23/ 06 46%
REPLACE RI GHT OF WAY FENCE LANE, SU TE 35 $299, 073 12/ 14/ 06 0
(760) 446- 3100 (209) 333-6930

HA42 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY I N AND NEAR VWATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4, 085,112 02/ 06/ 06 7%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH 77 LARKSPUR STREET P.O BOX 1863 $589, 696 02/ 22/ 06 14%
ACNH- P099- (500) E OF THE PINE STREET OVERCROSSI NG TO $290, 065 07/31/07 0
--() THE TUCLUWMNE RI VER BRI DGE SAN RAFAEL CA 949014886 (209) 667-1147
PLANTI NG AND | RRI GATI ON (415) 453- 4691
HA25 SWPPP
10- STA-132-19.6/0 I'N STANI SLAUS COUNTY NEAR EMPI RE AT RI CHARD A HEAPS ELECTRI CAL DEOL, HARM NDER $308, 226 11/17/05 100%
10- 0K1804 CCDONI AVEUE AND FRAZI NE ROAD 8909 FLORI N ROAD P. O BOX 1863 $307,331 12/02/05 95%
ACST- P132- (046) E I NSTALL NEW SI GNALS $0 08/29/06 0
G P1-32 0-(6E) SACRAMENTO CA 95829 (209) 667- 1869 08/ 30/ 06
--0) (916) 386- 8857 SUSPENDED
HB1 WPCP
10- TUO- 108-1.8/4.6 I'N TUOLUWMNE COUNTY NEAR SONORA FROM GOCODFELLOW HARRI'S JO NT BLUM ALFRED $45, 750,870 06/21/01 0%
10- 34044 0.3 KM WEST OF SANGUI NETTI OVERHEAD P O BOX 598 $44,712,375 07/07/01 0%
ACST- P108- (037) E TO 0.5 KM EAST OF STANDARD ROAD $0 08/23/07 0
P1-08 0-(7E) W DEN EXI STI NG HI GHWAY VENATCHEE WA 98807 (209) 536-2646
--() (509) 662-7111 PLANT EST
HE14 SWPPP SATI S
10- TUG- 108-21.0/25.1 I'N TUOLUWMNE COUNTY NEAR LONG BARN GEORGE REED, | NC. SONORA CONSTRUCTI ON $391, 855 05/08/06 83%
10- 0M4204 FROM 0.9 KM WEST COF STODDARD SPRINGSP.O. BOX 548 P. O BOX 218 $355,597 05/18/06 91%
RCAD TO 0.7 KM VEST OF SNOVWHI TE RI DGE $355, 597 08/ 25/ 06 0
DRI VE SONORA CA 95370 (209) 533-3894
REPAI R ASPHALT CONCRETE PAVEMENT SUSPENDED
HML WPCP
10- TUG 108- 45. 5/ 50. 3 I'N TUCLUMNE COUNTY NEAR DARDANELLA GECRGE REED, | NC. V. RAY WORTHI NGTON, $869, 310 05/22/06 0%
10- 0M4104 FROM 1.4 KM WEST COF DONNELL VI STA P. 0. BOX 548 ACTI NG $0 05/31/06 0%
PO NT TO 1.7 KM EAST OF CLARKS FORK P.O BOX 218 $0 09/29/06 0
ROAD SONORA CA 95370
RUBBERI ZED ASPHALT CONCRETE OVERLAY (209) 533- 3894
HB1 WPCP
10- TUG 120-7.4/11. 3 I'N TUCLUMNE COUNTY NEAR YOSEM TE GECRGE REED I NC V. RAY WORTHI NGTON $787,775 04/19/06 25%
10- OM4004 JUNCTI ON AT VARI QUS LOCATI ONS P O BOX 548 $212, 444 05/ 03/ 06 270
RUBBERI ZED ASPHALT CONCRETE OVERLAY $212,444 10/ 02/ 06 0

HVL WPCP

SONCRA CA 95370
(209) 984- 5202
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
10- TUG 120- 24. 5/ 30 I'N TUOLUWMNE COUNTY ON NEW PRI EST TEI CHERT CONSTRUCTI ON DEOL, HARM NDER $2, 485,000 08/10/06 0%
10- OP7704 GRADE AT VARI OUS LOCATI ONS P. O BOX 3367 P. O BOX 1863 $0 08/ 14/ 06 0%
W DENI NG ROADVWAY AT VARI QUS $0 12/31/06 0
LOCATI ONS TURLOCK, CA 95381 (209) 667-1869
201 130

Totals: Authorized Final Amt: $355, 786, 888 Completed to Date: $181, 822,421  Work This Month: $20, 472, 279




State of California Department of Transportation Page 118

Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-1MP-8-96.2/96.8 I'N | MPERI AL COUNTY AT W NTERHAVEN 3-D ENTERPRI SES, | NC. ARl NDUQUE, RAY $674,786 03/15/06 100%
11- 263504 FROM 0.5 KM VWEST CF 4TH AVENUE 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $685, 895 03/ 24/ 06 100%
ACST- 008 - (100) E OVERCROSSI NG TO COLORADO RI VER $0 07/21/06 0
00-8 21-(0E) VI ADUCT SAN DI EGO, CA 92109 (858) 467-4084 07/ 25/ 06
--0) LANDSCAPI NG COVPLETED
HA25 SWPPP
HA25
11-1 MP- 78- 50. 5/ 66 I'N I MPERI AL COUNTY AT VARI QUS ZONDI ROS CORPORATI ON MCCLENDON, CREG $559, 000 06/07/06 66%
11- 243404 LOCATI ONS FROM 3.3 KM WEST OF Od LBY 2401 208TH STREET, C8 722 E. BARI ONI BLVD. $513,935 06/21/06 920
ROAD TO 3.9 KM WEST OF M LPI TAS WASH $511, 455 08/ 23/ 06 0
RQOAD TORRANCE, CA 90501 (760) 355- 8666 08/ 24/ 06
MAI NTENANCE VEHI CLE PULLOUTS
HA28 WPCP
11-1 MP-86-19.5/20. 6 I'N I MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1,296,025 05/12/03 .0,
LEG ON ROAD TO SOUTH JUNCTI ON ROQUTE | MPERI AL, CA 92251 $0 06/04/07 0
78 AND FROM LONE TREE Pl CO RI VERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HVLA
11-1MP-86-43.3/67.8 I'N I MPERI AL COUNTY FROM SAN FELI PE CGRANI TE CONSTRUCTI ON MCCLENDON, GREG $18, 227,045 08/31/05 100%
11- 235504 CREEK BRI DGE TO THE RI VERSI DE COUNTY 38000 MONRCE STREET 722 E BARIONI BLVD. $16, 998, 736 09/ 16/ 05 08%
ACNH- P086- ( 068) E LI NE | MPERI AL, CA 92251 $0 07/21/06 0
--() ROADWAY REHABI LI TATI ON INDI O, CA 92203 (760) 355-8666
SUSPENDED
HA22 SWPPP
11-1 MP-98-45. 2/ 46 I'N I MPERI AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COMPANY MCCLENDON, GREG $4,088,514 11/18/05 93%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.O BOX 50085 722 E. BARIONI BLVD. $4, 037,104 12/07/05 999%
ACST- P098- (023) E KM EAST OF EAST HI GHLI NE CANAL BRI DGE | MPERI AL, CA 92251 $71,042 09/06/06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666
--0) SUSPENDED
HA22 SWPPP
11-1MP-111-11.4/22.2 I'N I MPERI AL COUNTY NEAR BRAW.EY AT P&D LANDSCAPE MGMI. SERVI CES ARI NDUQUE, RAY $1, 349,890 03/06/06 11%
11- 256204 VARI OUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $790, 576 03/17/06 58%
PLANTI NG AND | RRI GATI ON $269, 664 08/ 31/ 09 0
ORANGE, CA 92868 (858) 467- 4084

HE14 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-.1/0 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT F C BUSI NESS SYSTEMS | NC NGUYEN, HUNG $193,849 11/23/05 100%
11- 268304 THE US MEXI CAN BORDER 2726 ESCALA Cl RCLE 2878 CAM NO DEL RI O $172, 467 02/ 10/ 06 89%
CBP- 005 - (601)0 CHANNELI ZATI ON SOUTH, #410 $21, 652 08/ 30/ 06 0
--0) SAN DI EGO CA 92108
(619) 252- 0623 (858) 688-1865 OVER RUN
HB4N WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. NABI ZADEH, NMEHRDAD $1, 443,417 01/06/05 0%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $1, 375,061 01/13/05 0%
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCRGSSI NG SAN DI EGO, CA 92111 $2,920 11/24/06 0
E 0-05 1-(900)E CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467-4081
--() PLANT EST
HA25 SWPPP SATI S
11-SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY IN CHULA VISTA  WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, NMEHRDAD $5,677,340 06/02/06 9%
11-0786U4 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $230, 583 06/ 15/ 06 4%
ACI M 005 -(599)8 LOCATI ONS $193,219 01/11/11 0
CSTS-054 -(07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05-4 00- (E)
HA25 SWPPP
HA25
11-SD-5-10.0/10. 7 N SAN DI EGO COUNTY I'N NATI ONAL CI TY COFFNAN SPECI ALTIES, INC. CARDENAS, VI CTOR $9, 879,068 11/04/05 57%
11- 066704 FROM 24TH STREET UNDERCRCSSI NG TO 4375-206 JUTLAND DRI VE 2878-410 CAM NO DEL $5, 801, 700 11/15/05 50%
ACNH- 005 - (602) 9 HARBOR DRI VE UNDERCROSSI NG Rl O SOUTH $443,711 02/ 27/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
--0) (619) 688-6955
HB4N SWPPP
11-SD-5-10. 3/49. 3 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL ENG PEREZ, AL $841, 074 10/21/05 0%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $809, 688 11/ 03/ 05 0%
ACI M 005 -(603)1 I NSTALL CHANGEABLE MESSAGE Sl GNS SAN DI EGO, CA 92111 $28,394 01/ 24/ 07 0
() I RVI NE, CA 92614-5706 (858) 467-4093
PLANT EST
HB4N WPCP SATI S
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  PETERSON- CHASE GENERAL ENG.  SAWAGED, HASSAN $1,375,916 04/01/05 0%
11- 228704 VARl QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RI O $1, 398,132 04/12/05 0%
ACl M 005 -(598) 1 PAVEMENT REHABI LI TATI ON SOUTH, #410 $0 09/20/ 06 0
ACNH- S015- (014) E I RVINE, CA 92614-5706 SAN DI EGO, CA
--0) (619) 220-7333 PLANT EST
HA22 WPCP SATI S
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-12.7/71.9 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON W LLI AMSON, JOHN $1, 368,380 06/19/06 0%
11- 248404 LOCATI ONS 3529 EAST WOOD STREET 8863 Al RWAY ROAD $0 07/05/06 0%
CLEAN AND TREAT BRI DGE DECK $0 12/15/06 0
PHCENI X, AZ 85040 (619) 661-6751
HWVB WPCP
11- SD-5-13. 0/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPETERSON- CHASE PEREZ, AL $425,371 11/14/05 100%
11- 352304 0.2 KM SOUTH OF 32ND STREET 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $394, 669 11/ 23/05 93%
OVERCROSSI NG TO 0.1 KM NORTH COF $0 09/01/06 0
BROADWAY OVERCROSSI NG I RVINE, CA 92614-5706 (858) 467-4093
UPGRADE OVERHEAD SI GNS SUSPENDED
HB4N WPCP
11-SD-5-14.7/15.1 I'N SAN DI EGO COUNTY AT VAR QUS LI GHTNI NG FENCE PADI LLA, RI CARDO $447,347 06/ 29/ 06 16%
11- 276304 LOCATI ONS 13950 OLI VE CREST WAY 6755 KEARNY MESA ROAD $90, 105 07/19/06 20%
REPLACE RI GHT OF WAY FENCE $90, 105 10/13/06 0
POMAY, CA 92064 (619) 616- 6655
HB4N WPCP
11-SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 645,941 11/ 15/ 04 0%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 396, 256 12/ 02/ 04 0%
ACl M 005 - (595)1 RESURFACE EXI STI NG HI GHWAY SOUTH, #410 $0 07/01/06 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA
S1-63 0- (4E) (858)874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
11-SD-5-16.1/25.8 I'N SAN DI EGO COUNTY AT VARI QUS MODERN ALLOYS, | NC FI GUEROA, RENE $1, 063,889 03/21/06 0%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $160, 015 04/ 04/ 06 15%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $160, 015 12/ 18/ 06 °
G X0-73 0-(2E) STANTON, CA 90680 (619) 588-9069
--0) SUSPENDED
HB1 WPCP
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VARI QUS E. L. YEAGER CONSTRUCTI ON CO. KHAN, MOHAMVED $130, 201,235 02/ 27/ 02 0%
11- 03014 LOCATI ONS 3063 E. CARMVEL VALLEY RD. 11803 SORRENTO VALLEY $119, 432,854 03/12/02 0%
ACI M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $1, 400,207 07/18/08 0
PL60- 66 0-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $487,243 08/ 20/ 04 0%
STPL-6211- (037)E OVERCROSSI NG TO 1.0 KM SOUTH COF VI A SAN DI EGO, CA 92111 $2,982 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11- SD-5-35.8/36.3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL SAVWAGED, HASSAN $1,018,720 11/04/05 0%
11- 265504 LOCATI ONS 1792 KAl SER AVENUE 2878- 410 CAM NO DEL $939, 182 11/18/05 0%
AClI M X073- (073) E CONCRETE BARRI ER AND CRASH CUSHI ONS Rl O SOUTH $2,942 09/ 15/ 06 0
X0- 73 0- (3E) IRVINE, CA 92614
-0 (858) 688-1480 PLANT EST
HB1 WPCP SATI S
11-SD-5-42.7/51.2 I'N SAN DI EGO COUNTY NEAR CARLSBAD FCI CONSTRUCTI ON COVPANY LEVI NE, GARY $9, 403,327 09/ 22/05 99%
11- 078304 FROM LEUCADI A BOULEVARD OVERCROSSI NG 2585 BUSI NESS PARK DRI VE 1780 W M SSI ON ROAD $9, 334,768 10/ 07/ 05 100%
ACl M 005 -(600)4 TO ROUTE 78 AND 5 SEPARATI ON ESCONDI DO, CA 92025 $50, 084 09/01/06 0
--0) GRI ND PORTLAND CEMENT CONCRETE VI STA, CA  92081- 8831 (760) 796- 4666 08/ 16/ 06
COVPLETED
HA22 WPCP
11-SD-5-52.8/0 I'N SAN DI EGO COUNTY AT VAR QUS SIMJ HARRI'S, | NC JUAREZ, DAN EL $385,385 06/16/06 0%
11- 080514 LOCATI ONS P. 0. BOX 420850 13220- 112 EVEN NG $0 06/22/06 0%
PAVEMENT REHABI LI TATI ON CREEK DRI VE $0 11/13/06 0
SAN DI EGO, CA 92141- 0850
(858) 679-5567
HA22 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY IN SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G, JOHN $762,262 06/07/06 22%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $134,165 06/16/06 18%
PLANTI NG AND | RRI GATI ON UPGRADE $111, 033 02/11/08 0
SAN DI EGO, CA 92109 (858) 467-4086
HA25 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. INC KIEL, WLLIAM $4, 560, 867 08/ 04/05 88%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $4, 206,862 08/19/05 85%
ACl M 008 -(300)3 SVEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $390, 614 09/ 26/ 06 °
--() EAST OF LA POSTA CREEK BRI DCGE (619) 888-8886
BRI DGE REHABI LI TATI ON (602)437-1711

HA21 WPCP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 92%
OVERCRGSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 0
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 889,908 06/ 02/ 06 12%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $112,943 06/ 15/ 06 30
ACl M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $60, 581 10/ 02/ 07 0
-0 SACRAMENTO, CA 92823 (858) 467-4078
HB4N SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. MORALES, ANGCEL $6, 601,361 08/12/03 0%
11- 064904 0.5 KM NORTH OF ROUTE 15 AND 8 2585 BUSI NESS PARK DRI VE 2878 CAM NO DEL RI O, $6, 855, 212 09/ 04/ 03 0%
ACNH 015 -(189)6 SEPARATI ON TO 1.1 KM NORTH OF FRI ARS SO, #410 $4,496 08/ 09/ 06 °
0-15 4-(896) N ROAD OVERCROSSI NG VI STA, CA 92081- 8831 SAN DI EGO, CA 92108- 3847 08/ 20/ 06
--0) W DEN EXI STI NG FREEWAY (619) 688-6995 PLANT EST
HB1 SWPPP SATI S
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2, 269,637 12/06/02 0%
11-070804 0.5 KM SQUTH CF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,183,619 12/17/02 0%
ACI M 015 - (190)6 OVERCROSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $4,109 01/ 30/ 07 °
--0) CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG PEREZ, AL $202, 721 06/ 29/ 06 0%
11- 080974 AERO DRI VE OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $0 07/14/06 -
OTS- 000C- (283) | NSTALL CHANGEABLE MESSAGE SI GN $0 12/ 26/ 06 0
--() WESTLAKE VI LLAGE, CA 91361 (858) 467-4093
HB4N WPCP
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 o
ER- () $0 0%

--0)
HA23

SPRI NG VALLEY CA 91979
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11-SD-15-13.0/50. 9 I'N SAN DI EGO COUNTY AT VARI OUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,288,799 09/23/04 83%
11- 077304 LOCATI ONS P.O. BOX 639060 2878-410 CAM NO DEL $2, 825,355 10/ 13/ 04 66%
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE Rl O SOUTH $990, 340 09/ 30/ 06 0
-0 SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688-1480
HA22 WPCP
11-SD- 15-18. 6/ M27. 7 N SAN DI EGO COUNTY TN SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $39,592,936 07/10/06 1%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $190, 400 07/ 25/ 06 0%
ACI M 015 -(201)N ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF DRI VE NORTH $190, 400 10/ 09/ 08 0
ST62-11 0- (0PL) CLARENCE LANE UNDER SAN DI EGO, CA 92081
211-050- () CONSTRUCT MANAGED LANES (858) 688- 1430
HB4C SWPPP
HB4C
11-SD- 15- 18. 9/ Mi9. 5 I'N SAN DI EGO COUNTY IN SAN DI EGO AT FCI CONSTRUCTORS, | NC. BOBOTI S, MARK $32, 891,582 04/ 14/ 05 54%
11- 080934 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $18, 439, 177 04/ 26/ 05 569
ACI M 015 -(200) 1 CONSTRUCT MANAGED LANES DRI VE N. $856, 558 09/ 05/ 07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
PO-56 0-(2N) (858) 688-1508
HB4C SWPPP
HB4C
11-SD- 15- 19. 0/ M22 I'N SAN DI EGO COUNTY IN SAN DI EGO AT COFFMAN SPECI ALTIES, I NC. AL- JAFRI, ABU- BAKR $55, 544,059 10/29/03 79%
11- 080904 VARl OUS LOCATI ONS 4375 JUTLAND DRI VE, SUITE 260 13220 EVEN NG CREEK $47, 821,825 11/13/03 84%
ACI M 015 -(191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $1,074,294 04/ 20/ 07 0
ST62-11 0- (2NP) L SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15- 22. 0/ M24. 1 I'N SAN DI EGO COUNTY IN SAN DI EGO FROMFCI/BBCI, JV HSU, PAUL $71, 627,292 08/11/04 56%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $43, 059, 727 08/ 26/ 04 500
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $3, 025,007 12/ 24/ 07 0
CMBT-6211- (034) P UNDERCROSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 2/ 24, 4 I'N SAN DI EGO COUNTY IN SAN DI EGO AT  PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,902,615 06/15/06 8%
11- 064844 VARI OQUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $613,351 07/05/ 06 13%
CM.- 6211- (048) OF CAM NO DEL NORTE UNDERCROSSI NG TO DRI VE NORTH $613,351 07/23/ 07 0

--0

HBAC SWPPP
HB4C

DUENDA ROAD OVERCROS
CONSTRUCT SOUND WALLS

IRVINE, CA 92614

(858) 748-7328
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BI NNS, CORY $89, 194,108 09/09/04 38%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $39, 644,530 09/22/04 449
ACl M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOQUTH OF VI A PKWY $1,574,758 05/30/08 0
--() RANCHO PARKVWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- WVEST LANDSCAPE, | NC. HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUN TY ROAD $475,298 01/09/02 0%
ROAD OVERCROSSI NG SAN DI EGO, CA 92111 $0 12/31/05 0
H GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467-4086
PLANT EST
HA25 SWPPP SATI S
11-SD-52-13.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY BYRNES, VI NCE $464,983 11/30/05 100%
11- 262704 MAST BOULEVARD UNDERCROSSI NG 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $468,921 12/15/05 100%
CONSTRUCT TRAFFI C SI GNALS $0 07/25/06 0
SAN DI EGO, CA 92121 (858) 467-4078 07/ 25/ 06
COVPLETED
HB4AN WPCP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $930, 904 10/ 30/ 02 0%
OVERCRGSSI NG SAN DI EGO, CA 92111 $7,494 04/ 23/06 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- ()M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 899,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3,337,842 04/22/05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $21,923 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S

HE14
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 11
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $3,039,411 12/28/04 88%
11-241184 POMY FROM Rl VERFORD ROAD 5370 EASTGATE MALL 1463 BROADWAY $2,819,731 01/13/05 93%
UNDERCROSSI NG TO 0.1 KM SQUTH OF EL CAJON, CA 92021 $0 03/20/06 0
ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE
HMLA WPCP
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2, 665,678 06/ 03/05 0%
11- 241804 FROM W LLOW ROAD TO VI Gl LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $2, 684,599 06/ 16/ 05 0%
ACST- PO67- (068) E CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $20,819 08/30/06 0
PO- 67 0-(8E) LAKESI DE, CA 92040 (619) 588-9069
--0) PLANT EST
HB1 SWPPP SATI S
11- SD-75-20.5/21.9 I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON KONTAXI' S, CONSTANTI NE $7,938,422 07/27/06 0%
11- 246514 SAN DI EGO FROM 0.6 KM NORTH OF 2255 BARHAM DRI VE 7177 OPPORTUNI TY ROAD $0 08/07/06 0%
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH $0 10/05/07 0
OF ROUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029 (858) 688-1529
REHABI LI TATE BRI DCGE
HA21 WPCP
11- SD- 75-20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COWVPANY W LLI AMSON, JOHN $830, 260 06/ 19/ 06 0%
11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EAST GATE DRI VE 8863 Al RWAY ROAD $0 07/06/06 0%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $0 11/20/06 0
STREET UNDERCROSSI SAN DI EGO, CA 92121 (619) 661-6751
REPLACE BOLTS AND JO NT SEALS
HVBH WPCP
11-SD-75-21.8/21.9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, | NC. KONTAXI'S, CONSTANTI NE $737,480 07/20/06 0%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 7177 OPPORTUNI TY ROAD $0 08/01/06 0%
AND AT THE SAN DI EGO MAI NTENANCE YARD $0 08/16/07 0
CONSTRUCT WALKWAY EXTENSI ON RI CHMOND, CA 94804 (858) 688-1529
HA21 WPCP
11-SD-76-.1/2. 2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON LEVI NE, GARY $3,588,461 01/19/06 86%
11- 259204 0.1 KM EAST OF JUNCTION ROUTE 5 TO P. O BOX 229000 1780 S. M SSI ON ROAD $2,943,110 02/02/06 81%
Al RPORT ROAD $449,924 09/ 13/ 06 0
CONSTRUCT MEDI AN BARRI ER SAN DI EGO, CA 92192- 9000 (760) 796- 4666

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-76-2.7/8.5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMVALLEY SLURRY SEAL COVPANY $1, 265,923 06/ 22/ 06 0%
11- 266704 0.9 KM EAST OF Al RPORT ROAD TO 0.7 KMP O BOX 981330 $0 07/05/06 0%
EAST OF JEFFRI ES RANCH ROAD $0 0
RESURFACE PAVEMENT WEST SACRAMENTO CA 95798
(916) 373- 1500
HMLA WPCP
11- SD-76-18.8/32.9 I'N SAN DI EGO COUNTY AT AND NEAR PALA I NTERMOUNTAI N SLURRY SEAL, | NCLEVINE, GARY $1,517,774 06/ 21/ 06 21%
11- 276004 FROM 1.5 KM EAST OF PANKEY ROAD TO P.O BOX 50085 1780 W M SSI ON ROAD $2,250 07/05/06 0%
VALLEY CENTER ROAD $2,250 12/09/06 0
RESURFACE PAVEMENT WATSONVI LLE, CA 95077 (760) 796-4666
HMLA WPCP
11-SD-78-1.7/2. 3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1,234,220 09/08/05 100%
11- 003204 0.3 KM EAST OF EL CAM NO REAL P. O BOX 229000 1780 W M SSI ON ROAD $1, 165,980 09/23/05 93%
ACNH- P078- (105) E OVERCROSSI NG TO 1.2 KM EAST OF EL ESCONDI DO, CA 92025 $20, 499 09/ 01/ 06 0
--0) CAM NO REAL OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (760) 796- 4666
CONSTRUCT AUXI LI ARY LANE OVER RUN
HB4N SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTIl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10, 207,725 09/09/ 04 0%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 278,893 09/ 16/ 04 0%
STPL- 5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $99, 766 08/ 13/ 07 °
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414 PLANT EST
HE11l SWPPP SATI S
11-SD-78-20.7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2,839,972 08/20/04 100%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. 0. BOX 1577 1780 W M SSI ON ROAD $2,559,015 09/08/04 90%
ACST- P078- (102) E DRI VE ESCONDI DO, CA 92025 $184,851 09/ 01/ 06 0
P0-78 1-(2E) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003- 1577 (760) 796- 4666
--()
HB1 SWPPP
11-SD-78-20.9/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO W ER CONSTRUCTI ON CORPORATI ON $489, 865 02/21/06 0%
11- 241924 FROM SUM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE $0 02/28/06 0%
ACST- PO78- (104) 3 DRI VE $0 A
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO CA 92029
--0) (760) 743-6776

HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD- 79- 10. 07 20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO MANHOLE ADJUSTI NG, T NC. MOCLENDON,  GREG $1, 230,002 05/ 30/ 06 5%
11- 261004 FROM 1.2 KM NORTH OF PASO PI CACHO 9500 BEVERLY ROAD 722 E. BARIONI BLVD. $1, 053,228 06/ 07/ 06 89%
CAMPGROUND TO EAST JUNCTI ON ROUTE 78 $1, 039,488 08/ 28/ 06 0
RUBBERI ZED ASPHALT CONCRETE CHI P PI CO RI VERA, CA 90660-2135 (760) 355-8666 08/ 29/ 06
HML WPCP
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COMPANY $236,315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °
WATSONVI LLE CA 950775085
(831) 724- 1011
HMLA
11- SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO. FELLEKE, SAMUEL $507, 833 05/30/06 82%
11- 263004 DI EGO FROM 0. 3 KM WEST OF AVOCADO 6464 MARI NDUSTRY PLACE 1463 BROADVWAY $292,215 06/13/06 58
BOULEVARD OVERCROSSI NG TO 0.2 KM EAST $285,965 08/ 30/ 06 °
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192 (619) 588-9072
W DEN OFF RAMP
HB4N WPCP
11-SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $264, 173 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,145 08/ 05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G JOHN $1,296,731 07/18/06 3%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $4,868 07/27/06 0%
0.1 KM WEST OF ROUTE 125 TO 0.1 KM $4,868 05/07/09 °
SOUTH OF BONI TA MEADOWS LAN CRANGE, CA 92868 (858) 467-4086
M TI1 GATI ON PLANTI NG
HE14 SWPPP
11-SD-125-11.5/12. 2 I'N SAN DI EGO COUNTY | N AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,614,693 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH OF TROY 1702 KAl SER AVENUE 1463 BROADWAY $2,632,028 12/03/03 0%
ACNH P125- (016) E STREET TO TROY STREET EL CAJON, CA 92021 $0 07/26/06 0
--() CONSTRUCT RETAI NI NG WALL I RVINE CA 926145706 (619) 588-9073 07/ 27/ 06
(949) 252- 0441 PLANT EST

HE14 SWPPP SATI S
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-125-22.3/0 I'N SAN DI EGO COUNTY I N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,961,414 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 784,691 06/ 02/ 05 0%
STPL- 6211- (040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $19,408 03/21/07 0
-0 SAN DIEGO, CA 92109 (858) 467-4086
PLANT EST

HB4C SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATCR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $497,775 03/15/05 0%

STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,662 08/ 06/08 0

HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048

PLANT EST

HB1 WPCP SATI S
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMMODERN ALLOYS, | NC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL R O $1, 165,372 08/03/04 0%

SEPARATI ON TO 0.2 KM SOUTH OF SQUTH $0 07/01/06 0

ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847

I NSTALL NEW MEDI AN GUARD RAI L (619) 688-6955 PLANT EST
HB1 SWPPP SATI S
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 001,894 03/13/06 22%
11- 241504 0.6 KM SQUTH TO 0.3 KM NORTH CF P. 0. BOX 640 13220- 112 EVENI NG $2, 215,902 03/22/06 220
STPL- 6211- (046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $815, 731 07/28/08 °
--0) OVERCROSSI NG LAKESI DE, CA 92040

W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14 SWPPP
11-SD-805-1.8/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PENHALL COWPANY AKHONDZADEH, RAHI M $322,088 05/01/06 60%
11- 269504 ROUTE 905 AND 805 SEPARATI ON ON 5775 EASTGATE DRI VE 6755- B KEARNY VI LLA $277,483 05/11/06 80%

NORTHBOUND ON RAMP FROM WESTBOUND ROAD $277,483 09/ 18/ 06 0

ROUTE 905 SAN DI EGO, CA 92121

CGROOVE PAVENMENT (858) 688-1318
HB1 WPCP
11- SD- 805-10. 8/11. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO. , KONTAXI'S, CONSTANTI NE $1, 800,297 04/06/06 17%
11- 238504 NATI ONAL G TY FROM 0.2 KM SQUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $320, 822 04/ 20/ 06 18%

4TH STREET OVERCROSSI NG TO LOGAN $149, 130 11/08/06 °
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $15, 414, 443 10/ 18/ 02 0%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15, 915,131 10/ 29/ 02 0%
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $76,599 09/21/06 0
D A9- 05 0- (3AQ) | VI STA, CA 92083-8831 (619) 661-9275
05 1-5873-() PLANT EST
HE11l SWPPP SATI S
HE1l
11- SD- 5530-/0 I'N SAN DI EGO COUNTY AT VARI QUS DAVI D A BEADOR KONTAXI S, CONSTANTI NE $263,300 12/20/05 88%
11- 091604 LOCATI ONS 26320 LESTER Cl RCLE 7177 OPPORTUNI TY $197,725 01/ 04/06 75%

MODI FY EXI STI NG DRAI NAGE FACI LI TI ES ROAD. $0 07/06/06 0

CORONA, CA 92883
(858) 688-1529 SUSPENDED
HA23 WPCP
Totals. Authorized Final Amt: $598, 535, 902 Completed to Date: $392, 376, 248  Work ThisMonth: $15, 625, 937
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-0-10.2/25.3 I'N ORANGE COUNTY AT VARI QUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6, 557,068 10/17/05 64%
12- OE1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLCORVI LLE ROAD, #104 2491 E. ORANGETHORPE $3,867,561 10/31/05 58%
ACST- X059- (043) E AVENUE $688,109 12/28/06 0
X0-59 0-(3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831
--() (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG, | NC. THAI, DANH $1,219,807 02/16/06 32%
12- OE1004 UPGRADE RAMP METER AND VEHI CLE 2899 AGOURA ROAD, #171 2491 E. ORANCETHORPE $992, 011 02/ 24/ 06 81%
ACNH- X059- (044) E AVENUE $117,773 04/ 25/ 07 0
--(0) WESTLAKE VI LLAGE, CA 91361
(949) 279-8803
HB4N WPCP
12-ORA-1-.1/1.1 I'N ORANGE COUNTY I N DANA PO NT AT 0.9 PETERSON CHASE GENERAL THAI, DANH $303,860 05/31/05 100%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAI SER AVENUE 2491 E. ORANGETHORPE $284, 830 06/ 08/ 05 96%
ACST- P001- (519) E 1.7 KM WEST OF ROUTE 1 AND 5 AVE. $0 04/17/06 °
G P0-01 5-(9E) SEPARATI ON IRVINE, CA FULLERTO, CA 92831
--0) I NSTALL ADVANCED WARNI NG SI GN (714) 680-7829 OVER RUN
HB1 WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM D.W POAELL CONSTRUCTI ON, I NC. MAHDAVI, SAEED $2, 663,863 06/06/06 0%
12-0C0704 0.3 KM EAST OF CAM NO CAPI STRANO TO P.O BOX 1406 3251 1/4 UNI VERSITY $0 06/21/06 0%
SAN JUAN CREEK BRI DCGE DRI VE $0 04/ 25/ 07 0
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92334- 1406
(949) 279-8575
HB1 SWPPP
12- OF7414 FROM DOVER DRI VE TO OLD NEWPORT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $0 07/24/06 -
BOULEVARD AVENUE $0
ROADWAY STREET LI GHTI NG I RVINE CA 926145706
(949) 252- 0441 (714) 680-7829
HB1 WPCP
12-ORA-5-2.8/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT  TECHCOM | NTERNATI ONAL AMJUTH, KAUSI $690, 624 10/ 25/ 05 100%
12-0A4704 AVENI DA PALI ZADA NORTHBOUND ON RAMP 440 GODDARD 3251 1/4 UNI VERSI TY $648, 300 11/10/05 100%
CONSTRUCT RETAI NI NG WALL DRI VE $0 08/02/06 0
I RVINE, CA 92618 I RVINE, CA 92612 08/ 02/ 06
(949) 509-5047 COMPLETED

HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6, 456,203 11/07/05 33%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $1, 430,710 11/18/05 2206
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VWAY, TRAI LER #3 $313,280 01/17/07 0
--() NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTI N, CA 92780
REALI GN RAMP AND EXTEND RAMP METER (949) 279-8638
HB4N SWPPP
12- ORA- 5- 23. 9/ 24. I'N ORANGE COUNTY IN IRVINE FROM 0.5 BEADOR CONSTRUCTI ON COVPANY $8, 968, 700 08/ 01/06 0%
12- OF9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE $0 08/15/06 0%
SEPARATI ON TO 0.2 KM SOUTH OF JEFFREY $0 °
ROAD OVERCROSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352
HB1 SWPPP
12- ORA- 5- 24. 2/ 24. I'N ORANGE COUNTY I N I RVINE, TUSTIN, T D S ENG NEERI NG ELSAYED, MOHAMED $167,398 11/07/05 100%
12- 030054 ORANGE, WESTM NI STER AND FULLERTON AT 2899 AGOURA ROAD STE 171 2491 EAST $141, 432 11/21/05 84%
VARI QUS LOCATI ONS ORANGETHORPE AVENUE $26, 353 09/ 30/ 06 0
MODI FY RAMP METERI NG SYSTEM WESTLAKE VI LLAGE CA 91361 FULLERTON, CA 92831
(805) 371- 4639 (714) 680-7841 OVER RUN
HB4N WPCP
12- ORA- 5- 29. 0/ 29. I'N ORANGE COUNTY I N TUSTI N AT RED GCI CONSTRUCTI ON, | NC. BERRI CS, JOSE $988,084 12/28/05 0%
12- 089504 H LL AVENUE OFF RAMP 245 FI SCHER AVENUE, #B-3 3251 1/4 UNI VERSITY $940, 546 01/10/06 0%
ACI M 005 -(909)1 W DEN H GHWAY RAMP DRI VE $4,125 12/01/06 °
AClI M 005 -(909) E COSTA MESA, CA 92626
--0) (949) 509-5023 PLANT EST
HB4N WPCP SATI S
12- ORA- 5- 30. 3/ 31. I'N ORANGE COUNTY I N TUSTIN AND SANTA ALL AMERI CAN ASPHALT BERRI CS, JOSE $886,591 03/23/06 0%
12- 0G3404 ANA FROM ROUTE 5 AND 55 SEPARATI ON TOP. O. BOX 2229 3251 1/4 UNI VERSI TY $0 04/11/06 -
0.5 KM NORTH OF FOURTH STREET DRI VE $0 09/20/06 0
OVERCRCSSI NG CORONA, CA 92878
RESURFACE PAVEMENT (949) 509-5023
HB1 WPCP
12- ORA- 5-41. 5/ 43. I'N ORANGE COUNTY I N ANAHEI M BELAI RE WEST LANDSCAPE | NC. ZI AElI AN, GHASSEM $1, 851,348 08/15/02 92%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI QUS 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $1, 866,280 09/ 05/02 98Y%
STPL- 6212- (005) E LOCATI ONS VAY #2 $3,500 01/05/07 0
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780

HE13 SWPPP

(949) 279- 8468
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-5-42.1/44. 4 I'N ORANGE AND LOS ANGELES COUNTIES ITNF C I CONSTRUCTORS/ BALFOUR BU, DA KEN G $193,889,599 04/18/06 7%
12- 101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $4, 203,957 04/ 25/ 06 204
ACNH- 005 - (932) 1 ORANGETHORPE AVENUE OVERCROSSI NG TO $2,094, 103 07/30/ 10 0
I-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081- 8831 (714) 367-2080
-0 RECONSTRUCT AND W DEN FREEWAY
HE13 SWPPP
12-ORA-39-16. 6/ 16. 9 N ORANGE COUNTY TN BUENA PARK ON H GHLAND CONSTRUCTI ON, TNC. NADERI, ARSALAN $424,350 06/ 16/06 0%
12- 0®104 ROUTE 39 FROM CAMERON DRI VE TO 133 N. PI XLEY STREET 3251 1/4 UNI VERSI TY $0 06/ 29/ 06 0%
DURANGO DRI VE DRI VE $0 12/01/06 0
REHABI LI TATE DRAI NAGE CHANNEL ORANGE, CA 92868
(949) 279-8439
HA42 WPCP
12-ORA-55-5.3/5.6 I'N ORANGE COUNTY I'N COSTA MESA AT I'NSPECTI ON ENG NEERI NG THAT, DANH $528, 652 05/23/06 0%
12- 0H0044 VARl QUS LOCATI ONS 2973 HARBOR BLVD., #516 2491 E. ORANGETHORPE $0 06/ 13/ 06 0%
MODI FY TRAFFI C Sl GNALS AVENUE $0 05/ 04/ 07 °
COSTA MESA, CA 92626
(714) 680-7829
HB1 WPCP
12-ORA-55-9. 1/10. 2 N ORANGE COUNTY TN SANTA ANA AND D.W POWELL CONSTRUCTI ON, I NC. JOUBEEN, JAY $990, 449 11/30/05  100%
12- OF4104 TUSTIN FROM 1.1 KM NORTH OF WARNER ~ P. O. BOX 1406 15700 TUSTIN VI LLAGE $844,950 12/ 16/ 05 850
ACST- P055- (047) E AVENUE OVERCROSSI NG TO 5 AND 55 WAY, TRAILER #3 $0 07/31/06 °
G P0-55 0-(7E) SEPARATI ON FONTANA, CA 92334- 1406 TUSTIN, CA 92780
--0) REPLACE EXI STI NG SI GN STRUCTURE (949) 279-8638 OVER RUN
HB1 WPCP
12-ORA-55-10. 7717.7 N ORANGE COUNTY I'N TUSTIN, SANTA R~ J. NOBLE COVPANY RAMANATHAN, KUGAN $1,009,006 06/22/06 51%
12- 0H0104 ANA, ORANGE AND ANAHEI M AT VARIOUS  P.O. BOX 620 15700 TUSTIN VI LLAGE $487, 547 07/ 05/ 06 48%
LOCATI ONS VAY, #2 $487,547 10/ 16/ 06 0
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856- 6620
(949) 279-8495
HML WPCP
12-ORA-57-13.0/16. 6 I'N ORANGE COUNTY | N ANAHEI M AND BELAI RE- VEST LANDSCAPE, INC. JOUBEEN, JAY $1,159,687 02/01/06 24%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P.Q BOX 6270 15700 TUSTI N WAY $673,635 02/ 09/ 06 580
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $158, 090 12/10/07 0

--0

SWPPP

NORTH OF ORANGETHORPE UNDERCROSSI
PLANTI NG AND | RRI GATI ON

BUENA PARK, CA 90622-6270

(714) 558- 4062
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $273,392 11/03/04 100%
12- 0G36U4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $259,431 11/ 17/ 04 95%
ACST- PO57- (049) E MODI FY TRAFFI C SI GNAL AVENUE $16, 131 09/21/06 0
G P0-57 0-(9E) BELL GARDENS, CA. FULLERTON, CA 92831
--() (714) 680-7829 OVER RUN
HB1 WPCP
12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $498,225 02/28/06 100%
12- 0E3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UNI VERSI TY $425,783 03/ 13/ 06 859
I NSTALL SECURI TY BARS ON W NDOWS DRI VE $63,570 10/31/06 0
BUENA PARK, CA 90620-1030
(949) 509- 5047 OVER RUN
HA12
12- ORA-73-16.8/24.7 I'N ORANGE COUNTY AT VARI QUS LOCATIONSP P C CONSTRUCTI ON, AMUTH, KAUSI $1,549,864 10/17/05 74%
12- 009844 COMPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $1, 385,505 10/ 27/ 05 97%
ACNH- PO73- (080) E DRI VE $0 03/01/07
--0) GLENDALE, CA 91203 I RVINE, CA 92612
(949) 509- 5047 SUSPENDED
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/17/05 26%
12- 0G2704 COAST DRI VE UNDERCROSSI NG 999 TOAN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $137,382 02/ 25/ 05 .y
M TI GATI ON PLANTI NG AND | RRI GATI ON WAY $864 12/09/10 °
CRANGE, CA 92868 TUSTIN, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N | RVI NE AND R J NOBLE COWPANY YiI, JAMES $1, 052,654 02/10/06 29%
12- 060704 NEWPORT BEACH FROM BONI TA CANYON P.O BOX 620 3251 1/4 UNI VERSI TY $26,760 02/ 17/ 06 3%
DRI VE UNDERCROSSI NG TO UNI VERSI TY DRI VE $0 10/ 24/ 06 0
DRI VE OVERCROSSI NG ORANGE, CA 92865
OVERLAY EXI STI NG PAVEMENT (949) 509-5012 SUSPENDED
HB1 WPCP
12- ORA-73-22.4/27.7 I'N ORANGE COUNTY | N COSTA MESA, D W POAELL CONSTRUCTI ON, | NC. MAHDAVI, SAEED $2,212,352 07/05/05 100%
12- 0G3504 I RVI NE AND NEWPORT BEACH AT VARIOUS P.O BOX 1406 3190-J Al RPORT LOOP $2,392,837 07/20/05 .o
ACST- X059- (042) E LOCATI ONS DRI VE $0 08/ 14/06 0
G X0-59 0-(2E) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92334 COSTA MESA, CA 92626 08/ 14/ 06
--() (714) 556-9324 COWPLETED

HB1 SWPPP
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12-ORA-74-5.2/13.1 I'N ORANGE COUNTY NEAR SAN JUAN ALL AMERI CAN ASPHALT MANSOURI, HOSSAI N $2,393,670 02/14/06 100%
12- 0G6304 CAPI STRANO FROM CONROCK PLANT P. O BOX 2229 15510 ROCKFI ELD $2, 163,376 03/ 06/ 06 100%
ENTRANCE TO SAN JUAN ROAD BLVD., SU TE A $0 07/29/06 0
I NSTALL CENTERLI NE RUMBLE STRI P CORONA, CA 92878-2229 07/ 29/ 06
(949) 279-8507 COVPLETED
HB1 SWPPP
12-ORA-91-2.6/1.3 I'N ORANGE COUNTY | N FULLERTON, O DONNEL CONSTRUCTI ON, RAMVANATHAN, KUGAN $604, 810 04/ 24/ 06 44%
12- 0H0404 ANAHEI M AND BUENA PARK AT VARI OUS 559 W COVI NA BLVD. 15700 TUSTI N VI LLAGE $139, 900 05/ 08/ 06 29%
LOCATI ONS VAY, #2 $139,900 10/ 16/ 06 0
REPLACE APPROACH SLABS SAN DI MAS, CA 91773-2911
(949) 279-8495
HML WPCP
12-ORA-91-3.3/3.5 I'N ORANGE COUNTY I N ANAHEI M AND I NSPECTI ON ENG NEERI NG ELSAYED, MOHAMED $259,094 09/13/05 100%
12- 04304 FULLERTON AT HARBOR BOULEVARD AND 2973 HARBOR BLVD., SUITE 516 2491 E. ORANGETHORPE $232,394 09/ 30/ 05 96%
ACST- P091- (124) E LEMON STREET AVENUE $99, 704 09/ 30/ 06 0
G P0-91 1-(4E) UPGRADE TRAFFI C S| GNALS COSTA MESA, CA 92626 FULLERTON, CA 92831
--() (714) 680-7841 OVER RUN
HB1 WPCP
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY | N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1,959,734 07/22/02 0%
ACNH P091- (110) E SANTA ANA RI VER AND VEST OF LAKEVI EW ANAHEI M CA 92805 $6,550 02/ 02/ 07 °
--0) AVENUE TO WEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-10. 3/ 19 I'N ORANGE COUNTY | N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $14, 383,498 03/07/06 48%
12- OEO5WU4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O BOX 2229 15700 TUSTI N VI LLAGE $7,632,637 03/23/06 530
OVERCROSSI NG TO ORANGE SAN VWAY $3,697,880 12/26/06 0
BERNARDI NO AND RI VERSI DE C CORONA, CA 92787
PAVEMENT REHABI LI TATI ON (949) 279-8601
HA22 SWPPP
12- ORA-91-12.8/14.3 I'N ORANGE COUNTY I N ANAHEI M FROM 2. 6 D W PONELL CONSTRUCTI ON I NC  ZI AElI AN, GHASSEM $1,501, 727 01/19/06 65%
12- 00504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTI N VI LLAGE $1, 369,208 01/27/06 90%
ACNH- P091- (126) E TO 0.1 KM VEST OF VEIR CANYON ROAD VY, #2 $387,365 11/27/06 0

--0)
HB1 SwWepp

UNDERCRGSSI NG
REHABI LI TATE ROADVWAY

FONTANA CA 923341406
(909) 356- 8880

(949) 279- 8468



State of California Department of Transportation Page 135

Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-91-13.5/14.7 I'N ORANGE COUNTY I N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 334,525 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF VEIR VY #4 $1,875 02/27/07 0
--() CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780
H GHVWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12- ORA-91-16.9/17. 4 I'N ORANGE COUNTY I N YORBA LI NDA FROMALL AMERI CAN ASPHALT AGAH, FRED $2,042,224 06/29/06 0%
12-0Gr604 ROUTE 241 OFF RAMP TO 1 KM WEST OF P.O BOX 2229 15700 TUSTI N VI LLAGE $0 07/17/06 0%
COAL CANYON UNDERCRGSSI NG VWAY, TRAILER #3 $0 01/31/07 0
ASPHALT CONCRETE OVERLAY CORONA, CA 92878-2229
(949) 279-8603
HB1 WPCP
12- ORA-133-.4/0 I'N ORANGE COUNTY I N LAGUNA BEACH AT | NSPECTI ON ENG NEERI NG $172,584 07/17/06 0%
12- 0H2044 FESTI VAL OF ARTS 2973 HARBOR BLVD STE 516 $0 07/31/06 0%
I NSTALL TRAFFI C SI GNAL SYSTEM $0 °
COSTA MESA CA 92626
(949) 660- 8989
HB4 WPCP
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMRAN $24,097,051 12/06/02 99%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SUI TE 150 15510 ROCKFI ELD $22,571,962 12/16/02 91%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUI TE A $993,570 09/ 05/ 06 0
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA 92618
--0) W DEN AND REALI GN H GHWAY (949) 598-3588
HA22 SWPPP
12- ORA-405-.9/.9 I'N ORANGE COUNTY I N FULLERTON AND T D S ENG NEERI NG THAI, DANH $244,992 05/ 22/ 06 0%
12-0G7704 I RVI NE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD, SUITE 171 2491 E. ORANCGETHORPE $0 06/01/06 0%
OVERCROSSI NG AND AT | RVI NE CENTER AVENUE $0 09/18/06 0
DRI VE OVERCROSSI NG WESTLAKE VI LLAGE, CA 91361
CHANGEABLE MESSAGE SI GNS (714) 680-7829
HB4N WPCP
12- ORA-405-1.5/3.7 I'N ORANGE COUNTY IN | RVI NE FROM D W POAELL CONSTRUCTI ON, | NC. TABAR, MEHRDAD (| SAAC) $3,590,604 10/25/05 58%
12-0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O. BOX 1406 15700 TUSTI N VI LLAGE $3,210,136 11/10/05 86%
ACI M 405 -(910)9 KM SOUTH OF JEFFREY ROAD WAY $305,499 12/ 01/ 06 0
--() ADD AUXI LI ARY LANE FONTANA, CA 92334- 1406

(714) 558-4023
HB4AN SWPPP
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Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-405-3.7/6. 4 I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCHONG, JOHN $1,317,611 02/15/06 11%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O BOX 77038 15700 TUSTI N VI LLAGE $181, 803 03/07/06 14%
DI EGO CREEK WAY $3,115 01/12/10 0
HI GHVWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12- ORA-405-7.6/9.6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. WLLIAMJ. G LCHRI ST $58, 406, 669 12/27/00 62%
12- 06954 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMJUS DRI VE, $59, 534,793 01/11/01 97%
STP-5312- (031) N 0.1 KM S OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SU TE A-102 $83,964 12/20/06 0
53-12 0-(1N) CC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTCOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12- ORA-405-7.7/0 I'N ORANGE COUNTY I N | RVINE AT T D S ENG NEERI NG THAI, DANH $249, 472 06/ 23/ 06 0%
12- OH2244 MACARTHUR BOULEVARD OVERCROSSI NG 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $0 06/ 29/ 06 0%
MODI FY S| GNAL AVENUE $0 03/ 02/ 07 0
WESTLAKE VI LLAGE, CA 91361
(714) 680-7829
HB1 WPCP
12- ORA-405-9.9/10.2 I'N ORANGE COUNTY I N COSTA MESA FROM PETERSON- CHASE GENERAL MAHDAVI , SAEED $216, 250 05/ 25/ 06 53%
12-0H2284 BEAR STREET OVERCROSSI NG TO ROUTE 73 1792 KAl SER AVENUE 3251 1/4 UNI VERSITY $110,278 06/ 06/ 06 51%
AND 405 SEPARATI ON DRI VE $0 08/16/06 °
I NSTALL GRATED LI NE DRAI N I RVINE, CA 92612 08/ 16/ 06
(949) 509- 5055 COVPLETED
HWR WPCP
12- ORA-405-10.2/12. 4 I'N ORANGE COUNTY I N COSTA MESA ON RTE MCM CONSTRUCTI ON | NC. TABAR, MEHRDAD (| SAAC) $42,377,825 01/10/01 88%
12- 083804 405 FROM BEAR ST OC TO 1.1 KM W OF P. O BOX 620 15700 TUSTI N VI LLAGE $42, 685,790 01/18/01 98Y%
ACI M 405 - (890) 1 HARBOR BLVD UC AND ON RTE 73 FROM 0.5 WAY $0 06/ 30/ 06 0
ACl M 405 -(890) N KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780
PL62-12 0-(8) W DEN FREEWAY (714) 558-4023
HB5 SWPPP
12- ORA- 405-10.4/16.5 I'N ORANGE COUNTY AT VARI QUS LOCATION J. MCLOUGHLI N ENG NEERI NG ZI AElI AN, GHASSEM $595,299 02/07/06 91%
12- 06604 RESURFACE BRI DGE DECKS 10641 FULTON COURT 15700 TUSTI N VI LLAGE $537,683 02/ 22/ 06 90%
WY, #2 $99, 750 08/ 30/ 06 °

RANCHO CUCAMONGA, CA 91730
(949) 279- 8468
HVB WPCP
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Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12-ORA-405-11.5/16. 9 I'N ORANGE COUNTY | N COSTA MESA, R J. NOBLE PHAM DAT $1,147,942 04/12/06 58%
12- 0H2374 FOUNTAI N VALLEY, WESTM NSTER AND P.O. BOX 620 3251 1/4 UNI VERSI TY $927, 756 04/ 21/ 06 81%

HUNTI NGTON BEACH AT VARI QUS LOCATI ONS DRI VE $715,881 09/ 15/ 06 0
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856
(949) 509-5010

HML WPCP

12-ORA-405-12.5/12.7 N ORANGE COUNTY IN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAVES $1,536, 141 06/28/05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1, 486,135 07/11/05 0%
ACl M 405 -(924)1 ANA RI VER BRI DGE TO 0.7 KM SQUTH OF DRI VE $2,575 04/ 23/ 07 0
AClI M- 405 -(924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626

--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S

12- ORA- 405- 15. 9/ 16. 3 I'N ORANGE COUNTY I'N HUNTI NGTON BEACH BEADOR CONSTRUCTION CO., INC. TABAR MEHRDAD (I SAAQ) $2,181,996 06/07/05 0%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $2, 169,882 06/21/05 0%
ACI M 405 -(923)1 0.2 KM NORTHWEST OF NEW.AND STREET VAY $13,991 11/16/06 °
AClI M- 405 -(923)E OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780

--0) ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558-4023 PLANT EST
HB1 SWPPP SATI S

12- ORA- 405-16. 2/ 0 N THE CI TY OF HUNTI NGTON BEACH AT  BEADOR CONSTRUCTION CO., INC. YIT, JAMES $445,905 11/17/05 0%
12- 0G3804 SOUTHBOUND EDI NGER AVENUE ON RAMP 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $450, 467  11/29/ 05 0%
ACl M 405 -(933)1 SHOULDER RAMP W DENI NG DRI VE $0 08/18/06 °
ACI M 405 -(933)E CORONA, CA 92883 I RVI NE, CA 92612 08/ 18/ 06

--0) (949) 509-5012 PLANT EST
HB1 WPCP SATI S
12-ORA-405-16.5/17. 8 I'N ORANGE COUNTY I'N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1,799,608 10/25/05 100%
12- 099424 0.1 KM SOUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $1, 444,014 11/03/05 83%
ACI M 405 -(911)1 SEPARATI ON TO BOLSA OVERCRGSSI NG DRI VE, TRAILER 1 $39,413 09/ 21/ 06 0
ACI M 405 -(911)E W DEN EXI STI NG RAMPS I RVI NE, CA 92614-5706 I RVI NE, CA 92612

--0) (949) 509-5010

HA22 SWPPP

Totals: Authorized Final Amt: $398, 603, 038 Completed to Date: $171, 151,927  Work ThisMonth: $10, 564, 478




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- DN- 101- 25. 9/ 27 01- 461804
01- DN- 101- 35.8/45. 3 01-293134
01-DN-169-2.3/2.9 01-311714
01- DN- 199- 23. 6/ 24 01- 399504
01- DN-199-27.0/27.5 01- 409604
01- DN-199-33.3/0 01- 375634
01- HUM 96-/5 01- 462004
01- HUM 101-35.9/39.2 01- 363104
01- HUM 101-56. 2/ 57.5 01- 314404
01- HUM 101-78.9/79. 4 01- 330454
01- HUM 101-83.4/0 01- 457204
01- HUM 101- 15. 3/15. 7 01- 440904
01- HUM 101-97.5/109. 6 01- 461204
01- HUM 101- 102. 9/ 103. 7 01- 403204
01- LAK- 20- 8. 3/ 29 01- 453304
01- LAK-20-17.2/17.8 01- 429704
01- LAK- 20- 38. 6/ 45. 3 01-276814
01- LAK-99-/0 01- 452604
01- LAK-175-11.8/12.1 01- 455304
01- MEN- 1-50.0/0 01- 458404
01- MEN- 1- 60. 0/ 60. 7 01- 378014

01- MEN-1-10.2/11.2 01- 307904
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01- MEN- 20-20.0/0 01- 443404
01- MEN- 20-33.3/37.9 01- 297704
01- MEN- 101-9.2/0 01- 459504
01- MEN- 101-10.7/0 01- 293014
01- MEN- 101-51. 5/ 55. 2 01- 461904
01- MEN- 101-58.9/82.5 01- 375614
01- MEN- 101-75.5/81. 4 01- 458704
01- MEN- 101-98. 9/ 100. 8 01- 397514
01- MEN- 101-84.0/0 01-412204
01- MEN- 271-.5/20. 4 01- 408204
01-VAR--/0 01- 458004
01-VAR--/0 01- 443704
02- LAS- 36-25. 4/ 25.9 02- 0C55U4
02- LAS-44-14.5/0 02- 361804
02- LAS-44-14.7/36.9 02-1C8804
02- LAS- 44-36.9/37.2 02- 396504
02- LAS- 139-. 6/ 40 02- 2C5504
02- LAS- 139- 25. 0/ 52 02- 1C6904
02- LAS- 395-11.8/24.8 02- 258504
02- LAS- 395-24.8/32.4 02- 373904
02- LAS- 395-49.5/0 02- 357904

02- LAS-395-64.0/71. 3 02-4C16U4
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Cnty Rt Pm

02- LAS-395-5.8/9

02- MOD- 139-33.5/40.6
02- MOD- 395-11. 0/ 23. 8
02- MOD- 395-23. 3/61.6

02-PLU-36-.7/1.5
02- PLU-36-12.8/0

02- PLU-36-14.0/18. 4

02-PLU-49-4.0/7.5
02-PLU-70-.7/1.3
02-PLU-70-3.0/7
02-PLU-89-.7/2.7

02- SHA- 5- 58.
02- SHA- 5- 28.
02- SHA- 5- 40.
02- SHA- 5- 44.
02- SHA- 5- 44.
02- SHA- 36- 7.
02- SHA- 44-43. 3/ 65. 3
02- SHA- 44-66. 1/67. 1

0/ 67
0/ 29
4/ 44. 4
0/ 58
4/ 58
5/7.7

02-SHA-44-1.2/4.2
02- SHA-44-7.0/0

02- SHA-44-14. 4/ 43. 3

Statement of Ongoing Contracts - Index

Contract

02- 359404
02-1C8304
02- 3603U4
02- 387404
02-1C2204
02- 0C7504
02-1C8204
02- 1C7904
02- 398004
02-3016U4
02- 366004
02- 387304
02- 3C1414
02- 387504
02-4C1804
02-1C8704
02- 310904
02- 2C5204
02- 391304
02- 0C8104
02- 397504
02- 1C9004

Page
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Cnty Rt Pm
02- SHA- 44-24. 2/ 25. 2

02- SHA-89-21.3/26.5
02- SHA- 89-29. 4/43. 3
02- SHA-273-6.8/7.1
02- SHA-299-1.7/0

02- SHA- 299- 26. 8/ 27. 2
02- SHA- 299- 31. 0/ 41
02- SHA- 299-60. 0/ 67. 7
02- SHA- 299-24. 1/ 30. 3
02- SHA-5713-/0

02- SHA-5716-/0

02- SI S-5-10.0/ 16
02-SI S-5-11.4/16
02-SI S-5-31.2/0

02-SI S-5-40.1/58.1
02-SI S-89-29.1/29.6
02-SI S-96-1.3/21.9
02- SI S-96-20.0/20.1
02- SI S-96-23. 3/ 50
02- SI S-96-65. 2/ 65.6
02- SI S-96-96. 4/ 96. 8
02-SI S-97-24.0/52.5

Statement of Ongoing Contracts - Index

Contract

02- 383014
02- 360604
02- 310404
02-3937U4
02- 4C0904
02-1C1704
02- 4C1904
02- 1C9404
02- 0C3504
02- 351504
02- 3508U4
02- 4C2004
02- 381114
02- 1C3604
02- 381504
02-1C1204
02- 3C8004
02- 340204
02- 2C5404
02- 347104
02- 380204
02-4C2104

Page
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02-SI S-97-40.0/49.5
02-SI S-161-18.7/19.3
02- SI S-265-20.1/0
02- TEH5-35.1/37.1
02- TEH5-41.3/41.6
02- TEH 5-10.2/0

02- TEH 5-27. 3/ 27.8
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0

02- TEH99-7.9/8.9
02- TEH 99- 16. 4/ 16. 8
02-TRI-3-6.5/0

02- TRI - 36- 23. 1/ 32
02-TRI -36-/2.2

02- TRI - 299-20. 9/ 21. 4
02- TRI - 299-37.0/41.5
02- TRI - 299- 48. 6/ 50. 9
02- TRI - 299-55.7/57. 7

02-VAR--/0

03-BUT-32-1.4/1.8
03-BUT-32-5.7/6.2
03-BUT-32-/7.7

Statement of Ongoing Contracts - Index

Contract

02- 3C3704
02- 311204
02- 3969U4
02- 301704
02- 3C2204
02- 3C2304
02- 1CA5U4
02- 301714
02- 364204
02- 251474
02- 295924
02- 364104
02- 1C9204
02- 3C0604
02- 0C9104
02-1C8104
02- 0C2204
02- 288534
02- 388504
03- 0C3404
03-4A4404
03- 2M3904

Page
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03- BUT- 99- 24. 5/ 30. 3
03-BUT-149-/4.6
03-COL-5-1.9/8.2
03- COL- 20- 30. 6/
03-COL-20-31.3/32.1
03- ED-49-21.5/0
03-ED-49-24.1/24.6
03-ED-50-16.7/18.1
03- ED- 50-69. 4/0

03- ED- 89-8. 6/ 21
03-ED-89-/8.5
03-ED-193-6.2/0

03- GLE-32-5.9/10.8
03-GLE-32-.2/.1

03- GLE-162-67.2/84.6
03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1
03- NEV-49-22.5/0
03- NEV-80-9.0/0

03- NEV- 80- 60. 6/ 63. 5
03- NEV-89-1.1/4

03- NEV- 267-/2.8

Statement of Ongoing Contracts - Index

Contract

03- 0E3104
03-3822V4
03- 0E3204
03-1Mm4404
03-2M4704
03- 2E2104
03-2C3604
03- 35554
03- 1A6104
03-2M3304
03- 2MD304
03-4C2604
03- 1A8304
03- 373604
03-2MB704
03- 2MD204
03- 3A2604
03- 2E3504
03-2Mb104
03-3C9304
03- 2M3804
03-291014

Page
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03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA- 80-56. 1/ 66. 3
03- PLA-80-62.9/0
03- PLA-80-/1.6

03- PLA-89-8.6/0

03- PLA-193-5.6/0
03- PLA-5711-/0

03- PLA-5731-/0

03- SAC-5-16.1/26.8
03-SAC-50-1.1/2
03-SAC-51-.2/1.1
03-SAC-80-.4/11.1
03- SAC-80-1.4/14.5
03- SAC-99-19.6/19.8
03- SAC-160-5.9/20.9
03- SAC-160-19.7/20.9
03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-SUT-99-8.7/11.7
03-YOL-5-.4/5.5
03-YOL-5-.8/0

Statement of Ongoing Contracts - Index

Contract

03- 0A6004
03- 1A8014
03- 2M3504
03- 0E0204
03-2C2104
03- 3C7004
03- 1E1504
03- OE0604
03-2C4804
03- 0A9104
03- 0E1804
03- OE4904
03- 2A8304
03- 0E1704
03-4C5104
03-437204
03- 0E9004
03-4C3904
03- 0A1314
03-1A4314
03- OE6804
03- 2Mb404

Page
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Cnty Rt Pm
03- YOL-50-/3.1
03-YOL-84-.8/0
03- YOL-113-10.1/0
03- YUB-20-1.9/6.6
03- YUB-49-2.8/0
03- YUB-49-6.9/9. 4
03- YUB- 65- 8.2/ 0
03- YUB- 70- 18. 9/ 20
03- YUB- 5503-/0
03- YUB-5715-/0
04- ALA- 13- 4. 2/ 8.
04- ALA-13-4.7/9.
04- ALA-24-1. 8/ 6.
04- ALA- 80- 1. 6/ 3.
04- ALA-80-7.1/8
04- ALA-92-2.6/6.3
04- ALA-112-/1.7
04- ALA-123-/5.2
04- ALA-580-.1/12.5
04- ALA- 580- 17. 0/ 22
04- ALA- 580-18. 8/ 30. 8
04- ALA- 580- 45. 8/ 46. 9

a N O W

Statement of Ongoing Contracts - Index

Contract

03- 0A8404
03- 2E4004
03- 2E3904
03-2ML004
03- 2E3604
03-4A5104
03- 1E4404
03-4A5704
03- 3C0604
03- 0A29U4
04- OE1304
04- 1R0424
04- 0C6804
04- 012034
04- 181634
04- 045064
04-151774
04- 249714
04- 150924
04-151054
04-284314
04- 162004

Page
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Cnty Rt Pm
04- ALA- 580- 46. 3/ 46. 4

04- ALA-580-9. 0/ 27. 5
04- ALA- 580-/ 0

04- ALA-580-/ 2. 7

04- ALA- 680- 2. 4/ 0
04- ALA- 680- 12. 4/ 18
04- ALA- 880- 15. 4/ 17. 9
04- ALA- 880- 32. 7/ 34
04- ALA- 880- 34. 8/ 35
04- ALA- 880-/2. 9

04- ALA-5746-/0

04- CC-4-.7/31.1

04- CC-4-12.4/0

04- CC-4-22.2/23. 8
04- CC-4-/T4. 9

04- CC-80-9. 8/ 12. 9
04- CC-80-13. 7/ 14. 1
04- CC-123-/2.2

04- CC- 680-2. 9/ 4. 3
04- CC- 680- 24. 6/ 25. 1
04- CC- 680- 24. 9/ 25. 5
04- CC- 680-/12. 6

Statement of Ongoing Contracts - Index

Contract

04- 143554
04- 444804
04-150144
04- 470804
04- 254604
04- 0C6904
04- 243004
04- 292364
04-2923A4
04-2332U4
04- 130524
04- 150774
04- 252064
04-229014
04- OE1704
04- 263704
04- 013094
04- 270204
04- 228554
04- 006044
04- 006034
04- 4C2604

Page
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04- CC-680-/.6

04- CC-680-10. 2/ 10.9
04- MRN- 1-25.5/25. 7
04- MRN-37-11.2/14.6
04- MRN-101-.1/.9
04- MRN-101-.1/.2
04- MRN-101-1.4/7.7
04- MRN- 101-8.3/8. 4
04- MRN- 101-9. 6/ 11
04- MRN- 101- 23. 0/ 27. 6
04- MRN-580-/1.9

04- NAP-29-7.0/0

04- NAP- 29- 29. 3/ 32. 8
04- NAP- 29-/6. 2

04- NAP-121-9.0/9. 2
04- NAP-121-5.0/5.7
04- NAP- 128-20. 0/ 0
04- SCL-17-5.5/13.8
04- SCL-17-6.9/7.2
04- SCL-85-17.7/17.9
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22

Statement of Ongoing Contracts - Index

Contract

04- 228444
04- 254504
04- 159614
04- 150674
04- 251304
04- 1A9604
04- 271604
04- 226134
04-2261V4
04- OE0504
04- 041524
04- 4R6704
04- 128474
04- 445904
04- 444604
04- 253804
04- 253804
04- 151324
04- 270904
04- 2R9704
04- 165934
04- 165944

Page
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04- SCL- 85-22.0/22.3

04- SCL-85-22.1/22.6
04- SCL-85-/18.7

04- SCL-87-3.1/3.8
04- SCL-87-/5.1

04- SCL-101-3.1/16.8
04- SCL- 101-6.5/52. 2
04- SCL- 101-27. 0/ 48
04- SCL- 101-40.2/52.6
04- SCL- 101-/0

04- SCL-130-1.3/3.1
04- SCL- 152-21. 9/ 30. 3
04- SCL-280-2.2/5.1
04- SCL-280-2.3/2.8
04- SCL- 680-/ M. 6
04- SCL- 880-3.6/5. 4
04- SCL- 880-9.9/10.5
04- SF-80-4.9/5.9
04-SF-80-5.7/7.7
04- SF-80-6.0/7.5
04- SF-80-7.8/8.2
04- SF-80-8.2/8.7

Statement of Ongoing Contracts - Index

Contract

04- 0A2304
04-1S73A4
04- 0A1604
04- 247304
04- 4396U4
04-151334
04- OE1404
04-151294
04- 0C8904
04- 246934
04- OE1904
04- 0C7604
04-272014
04- 244604
04- 270514
04- 253404
04- 285524
04- 0435V4
04-0105U4
04- 049044
04- 0120R4
04- 0120F4

Page
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04- SF-80-8.3/8.5

04- SF-80-8.7/8.9
04- SF-101-.5/1.8
04- SF-101-4.7/5.1
04- SF-101-6.7/8
04- SF-101-9.1/9.4
04- SF-280-4.0/ 7
04-SM 1-24.5/0

04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6
04- SM 1-39.6/40.1
04-SM 35-7.4/0
04-SM 82-2.7/5

04- SM 82-22.1/22.3
04- SM 84-13.3/0
04- SM 84-27.7/28.2
04-SM 92-5.0/7.3
04-SM 92-7.2/0
04-SM 92-9.4/11. 4
04- SM 92-11.8/11.8
04- SM 92-13.4/13. 4
04- SM 101-9.6/11.9

Statement of Ongoing Contracts - Index

Contract

04- 0120E4
04- 012024
04- 443544
04-291004
04- 171204
04- 449404
04- OR5404
04- 276704
04-1123G4
04-1123C4
04-1123K4
04-212804
04- 2R8704
04-299704
04-2S3104
04- 015124
04- OE2004
04- 2R9204
04- 1A3104
04- 2R5704
04- 1A0204
04- 235724

Page
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04- SM 101-19.2/19.9
04-SOL-0-/0
04-SOL-12-1.8/4
04-SOL-29-.1/0
04-S0OL-37-7.2/7.2
04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16. 2
04- SOL-80-9.8/0
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8
04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SOL-780-4.7/5

04- SON-1-9.7/10

04- SON- 1- 50. 6/ 58. 5
04- SON-12-27.0/0

04- SON-37-2.0/4.1
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-13.7/14.1
04- SON-101-16.8/19. 4
04- SON-101-19.5/21.6

Statement of Ongoing Contracts - Index

Contract

04- 1A9404
04- 1A3804
04- 444104
04- 299204
04- 0T14C4
04- 443604
04-0T1644
04- 449604
04- 0A8804
04-0T1114
04- 006064
04- 258714
04- 299304
04- 1S3004
04- OE3004
04- 446004
04- 0C8604
04-0T0424
04- 276004
04- 130214
04- 272424
04- 245414
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04- SON- 101- 21. 6/ 22. 2
04- SON-116-3.2/0

04- SON-116-4.4/21.3
04- SON-116-8.3/0
04- SON-116-9.5/0
04- SON- 128- 5. 3/ 5.

04-VAR--/0
04-VAR--/0

05- MON- 1- 21. 6/ 31.
05- MON- 1-74. 9/ 80. 8
05- MON- 1- 91. 5/ 99.
05- MON- 68-10. 8/ 16. 8
05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6
05- MON- 101-73. 9/ 76
05- MON- 101-95. 0/ 95. 8
05- MON- 156-1.8/T4.8
05- MON-183-4. 2/0

05- MON- 198-7. 0/ 25. 8
05- MON- 198-16. 1/ 21. 3
05- MON-218-1.5/1.5
05- SB-1-10.1/10.3

Statement of Ongoing Contracts - Index

Contract

04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04- 259404
04-151284
04-151914
05- 0P2204
05-4757V4
05- 0MB204
05- 486904
05- 495704
05- 491514
05- 0L5504
05- 01614
05- 0L9404
05- 0K6204
05-0L8304
05- OMB504
05- 0P5404
05- OM7304
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05- SB- 1-46. 4/ 49. 2
05-SB-1-1.7/2.5

05-SB-1-/0

05-SB-33-/8.2
05- SB- 101- 12.
05- SB- 101- 14.
05- SB- 101- 18.
05- SB- 101- 38.
05- SB- 101- 46.
05- SB- 101- 47.
05- SB- 101- 84.

7/19.

1/0

9/ 19.
7/ 39.
2/ 47.
9/ 50.
1/ 90.

05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05- SB-192-13.7/0
05-SB-217-.9/2.2
05- SBT- 25- 40. 0/
05- SBT-101-/7.5
05- SBT-156-.2/2.9

05- SBT-156-3.0/7. 2

05-SCR-1-7.7/7.7
05-SCR-1-8.0/8.1
05-SCR-1-8.4/9.4

© 00 N O 0

Statement of Ongoing Contracts - Index

Contract

05- OM2204
05- 484604
05- OML904
05- 0A4004
05- 462104
05- OM7204
05- 0K2204
05- 0L5404
05- 0K1104
05- 0H0904
05- 446014
05- 314304
05- 448104
05- OMB704
05- 0J0604
05- 470304
05-0L8804
05- OE3604
05- 0L0604
05- 0P5504
05- 0L7904
05- 039404

Page
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54
54
54
54
54
55
55
55
55
55
55
56
56
56
56
56
56
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05- SCR- 1-15.8/17.6

05-SCR-9-9.4/9.7
05-SCR-17-9.4/9.6
05- SCR-17-/6.5

05- SCR-35-2.8/3.5
05- SCR- 152-7.6/8
05-SLO-1-9.4/10
05-SLO 1-67.4/69. 4
05-SLO-41-10.8/11.9
05-SLO-46-.3/0

05- SLO-46-52.5/0
05-SLO-46-.7/1
05-SLO 101-12. 5/ 14.
05- SLO- 101- 28. 1/ 28.
05- SLO 101- 32. 7/ 35.
05- SLO 101- 33. 3/ 35.
05- SLO 101- 56. 0/ 59.
05-SLO-101-58.3/0
05-SLO- 227-13.4/13.7
06- FRE- 33-62. 5/ 69. 5
06- FRE-41-6.1/0

06- FRE-41-31.1/31.7

L S BRENEREN

Statement of Ongoing Contracts - Index

Contract

05- 129104
05- 465604
05- 04104
05- 0L9304
05- OM2304
05- 444804
05- OML504
05- 420744
05- 345304
05- OMb404
05- 458804
05- 468604
05- 0C1004
05- OMD204
05- 345484
05- ON9904
05- 0C1104
05- 0C8704
05- 494104
06- 343534
06- 494804
06- 419604

Page
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57
57
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60
60
60
60



Cnty Rt Pm
06- FRE-43-7.1/7.5

06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 20. 2/ 27.
06- FRE- 99- 24. 2/ 26.
06- FRE-99-.7/7. 4
06- FRE- 168-29. 3/0
06- FRE- 168-58. 1/ 58. 8
06- FRE- 168-/4. 2

06- FRE- 180-31. 3/0
06- FRE- 180- 58. 7/ 61
06- FRE- 198-14. 9/ 26. 8
06- KER-5-11.9/0

06- KER-5-47.3/47.7
06- KER-5-/4.6

06- KER- 14- 16. 2/ 26. 6
06- KER-43-1.0/6.1
06- KER- 43-33.5/34.6
06- KER- 46-32. 1/ 32. 7
06- KER- 58-27. 2/ 31. 8
06- KER- 58-46. 0/ 51. 6

N W N O ©

Statement of Ongoing Contracts - Index

Contract

06- 494004
06- 420304
06- 458604
06- 404104
06- 0E2604
06- 453204
06- 350704
06- OF8804
06- 333704
06- 497504
06- 478904
06- 478604
06- 497404
06- 464404
06- 0OF3204
06- OF6104
06- 408404
06- 0C6304
06- 410304
06- 0C0604
06- OF1204
06- OE4504

Page
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64
64
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06- KER- 58-67. 0/ 77. 3
06- KER- 58- 136. 4/ 143. 8
06- KER- 58- 55. 7/ 56. 6
06- KER- 65- 6. 1/ 25. 2
06- KER-99-2. 7/ 13. 4
06- KER- 99- 20. 5/ 36. 4
06- KER- 99-23.1/0

06- KER-99-24.7/27.1
06- KER-99-48. 7/57. 1
06- KER-178-13.7/0
06- KER- 178- 16. 5/ 20
06- KER- 178- 100. 6/ 104. 6
06- KER-178-4.5/4.6
06- KER-178-7. 5/ 13. 4
06- KER- 223-21.1/31.9
06-KIN-5-3.1/7.3

06- KI N-41- 28. 4/ 33
06- KIN-41-36.7/0

06- KIN-41-39.8/42.1
06-KIN-41-41.2/42.1
06- KIN-43-10.1/10.6
06- KI N-43-22. 0/ 25

Statement of Ongoing Contracts - Index

Contract

06- 463604
06- 480004
06- 0A5104
06- 493604
06- 0A8604
06- OF1404
06- 491904
06- 451604
06- 0C1204
06- 483304
06- 493704
06- 0C5904
06- 388804
06- 422304
06- 0C3604
06- 0A8704
06- 364604
06- 479204
06- 467904
06- 0C8104
06- 0A0804
06- OF1304

Page
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67
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68
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06-KIN-43-/1.5

06- KIN-5712-/0

06- MAD-41-6.8/6.9
06- MAD- 41- 35. 4/ 35.
06- MAD- 99- 19. 6/ 22.
06- MAD- 145-8. 0/ 9
06- TUL- 63-19. 8/ 30.
06- TUL-63-23.2/0
06- TUL- 65-18. 7/ 21.
06- TUL-99-12. 1/ 13.
06- TUL-99-17.8/0
06- TUL- 99- 25. 3/ 26.
06- TUL- 99- 28. 3/ 29.
06- TUL- 99- 43. 4/ 45.

06- TUL- 137-15. 0/ 15.9

06- TUL- 198-4.8/8.8

06- TUL-198-15.1/21.5

06- TUL- 198-19.8/0
06- TUL- 201-/ 14
07-LA-1-1.0/1
07-LA-1-3.4/3.5
07-LA-1-5.6/5.6

3
9
7

Statement of Ongoing Contracts - Index

Contract

06- 0C4204
06- 480404
06- 327004
06- 303104
06- 0C6504
06- 0C6804
06- 448004
06- 494704
06- 0C6204
06- 479004
06- 484404
06- 490204
06- 431604
06- 0C0704
06- 3937U4
06- 278634
06- 0C6004
06- 483204
06- 0C6404
07- 231504
07- 4K6804
07- 4K6904

Page
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70
70
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72
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07-LA-1-6.8/9.2

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-26
07-LA-1-27
07-LA-2-24

. 5127

. 4/ 30.
. 4/ 82.

07-LA-5-2.0/0

07-LA-5-11
07-LA-5-13

07- LA-5-15.
07- LA-5-15.
07- LA-5-16.
07- LA-5-28.
07- LA-5-39.
07- LA-5-42.
07- LA-5-65.
07- LA-5-85.
07- LA-5-65.

07-LA-5-/6

. 6/ 15.

.9/41

1

2/ 15.
9/ 17.
9/ 28.
1/ 28.
4/ 45.
6/ 88.
4/ 65.
6/ 86.
4/ 65.

© 01 0O O O O N BB W

07-LA-10-2.1/14.1
07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

Statement of Ongoing Contracts - Index

Contract

07-1Y5604
07-1190E4
07-1190F4
07-4J32504
07-1660U4
07-214204
07-214604
07- 206204
07- 232474
07-187504
07- 232604
07- 193104
07-0510C4
07- 122004
07- 1X3804
07- 4K9504
07-1P1504
07-4L0404
07-1X4404
07-244504
07-2324C4
07-242004
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75
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07- LA- 10- 14. 5/ 15.
07- LA- 10- 14. 8/ 48.
07- LA- 10- 23. 4/ 26.
07- LA- 10- 30. 8/ 31.
07- LA- 10- 33. 6/ 34.

07-LA-10-/.6
07-LA-10-/.1
07-LA-14-35.3/0

07- LA- 14- 35. 8/ 43.
07- LA- 14-54. 5/ 60.

07-LA-23-/8.9
07-LA-27-4.1/4.6
07-LA-27-7.0/0
07-LA-27-19.9/20
07-LA-27-/11.1
07-LA-27-/10.6
07-LA-39-22.5/0
07-LA-47-.8/2
07-LA-47-2.1/2.1
07-LA-47-/1.9
07-LA-60-.5/.7

07- LA-60-19. 5/ 23.

w W A~ W W

Statement of Ongoing Contracts - Index

Contract

07-222204
07- 205004
07-1Y8904
07- 008704
07- ON9704
07- 250804
07-4K4304
07-4E2404
07-194104
07- 125204
07- 184904
07- 0P6804
07-4L5904
07-4J0704
07-2074U4
07-4K8104
07-4Gr7004
07-1Y7104
07-1Y9604
07- 129954
07-2Y0004
07- 244604

Page
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78
78
78
78
79
79
79
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07-LA-60-29.4/0
07-LA-60-6.9/19. 4
07- LA- 60-22. 4/ 25
07-LA-60-/0
07-LA-90-1.2/1
07-LA-90-1.0/1.8
07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07-LA-101-1.8/27.4
07-LA-101-3.9/4.1
07- LA-101-7.5/12
07-LA-101-11.7/25.8
07- LA-101-17.5/20
07- LA-101-25.3/38.2
07- LA-101-33.7/33.7
07-LA-101-.2/S.2
07-LA-103-1.2/1.3
07-LA-103-/1.6

07- LA-105-/18. 2

Statement of Ongoing Contracts - Index

Contract

07-201704
07- 206804
07-1257U4
07-226714
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07- 180004
07- 002964
07-1199U4
07-2324G4
07- 436904
07- 244804
07-218504
07- 0616A4
07-120884
07- 4K3804
07-4L3204
07-2Y3804
07-2Y0504
07-1Y9304

Page
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83
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07-LA-105-/0
07-LA-107-.9/3.6
07-LA-110-8.9/8.9
07-LA-110-11.1/13
07- LA-110-24. 5/ 25.
07- LA-110-24. 9/ 25.
07- LA- 110- 30. 2/ 32
07-LA-118-9.9/13.3
07-LA-118-11. 3/ 12.
07-LA-118-11. 3/ 11.
07-LA-134-11.5/13
07-LA-138-2.2/4.3
07- LA-138-60. 2/ 61.
07- LA-138-61. 5/ 63.
07-LA-164-2.0/0
07-LA-164-4.0/4.8
07- LA-170-14. 6/ 20.
07-LA-170-18. 8/ 19.
07- LA- 210- 46. 2/ 49.
07- LA- 210- 49. 3/ 52.
07-LA-405-7.5/7.5
07- LA- 405-21. 3/ 26

P W 00 O

Statement of Ongoing Contracts - Index

Contract

07-214804
07-4J9904
07- 251404
07-2Y3604
07- 243504
07- 4G3004
07- 1Y1504
07-1Y8104
07- 4K1204
07- 4K7404
07- 182604
07-1Y8204
07-127254
07- 127264
07-4L2104
07-1Y5304
07- 244304
07- 224404
07-172174
07-1264F4
07- 250704
07-1198U4

Page
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07- LA- 405- 25. 9/ 29.

07- LA-405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07- LA-405-/13
07-LA-405-/12.6
07- LA-605-1. 7/ 26
07- LA- 605- 14. 6/ 15.
07-LA-710-6.8/9.1
07-LA-710-6.8/9.4
07- LA-710-17. 3/ 26.
07- LA-710- 18. 4/ 26.
07- LA-710- 21. 6/ 26.
07- LA-5707-/0
07-VEN-1-1.2/1.2
07- VEN-1-/11

07- VEN-23-3.7/10.4
07- VEN-23-5.2/24.1
07- VEN-23-3.5/11. 4
07- VEN-23-/23.6
07- VEN- 33-5. 6/ 45

A N P N O

Statement of Ongoing Contracts - Index

Contract

07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07-232414
07- 244404
07-212304
07- 040104
07- 234904
07-120934
07- 242604
07- 244704
07-2Y0104
07-201604
07- 4K3904
07- 4K8304
07-1Y7704
07- 4L4004
07- 115454
07-4L6204
07- 4K7604

Page
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90
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07- VEN-33-7.8/8

07- VEN-33-11. 2/ 20.8
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-6.3/12. 4
07- VEN- 101- 22. 0/ 24
07- VEN- 101- 22. 0/ 26.

07- VEN-101-31.5/31.5

07- VEN-118-4.8/0
07-VEN-118-7.7/8.1
07- VEN-118-16. 0/ 17.
07- VEN-118-18.6/0
07- VEN- 118- 23. 8/ 30.
07- VEN- 126-/ 13

07- VEN-126-/13. 1
07- VEN-150-8.7/0
07- VEN- 150- 11. 0/ 11
07- VEN- 150- 15. 0/ 23.
07- VEN- 150- 22. 5/ 23.
07- VEN- 150-/30. 5
07- VEN- 150-/13. 4
08- RI V-10-15.8/15.9

Statement of Ongoing Contracts - Index

Contract

07- 4K6304
07-2Y3304
07-4L3404
07-2324F4
07-1Y7404
07-0607U4
07- 4K1004
07-1X4304
07-4L6104
07-4L6004
07-2Y3204
07-1X3404
07- 436804
07- 244904
07-237204
07- 4G5204
07-1189C4
07-105484
07-4L2404
07-4L2304
07- 4K7804
08- 0C9504

Page
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08- RI V- 10- 156. 2/ 156. 4
08-RIV-60-.5/7.5
08-RIV-71-/2.7

08-RI V-74-27.5/30.5
08-RI V-74-71.7/85.2
08-RI V-74-71.8/101.5
08-RI V-74-23.5/25.9
08- RI V- 86-11. 4/22. 8
08-RIV-91-7.4/21.6
08- RI V-95-28. 0/ 36. 2
08-RIV-95-/6.5

08- RI V-215-37.7/43.9
08-RI V-371-58.4/75.8
08-SBD-2-/4.2

08- SBD- 10- 9. 0/ 20

08- SBD- 10- 27. 6/ 30. 6
08- SBD- 10-24. 1/ 24. 7
08-SBD-10-/11.1

08- SBD- 15-12. 7/ 15
08- SBD- 15-40.5/0

08- SBD- 15-41.1/41.7
08- SBD- 15-74. 1/ 86. 4

Statement of Ongoing Contracts - Index

Contract

08- 0F9404
08- 354804
08- 446514
08- 0F8304
08- 342414
08- 0F9104
08- 1A0104
08- 0F8804
08-4353U4
08- OF7904
08- 0G5104
08- 334844
08- 0C4704
08- OF8704
08- 493704
08- OF1114
08- 0F1104
08- 0C0504
08- 0A4234
08- 279004
08- 493504
08- 1A9104

Page
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08- SBD- 15- 74. 9/ 124
08- SBD- 15-99. 5/ 103. 6
08- SBD- 18- 20. 6/ 39. 5
08- SBD- 18- 54. 6/ 59
08- SBD-38-.5/0

08- SBD-38-9.3/9.6
08- SBD- 38- 14. 8/ 59. 4
08- SBD- 40- 80. 0/ 97
08- SBD- 40-97. 6/ 97. 6
08- SBD- 40- 73. 0/ 91
08- SBD- 40- 125. 0/ 132. 8
08- SBD- 40- 136. 0/ 143. 7
08- SBD- 60-.6/3.5

08- SBD-62-.8/9.6

08- SBD- 62- 33. 0/ 34. 2
08- SBD- 66-17.1/0
08-SBD-83-.9/1

08- SBD- 138-29. 1/ 37.8
08- SBD- 138-/13.9

08- SBD- 142-/5.7

08- SBD- 210-8.3/15.1
08- SBD- 210- 12. 9/ 13

Statement of Ongoing Contracts - Index

Contract

08-4567V4
08- 492804
08- 0H8104
08- 0F8604
08- 0F4104
08- 358424
08- 0H4004
08-0J1304
08-0J0204
08- 463004
08- 0F9204
08- 0F9304
08- 451504
08- 359024
08- 1A1304
08- 492504
08- 449704
08- 0H5804
08-4697V4
08- 0F8504
08- 498004
08-204334

Page
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101



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 215-2.7/5 08- 0C1804 101
08- SBD- 247-2.7/ 3.3 08- 0E9104 101
08- SBD- 247-24. 0/ 32. 2 08- 0F9004 102
08- SBD- 330- 30. 8/ 31.8 08- 0H4104 102
08- SBD- 395- 46. 0/ 52 08- 0F8904 102
08- SBD-5731-/0 08- 499904 102
09- I NY- 190- 86. 5/ 96. 8 09- 332204 103
09- I NY- 395-25.8/31.2 09- 301404 103
09- 1 NY-395-31.2/41.4 09- 319704 103
09- I NY- 395-45. 4/ 50. 3 09- 330604 103
09- I NY-395-83.9/0 09- 301504 103
09- I NY- 395-112. 9/ 115 09- 334104 103
09- I NY-395-/8.6 09- 295504 104
09- I NY-5709-/0 09- 311704 104
09- MNO- 6- 26. 5/ 32. 4 09- 330404 104
09- MNO- 108-12.9/0 09- 320604 104
09- WNO 158-5.4/5.7 09- 295104 104
09- MNO- 395-6.0/12. 6 09- 335304 104
09- MNO- 395-13.5/75.4 09- 312804 105
09- MNO- 395-24. 3/ 25.7 09- 294104 105
09- MNO- 395-93. 0/ 120. 5 09- 317604 105

10- ALP-4-12.5/26.5 10- 1A2104 105



Cnty Rt Pm
10- ALP-89-14.9/21.4

10- AVA-16-/9. 4

10- AMA-49-7.0/ 11

10- AVA-88-7.4/0

10- AVA- 88-24.3/24. 4
10- AVA-88-42.1/46.9
10- AVA- 88-66. 6/ 68. 5
10- AVA-104-3.6/0

10- AVA-124-8.5/0
10-CAL-4-8.1/8.4

10- CAL-4-35.4/0
10-CAL-4-42.7/49.6
10- MER-99-10. 2/ 12. 8
10- MER-99-14.7/15.1
10- MER-99-15. 2/ 16. 2
10- MER-99- 26. 5/ 28. 8
10- MER-99- 28. 2/ 36. 4
10- MER- 140-27. 0/ 30. 2
10- MER- 152-18.4/19.5
10- MER- 165-32. 2/ 32.6
10- MPA- 140-34. 0/ 51
10- MPA- 140-42.3/0

Statement of Ongoing Contracts - Index

Contract

10- 0E9804
10- 1A4904
10- 049944
10- 1A6714
10- 2A4104
10- 406404
10- OM4404
10- 2A2704
10- 0A8504
10- 0L7504
10- 2A9804
10- 0E9704
10- 363114
10- 0L1604
10- 482314
10- 3169E4
10- 2A50U4
10- 0A5804
10- OMB504
10- OH5504
10- 0A8204
10- 0P2404

Page
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108
109
109
109



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- MPA- 140-42. 3/ 43.5 10- 0P4404 109
10- SJ-4-15.8/0 10- 0H3504 109
10- SJ-4-17.6/19.5 10- 3A9304 109
10- SJ-5-.3/13.8 10- OM2704 110
10-SJ-5-5.4/45.8 10- OF5104 110
10- SJ-5-27.0/27.9 10- 263414 110
10- SJ-5-28.3/29.5 10- OMB204 110
10-SJ-12-7.0/0 10- OP7104 110
10- SJ-12-18.4/20.8 10- OM2804 110
10-SJ-12-23.1/0 10- 0H2004 111
10- SJ-26-1.2/15.3 10- OM6704 111
10- SJ- 26-15. 3/ 15.9 10- 499004 111
10-SJ-88-11.9/12.5 10- 2A9104 111
10-SJ-99-1.7/0 10- 0K8104 111
10- SJ-99-14. 1/ 15 10- 1A7004 111
10- SJ-99-16.7/0 10- 0H5204 112
10-SJ-99-17.1/25.4 10- 3A4304 112
10- SJ- 99- 25. 4/ 29 10- 0F3004 112
10- SJ-99-28. 2/ 29 10- 0J6104 112
10- SJ-99-29.5/30.7 10- 0K8704 112
10- SJ-99-30.7/38.7 10- 0G0504 112

10- SJ-99-35.6/36.3 10- 0K5604 113



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ-132-.6/2.2 10- OMB204 113
10- SJ- 205-3. 0/ 13. 6 10- 300164 113
10- STA-5-/28.1 10- OF85U4 113
10- STA-99-9. 9/ 15 10- 0F7204 113
10- STA-132-19.6/0 10- 0K1804 113
10- TUO 108- 45.5/50. 3 10- OM4A104 114
10- TUO 108-1.8/4.6 10- 3404U4 114
10- TUO 108-21.0/25.1 10- OM4A204 114
10- TUO 120-7.4/11. 3 10- OM4A004 114
10- TUO 120- 24. 5/ 30 10- OP7704 114
11-1 MP-8-96.2/96. 8 11- 263504 115
11-1 MP-78-50. 5/ 66 11- 243404 115
11-1MP-86-19.5/20.6 11- 241104 115
11-1MP-86-43.3/67.8 11- 235504 115
11-1MP-98-45. 2/ 46 11- 229024 115
11-1WMP-111-11.4/22.2 11- 256204 116
11-SD-5-8.6/ 10 11-0786U4 116
11-SD-5-52.8/0 11- 080514 116
11-SD-5-.1/.3 11- 079404 116
11-SD-5-.1/0 11- 268304 116
11- SD-5-10.0/10. 7 11- 066704 116

11-SD-5-10.3/49. 3 11- 240304 117



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-5-12.6/13. 4 11- 228704 117
11-SD-5-12.7/71.9 11- 248404 117
11- SD-5-13. 0/ 15 11- 352304 117
11-SD-5-14.7/15.1 11- 276304 117
11-SD-5-16.0/16.6 11- 207914 117
11-SD-5-16.1/25. 8 11- 264704 118
11- SD-5-28. 3/ 37 11-0301U4 118
11-SD-5-34.7/35.7 11- 065104 118
11- SD-5-35. 8/ 36. 3 11- 265504 118
11-SD-5-42.7/51. 2 11- 078304 118
11-SD-8-2.2/2.6 11- 254304 118
11-SD-8-36.5/0 11- 080004 119
11-SD-15-2.3/6.1 11-2379U4 119
11-SD-15-13.0/50.9 11- 077304 119
11- SD- 15-18. 6/ M27. 7 11- 080944 119
11- SD-15-18. 9/ ML9. 5 11- 080934 119
11- SD- 15- 19. 0/ M22 11- 080904 119
11- SD- 15-22. 0/ M4. 1 11- 080914 120
11- SD- 15-22. 2/ 4. 4 11- 064844 120
11- SD- 15- 24. 0/ M26. 5 11- 080924 120
11-SD-15-.6/2. 4 11- 235904 120

11-SD-15-6.4/7.5 11- 064904 120



Cnty Rt Pm
11-SD-15-6.5/10.1

11-Sb-15-8.3/0
11-Sb-15-8.9/9.7
11-SD-52-8.5/9. 1
11-SD-52-13.3/0
11-SD-54-5.0/0
11- SD- 56-. 6/
11-SD-56-2.2/6. 2
11-SD-67-6.7/9.3
11-SD-67-3.9/18.5
11- SD- 75- 20. 5/ 21.
11- SD- 75- 20. 5/ 22
11- SD- 75- 21. 8/ 21.
11- SD- 76- 18. 8/ 32.
11-SD-76-2.7/8.5
11-SD-76-.1/2.2
11-Sb-78-1.7/2.3
11- SD- 78- 10. 5/ 11.
11- SD- 78-20. 7/ 21.
11- SD- 78- 20. 9/ 21.
11- SD- 79- 10. 0/ 20.
11- SD- 79- 20. 3/ 53

9

N W W O

Statement of Ongoing Contracts - Index

Contract

11- 070804
11- 080974
11- 233204
11- 247704
11- 262704
11- 249804
11-172834
11-172894
11- 241804
11-241184
11- 246514
11- 254104
11- 246524
11- 276004
11- 266704
11- 259204
11- 003204
11-183644
11- 241904
11- 241924
11- 261004
11- 238804

Page

120
121
121
121
121
121
121
122
122
122
122
122
122
123
123
123
123
123
123
124
124
124



Cnty Rt Pm

11-SD-94-17.5/17.7
11-SD-94-13.2/13. 4
11-SD-125-9.2/9.2
11-SD-125-11.5/12.2
11-SD- 125-22.3/0
11-SD-163-.9/2.8
11-SD-163-1.2/2. 4
11-SD- 163-8.3/8.9
11-SD-805-1.8/0

11- SD-805-10.8/11.8
11-SD-905-10.9/11.7
11- SD-5530-/0

12- ORA-0-10.2/25.3
12-ORA-0-/0
12-0ORA-1-.1/1.1
12-ORA-1-18.5/19.8
12-0ORA-1-.2/1.1
12-ORA-5-2.8/0
12-ORA-5-7.3/8

12- ORA-5-23.9/24.8
12- ORA-5-24.2/24.2
12- ORA-5-30.3/31.5

Statement of Ongoing Contracts - Index

Contract

11-176424
11- 263004
11- 091894
11- 253504
11- 260524
11- 258024
11- 258014
11- 241504
11- 269504
11- 238504
11- 091804
11- 091604
12- 0E1104
12- 0E1004
12- 0G3004
12-0F7414
12- 000704
12- 0A4704
12- 0A3904
12- 0F9504
12- 0G0054
12- 0G3404

Page
124
124
124
125
125
125
125
125
125
126
126
126
126
126
127
127
127
127
127
127
128
128



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-5-41.5/43.5 12-0126E4 128
12- ORA-5-42.1/44. 4 12-101674 128
12- ORA-5-29.0/29.1 12- 089504 128
12- ORA- 39- 16. 6/ 16. 9 12- 09104 128
12- ORA-55-5.3/5.6 12- 0H0044 129
12- ORA-55-9.1/10. 2 12- 0F4104 129
12- ORA-55-10.7/17.7 12- 0H0104 129
12- ORA-57-13. 0/ 16. 6 12- 084404 129
12- ORA-57-14.8/14.8 12- 0G36W4 129
12- ORA-57-21.1/0 12- 0E3004 129
12- ORA-73-16.8/24. 7 12- 009844 130
12- ORA-73-21.5/21.5 12- 0&704 130
12- ORA-73-22.4/24.3 12- 0Q0704 130
12- ORA-73-22.4/27.7 12- 0G3504 130
12-ORA-74-5.2/13.1 12- 0G6304 130
12- ORA-91-3.3/3.5 12- 04304 130
12-ORA-91-6.4/8.6 12- 075404 131
12- ORA-91-10. 3/ 19 12- OEO5WU4 131
12- ORA-91-12.8/14.3 12- 0G0504 131
12- ORA-91-13.5/14.7 12-075304 131
12- ORA-91-16.9/17.4 12- 0G7604 131

12-ORA-91-2.6/1.3 12- OHO0404 131



District
Federal Aid
- E-

Cnty Rt Pm

Statement of Ongoing Contracts - Index

12- ORA-133-.4/0

12- ORA-133-4.2/8.1
12- ORA-405-.9/.9
12- ORA-405-1.5/3.7
12- ORA-405-3.7/6. 4
12- ORA-405-7.6/9.6
12- ORA-405-7.7/0
12- ORA-405-9.9/10. 2

12- ORA- 405- 10
12- ORA- 405- 10
12- ORA-405-11
12- ORA-405-12
12- ORA- 405- 15
12- ORA- 405- 16
12- ORA- 405- 16

01

.2/12. 4
.4/16.5
.5/16.9
.5/12.7
.9/16.3
.2/0

.5/17.8

Statement of Ongoing Contracts - Federal Aid

Category

Contract

12- 0H2044
12-1072U4
12- 0Gr704
12- 09324
12-075704
12- 06954
12- 0H2244
12- 0H2284
12- 083804
12- 0G6604
12- 0H2374
12- 0F5304
12- 0A7614
12- 0G3804
12- 099424

FEDERAL Al D ( PRI MARY)

Page
132
132
132
132
132
132
133
133
133
133
133
133
134
134
134

Bid + CCO

$40, 630, 273

Work Comp

$26, 556, 162



Digtrict
Federal Aid
-S-
- SH-
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWMAY

Bid + CCO

$35, 074, 997
$26, 937, 880
$65, 740, 722
$3, 746, 236
$172,130, 108

Work Comp
$34, 053, 545
$5, 415, 541
$548, 540
$2, 801, 342
$69, 375, 130

Bid + CCO
$51, 922, 245
$63, 582, 269
$59, 777, 833
$82, 725, 790

$258, 008, 137

Work Comp
$26, 581, 184
$31, 534, 353
$43, 249, 417
$32, 942, 730

$134, 307, 684

Bid + CCO

$99, 193, 790
$6, 027, 378
$137, 379, 195
$46, 877, 625

Work Comp
$91, 470, 683
$3, 419, 213
$34, 431, 637
$22, 280, 408



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO
$289, 477, 988

Bid + CCO

$2, 059, 588, 471
$337, 180, 225
$115, 904, 242
$1, 850, 554, 157
$58, 092, 379
$412, 614, 735
$4, 833, 934, 209

Bid + CCO

$90, 271, 988
$26, 496, 170
$36, 838, 837
$9, 508, 779
$163, 115, 775

Work Comp
$151, 601, 941

Work Comp

$1, 878, 216, 407
$217, 596, 074
$90, 075, 974
$358, 348, 661
$22, 798, 913
$163, 253, 889
$2, 730, 289, 917

Work Comp
$23, 802, 184
$23, 823, 531
$22, 949, 561

$4, 326, 320
$74, 901, 595




Digtrict
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

District
Federal Aid
-1 -
-F-

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Bid + CCO
$940, 665
$107, 160, 145
$28, 624, 617
$92, 274, 251
$434, 475
$229, 434, 153

Work Comp

$0

$48, 355, 445
$21, 347, 480
$48, 519, 968
$0

$118, 222, 893

Bid + CCO
$125, 014, 734
$495, 856, 064

$99, 993, 288
$167, 478, 228
$90, 475, 095
$978, 817, 410

Work Comp
$54, 531, 622
$276, 409, 883
$65, 314, 238
$84, 711, 187
$34, 370, 547
$515, 337, 478

Bid + CCO
$65, 555, 752
$298, 577, 866

Work Comp
$59, 667, 440
$164, 915, 150



Digtrict
Federal Aid
-S-
- SH-
- ER-

District Total:

District
Federal Aid
- F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
-ER-

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY
STORM DAMAGE REPAI R

Bid + CCO

$52, 175, 271
$56, 640, 070
$10, 985, 000
$10, 343, 513
$494, 277, 471

Bid + CCO
$16, 273, 506
$4, 160, 092
$13, 574, 042
$34, 007, 640

Work Comp
$19, 929, 555
$15, 368, 928

$2, 227,177
$10, 704, 817

$272, 813, 067

Bid + CCO

$4, 625, 926
$209, 054, 859
$106, 642, 520
$32, 366, 910
$2, 500, 000

Work Comp
$15, 807, 600
$2, 442, 169
$7, 272, 462
$25, 522, 231

Work Comp
$4, 688, 548
$86, 037, 813
$81, 098, 594
$9, 997, 467
$0



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHMAY

Bid + CCO
$596, 673
$355, 786, 888

Bid + CCO
$461, 022, 739
$53, 970, 830
$36, 137, 746
$39, 982, 487
$1, 000, 000
$6, 422, 100
$598, 535, 902

Work Comp
$0
$181, 822, 421

Bid + CCO
$59, 376, 366
$202, 896, 704
$94, 951, 284
$41, 378, 683
$398, 603, 038

Work Comp
$297, 025, 902
$49, 368, 788
$26, 268, 417
$18, 927, 324
$0

$785, 818
$392, 376, 248

Work Comp
$53, 817, 681
$11, 918, 573
$91, 855, 037
$13, 560, 636

$171, 151, 927




Federal Aid

-ER-
-S-
-E-
- SH

Statewide Totals

District

05

10

12

11

02

01

08

Statement of Ongoing Contracts -

Category
FEDERAL Al D (| NTERSTATE)

STORM DAMAGE REPAI R
FEDERAL Al D ( SECONDARY)
FEDERAL Al D ( PRI MARY)
STATE HI GHVWAY

Statewide Recap

Bid + CCO

$2, 927, 240, 687
$524, 632, 827
$147, 826, 879
$797, 317, 256

$1, 921, 482, 107

$2, 487, 628, 962

$8, 806, 128, 718

Statement of Ongoing Contracts-Summary

Work Completed ThisPeriod

$5, 268, 757
$5, 888, 041
$5, 958, 801
$19, 759, 150

$959, 968
$1, 106, 760

$16, 120, 280

Work Comp

$2, 465, 999, 465

$211, 916, 413

$29, 900, 950
$533, 889, 594
$955, 721, 238
$640, 294, 872

$4, 837, 722, 533




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $15, 893, 088
04 $44, 280, 905
06 $2, 164, 426
03 $3, 529, 933

Work completed this Period: $120, 930, 108
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